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Chemical and Biological Defense Program  
Fiscal Year 2022 Budget Overview 

 
The Chemical and Biological Defense Program (CBDP) is vital to our Nation's ability to counter current and future threats posed 

by chemical and biological (CB) weapons.  CB threats remain significant and are expanding at an exponentially accelerated pace 

due to the convergence of multiple sciences and rapid technological developments, the last year has demonstrated the critical 

need for responsive biodefense capabilities to address these rapid changes.  In recognition of this strategic context, the 2020 

CBDP Enterprise Strategy established four strategic goals to improve Warfighter readiness and lethality and to align with other 

Departmental reforms.  These are: plan for the future fight, deliver at speed, drive innovation, and optimize the enterprise. 

The strategy synchronizes CBDP processes and actions to ensure the Enterprise keeps pace with departmental reforms and 

stays ahead of threats, while delivering timely and effective CB defense capabilities to the Joint Force.  The office of the Deputy 

Assistant Secretary of Defense for Chemical and Biological Defense (ODASD(CBD)) continues to work across the Department 

to clarify roles and responsibilities, strengthen domestic and international partnerships, anticipate emerging CB threats, close 

today’s gaps, and rapidly mitigate vulnerabilities, specifically challenges highlighted by the ongoing COVID-19 pandemic. 

 

Strategic Overview 

The 2021 Interim National Security Strategic Guidance (INSSG), 2018 National Defense Strategy (NDS), and 2018 National 

Biodefense Strategy (NBS) acknowledge an increasingly complex global security environment, characterized by the re-

emergence of long-term, strategic competition between nations, and the growing potential for strategic surprise stemming from 

advances and convergences in science and technology.  The INSSG acknowledges that nuclear weapons and other weapons of 

mass destruction (WMD) all pose profound and, in some cases, existential dangers.  Furthermore, the NDS prioritizes efforts to 

prevent WMD proliferation, defend the homeland from WMD, and manage the consequences of WMD attacks.  The INSSG also 

highlights a renewed emphasis on the risks that biological threats, whether natural, accidental, or manmade, pose to our national 

security.  The growing complexity of the threat space in biotechnology, engineering, and computational science create challenges 

for the Joint Force and may threaten the US’ enduring advantages.  The increased willingness of threat actors to use CB weapons 

to coerce, compel, or gain a tactical advantage is alarming and demonstrates the erosion of longstanding international norms 

against using these weapons.  The proliferation of knowledge and technology, difficulty in detecting illicit activities, rise of 

advanced and emerging threats and improved delivery capabilities, and our limited ability to anticipate how adversaries could 

employ WMD, heighten the risk of attacks against the U.S. or its allies. 
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At the same time, science and technology advances increases the threat of an adversary biological weapons attack intended to 

appear as a naturally occurring disease outbreak.  It is imperative that DoD prepare and is able to respond across the full spectrum of 

biological threats.  The DoD’s COVID-19 pandemic responses identified gaps in authorities and organizational structures to support 

necessary response efforts.  The CBDP efforts are nested with Departmental partners as they continue to pursue opportunities to 

strengthen biodefense responsibilities and efforts across DoD stakeholders and the U.S. government.     

 

As noted in the INSSG, however, the acceleration of science and technology “poses both peril and promise.”  These changes 

create opportunities for the CB defense enterprise to leverage innovation and integrate the collective knowledge to rapidly field 

adaptive solutions to mitigate threats.  Additionally, the technology to develop countermeasures for both naturally occurring and 

intentional CB incidents continues to merge, providing opportunities to gain efficiencies and reduce potential duplication of effort. 

 

Considering the international security environment 

and national security objectives, the vision and 

mission of the CBDP is a Joint Force ready to fight 

and win in CB-contested environments through a 

coordinated effort designed to neutralize 

adversarial CB threats.  The CBDP will achieve this 

through anticipation of future threats and delivery 

of capabilities that enable the Joint Force.  These 

capabilities are part of an integrated and layered 

defense approach that addresses emerging threat 

conditions and leverages countering weapons of 

mass destruction (CWMD) missions that support 

operations ranging from major combat operations 

to domestic incident responses. 
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FY 2022 Portfolio Overview 

The FY 2022 budget request of $1.4 billion supports the INSSG, NDS and the DoD Strategy for CWMD, including the 2020 CBDP 

Enterprise Strategy, and will enable the continued development of capabilities to increase the resiliency of our warfighters and 

support efforts to understand, protect, and mitigate CB incidents and hazards.  The CBDP investments are aligned to the following 

portfolios: 

• Understand Portfolio ($531.8M) - 

Reduces the risk from emerging threats 

resulting from advances in technology 

and the increased proliferation of WMD 

to prevent surprise to the Department 

and the nation.  Efforts focus on 

accelerating characterization and early 

assessment of possible CB hazards by 

leveraging advances in technology and 

artificial intelligence.  Capabilities 

development seeks to improve tactical 

and operational commanders' decisions 

through improved detection, diagnosis 

and identification capabilities to support 

assigned missions.  Developmental 

efforts focus on increasing detection 

accuracy, range and effectiveness, 

ensuring that data integrates seamlessly with other non-CB sensor systems and relevant information systems, and 

integration of sensors onto Service-fielded unmanned platforms. 
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• Protect Portfolio ($373.7M) –  Enhance mission performance and provide effective protection against current and emerging 

threats by rapidly developing and fielding modernized protection capabilities.  Developmental efforts focus on advances in 

materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing 

CWMD operational challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are 

effective against a broad range of challenges in varied environments.  Improve delivery of medical countermeasures to 

the warfighter by enhancing development through a platform-based approach to enable cost effective and agile delivery 

of prophylactic capabilities for known and emerging threats.  Developmental efforts focus on advanced medical 

countermeasures that provide safe and effective medical defenses against biological agents (bacteria, toxins, and viruses), 

emerging infectious diseases, and chemical agents.   

 

• Mitigate Portfolio ($280.9M) – Preserve combat power by developing and fielding systems that mitigate exposure to CB 

hazards and restore combat readiness of critical personnel and platforms.  Developmental efforts address personnel 

decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which 

includes sensitive equipment and aircraft.  Novel decontamination approaches focus on broad decontaminant applicability 

to CB hazards, while minimizing harm to individuals, equipment, and platforms.   

 

• Enabling Investments ($208.4M) – Provides fundamental knowledge, dedicated infrastructure, technology demonstrations, 

and overarching RDT&E support functions as portfolio enablers key to responding to emerging threats.  Dedicated funding 

in this portfolio supports National and Departmental incident response and preparedness to CB threats. 
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Countering Emerging Threats 

 The CBDP is reforming to address the current and future threat landscape while building an agile and adaptable program 

to ensure execution of Department priorities.  Understanding and anticipating emerging threats is central to the CBDP’s 

contribution to implement the NDS and address the threats posed by our adversaries.   

The FY2022 budget request continues this pivot towards efforts focusing on countering emerging threats.  This includes additional 

investments focused on countering emerging threats, to include; 

o Initiation of a rapid response capability for repurposing FDA approved drug therapies for CB considerations and 
continues investments that build on COVID-19 response successes for added agility in our MCM development 
capabilities. 

o Establishes an emerging threat innovation fund to expand S&T efforts focused on advancing novel technologies 
and research towards addressing gaps against current and future threats. 

o Expands characterization and understanding for threat agent sciences. 
o Increases investments on MCM platform and manufacturing technologies to streamline and accelerate product 

delivery and reduce developmental risk against known and unknown biological threats. 
o Increased fielding of modernized capabilities to improve detection and identification against current and emerging 

threats, including fourth generation agents. 
 

FY 2022 Budget Request Highlights 

The FY 2022 Research, Development, Test and Evaluation (RDT&E) budget request of $1,037.6 million supports key efforts 

including: 

o $219.0 million supporting RDT&E efforts advancing environmental detection and medical diagnostic capabilities 
providing enhanced situational awareness of traditional and non-traditional chemical hazards, as well as traditional 
and emerging biological hazards. 
 

o $205.8 million to continue support of research and development of Medical Countermeasures (MCMs), such as 
vaccines and therapeutics,  addressing high-priority biological hazards.  
 

o $134.3 million supporting improved domestic incident preparedness and response to include dedicated efforts 
improving capabilities to address potential future pandemic and biological incidents.  Includes focused investments 
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on MCM platform and manufacturing technologies to streamline and accelerate product delivery and reduce 
developmental risk.  Additionally, these resources provide dedicated funding towards the DoD Medical 
Countermeasures Advanced Development and Manufacturing capability. 
 

o $105.0 million to continue support of research and development of MCMs focused on protecting against and treating 
exposure to traditional and non-traditional chemical agents. 
 

o $82.1 million supporting RDT&E for personnel protection, respiratory and ocular protection, collective protection, 
and hazard mitigation capabilities against traditional and non-traditional CB agents. 
 

o $74.0 million supporting basic research and threat agent sciences, advancing fundamental knowledge and 
experimental research in the life and physical sciences. 
 

o $71.1 million supporting integrated early warning, biosurveillance, warning & reporting, decision support, and 
modeling and simulation capabilities. 
 

o $70.8 million to support critical CB defense research, development, and test infrastructure and operations. 
 

o $35.8 million supporting concepts development, technology demonstrations, enhanced capability demonstrations, 
and Special Operations Forces Rapid Capability Development and Deployment to enhance military operational 
capabilities with technologies and equipment.  Resources a dedicated innovation fund to rapidly address emerging 
threats. 

 

• The FY 2022 Procurement budget request of $357.2 million supports key efforts including: 
 

o $64 million to procure the Common Analytical Laboratory System capability to integrate a common suite of 
commercial- and government-off-the-shelf components to provide a common, modular, and transportable/mobile 
analytical laboratory system to support DoD field analytic units.  Systems provide rapid response capabilities to the 
Joint Force to analyze current and emerging chemical and biological threats. 
 

o $60 million to procure improved air crew and ground forces protective ensembles to increase protection against 
advanced chemical and biological threats and decrease physiological burden. 
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o $57 million to procure modernized respiratory and ocular protection for ground and air forces supporting increased 
protection against advanced chemical and biological threats and a decrease in the physiological burden. 
 

o $26 million to procure Joint Biological Aircraft Decontamination Systems providing large U.S. Air Force airframes 
the capability to decontaminate the interior and exterior of critical aircraft from biological threats. 
 

o $23 million to procure modernized collective protection capabilities (Joint Expeditionary Collective Protection, and 
CB Aircraft Survivability Barrier). 
 

o $22 million to procure CBRN Dismounted Reconnaissance Sets, Kits, and Outfits which allows warfighters to 
perform CBRN dismounted reconnaissance, surveillance, and site assessment of WMD suspect areas not 
accessible by traditional CBRN reconnaissance-mounted platforms. 
 

o $22 million to procure Enhanced Maritime Biological Detectors to provide the U.S. Navy improved detection and 
identification capabilities with decreased operational costs and increased reliability for detection of biological agents. 
 

 
Summary 

Because the proliferation of WMD is among the greatest challenges facing the United States of America, the Department must 

prioritize improving our ability to counter these new and emerging threats.  Currently, the erosion of international norms regarding 

the use of CB weapons, acceleration and advances in science and technology, and the re-emergence of strategic competition all 

worsen the current CB threat environment.  Amid this new technological revolution, the United States must continue modernizing 

our defensive capabilities and reinvest in the Department’s scientific and technological edge.  Accordingly, this budget enables 

the CBDP to increase the lethality of the Joint Force by ensuring they can fight and win in CB-contested environments and prevent 

any advantage against the United States and our allies and partners.   
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Footnotes 

 

FY 2020 Actuals 

Includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-

93), Division F, Title IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 

116-94) and the Coronavirus Aid, Relief, and Economic Security Act (P.L. 116-136). 

 

FY 2021 Enacted 

Includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act, 

2021 (P.L. 116-260). 
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Chemical and Biological Defense Program Page 1 of 89 P-1 Line #79

Exhibit P-40, Budget Line Item Justification: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

ID Code (A=Service Ready, B=Not Service Ready): Program Elements for Code B Items: N/A Other Related Program Elements: N/A
Line Item MDAP/MAIS Code: N/A

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 1,741.838 163.440 144.023 167.918   -    167.918   -      -      -      -      -      -   
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 1,741.838 163.440 144.023 167.918   -    167.918   -      -      -      -      -      -   
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 1,741.838 163.440 144.023 167.918   -   167.918   -     -     -     -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Thousands)   -      -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -      -      -      -      -      -      -   

Description:
The Situational Awareness (Understand) Portfolio will improve tactical and operational commanders' decisions by developing and fielding better detection and identification capabilities to conduct CB
reconnaissance, surveillance, and site exploitation missions.  Developmental efforts focus on increasing detection accuracy, range and effectiveness, ensuring that detection data integrates seamlessly with other
non-CB sensor systems and relevant information systems, and integration of sensors onto Service fielded unmanned platforms.
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 2 of 89 P-1 Line #79

Exhibit P-40, Budget Line Item Justification: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

ID Code (A=Service Ready, B=Not Service Ready): Program Elements for Code B Items: N/A Other Related Program Elements: N/A
Line Item MDAP/MAIS Code: N/A

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 SA0050 / CBRN SUPPORT TO C2 (CSC2) B   -    / 0.000   -    / 0.000   -    / 0.000   -    / 1.750   -    /   -      -    / 1.750

P-5 MX0001 / JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS) P-5a B   -    / 0.000   -    / 0.000   -    / 0.000   -    / 17.060   -    /   -      -    / 17.060

P-5 SA0017 / MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD) P-5a, P-21 A   -    / 0.000   -    / 0.000   -    / 0.000   -    / 9.302   -    /   -      -    / 9.302

P-5 G47101 / JOINT WARNING & REPORTING NETWORK (JWARN) A   -    / 101.089   -    / 0.942   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 JC0208 / JOINT EFFECTS MODEL (JEM) A   -    / 30.082   -    / 1.189   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 JF0100 / JOINT CHEMICAL AGENT DETECTOR (JCAD) P-5a A   -    / 386.919   -    / 2.246   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 SA0042 / JOINT CHEM AGENT DETECTOR SOLID LIQUID
ADAPTORS (JCAD SLA)

P-5a, P-21 A
  -    / 0.000   -    / 0.000   -    / 6.972   -    / 15.089   -    /   -      -    / 15.089

P-5 JF0108 / JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI) P-5a B   -    / 2.462   -    / 1.557   -    / 0.000   -    / 2.835   -    /   -      -    / 2.835

P-5 JM8788 / NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS) A   -    / 50.483   -    / 1.418   -    / 0.970   -    / 1.290   -    /   -      -    / 1.290

P-5 SA0044 / NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC
SYSTEM (NGDS 2 MPDS)

P-5a B
  -    / 0.000   -    / 0.000   -    / 0.455   -    / 4.624   -    /   -      -    / 4.624

P-5 JS0005 / COMMON ANALYTICAL LABORATORY SYSTEM (CALS) P-5a, P-21 A   -    / 85.381   -    / 7.293   -    / 37.173   -    / 64.708   -    /   -      -    / 64.708

P-5 SA0025 / ANALYTICAL LABORATORY SYSTEM MODIFICATION
(ALS MOD)

P-5a A
  -    / 0.000   -    / 55.158   -    / 27.335   -    / 1.056   -    /   -      -    / 1.056

P-5 JS0007 / SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE
FORCE (SPU CBE CBIRF)

P-5a A
  -    / 5.007   -    / 1.089   -    / 1.083   -    / 0.000   -    /   -      -    / 0.000

P-5 JS5230 / MODERNIZATION CBRN INFORMATION SYSTEMS (MOD
CBRN IS)

B
  -    / 2.808   -    / 0.081   -    / 0.074   -    / 0.611   -    /   -      -    / 0.611

P-5 JX0210 / DEFENSE BIOLOGICAL PRODUCTS ASSURANCE
PROGRAM (DBPAP)

A
  -    / 28.002   -    / 2.961   -    / 2.845   -    / 2.760   -    /   -      -    / 2.760

P-5 JX0301 / BIOSURVELLENCE PORTAL (BSP) A   -    / 6.443   -    / 3.276   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 MC0100 / JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS) P-5a A   -    / 423.426   -    / 1.900   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 MC0101 / CBRN DISMOUNTED RECONNAISSANCE SYSTEMS
(CBRN DRS)

P-5a, P-21 A
  -    / 613.034   -    / 58.020   -    / 52.393   -    / 21.799   -    /   -      -    / 21.799

P-5 SA0003 / ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD) P-5a, P-21 A   -    / 0.000   -    / 13.643   -    / 13.562   -    / 21.473   -    /   -      -    / 21.473

P-5 SA0005 / CBRN SENSOR INTEGRATION ON ROBOTIC
PLATFORMS (CSIRP)

P-5a B
  -    / 0.000   -    / 1.747   -    / 0.503   -    / 3.561   -    /   -      -    / 3.561

P-5 SA0006 / CBRN INFORMATION SYSTEMS (CBRN IS) B   -    / 1.716   -    / 0.276   -    / 0.512   -    / 0.000   -    /   -      -    / 0.000

P-5 SA0009 / MOUNTED MANNED PLATFORM RADIOLOGICAL
DETECTION SYSTEM (MMPRDS)

P-5a A
  -    / 0.000   -    / 1.622   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 SA0046 / MOUNTED ENHANCED RADIAC LONG RANGE IMAGING
NETWORKABLE (MERLIN)

B
  -    / 0.000   -    / 0.000   -    / 0.146   -    / 0.000   -    /   -      -    / 0.000

P-5 SA0011 / RADIOLOGICAL DETECTION SYSTEM (RDS) P-5a A   -    / 0.000   -    / 4.065   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 SA0012 / JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I) P-5a A   -    / 5.000   -    / 4.957   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-40 Total Gross/Weapon System Cost   -    / 1,741.838   -    / 163.440   -    / 144.023   -    / 167.918   -    /   -     -    / 167.918

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 3 of 89 P-1 Line #79

Exhibit P-40, Budget Line Item Justification: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

ID Code (A=Service Ready, B=Not Service Ready): Program Elements for Code B Items: N/A Other Related Program Elements: N/A
Line Item MDAP/MAIS Code: N/A
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
Situational Awareness is a primary objective of the Chemical Biological Defense Program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in a Chemical Biological
agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced biological and chemical
defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.  Warning, reporting, and reconnaissance efforts will provide a tiered strategy
for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  Additionally, efforts in this BLIN support Special
Purpose Unit operations and the National Guard Bureau Weapons of Mass Destruction Civil Support Teams (WMD-CSTs).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0050 / CBRN SUPPORT TO C2
(CSC2)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 1.750   -    1.750
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 1.750   -    1.750
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 1.750   -   1.750

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Software Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CSC2 Software   -      -    0.000   -      -    0.000   -      -    0.000   -      -    1.750   -      -      -      -      -    1.750

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.750   -     -     -     -     -   1.750

Subtotal: Software Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.750   -     -     -     -     -   1.750

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.750   -     -     -     -     -   1.750

Remarks:
The CBRN Support to Command & Control (CSC2) is a follow on to the Enhanced Capability Demo Integrated Warning (IEW ECD) and CBRN IEW efforts that end in FY21 and are renamed to CSC2 starting
in FY22.  CSC2 Capability Development Packages will utilize agile acquisition processes to transition and integrate successful mature technologies into a baseline framework that ultimately enables risk based
decision making.  Annual software/hardware capability drops are requested and validated by all DoD services in the ODASD(CBD) Integrated Early Warning Campaign Plan and prioritized based on National
Defense Strategy and National Military Strategy goals.  Efforts within CSC2 are driven by service CBRN capability gaps that are identified on an annual basis and evaluated by CBDP stakeholders; possible
solutions and applicable technologies within the CBDP will be experimented, integrated, networked, and deployed through rapid acquisition methods.  CSC2 will utilize Table-Top exercises (TTX), Operational
Demonstrations, and other venues to provide sensor interoperability and interdependence and integrated layered defense in order to increase readiness within the operational forces, ultimately reducing
operational risk, increasing operational space, and decreasing decision support time required to give commanders the tactical edge necessary in the event that nefarious CBRN activity is taking place.  Agile
software development and software acquisition pathways will require the purchase of software or hardware items that will be used in deployment of applications, and tested and fielded as CSC2 work packages
are further defined.

Justification: FY22 funds will procure necessary software required to rapidly deploy CSC2 capability sets based on Capability Development Packages.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0050 / CBRN SUPPORT TO C2
(CSC2)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MX0001 / JOINT BIO TACTICAL
DETECTION SYSTEM (JBTDS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 17.060   -    17.060
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 17.060   -    17.060
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 17.060   -   17.060

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

ARMY
CONFIGURATION -
Production Contract
(Army)(†)

  -      -    0.000   -      -    0.000   -      -    0.000 110.533 30 3.316   -      -      -    110.533 30 3.316

USMC
CONFIGURATION -
Production Contract
(USMC)(†)

  -      -    0.000   -      -    0.000   -      -    0.000 73.420 50 3.671   -      -      -    73.420 50 3.671

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   6.987   -     -     -     -     -   6.987

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   6.987   -     -     -     -     -   6.987

Package Fielding Cost

Recurring Cost

ARMY
CONFIGURATION
- Initial Spares &
Consumables (Army)

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.155   -      -      -      -      -    0.155

ARMY
CONFIGURATION
- Fielding Support
(Transportation,
Training, Labor)

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.014   -      -      -      -      -    0.014
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MX0001 / JOINT BIO TACTICAL
DETECTION SYSTEM (JBTDS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

USMC
CONFIGURATION
- Fielding Support
(Transportation,
Training, Labor)

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.024   -      -      -      -      -    0.024

USMC
CONFIGURATION
- Initial Spares &
Consumables (USMC)

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.260   -      -      -      -      -    0.260

Pine Bluff Arsenal
(PBA) Integration and
Storage

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.479   -      -      -      -      -    0.479

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.932   -     -     -     -     -   0.932

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.932   -     -     -     -     -   0.932

Logistics Cost

Recurring Cost

OGA (Logistics &
Combat Developer)   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.800   -      -      -      -      -    0.800

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.800   -     -     -     -     -   0.800

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.800   -     -     -     -     -   0.800

Support Cost

JPEO Program Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    2.342   -      -      -      -      -    2.342

OGA Support (T&E)   -      -    0.000   -      -    0.000   -      -    0.000   -      -    1.726   -      -      -      -      -    1.726

PM Contract Engineering
and MGMT Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.553   -      -      -      -      -    0.553

PM Govt Engineering and
MGMT Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    2.547   -      -      -      -      -    2.547

Production Contract
(Management)   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.636   -      -      -      -      -    0.636

Production Contract (Eng
Sup)   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.537   -      -      -      -      -    0.537

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   8.341   -     -     -     -     -   8.341

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   17.060   -     -     -     -     -   17.060

Remarks:
The JBTDS is the first tactical lightweight, low-cost biological surveillance system to detect, collect, and identify Biological Warfare Agent (BWA) aerosols.  JBTDS components are man-portable, battery-operable
and easy to employ by any military user.  JBTDS provides notification of a hazard and enhances battle space awareness to protect and preserve the forces and is capable of archiving a sample for follow up
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MX0001 / JOINT BIO TACTICAL
DETECTION SYSTEM (JBTDS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
analysis.  When networked, JBTDS augments existing biological detection systems providing a theater-wide array capable of biological detection, identification and warning to support time sensitive force
protection decisions.  The JBTDS provides surface sampling capability which interfaces with the JBTDS identifier to support sensitive site exploitation missions.  In FY20, JBTDS completed development of
components and delivered systems for record test and evaluation, in FY21 JBTDS completes Low Rate Initial Production testing and FY22 will begin production for IOC quantities.

Justification: FY22 funds procure 30 JBTDS for the US Army, 50 JBTDS for USMC, as well as fielding, engineering, program management, and logistics support.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MX0001 / JOINT BIO TACTICAL
DETECTION SYSTEM (JBTDS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

ARMY CONFIGURATION -
Production Contract (Army) 2022 Chemring Detection

Systems / Charlotte, NC C / FFP ACC-APG-NCD,
Ft. Detrick, MD Jun 2022 (1) Nov 2022 30 113.867 Y

USMC CONFIGURATION -
Production Contract (USMC) 2022 Chemring Detection

Systems / Charlotte, NC C / FFP ACC-APG-NCD,
Ft. Detrick, MD Jun 2022 (2) Dec 2022 50 73.420 Y

Remarks:
*Sole source contract (two options). One option for LRIP. One option for FRP.

*The different configurations of JBTDS between Army and USMC make for the different unit cost for each system.

Footnotes:
(1) (Option)
(2) (Option)
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0017 / MULTIPHASE CHEMICAL
AGENT DETECTOR (MPCAD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 9.302   -    9.302
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 9.302   -    9.302
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 9.302   -   9.302

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

MPCAD USAF UNITS
- USAF - Hardware(†)   -      -    0.000   -      -    0.000   -      -    0.000 388.118 17 6.598   -      -      -    388.118 17 6.598

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   6.598   -     -     -     -     -   6.598

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   6.598   -     -     -     -     -   6.598

Package Fielding Cost

Recurring Cost

MPCAD Fielding   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.152   -      -      -      -      -    0.152

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.152   -     -     -     -     -   0.152

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.152   -     -     -     -     -   0.152

Logistics Cost

Recurring Cost

MPCAD Initial Spares/
Repairs/Consumables   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.476   -      -      -      -      -    0.476

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.476   -     -     -     -     -   0.476

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.476   -     -     -     -     -   0.476

Support Cost
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0017 / MULTIPHASE CHEMICAL
AGENT DETECTOR (MPCAD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

MPCAD - JPM Program
Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.278   -      -      -      -      -    0.278

MPCAD - JPEO Program
Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.488   -      -      -      -      -    0.488

MPCAD Program
Management   -      -    0.000   -      -    0.000   -      -    0.000   -      -    1.310   -      -      -      -      -    1.310

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   2.076   -     -     -     -     -   2.076

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   9.302   -     -     -     -     -   9.302

Remarks:
The Multi-Phase Chemical Agent Detector (MPCAD) is two-man portable system that will conduct near real-time, near-laboratory grade analysis of solid, liquid, and vapor samples collected by the operator in a
presumptively contaminated area.  The MPCAD results will support the Commander's tactical and operational decisions regarding maneuver, protection, decontamination, and treatment measures.  The Army
and Marine Corp will employ MPCAD in Dismounted Reconnaissance and Site Assessment missions to substantiate presumptive detector results.  The Air Force will employ the MPCAD to support Post-Event
Reconnaissance in support of Reconnaissance and Surveillance missions by monitoring the environment at airbases after a chemical release.  The Air Force will continuously monitor contaminated areas for
chronic health effects levels through analysis of samples from collectors deployed at the contamination site and brought back to the analyzer for identification and quantification.  This information will support
commander decisions to determine Mission Oriented Protective Posture (MOPP) levels and eventual termination of cordon restrictions.

Justification: FY22 will procure 17 MPCAD units including initial spares, conduct New Equipment Training (NET), program management support, initial Depot level support, and training materials.  Units are
required to initiate fielding the MPCAD to the Air Force.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0017 / MULTIPHASE CHEMICAL
AGENT DETECTOR (MPCAD)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

MPCAD USAF UNITS - USAF -
Hardware(†) 2022 TBD / N/A C / FFP ACC, APG, MD Nov 2021 May 2022 17 388.118 Y

(†) indicates the presence of a P-21
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0017 / MULTIPHASE CHEMICAL
AGENT DETECTOR (MPCAD)

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

MPCAD USAF UNITS - USAF - Hardware

1 2022 CBDP 17 0 17 A  -      -      -      -      -      -    3 3 3 4 4 0

Secondary
Distribution AF 17 0 17 A  -     -     -     -     -     -   3 3 3 4 4 0

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0017 / MULTIPHASE CHEMICAL
AGENT DETECTOR (MPCAD)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 TBD - N/A 2 2 10 0 1 6 7 0 1 5 6

Remarks:
MPCAD Production Contract award anticipated for 1QFY22  ** Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 101.089 0.942 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 101.089 0.942 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 101.089 0.942 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    101.089   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JWARN 1 - Total
Package Fielding   -      -    0.000   -      -    0.500   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   101.089   -     -   0.500   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   101.089   -     -   0.500   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Package Fielding Cost

Recurring Cost

JWARN 2 - System
Fielding Support (TPF,
FDT, NET)

  -      -    0.000   -      -    0.442   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.442   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.442   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   101.089   -     -   0.942   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological,
Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate
CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
G47101 / JOINT WARNING &
REPORTING NETWORK (JWARN)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
comprehensive Common Operating Environment (COE).  JWARN 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering,
integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and
Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will
transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will
integrate existing sensors into a sensor network or host C2 system, but will not provide the sensors that will be employed in the operating environment.  JWARN will prioritize and complete resourced Capability
Drops to transition into sustainment.

Starting in FY21, JWARN will transition to sustainment under RDT&E Project IS7 (Information Systems) and close out development activities including software & installation, Total Package Fielding, New
Equipment Training (NET), and Technical & Engineering Support.

Justification: There is no FY22 PB request.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JC0208 / JOINT EFFECTS MODEL
(JEM)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 30.082 1.189 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 30.082 1.189 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 30.082 1.189 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    30.082   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JEM 2 - Total Package
Fielding   -      -    0.000   -      -    0.500   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   30.082   -     -   0.500   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   30.082   -     -   0.500   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Software Cost

Recurring Cost

JEM 2 - Software &
Installation   -      -    0.000   -      -    0.121   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.121   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Software Cost   -     -   0.000   -     -   0.121   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Package Fielding Cost

Recurring Cost

JEM 2 - System
Fielding Support (TFP,
FDT, NET)

  -      -    0.000   -      -    0.422   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.422   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.422   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JC0208 / JOINT EFFECTS MODEL
(JEM)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

JEM 2 - Technical &
Engineering Support   -      -    0.000   -      -    0.146   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.146   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   30.082   -     -   1.189   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Joint Effects Model 2 (JEM 2) is DoD's only operationally tested and accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM 2 is a web-based
software program.  It is the only accredited DoD computer-based tactical and operational hazard prediction model capable of providing common representation of chemical, biological, radiological, nuclear
(CBRN) and toxic industrial chemicals/toxic industrial material hazard areas and effects.  It may be used in two variants: as a standalone system, or as a resident application on host command, control,
communications, computers, and intelligence systems.  JEM 2 is capable of modeling hazards in a variety of scenarios including: counter-force, passive defense, accident and/or incidents, high altitude releases,
urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions
that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM 2 operates in an integrated fashion with operational and tactical Command, Control, Communications,
Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM 2 interfaces and communicates with the other programs such as Joint Warning and Reporting
Network (JWARN), weather systems, intelligence systems, and various databases.  JEM will prioritize and complete resourced Capability Drops to transition into sustainment.

Starting in FY21, JEM will transition to sustainment under RDT&E Project IS7 (Information Systems) and close out development activities including software & installation, Total Package Fielding, New Equipment
Training (NET), and Technical & Engineering Support.

Justification: There is no FY22 PB request.
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 19 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 386.919 2.246 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 386.919 2.246 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 386.919 2.246 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    386.919   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JCAD SLA -
Hardware(†)   -      -    0.000 9.570 100 0.957   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JCAD SLA Spares   -      -    0.000   -      -    0.324   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

First Article Test (FAT)
Support   -      -    0.000   -      -    0.201   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   386.919   -     -   1.482   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   386.919   -     -   1.482   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

Engineering Support
(Govt)   -      -    0.000   -      -    0.473   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

System Fielding Support
(Govt)   -      -    0.000   -      -    0.291   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.764   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   386.919   -     -   2.246   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Joint Chemical Agent Detector (JCAD) program employed an incremental acquisition strategy to develop a miniaturized, rugged point chemical agent detector that automatically and simultaneously detects,
identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  In FY19, JCADs and Communication Adaptor Kits were purchased for Joint Urgent Operational Needs (JUONS) 0557.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
FY20 JCAD Procurement is procuring JCAD Solid Liquid Adapters (JCAD SLA) for first article testing and initial fielding for United States Special Operations Command (USSOCOM) and Joint Services.  The
JCAD SLA effort was a NGCD acceleration effort for USSOCOM and a chemical warfare - pharmaceutical agent development effort initially funded by the FY17 Congressional Add.

Note: JCAD transitions to JCAD SLA in FY21 to continue procurement and fielding of the JCAD SLA as an additional Authorized List item to the M4A1 JCAD.  Coordinating fulfillment of remaining JCAD
requirements for Platform/Kit Integration via Other Service Funding or through PM Owned Stock Release.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0100 / JOINT CHEMICAL AGENT
DETECTOR (JCAD)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

JCAD SLA - Hardware 2020 Smiths Detection / Edgewood, MD SS / FFP RDECOM, APG, MD Sep 2020 Jun 2021 100 9.570 Y
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 22 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0042 / JOINT CHEM AGENT
DETECTOR SOLID LIQUID ADAPTORS
(JCAD SLA)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 6.972 15.089   -    15.089
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 6.972 15.089   -    15.089
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 6.972 15.089   -   15.089

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JCAD SLA - JCAD-
SLA Hardware
Procurement(†)

  -      -    0.000   -      -    0.000 7.855 338 2.655 6.466 1,234 7.979   -      -      -    6.466 1,234 7.979

JCAD SLA - First
Article Test Activites   -      -    0.000   -      -    0.000   -      -    0.725   -      -    0.000   -      -      -      -      -    0.000

JCAD SLA -
Consumables and
Spares

  -      -    0.000   -      -    0.000   -      -    0.046   -      -    2.256   -      -      -      -      -    2.256

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   3.426   -     -   10.235   -     -     -     -     -   10.235

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   3.426   -     -   10.235   -     -     -     -     -   10.235

Software Cost

Recurring Cost

JCAD SLA - Software
Support   -      -    0.000   -      -    0.000   -      -    0.019   -      -    0.300   -      -      -      -      -    0.300

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.019   -     -   0.300   -     -     -     -     -   0.300

Subtotal: Software Cost   -     -   0.000   -     -   0.000   -     -   0.019   -     -   0.300   -     -     -     -     -   0.300

Package Fielding Cost

Recurring Cost
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 23 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0042 / JOINT CHEM AGENT
DETECTOR SOLID LIQUID ADAPTORS
(JCAD SLA)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

JCAD SLA - Contract
Training and Support   -      -    0.000   -      -    0.000   -      -    0.357   -      -    0.000   -      -      -      -      -    0.000

System Fielding
Support (Govt)   -      -    0.000   -      -    0.000   -      -    1.000   -      -    2.275   -      -      -      -      -    2.275

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   1.357   -     -   2.275   -     -     -     -     -   2.275

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   1.357   -     -   2.275   -     -     -     -     -   2.275

Logistics Cost

Recurring Cost

JCAD SLA - Logistics
Planning and Support   -      -    0.000   -      -    0.000   -      -    1.421   -      -    0.584   -      -      -      -      -    0.584

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   1.421   -     -   0.584   -     -     -     -     -   0.584

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   1.421   -     -   0.584   -     -     -     -     -   0.584

Support Cost

Program Management
Support   -      -    0.000   -      -    0.000   -      -    0.749   -      -    1.695   -      -      -      -      -    1.695

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.749   -     -   1.695   -     -     -     -     -   1.695

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   6.972   -     -   15.089   -     -     -     -     -   15.089

Remarks:
The Joint Chemical Agent Detector Solid Liquid Adaptor (JCAD SLA) effort continues the development of the JCAD Chemical Explosives Detector (CED), which was previously a Next Generation Chemical
Detection acceleration funded effort for SOCOM.  The SLA interfaces with the fielded M4A1 JCAD to allow for solid and liquid sampling of Non-Traditional Agents, Pharmaceutical Based Agents, and explosives
off surfaces.  In addition, JCAD SLA is an explosive detector candidate for the Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance System (CBRN DRS).

Note: FY21 TOA includes Congressional Plus Up ($2.5M).

Justification: FY22 funding procures 1234 JCAD SLAs, an Additional Authorized List (AAL) item to the M4A1 JCAD.

(†) indicates the presence of a P-5a
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Chemical and Biological Defense Program Page 24 of 89 P-1 Line #79

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0042 / JOINT CHEM AGENT
DETECTOR SOLID LIQUID ADAPTORS
(JCAD SLA)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

JCAD SLA - JCAD-SLA Hardware
Procurement(†) 2021 Smiths Detection / Edgewood, MD SS / FFP ACC, APG, MD Apr 2021 Dec 2021 338 7.855 Y

JCAD SLA - JCAD-SLA Hardware
Procurement(†) 2022 Smiths Detection / Edgewood, MD SS / FFP ACC, APG, MD Jan 2022 Sep 2022 1,234 8.294 Y

(†) indicates the presence of a P-21
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 25 of 89 P-1 Line #79

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0042 / JOINT CHEM AGENT
DETECTOR SOLID LIQUID ADAPTORS
(JCAD SLA)

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2020

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

JCAD SLA - JCAD-SLA Hardware Procurement

1 2021 CBDP 338 0 338 A  -      -      -      -      -      -      -      -    338 0

Secondary
Distribution ARMY 338 0 338 A  -     -     -     -     -     -     -     -   338 0

1 2022 CBDP 1,234 0 1,234 A  -      -      -      -      -      -      -      -    200 1,034

Secondary
Distribution ARMY 1,234 0 1,234 A  -     -     -     -     -     -     -     -   200 1,034

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0042 / JOINT CHEM AGENT
DETECTOR SOLID LIQUID ADAPTORS
(JCAD SLA)

Cost Elements
(Units in Each) Fiscal Year 2023 Fiscal Year 2024

Calendar Year 2023 Calendar Year 2024

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2022

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

JCAD SLA - JCAD-SLA Hardware Procurement

1 2021 CBDP 338 338 0 0

Secondary
Distribution ARMY 338 338 0 0

1 2022 CBDP 1,234 200 1,034 200 200 200 200 200 34 0

Secondary
Distribution ARMY 1,234 200 1,034 200 200 200 200 200 34 0

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Chemical and Biological Defense Program Page 27 of 89 P-1 Line #79

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0042 / JOINT CHEM AGENT
DETECTOR SOLID LIQUID ADAPTORS
(JCAD SLA)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Smiths Detection -
Edgewood, MD 1 1 200 0 6 8 14 0 3 8 11

Remarks:
Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0108 / JOINT HANDHELD BIO-
AGENT IDENTIFIER (JHBI)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 2.462 1.557 0.000 2.835   -    2.835
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 2.462 1.557 0.000 2.835   -    2.835
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 2.462 1.557 0.000 2.835   -   2.835

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    2.462   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

HARDWARE -
BIOMEME (THREE
9) - JHBI - Hardware
- three9 (devices)
SOF(†)

  -      -    0.000 21.304 56 1.193   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

HARDWARE -
BIOMEME (THREE 9)
- JHBI Hardware three
9 (devices) USMC(†)

  -      -    0.000   -      -    0.000   -      -    0.000 16.000 25 0.400   -      -      -    16.000 25 0.400

HARDWARE -
BIOMEME (THREE 9)
- JHBI Hardware three
9 (devices) NGB(†)

  -      -    0.000   -      -    0.000   -      -    0.000 16.000 19 0.304   -      -      -    16.000 19 0.304

GENE DRIVE - JHBI -
Hardware - Genedrive
(devices) NGB(†)

  -      -    0.000   -      -    0.000   -      -    0.000 6.491 57 0.370   -      -      -    6.491 57 0.370

GENE DRIVE - JHBI -
Hardware - Genedrive
(devices) USAF(†)

  -      -    0.000   -      -    0.000   -      -    0.000 6.494 85 0.552   -      -      -    6.494 85 0.552
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 29 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0108 / JOINT HANDHELD BIO-
AGENT IDENTIFIER (JHBI)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

GENE DRIVE - JHBI -
Hardware - Genedrive
(devices) USN(†)

  -      -    0.000   -      -    0.000   -      -    0.000 6.667 3 0.020   -      -      -    6.667 3 0.020

Subtotal: Recurring Cost   -     -   2.462   -     -   1.193   -     -   0.000   -     -   1.646   -     -     -     -     -   1.646

Subtotal: Hardware Cost   -     -   2.462   -     -   1.193   -     -   0.000   -     -   1.646   -     -     -     -     -   1.646

Package Fielding Cost

Recurring Cost

JHBI -Assays-
Genedrive   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.275   -      -      -      -      -    0.275

JHBI - Assays -
three9(†)   -      -    0.000 0.174 46 0.008   -      -    0.000   -      -    0.145   -      -      -      -      -    0.145

Subtotal: Recurring Cost   -     -   0.000   -     -   0.008   -     -   0.000   -     -   0.420   -     -     -     -     -   0.420

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.008   -     -   0.000   -     -   0.420   -     -     -     -     -   0.420

Support Cost

Program Management
Support   -      -    0.000   -      -    0.286   -      -    0.000   -      -    0.769   -      -      -      -      -    0.769

JHBI Support Costs   -      -    0.000   -      -    0.070   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.356   -     -   0.000   -     -   0.769   -     -     -     -     -   0.769

Gross/Weapon System
Cost   -     -   2.462   -     -   1.557   -     -   0.000   -     -   2.835   -     -     -     -     -   2.835

Remarks:
The Joint Handheld Bio-Agent Identifier (JHBI) program is a Joint Service Acquisition Category (ACAT) III program that addresses an existing United States Special Operations Command (SOCOM) requirement
for handheld, multiplexed, environmental, bio-agent identification.  The JHBI program will provide handheld bio-collection preparation, and identification systems for the rapid and accurate identification of
organisms at the point of contact for multiple mission types.  Biomeme developed the "two3" system for Increment 1 and is improving that system to become the "three9" system for Increment 2.  Both are
highly multiplexed, smart phone-based, Polymerase Chain Reaction (PCR) identification systems.  Epistem is developing the "Genedrive", a 9-plex PCR system.  The proposed JHBI systems will be handheld,
PCR-based, multiplexed devices for the analysis of powder or liquid environmental biological samples and will be supported by tools for quickly collecting and preparing raw biological samples for use on these
identifiers.  JHBI capabilities will provide Special Operations Forces with timely and accurate identification of eight or more bio-agents at the point of need.  Additional capabilities will be developed to meet time-
phases or objective requirements.  These capabilities may include additional chemical, biological, radiological, and nuclear (CBRN) threat assays, integrated sample preparation capabilities, and supporting
capabilities, as required.  In FY22, the program will provide handheld bio-identification systems for the rapid and accurate identification of organisms at the point of contact for multiple mission types to CBRN
DRS System (DR-SKO) Enhancement Package 1 and Joint Biological Tactical Detection System (JBTDS).

Justification: In FY22 JHBI will procure the Genedrive for DR-SKO (NGB 57, USAF 85) and the Three-9 for JBTDS (NGB 19, USMC 25).  FY22 will also fund fielding and program management support.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0108 / JOINT HANDHELD BIO-
AGENT IDENTIFIER (JHBI)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
RDT&E Code B Item: 0604384BP/Proj CA5

CA5/JHBI: RDT&E FY2019 and Prior - 5.528Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JHBI - three9 System MS C: Mar 2021
JHBI - three9 System Full Operational Capability: Sep 2021

P5: Cost increase for three9 assays across the fiscal years is based on consolidation of multiple assays together so that each unit is a greater capability thus costing more per unit.

(†) indicates the presence of a P-5a
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Chemical and Biological Defense Program Page 31 of 89 P-1 Line #79

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JF0108 / JOINT HANDHELD BIO-
AGENT IDENTIFIER (JHBI)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

HARDWARE - BIOMEME (THREE
9) - JHBI - Hardware - three9
(devices) SOF

2020 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Jan 2021 (3) Feb 2021 56 21.304 Y

HARDWARE - BIOMEME (THREE
9) - JHBI Hardware three 9
(devices) USMC

2022 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Mar 2022 Jun 2022 25 16.000 Y

HARDWARE - BIOMEME (THREE
9) - JHBI Hardware three 9
(devices) NGB

2022 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Mar 2022 Jun 2022 19 16.000 Y

GENE DRIVE - JHBI - Hardware -
Genedrive (devices) NGB 2022 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Mar 2022 Jun 2022 57 6.491 Y

GENE DRIVE - JHBI - Hardware -
Genedrive (devices) USAF 2022 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Mar 2022 Jun 2022 85 6.494 Y

GENE DRIVE - JHBI - Hardware -
Genedrive (devices) USN 2022 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Mar 2022 Jun 2022 3 6.667 Y

JHBI - Assays - three9 2020 Biomeme / Philadelphia, PA SS / FFP RDECOM, Natick, MA Sep 2020 (4) Oct 2020 46 0.174 Y

Footnotes:
(3) Delivery Order
(4) Delivery Order
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 50.483 1.418 0.970 1.290   -    1.290
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 50.483 1.418 0.970 1.290   -    1.290
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 50.483 1.418 0.970 1.290   -   1.290

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

Prior/Future combined
efforts   -      -    50.483   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Provisioning - Assay
and Reagents   -      -    0.000   -      -    0.832   -      -    0.377   -      -    0.223   -      -      -      -      -    0.223

Subtotal: Recurring Cost   -     -   50.483   -     -   0.832   -     -   0.377   -     -   0.223   -     -     -     -     -   0.223

Non Recurring Cost

NGDS - Fielding
Support   -      -    0.000   -      -    0.000   -      -    0.047   -      -    0.274   -      -      -      -      -    0.274

NGDS - Fielding
Expense   -      -    0.000   -      -    0.000   -      -    0.199   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.000   -     -   0.246   -     -   0.274   -     -     -     -     -   0.274

Subtotal: Package Fielding
Cost   -     -   50.483   -     -   0.832   -     -   0.623   -     -   0.497   -     -     -     -     -   0.497

Logistics Cost

Recurring Cost

NGDS - Contractor
Logistic Support   -      -    0.000   -      -    0.000   -      -    0.307   -      -    0.297   -      -      -      -      -    0.297

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.307   -     -   0.297   -     -     -     -     -   0.297

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   0.307   -     -   0.297   -     -     -     -     -   0.297

Support Cost
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JM8788 / NEXT GENERATION
DIAGNOSTICS SYSTEM (NGDS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

NGDS - PMO Support   -      -    0.000   -      -    0.586   -      -    0.040   -      -    0.094   -      -      -      -      -    0.094

Proficiency Testing   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.206   -      -      -      -      -    0.206

Training   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.196   -      -      -      -      -    0.196

Subtotal: Support Cost   -     -   0.000   -     -   0.586   -     -   0.040   -     -   0.496   -     -     -     -     -   0.496

Gross/Weapon System
Cost   -     -   50.483   -     -   1.418   -     -   0.970   -     -   1.290   -     -     -     -     -   1.290

Remarks:
The Next Generation Diagnostic System (NGDS) is a family of systems providing increments of diagnostic capabilities over time that address varied chemical, biological and radiological (CBR) threats across
the different echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBR threat and infectious disease identification and FDA-cleared diagnostics to inform individual patient
treatment and CBR situational awareness and disease surveillance.  NGDS Increment 1 improves diagnostic capabilities in deployable and laboratory-based combat health support units.  NGDS Inc 1 offers
improved operational suitability and affordability over legacy systems by developing FDA cleared biological warfare agent (BWA) and infectious disease in vitro diagnostic (IVD) assays on an existing commercial
diagnostic device with a well established FDA regulatory history and pipeline of commercial non-BWA infectious disease diagnostic tests.  NGDS 2 will complement NGDS 1 by developing diagnostics for unmet
biological pathogen and toxin threats, chemical and radiological exposures, and to provide capability to lower echelons of care.  NGDS 2 will provide additional capability for diagnosis of CBR-induced diseases,
suitable for use in far forward environments, by developing lightweight, portable, and simple-to-use instruments and test kits.  In FY21 two new NGDS efforts are broken out into separate development and
procurement lines: NGDS 2 Man Portable Diagnostic System (NGDS 2 MPDS) and NGDS 2 Chemical Diagnostics (NGDS 2 CHEMDX).  Developmental efforts for both are funded under BA5 RDT&E item MB5
and the NGDS 2 MPDS procurement effort under item SA0044.

Justification: FY22 funds Total Package Fielding (TPF), Contractor Logistics Support, web support and training
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0044 / NEXT GEN DIAG 2 MAN
PORTABLE DIAGNOSTIC SYSTEM
(NGDS 2 MPDS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.455 4.624   -    4.624
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.455 4.624   -    4.624
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.455 4.624   -   4.624

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

NGDS 2 MPDS - Man
Portable Diagnostic
System (MPDS)(†)

  -      -    0.000   -      -    0.000 10.000 23 0.230 9.361 191 1.788   -      -      -    9.361 191 1.788

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.230   -     -   1.788   -     -     -     -     -   1.788

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   0.230   -     -   1.788   -     -     -     -     -   1.788

Package Fielding Cost

Recurring Cost

NGDS 2 MPDS -
Fielding Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.671   -      -      -      -      -    0.671

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.671   -     -     -     -     -   0.671

Non Recurring Cost

NGDS 2 MPDS - Initial
Training   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.564   -      -      -      -      -    0.564

NGDS 2 MPDS -
Provisioning - Assays
and Consumables

  -      -    0.000   -      -    0.000   -      -    0.024   -      -    0.229   -      -      -      -      -    0.229

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.000   -     -   0.024   -     -   0.793   -     -     -     -     -   0.793
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0044 / NEXT GEN DIAG 2 MAN
PORTABLE DIAGNOSTIC SYSTEM
(NGDS 2 MPDS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.024   -     -   1.464   -     -     -     -     -   1.464

Support Cost

NGDS 2 MPDS - Data
Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.028   -      -      -      -      -    0.028

NGDS 2 MPDS - PMO
Support   -      -    0.000   -      -    0.000   -      -    0.201   -      -    1.344   -      -      -      -      -    1.344

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.201   -     -   1.372   -     -     -     -     -   1.372

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.455   -     -   4.624   -     -     -     -     -   4.624

Remarks:
The Next Generation Diagnostic System (NGDS) 2 program addresses chemical, biological and radiological (CBR) agents and Concepts Of Employments (COEs) that the NGDS 1 Film Array does not address.
More than one materiel solution is required to expand the scope of CBR agent diagnostics across multiple echelons of care.  NGDS 2 will employ a family of systems approach to bridge identified capability gaps
for man-portable diagnostics, and chemical diagnostics systems.  NGDS 2 Man Portable Diagnostic System (MPDS) will complement NGDS Increment 1 by providing a lightweight, portable, and simple-to-use
diagnostic capability to end-users in non-laboratory, far-forward environments.  In FY21 NGDS transitions into two separate program lines; NGDS 1 and NGDS 2 Man Portable Diagnostic System (MPDS).

Justification: FY22 funding procures 191 NGDS 2 Man Portable Diagnostic Systems for Special Operations Forces (SOF).

RDT&E Code B Item: 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB5/NGDS 2 MPDS: RDT&E ; FY2021 - 29.424 Million; FY2022 - 12.183 Million; FY2023 - 4.915 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS 2 MPDS - Man Portable Dx System (MPDS) MS C / LRIP: May 2022
NGDS 2 MPDS - Man Portable Dx System (MPDS) FRP: Dec 2023
NGDS 2 MPDS - Man Portable Dx System SOCOM IOC: Sep 2023

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0044 / NEXT GEN DIAG 2 MAN
PORTABLE DIAGNOSTIC SYSTEM
(NGDS 2 MPDS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

NGDS 2 MPDS - Man Portable
Diagnostic System (MPDS) 2021 TBD / N/A SS / FFP TBD Aug 2021 Sep 2021 23 10.000 Y

NGDS 2 MPDS - Man Portable
Diagnostic System (MPDS) 2022 TBD / N/A SS / FFP TBD Jun 2022 (5) Sep 2022 191 9.361 Y

Footnotes:
(5) Option 1

Volume 1 - 36

 

 

 

 



UNCLASSIFIED

LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 37 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 85.381 7.293 37.173 64.708   -    64.708
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 85.381 7.293 37.173 64.708   -    64.708
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 85.381 7.293 37.173 64.708   -   64.708

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    85.381   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

PR 2 - PR2 Bio-
Subsystems
Hardware(†)

  -      -    0.000 112.894 47 5.306   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CALS FC ACS -
Consumables   -      -    0.000   -      -    0.000   -      -    1.450   -      -    0.998   -      -      -      -      -    0.998

CALS FC ACS
- Production
Hardware(†)

  -      -    0.000   -      -    0.000 531.960 25 13.299 372.331 136 50.637   -      -      -    372.331 136 50.637

CALS TV IS - CALS
TVIS Hardware(†)   -      -    0.000   -      -    0.000 3,313.250 4 13.253   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   85.381   -     -   5.306   -     -   28.002   -     -   51.635   -     -     -     -     -   51.635

Subtotal: Hardware Cost   -     -   85.381   -     -   5.306   -     -   28.002   -     -   51.635   -     -     -     -     -   51.635

Logistics Cost

Recurring Cost

CALS FC ACS -
Fielding   -      -    0.000   -      -    0.000   -      -    0.902   -      -    1.780   -      -      -      -      -    1.780

CALS FC ACS
Training   -      -    0.000   -      -    0.000   -      -    0.312   -      -    1.601   -      -      -      -      -    1.601
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

CALS TV IS - CALS
TVIS Integration and
Fielding

  -      -    0.000   -      -    0.000   -      -    1.315   -      -    0.645   -      -      -      -      -    0.645

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   2.529   -     -   4.026   -     -     -     -     -   4.026

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   2.529   -     -   4.026   -     -     -     -     -   4.026

Support Cost

PR 2 - PR2 Bio-
Subsystems PMO   -      -    0.000   -      -    1.487   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CALS FC ACS System
Engineering Program
Management

  -      -    0.000   -      -    0.000   -      -    0.550   -      -    2.000   -      -      -      -      -    2.000

CALS FC ACS PMO
Support   -      -    0.000   -      -    0.000   -      -    2.042   -      -    7.047   -      -      -      -      -    7.047

CALS TV IS - CALS TVIS
PMO Support   -      -    0.000   -      -    0.000   -      -    2.050   -      -    0.000   -      -      -      -      -    0.000

CALS TV IS - CALS TVIS
System Engineering
Program Management

  -      -    0.000   -      -    0.500   -      -    2.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   1.987   -     -   6.642   -     -   9.047   -     -     -     -     -   9.047

Gross/Weapon System
Cost   -     -   85.381   -     -   7.293   -     -   37.173   -     -   64.708   -     -     -     -     -   64.708

Remarks:
The Common Analytical Laboratory System (CALS) capability integrates a common suite of commercial-and government-off-the-shelf (COTS/GOTS) components to provide a common, modular, and
transportable/mobile analytical laboratory system to support Department of Defense (DoD) field analytic units.  CALS consists of two (2) variants, Field Confirmatory Analytical Capability Sets (FC ACS) and
Theater Validation Integrated System (TV IS), and will support the detection and/or identification of Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs),
Biological Warfare Agents (BWAs), and radiological material in environmental samples.  Information produced by CALS variants will assist commanders or the local authority with managing and mitigating the
effects of a Chemical, Biological, Radiological (CBR) attack or disaster by providing the ability to rapidly develop a common operating picture to determine the appropriate course of action.  The systems fielded
will be designed to support the specific mission and Concept of Operations (CONOPS) of the gaining unit.

The CALS FC ACS will be fielded to the various units within the US Army, Navy, Air Force, and National Guard Bureau.  FC ACS system is comprised of biological and chemical subsystems.  The FC
ACS chemical subsystem components include a Gas Chromatograph / Mass Spectrometer (GC/MS), Fourier Transform-Infrared (FT-IR) spectrometer, and Raman spectrometer.  The FC ACS biological
subsystem components include Lateral Flow Immunoassays (LFIA), Electrochemiluminescence (ECL), and Polymerase Chain Reaction (PCR).  Units employing FC ACS, based on their mission requirements,
personnel education and training, will be able to provide sample analysis that provides a second layer of analysis for meeting field confirmatory levels as defined in Tactics, Techniques, and Procedures
(mission requirements dictate whether Units will receive the bio components, the chem components, or both bio/chem components).  These analytical results will support decisions for protection, treatment,
decontamination and planning in support of future operations.  The PR2 uses electrochemiluminescence (ECL) technology to carry out highly sensitive, multiplexed immunoassays for biothreat agents.  ECL
immunoassays enable highly sensitive measurement of samples for the presence of bacteria, viruses, and toxins.  Mission requirements dictate whether Users will receive the biological components, the chemical
components, or both biological and chemical components.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
The CALS TV IS will be fielded to the US Army Area Medical Laboratory (AML) and Chemical, Biological, Radiological, Nuclear and Explosives (CBRNE) Analytical and Remediation Activity (CARA).  The TV IS
will provide a higher level of confidence in analytical results than the FC ACS through the use of orthogonal technologies and an expanded analytical suite.  The subsystems and associated components of the TV
IS will be housed in three (3) common 20-foot ISO containers, which will be integrated onto two (2) M1148 trucks and one (1) M1147 trailer.  Sample/specimen receipt, analytical testing, storage of consumables
will be performed within the ISO containers.  The Prime Movers and power generators are system organic.  Operational units, some with and some without CBR technical capability and experience, will deliver
unknown and presumptively identified environmental samples for TV IS analysis.  TV IS provides operators with the ability to identify the presence of priority targets (as identified by the Services).

Note: Prior to FY18, CALS consisted of 3 variants.  On 03 May 18, the CALS Field Confirmatory Integrated System (FC IS) transitioned to a Modification Work Order (MWO), the Analytical Laboratory System
(ALS) Modification (MOD) concept, to address operational readiness issues with the ALS Increment 1 as a result of system obsolescence.  For FY20 and beyond, the ALS MOD program funding is captured in a
separate P-form budget exhibit Item Number SA0025.

CALS FY20 funding supports the US Air Force identified urgent key capability gap that resulted in the decision to use FC ACS FY20 procurement funds to procure the requested 47 Meso Scale Diagnostics
PR2 instruments (Bio ECL component) in the CALS common suite of COTS/GOTS modular components.  The PR2 uses electrochemiluminescence (ECL) technology to carry out highly sensitive, multiplexed
immunoassays for biothreat agents.  ECL immunoassays enable highly sensitive measurement of samples for the presence of bacteria, viruses, and toxins.

The remaining chem/bio subsystem components that an FC ACS system is comprised of will be fielded to all FC ACS Users beginning in FY21 (FY21 funding procures production hardware for 11 FC ACS
systems).  An FC ACS system consists of the biological and chemical subsystem components designed to support the specific mission of the gaining unit which vary in composition and price across procurement
quantities.

While the FC ACS program was previously on hold to prevent cost growth, the 17 SEP 2019 Joint Program Executive Office for Chemical, Biological, Radiological and Nuclear Defense (JPEO-CBRND)
Acquisition Decision Memorandum (ADM) authorized the FC ACS program to move forward with Production & Deployment (P&D) efforts as stakeholders successfully agreed to an affordable and executable
acquisition strategy that addressed an "analytics only" approach to meet the Users mission requirements.

Justification: FY22 funding procures production hardware for 136 FC ACS systems.  $32.9 Million accelerates fielding for CALS FC ACS production hardware in FY22 for COVID-19/pandemic response efforts.
Additionally, FY22 funding includes respective fielding, training, and System Engineering and Program Management (SEPM) support costs for the FC ACS system as well as fielding costs for the TV IS system.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

PR 2 - PR2 Bio-Subsystems
Hardware 2020 Meso Scale Diagnostics

LLC / Rockville, MD SS / FFP ACC-APG-NCD,
Ft. Detrick, MD May 2020 Dec 2020 47 112.894 Y

CALS FC ACS - Production
Hardware(†) 2021 TBD / N/A C / FFP TBD Jul 2021 Sep 2021 25 531.960 Y Dec 2020

CALS FC ACS - Production
Hardware(†) 2022 TBD / N/A C / FFP TBD Oct 2021 Mar 2022 136 356.599 Y Sep 2021

CALS TV IS - CALS TVIS
Hardware 2021 Combat Capabilities Development

Command (CCDC) / APG, MD MIPR Aberdeen Proving
Ground, MD May 2021 Dec 2021 4 3,313.250 Y Jan 2021

(†) indicates the presence of a P-21
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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T
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V
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C
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N
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B
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R

A
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R

M
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Y
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N
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L

A
U
G

S
E
P

B
A
L
A
N
C
E

CALS FC ACS - Production Hardware

1 2021 CBDP 25 0 25 A  -      -    4 21

ARMY 5 0 5 A  -     -     -   5

AF 18 0 18 A  -     -   4 14Secondary
Distribution ARMY :

ANG 2 0 2 A  -     -     -   2

1 2022 CBDP 136 0 136 136

AF 84 0 84 84

NAVY 8 0 8 8Secondary
Distribution ARMY :

ANG 44 0 44 44

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R

A
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G
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P
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G
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P
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
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P
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P
R
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G
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P
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A
L
A
N
C
E

CALS FC ACS - Production Hardware

1 2021 CBDP 25 4 21 4 4 4 4 5 0

ARMY 5 0 5   -     -     -     -   5 0

AF 18 4 14 4 4 4 2   -   0Secondary
Distribution ARMY :

ANG 2 0 2   -     -     -   2   -   0

1 2022 CBDP 136 0 136 A  -      -      -      -      -    10 10 10 10 10 10 10 10 10 10 10 10 10 6 0

AF 84 0 84 A  -     -     -     -     -   10 10 10 10 10 10 10 10 4   -     -     -     -     -   0

NAVY 8 0 8 A  -     -     -     -     -     -     -     -     -     -     -     -     -   6 2   -     -     -     -   0Secondary
Distribution ARMY :

ANG 44 0 44 A  -     -     -     -     -     -     -     -     -     -     -     -     -     -   8 10 10 10 6 0

O
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T

N
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V

D
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C
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0005 / COMMON ANALYTICAL
LABORATORY SYSTEM (CALS)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 TBD - N/A 1 5 10 2 5 4 9 2 0 1 1

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0025 / ANALYTICAL LABORATORY
SYSTEM MODIFICATION (ALS MOD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 55.158 27.335 1.056   -    1.056
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 55.158 27.335 1.056   -    1.056
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 55.158 27.335 1.056   -   1.056

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

ALS MOD -
Production(†)   -      -    0.000 1,766.304 23 40.625 2,154.857 7 15.084   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   40.625   -     -   15.084   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.000   -     -   40.625   -     -   15.084   -     -   0.000   -     -     -     -     -   0.000

Logistics Cost

Recurring Cost

ALS MOD - Fielding
Costs   -      -    0.000   -      -    6.253   -      -    2.321   -      -    0.852   -      -      -      -      -    0.852

Subtotal: Recurring Cost   -     -   0.000   -     -   6.253   -     -   2.321   -     -   0.852   -     -     -     -     -   0.852

Subtotal: Logistics Cost   -     -   0.000   -     -   6.253   -     -   2.321   -     -   0.852   -     -     -     -     -   0.852

Support Cost

ALS MOD - PMO Support   -      -    0.000   -      -    0.000   -      -    6.830   -      -    0.000   -      -      -      -      -    0.000

ALS MOD - System Test
& Evaluation - IA Support   -      -    0.000   -      -    0.150   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

ALS MOD - Program and
Engineering Support   -      -    0.000   -      -    8.130   -      -    3.100   -      -    0.204   -      -      -      -      -    0.204

Subtotal: Support Cost   -     -   0.000   -     -   8.280   -     -   9.930   -     -   0.204   -     -     -     -     -   0.204

Gross/Weapon System
Cost   -     -   0.000   -     -   55.158   -     -   27.335   -     -   1.056   -     -     -     -     -   1.056
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0025 / ANALYTICAL LABORATORY
SYSTEM MODIFICATION (ALS MOD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Remarks:
The Analytical Laboratory System (ALS) Modification (MOD) program was established to address critical analytical equipment obsolescence (Analytical Suite) and system functionality for the National Guard
Bureau's (NGB) Civil Support Teams.  The ALS MOD capability will be modular, scalable and adaptable to a various environmental conditions.  Additionally, the ALS MOD will support the specific mission and
Concept of Operations (CONOPS) of the gaining unit and will be able to detect and/or identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological
Warfare Agents (BWAs), and radiological material in environmental samples.

The ALS MOD will be fielded to the 57 NGB's WMD-CST Teams, the Army's 773rd CST, and USMC's Chemical Biological Incident Response Force.

Previously fielded ALS variants {2002-2005} to the NGB have experienced degraded system performance.  Documented ALS system criticalities include obsolete prime movers, shelters, and analytical suite
equipment.  Services lease prime movers for the ALS MOD effort.  The PM will be responsible for modifying the prime mover, modernizing the shelter, analytical suite equipment, to include network and IT
equipment, for the ALS MOD.

ALS MOD program supports the evaluation of advancements in CBRN commercial- and government-off-the-shelf (COTS/GOTS) equipment against the current technology baseline of equipment fielded to the
(57) WMD-CST Teams.  As such, the program will establish a time phased modernization plan to integrate and incorporate advancements in commercially available technology into the CST operating mission
set ahead of critical obsolescence.  ALS MOD obsolescence will be done in concert with the two CALS variants (Theater Validation Integrated System (TV IS) and Field Confirmatory Analytical Capability Set (FC
ACS).  The equipment identified as a result of time phased modernization planning will support the specific mission set of the gaining unit and will vary in composition, price, and quantity.

Note: CALS FY19 funds (Item Number JS0005) supported the ALS MOD operational readiness issues associated with the obsolescence of the ALS Increment 1 vehicle, shelter, and analytical suite.  For FY20
and beyond, ALS MOD funding is captured here under ALS MOD Item Number SA0025 to further define the CALS FC IS transition to ALS MOD.

Justification: FY22 funding includes respective fielding and System Engineering and Program Management (SEPM) support costs for the ALS MOD system.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0025 / ANALYTICAL LABORATORY
SYSTEM MODIFICATION (ALS MOD)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

ALS MOD - Production 2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2020 Jan 2021 23 1,766.304 Y

ALS MOD - Production 2021 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Jun 2021 Dec 2021 7 1,779.000 Y

Volume 1 - 46

 

 

 

 



UNCLASSIFIED

LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 47 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0007 / SPU CBE CHEMICAL
BIOLOGICAL INCIDENT RESPONSE
FORCE (SPU CBE CBIRF)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 5.007 1.089 1.083 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 5.007 1.089 1.083 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 5.007 1.089 1.083 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    5.007   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

PERSONAL
PROTECTIVE
EQUIPMENT CLASS
2 - Ensembles(†)

  -      -    0.000   -      -    0.000 10.062 65 0.654   -      -    0.000   -      -      -      -      -    0.000

PERSONAL
PROTECTIVE
EQUIPMENT CLASS
3 - Ensembles(†)

  -      -    0.000 2.035 371 0.755   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   5.007   -     -   0.755   -     -   0.654   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   5.007   -     -   0.755   -     -   0.654   -     -   0.000   -     -     -     -     -   0.000

Support Cost

SPU CBE (CBIRF)
Engineering and Logistics
Support

  -      -    0.000   -      -    0.000   -      -    0.267   -      -    0.000   -      -      -      -      -    0.000

SPU CBE (CBIRF)
Program Management
and Support

  -      -    0.000   -      -    0.334   -      -    0.162   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.334   -     -   0.429   -     -   0.000   -     -     -     -     -   0.000
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0007 / SPU CBE CHEMICAL
BIOLOGICAL INCIDENT RESPONSE
FORCE (SPU CBE CBIRF)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -     -   5.007   -     -   1.089   -     -   1.083   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Special Purpose Units-Chemical Biological Equipment (SPU-CBE) program provides the integrated Chemical, Biological, Radiological, Nuclear (CBRN) and High-Yield Explosive (CBRNE) rapid response
force, which includes the Chemical Biological Incident Response Force (CBIRF), the capability packages that are required for the United States Northern Command to execute Department of Defense Support
of Civil Authority (DSCA) missions.  The purpose of this program is to address legacy requirements gaps/deficiencies for SPU-CBEs where they exist through the streamlined acquisition of commercial- and
government-off-the-shelf (COTS/GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  CBRNE protection is required for CONUS/OCONUS
DoD installation physical structures as well as military personnel and others within the perimeter of the military reservation.  Legacy CBIRF requirements and gaps that were previously filled through the CBDP
SPU CBE line have successfully transitioned to customer sustainment for FY22 and beyond.

Justification: There is no FY22 PB Request.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS0007 / SPU CBE CHEMICAL
BIOLOGICAL INCIDENT RESPONSE
FORCE (SPU CBE CBIRF)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

PERSONAL PROTECTIVE
EQUIPMENT CLASS 2 -
Ensembles

2021 Federal Resources Supply
Company / Stevensville, MD C / FFP ACC, APG, MD Mar 2021 Aug 2021 65 10.062 Y Oct 2020

PERSONAL PROTECTIVE
EQUIPMENT CLASS 3 -
Ensembles

2020 Federal Resources Supply
Company / Stevensville, MD C / FFP ACC, APG, MD Feb 2020 Nov 2020 371 2.035 Y Nov 2019
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS5230 / MODERNIZATION CBRN
INFORMATION SYSTEMS (MOD CBRN
IS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 2.808 0.081 0.074 0.611   -    0.611
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 2.808 0.081 0.074 0.611   -    0.611
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 2.808 0.081 0.074 0.611   -   0.611

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    2.808   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

MOD CBRN IS -
System Fielding
Support (TPF, NET)

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.611   -      -      -      -      -    0.611

Subtotal: Recurring Cost   -     -   2.808   -     -   0.000   -     -   0.000   -     -   0.611   -     -     -     -     -   0.611

Subtotal: Hardware Cost   -     -   2.808   -     -   0.000   -     -   0.000   -     -   0.611   -     -     -     -     -   0.611

Support Cost

SSA - System Fielding
Support (TPF, NET)   -      -    0.000   -      -    0.081   -      -    0.074   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.081   -     -   0.074   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   2.808   -     -   0.081   -     -   0.074   -     -   0.611   -     -     -     -     -   0.611

Remarks:
MOD CBRN-IS aligns Chemical Biological Radiological and Nuclear Defense (CBRND) information technologies, capability sets and applications in order to utilize a common software architecture, eliminate
duplicative integration effort, produce interoperable system components, and minimize time-to-market of end user capability.  CBRN IS provides the Joint warfighter, CBRN community of interest and international
partners a collaborative Cloud hosted environment that allows users to collect and disseminate CBRN warning and reporting data, provide detailed CBRN hazard predictions, aid in decision support, and make
relevant CBRN defense information available in near-real time.
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Chemical and Biological Defense Program Page 51 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JS5230 / MODERNIZATION CBRN
INFORMATION SYSTEMS (MOD CBRN
IS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:

Justification: FY22 funds procure equipment including computers, servers, licensing and fielding and upgrades to CBRN Information Systems on theater specific Command and Control Systems.

P5: SSA support to CBRND enterprise programs transitions to the MOD CBRN IS portfolio in FY22.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JX0210 / DEFENSE BIOLOGICAL
PRODUCTS ASSURANCE PROGRAM
(DBPAP)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 28.002 2.961 2.845 2.760   -    2.760
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 28.002 2.961 2.845 2.760   -    2.760
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 28.002 2.961 2.845 2.760   -   2.760

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

Prior/Future combined
efforts   -      -    28.002   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DBPAP - Consumables
and Reagents,
Repository Equipment,
Maintenance, and
Service Contracts

  -      -    0.000   -      -    2.961   -      -    2.845   -      -    2.760   -      -      -      -      -    2.760

Subtotal: Support Cost   -     -   28.002   -     -   2.961   -     -   2.845   -     -   2.760   -     -     -     -     -   2.760

Gross/Weapon System
Cost   -     -   28.002   -     -   2.961   -     -   2.845   -     -   2.760   -     -     -     -     -   2.760

Remarks:
The Defense Biological Product Assurance Program (DBPAP) integrates and consolidates DoD reagents (i.e., antibodies/antigens) and biological warfare agent detection requirements plus supports an internal
initiative ("TARMAC") that uses state-of-the-art analytical capability for biological threats that will enable the compression of the discovery-to-decision time frame and provide awareness and understanding of the
baseline biological threat footprint.

In order to detect biological warfare agents (antigen), a critical reagent (genomics material) may be needed for use in a detection platform.  Multiple medical and non-medical platforms require a continuous,
quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A
common set of reagents for relevant platforms are required.

The DBPAP is also responsible for managing the production, storage and validation of Hand Held Assays (HHAs), Polymerase Chain Reaction (PCR) genomic assays, Electrochemiluminescence (ECL)
immunoassays, antibodies, and select biological threat agents and genomic reference materials.  The DBPAP's PCR assays have been used in the DoD's response effort to the Ebola epidemic in West Africa
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 53 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JX0210 / DEFENSE BIOLOGICAL
PRODUCTS ASSURANCE PROGRAM
(DBPAP)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
that began in early 2014.  Deployed laboratories from US Army Medical Research Institute of Infectious Diseases (USAMRIID), the Naval Medical Research Center's (NMRC) Biological Defense Research
Directorate's (BDRD) Mobile Labs and the 1st Area Medical Lab (AML), as well as interagency partners such as the National Institutes of Health (NIH) National Institute of Allergies and Infectious Disease
(NIAID), have all used DBPAP PCR assays to detect Ebola virus during their response missions in West Africa.

Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).

Justification: FY22 funds support repository management (i.e. production, storage, distribution and quality assurance validation) of assays, antibodies, select biological threat agent and genomic reference
materials.
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 54 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JX0301 / BIOSURVELLENCE PORTAL
(BSP)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 6.443 3.276 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 6.443 3.276 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 6.443 3.276 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    6.443   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Total Package Fielding   -      -    0.000   -      -    2.152   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   6.443   -     -   2.152   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   6.443   -     -   2.152   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Software Cost

Recurring Cost

Software and
Installation   -      -    0.000   -      -    0.281   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.281   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Software Cost   -     -   0.000   -     -   0.281   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Package Fielding Cost

Recurring Cost

System Fielding
Support (TFP, FDT,
NET)

  -      -    0.000   -      -    0.562   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.562   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.562   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
JX0301 / BIOSURVELLENCE PORTAL
(BSP)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Technical Engineering
Support   -      -    0.000   -      -    0.281   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.281   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   6.443   -     -   3.276   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Global Biosurveillance Portal (G-BSP) is a web-based enterprise environment that will facilitate collaboration, communication, and information sharing in support of the detection, management, and mitigation
of man-made and naturally occurring biological events.  G-BSP bridges the communication gaps in the Biosurveillance domain to provide a central access point for Biosurveillance information and situational
awareness for DoD, interagency and allied partners supporting the early identification and response to biological events.  G-BSP provides an integrated suite of web-based components designed to support
public health officers, environmental officers, clinicians, physicians, and Chemical, Biological, Radiological, and Nuclear (CBRN) personnel as they maintain their situational awareness of local, regional, and
global biological threats to the force.  G-BSP does not duplicate existing DoD capabilities, but rather leverages existing tools and technologies to provide users across multiple organizations and disciplines with a
centralized "one-stop shop" for all of their Biosurveillance resources.  G-BSP will achieve full fielding and Full Operational Capability (FOC) in FY21.  G-BSP will transition to Total Package Fielding in 2021-2022
prior to USSOCOM Sustainment beginning in FY23.
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 56 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 423.426 1.900 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 423.426 1.900 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 423.426 1.900 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    423.426   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Lidar and Bio
Detectors on UAVs(†)   -      -    0.000 800.000 2 1.600   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   423.426   -     -   1.600   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   423.426   -     -   1.600   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

Engineering Support   -      -    0.000   -      -    0.300   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.300   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   423.426   -     -   1.900   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), and Nuclear Biological and Chemical
(NBC) equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological
Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing
Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.
In addition to hardware funding covers Engineering in Support to Production at contractor and Government integrated product team (engineering, test, logistics) support required in FY18, FY19, and FY20 for to
support system upgrade efforts.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0100 / JOINT NBC
RECONNAISSANCE SYSTEM
(JNBCRS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Lidar and Bio Detectors on UAVs 2020 FLIR Systems Inc. / Elkridge, MD C / CPFF ACC, NJ May 2020 Jan 2021 2 800.000 N

Volume 1 - 58

 

 

 

 



UNCLASSIFIED

LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 59 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 613.034 58.020 52.393 21.799   -    21.799
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 613.034 58.020 52.393 21.799   -    21.799
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 613.034 58.020 52.393 21.799   -   21.799

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    585.318   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CBRN DRS Purchase
Training Support/ILS
Package/GFE updates

  -      -    0.000   -      -    0.000   -      -    2.589   -      -    0.000   -      -      -      -      -    0.000

MARINE CORPS EOD
- CBRN DRS USMC
EOD MARSOC Teams
Configuration(†)

  -      -    0.000 808.929 14 11.325 690.286 7 4.832   -      -    0.000   -      -      -      -      -    0.000

MARINE CORPS
EOD - CBRN DRS
USMC EOD Teams
(Explosive Ordinance
Disposal Teams)
Configuration(†)

  -      -    0.000   -      -    0.000 654.053 19 12.427 855.474 19 16.254   -      -      -    855.474 19 16.254

CBRN DRS Air Force
Configuration(†) 250.650 40 10.026 151.000 45 6.795 201.980 49 9.897   -      -    0.000   -      -      -      -      -    0.000

CBRN DRS Navy
Configuration(†) 421.190 42 17.690 320.644 45 14.429   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Long Lead Items   -      -    0.000   -      -    7.902   -      -    2.662   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   613.034   -     -   40.451   -     -   32.407   -     -   16.254   -     -     -     -     -   16.254
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Chemical and Biological Defense Program Page 60 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Hardware Cost   -     -   613.034   -     -   40.451   -     -   32.407   -     -   16.254   -     -     -     -     -   16.254

Logistics Cost

Recurring Cost

CBRN DRS 1 - CBRN
DRS Acquisition
Logistics Product
Support (TACOM)

  -      -    0.000   -      -    0.460   -      -    0.500   -      -    0.300   -      -      -      -      -    0.300

CBRN DRS -
Contractor Logistic
Support

  -      -    0.000   -      -    1.068   -      -    1.390   -      -    0.000   -      -      -      -      -    0.000

CBRN DRS Logistics/
Sustainment Support
(PBA)

  -      -    0.000   -      -    2.923   -      -    2.620   -      -    0.500   -      -      -      -      -    0.500

CBRN DRS Contractor
Logistics Support
(CACI)

  -      -    0.000   -      -    0.750   -      -    1.800   -      -    0.750   -      -      -      -      -    0.750

CBRN DRS Initial
Spares   -      -    0.000   -      -    1.205   -      -    1.750   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   6.406   -     -   8.060   -     -   1.550   -     -     -     -     -   1.550

Subtotal: Logistics Cost   -     -   0.000   -     -   6.406   -     -   8.060   -     -   1.550   -     -     -     -     -   1.550

Support Cost

CBRN DRS Fielding
Support (NET Team Govt
JPM/TACOM)

  -      -    0.000   -      -    0.584   -      -    0.900   -      -    0.380   -      -      -      -      -    0.380

CBRN DRS Fielding
Support - TACOM - Total
Fielding Packages

  -      -    0.000   -      -    0.280   -      -    0.786   -      -    0.100   -      -      -      -      -    0.100

CBRN DRS System
Management and
Engineering

  -      -    0.000   -      -    2.447   -      -    2.733   -      -    1.281   -      -      -      -      -    1.281

CBRN DRS Government
Management Services   -      -    0.000   -      -    6.375   -      -    5.217   -      -    2.234   -      -      -      -      -    2.234

CBRN DRS Fielding
Support (MSCoE)   -      -    0.000   -      -    0.551   -      -    0.650   -      -    0.000   -      -      -      -      -    0.000

CBRN DRS Engineering
Support   -      -    0.000   -      -    0.926   -      -    1.640   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   11.163   -     -   11.926   -     -   3.995   -     -     -     -     -   3.995

Gross/Weapon System
Cost   -     -   613.034   -     -   58.020   -     -   52.393   -     -   21.799   -     -     -     -     -   21.799
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Chemical and Biological Defense Program Page 61 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Remarks:
The Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance System (CBRN DRS) provides CBRN Warfighters with a comprehensive suite of protection, detection, identification, sample
collection, hazard marking, decontamination, and other support capabilities for use during dismounted reconnaissance and sensitive site assessment missions.  The Warfighter will use the CBRN DRS respiratory
and percutaneous protection to prevent potential contamination while conducting assessment and exploitation operations.  The Warfighters will use the CBRN DRS sensor capabilities to find CBRN and toxic
industrial hazards for marking and sampling with other capabilities in the system.  Warfighters will also use the decontamination kit to remove contamination from personnel and equipment.

CBRN DRS and Army EOD DRSKO were combined into a single program in accordance with the ADM, signed 26 Jun 2020.  The Army EOD is now managed as a variant of the CBRN DRS program.  In FY21,
Army plans to fund $6.907M in Base, $18.887M OCO and, in FY22, $6.906 in Base and $19.076M in OCO towards this effort, Army item M09988.

EOD users will use the system to assess ordnance and improvised explosive devices for CBRN hazards during render safe operations.

Advancing threats and current capability gaps in sensitive site exploitation capability require a System Modernization Package (SMP) to the baseline DR SKO systems.  Beginning in FY23, the SMP effort will
produce capability to meet updated requirements to support advancing threats and capability gaps in sensitive site exploitation.  Individual capability sets will be identified and incorporated into the CBRN DRS as
engineering change proposals to the base kit.  The SMP package will be tailored by unit type, produced, and fielded in accordance with priorities and needs of the Services.

Note: FY21 funding includes Congressional Increase ($5.0 Million).

Justification: FY22 funds procure 19 Explosive Ordinance Disposal Teams (EOD TMS) for the Marine Corps, as well as fielding, engineering, program management, and logistics support.

(†) indicates the presence of a P-5a
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Chemical and Biological Defense Program Page 62 of 89 P-1 Line #79

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

MARINE CORPS EOD - CBRN
DRS USMC EOD MARSOC Teams
Configuration

2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2019 Aug 2020 14 808.929 Y

MARINE CORPS EOD - CBRN
DRS USMC EOD MARSOC Teams
Configuration

2021 Pine Bluff Arsenal / Pine Bluff, AR C / FFP Pine Bluff Arsenal,
Pine Bluff, AR Feb 2021 Jul 2021 7 690.286 Y

MARINE CORPS EOD - CBRN
DRS USMC EOD Teams
(Explosive Ordinance Disposal
Teams) Configuration(†)

2021 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2020 Sep 2021 19 654.053 Y

MARINE CORPS EOD - CBRN
DRS USMC EOD Teams
(Explosive Ordinance Disposal
Teams) Configuration(†)

2022 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2021 Jul 2022 19 855.474 Y

CBRN DRS Air Force Configuration 2019 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2018 Sep 2019 40 250.650 Y

CBRN DRS Air Force Configuration 2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2019 Aug 2020 45 151.000 Y

CBRN DRS Air Force Configuration 2021 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2020 Aug 2021 49 201.980 Y

CBRN DRS Navy Configuration 2019 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2018 Apr 2019 42 421.190 Y

CBRN DRS Navy Configuration 2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Nov 2019 Sep 2020 45 320.644 Y

(†) indicates the presence of a P-21
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LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 63 of 89 P-1 Line #79

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2018

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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C
T

N
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V

D
E
C

J
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N

F
E
B

M
A
R

A
P
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M
A
Y
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N
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L
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U
G

S
E
P

B
A
L
A
N
C
E

MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration

1 2021 CBDP 19 0 19 19

Secondary
Distribution MC 19 0 19 19

2 2022 CBDP 19 0 19 19

Secondary
Distribution MC 19 0 19 19

O
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2020

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
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MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration

1 2021 CBDP 19 0 19 A  -      -      -      -      -      -      -      -      -      -    3 4 4 4 4 0

Secondary
Distribution MC 19 0 19 A  -     -     -     -     -     -     -     -     -     -   3 4 4 4 4 0

2 2022 CBDP 19 0 19 A  -      -      -      -      -      -      -      -    4 4 4 7

Secondary
Distribution MC 19 0 19 A  -     -     -     -     -     -     -     -   4 4 4 7
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Cost Elements
(Units in Each) Fiscal Year 2023 Fiscal Year 2024

Calendar Year 2023 Calendar Year 2024

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2022

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N
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B
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R
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P
R
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MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration

1 2021 CBDP 19 19 0 0

Secondary
Distribution MC 19 19 0 0

2 2022 CBDP 19 12 7 4 3 0

Secondary
Distribution MC 19 12 7 4 3 0
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Chemical and Biological Defense Program Page 66 of 89 P-1 Line #79

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
MC0101 / CBRN DISMOUNTED
RECONNAISSANCE SYSTEMS (CBRN
DRS)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Pine Bluff Arsenal - Pine
Bluff, AR 1 6 24 4 3 9 12 1 1 8 9

2 Pine Bluff Arsenal - Pine
Bluff, AR 1 6 24 4 3 9 12 1 7 5 12

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Chemical and Biological Defense Program Page 67 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 13.643 13.562 21.473   -    21.473
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 13.643 13.562 21.473   -    21.473
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 13.643 13.562 21.473   -   21.473

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

EMBD FRP Hardware
Production(†)   -      -    0.000   -      -    0.000 400.000 13 5.200 348.385 26 9.058   -      -      -    348.385 26 9.058

EMBD LRIP Hardware
Production(†)   -      -    0.000 425.000 10 4.250   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   4.250   -     -   5.200   -     -   9.058   -     -     -     -     -   9.058

Subtotal: Hardware Cost   -     -   0.000   -     -   4.250   -     -   5.200   -     -   9.058   -     -     -     -     -   9.058

Software Cost

Recurring Cost

EMBD Configuration
Management   -      -    0.000   -      -    0.288   -      -    0.350   -      -    0.307   -      -      -      -      -    0.307

EMBD Software
Support   -      -    0.000   -      -    0.075   -      -    0.056   -      -    0.079   -      -      -      -      -    0.079

Subtotal: Recurring Cost   -     -   0.000   -     -   0.363   -     -   0.406   -     -   0.386   -     -     -     -     -   0.386

Subtotal: Software Cost   -     -   0.000   -     -   0.363   -     -   0.406   -     -   0.386   -     -     -     -     -   0.386

Package Fielding Cost

Recurring Cost

EMBD Initial Fielding
Packages(†)   -      -    0.000 115.000 10 1.150 128.308 13 1.668 105.192 26 2.735   -      -      -    105.192 26 2.735
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Recurring Cost   -     -   0.000   -     -   1.150   -     -   1.668   -     -   2.735   -     -     -     -     -   2.735

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   1.150   -     -   1.668   -     -   2.735   -     -     -     -     -   2.735

Logistics Cost

Recurring Cost

EMBD Logistics
Support   -      -    0.000   -      -    1.050   -      -    1.089   -      -    1.109   -      -      -      -      -    1.109

Subtotal: Recurring Cost   -     -   0.000   -     -   1.050   -     -   1.089   -     -   1.109   -     -     -     -     -   1.109

Subtotal: Logistics Cost   -     -   0.000   -     -   1.050   -     -   1.089   -     -   1.109   -     -     -     -     -   1.109

Support Cost

EMBD Production
Contractor Engineering &
Management

  -      -    0.000   -      -    3.350   -      -    2.300   -      -    4.419   -      -      -      -      -    4.419

EMBD Government
Engineering and System
Support

  -      -    0.000   -      -    1.492   -      -    1.598   -      -    1.705   -      -      -      -      -    1.705

EMBD Government
Management Services   -      -    0.000   -      -    1.988   -      -    1.301   -      -    2.061   -      -      -      -      -    2.061

Subtotal: Support Cost   -     -   0.000   -     -   6.830   -     -   5.199   -     -   8.185   -     -     -     -     -   8.185

Gross/Weapon System
Cost   -     -   0.000   -     -   13.643   -     -   13.562   -     -   21.473   -     -     -     -     -   21.473

Remarks:
Enhanced Maritime Biological Detection (EMBD) is a technology refresh to the Joint Biological Point Detection System (JBPDS) and provides improved detection capabilities, decreases operational costs while
increasing reliability and maintainability.  Recent testing demonstrated increases over the legacy JBPDS detection capabilities, reliability and false alarm rate.  Detection sensitivity of the EMBD is twice that of
the legacy detector.  The EMBD Mean Time Between Operational Mission Failure (MTBOMF) rate was independently assessed at 1,667 hours compared to the JBPDS at 132 hours.  The Mean Time Between
False Alarm (MTBFA) rate of the EMBD Rapid Agent Aerosol Detector (RAAD) was 418 hours, far exceeding the CPD requirement of 168 hours and the JBPDS legacy detector at 3.5 hours.  The increases in
both MTBOMF and MTBFA will directly reduce maintenance costs and per-mission consumable costs of EMBD saving over $90M through the life cycle.  EMBD's computing architecture has been upgraded to an
enterprise version of Windows 10 and expands the use of military-grade electronics, both reducing the effort and cost to continually combat the threats to Cybersecurity and extending the life of EMBD for at least
10 years.

Justification: FY22 funds procure 26 Full Rate Production (FRP) systems for fielding, production support, logistics support and initial fielding packages.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

EMBD FRP Hardware Production(†) 2021 TBD / N/A C / FPIF TBD Apr 2021 Jun 2022 13 400.000 Y

EMBD FRP Hardware Production(†) 2022 TBD / N/A C / FPIF TBD Dec 2021 (6) Feb 2023 26 348.385 Y

EMBD LRIP Hardware Production 2020 Chemring Detection
Systems / Charlotte, NC C / FPIF ACC, APG, MD May 2020 (7) Jul 2021 10 425.000 Y

EMBD Initial Fielding Packages 2020 Chemring Detection
Systems / Charlotte, NC C / FPIF ACC, APG, MD May 2020 (8) Jul 2021 10 115.000 Y

EMBD Initial Fielding Packages 2021 TBD / N/A C / FPIF TBD Apr 2021 Jun 2022 13 128.308 Y
EMBD Initial Fielding Packages 2022 TBD / N/A C / FPIF TBD Dec 2021 (9) Feb 2023 26 105.192 Y

(†) indicates the presence of a P-21

Footnotes:
(6) (Option)
(7) (Option)
(8) (Option)
(9) (Option)
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
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V

D
E
C

J
A
N

F
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B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

EMBD FRP Hardware Production

1 2021 CBDP 13 0 13 A  -      -      -      -      -      -    13

Secondary
Distribution NAVY 13 0 13 A  -     -     -     -     -     -   13

1 2022 CBDP 26 0 26 26

Secondary
Distribution NAVY 26 0 26 26

O
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T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
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M
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y
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E

EMBD FRP Hardware Production

1 2021 CBDP 13 0 13   -      -      -      -      -      -      -      -    4 3 3 3 0

Secondary
Distribution NAVY 13 0 13   -     -     -     -     -     -     -     -   4 3 3 3 0

1 2022 CBDP 26 0 26 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -    2 2 2 2 2 2 2 2 10

Secondary
Distribution NAVY 26 0 26 A  -     -     -     -     -     -     -     -     -     -     -     -     -     -   2 2 2 2 2 2 2 2 10
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

Cost Elements
(Units in Each) Fiscal Year 2024 Fiscal Year 2025

Calendar Year 2024 Calendar Year 2025

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2023

BAL
DUE

AS OF
1 OCT
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T
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V

D
E
C
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EMBD FRP Hardware Production

1 2021 CBDP 13 13 0 0

Secondary
Distribution NAVY 13 13 0 0

1 2022 CBDP 26 16 10 2 2 2 2 2 0

Secondary
Distribution NAVY 26 16 10 2 2 2 2 2 0
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0003 / ENHANCED MARITIME
BIOLOGICAL DETECTION (EMBD)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 TBD - N/A 2 2 10 0 6 14 20 0 2 14 16

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0005 / CBRN SENSOR
INTEGRATION ON ROBOTIC
PLATFORMS (CSIRP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 1.747 0.503 3.561   -    3.561
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 1.747 0.503 3.561   -    3.561
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 1.747 0.503 3.561   -   3.561

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CSIRP Hardware(†)   -      -    0.000 8.000 212 1.696 7.963 54 0.430 29.688 93 2.761   -      -      -    29.688 93 2.761

System Eng and
System Testing   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.575   -      -      -      -      -    0.575

Subtotal: Recurring Cost   -     -   0.000   -     -   1.696   -     -   0.430   -     -   3.336   -     -     -     -     -   3.336

Subtotal: Hardware Cost   -     -   0.000   -     -   1.696   -     -   0.430   -     -   3.336   -     -     -     -     -   3.336

Support Cost

Program Management   -      -    0.000   -      -    0.051   -      -    0.073   -      -    0.225   -      -      -      -      -    0.225

Subtotal: Support Cost   -     -   0.000   -     -   0.051   -     -   0.073   -     -   0.225   -     -     -     -     -   0.225

Gross/Weapon System
Cost   -     -   0.000   -     -   1.747   -     -   0.503   -     -   3.561   -     -     -     -     -   3.561

Remarks:
Chemical Biological Radiological and Nuclear (CBRN) Sensor Integration on Robotics Platforms (CSIRP) is a prototyping and fielding effort that will focus on repackaging and integrating modular CBRN sensor
solutions to enhance Unmanned Aircraft Systems (UAS) and Unmanned Ground Vehicles (UGV) Programs of Record (PORs) to provide situational awareness across the echelons of command in order to enable
freedom of maneuver and action on the battlefield.  An integrated CSIRP capability will exploit advances in artificial intelligence, machine learning and autonomy, sensing and communication capabilities that
enable timely and accurate detection, warning and reporting of Chemical Biological Radiological Nuclear (CBRN) hazards for increased risk reduction opportunities at tactical and operational echelons in mounted
and dismounted configurations.  CSIRP gives the Joint Force an opportunity to enhance capabilities and maintain operational advantage in a lethal and sophisticated operating environment.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0005 / CBRN SENSOR
INTEGRATION ON ROBOTIC
PLATFORMS (CSIRP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:

Justification: FY22 funding procures ninety-three (93) commercial off the shelf (COTS) Short Range UAV Platform prototypes for user evaluation of Prototype #1.  The following quantities will be procured for each
service: USA twenty-four (24), USN twenty-three (23), USAF twenty-three (23), USMC twenty-three (23).

RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CSIRP: RDT&E FY2019 and Prior - 4.802Million; FY2020 - 7.820 Million; FY2021 - 4.061 Million
CA5/CSIRP: RDT&E ; FY2021 - 11.251 Million; FY2022 - 16.581 Million; FY2023 - 20.043 Million; FY2024 - 18.831 Million; FY2025 - 19.701 Million; FY2026 - 14.959 Million
DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CSIRP - OTA Request For Information (Sep 2018 to Oct 2018)
CSIRP - Request for White Papers - Prototyping Plan #1 (Jan 2019 to Feb 2019)
CSIRP - OTA  Award for Prototyping Plan #1: Aug 2019
CSIRP - Materiel Development Decision: Apr 2019
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #1 (Jan 2020 to Jun 2022)
CSIRP - Transition Decision - Prototyping Plan #1: Jun 2022
CSIRP - Request for White Papers - Prototyping Plan #2 (Aug 2021 to Oct 2021)
CSIRP - OTA  Award and Execution for Prototyping Plan #2 (Apr 2022 to Jun 2025)
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #2 (Apr 2023 to Jun 2025)
CSIRP - Transition Decision - Prototyping Plan #2: Jun 2025
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #3: May 2028
CSIRP - Transition Decision - Prototyping Plan #3: May 2028

P5: Other Transactional Authority (OTA) for development and production of prototype capabilities and hardware for integration on Joint Services unmanned platform programs of record.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0005 / CBRN SENSOR
INTEGRATION ON ROBOTIC
PLATFORMS (CSIRP)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

CSIRP Hardware 2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR May 2020 Oct 2020 212 8.000 Y

CSIRP Hardware 2021 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Mar 2021 Sep 2021 54 7.963 Y

CSIRP Hardware 2022 Various / UNKNOWN C / FFP ACC, NJ Jul 2022 Oct 2022 93 29.688 Y

Remarks:
Production contract will be awarded as follow-on to MIPR awarded on 07 MAY 2020 to Pine Bluff Arsenal and a separate Production contract will be awarded as follow-on to OTA for FY22 funds.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0006 / CBRN INFORMATION
SYSTEMS (CBRN IS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 1.716 0.276 0.512 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 1.716 0.276 0.512 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 1.716 0.276 0.512 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Software Cost

Recurring Cost

Prior/Future combined
efforts   -      -    1.716   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Technical and
Engineering Support   -      -    0.000   -      -    0.276   -      -    0.340   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   1.716   -     -   0.276   -     -   0.340   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Software Cost   -     -   1.716   -     -   0.276   -     -   0.340   -     -   0.000   -     -     -     -     -   0.000

Package Fielding Cost

Recurring Cost

Total Package Fielding   -      -    0.000   -      -    0.000   -      -    0.172   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.172   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.172   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   1.716   -     -   0.276   -     -   0.512   -     -   0.000   -     -     -     -     -   0.000

Remarks:
Chemical Biological Radiological and Nuclear Information Systems (CBRN IS) aligns Chemical Biological Radiological and Nuclear Defense (CBRND) information technologies, capability sets and applications
in order to utilize a common software architecture, eliminate duplicative integration effort, produce interoperable system components, and minimize time-to-market of end user capability.  CBRN IS provides the
Joint warfighter, CBRN community of interest and international partners a collaborative Cloud hosted environment that allows users to collect and disseminate CBRN warning and reporting data, provide detailed
CBRN hazard predictions, aid in decision support, and make relevant CBRN defense information available in near-real time.  CBRN IS provides an environment that supports the implementation of Integrated
Early Warning (IEW) capabilities that allow users to access netted sensor information, data fusion, disease modeling, biosurveillance data, source term estimation data, incident management tools, and planning
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0006 / CBRN INFORMATION
SYSTEMS (CBRN IS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
and analysis capabilities.  The CBRN IS enterprise makes CBRN decision aids readily accessible from any desktop through a web browser simplifying interoperability, reducing integration and deployment costs
and increases cybersecurity protection.

In FY21, JEM and JWARN will transition to CBRN IS for sustainment .  FY21 supports the continued deployment, technical and engineering support cost associated with hosting CBRN IS on milCloud in support
of worldwide accessibility for the warfighter.  FY21 supports CBRN IS software costs and Total Package Fielding.  CBRN IS will transition under MOD CBRN IS in FY22.

Justification:   There is no FY22 PB request.

RDT&E Code B Item: 0604384BP/Proj IS5; 0607384BP/Proj IS7

IS5/CBRN IS: RDT&E FY2019 and Prior - 10.187Million; FY2020 - 2.448 Million; FY2021 - 3.131 Million
IS7/CBRN IS: RDT&E FY2019 and Prior - 3.099Million; FY2020 - 1.802 Million; FY2021 - 2.057 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN IS - Product Development (Oct 2018 to Sep 2021)
CBRN IS - Operational Assessments (Oct 2018 to Sep 2021)
CBRN IS - Developmental Test (Sep 2019 to Sep 2021)
CBRN IS - Total Package Fielding (Oct 2018 to Sep 2021)

P5: CBRN IS support to CBRND enterprise programs transitions to the MOD CBRN IS portfolio in FY22.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0009 / MOUNTED MANNED
PLATFORM RADIOLOGICAL
DETECTION SYSTEM (MMPRDS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 1.622 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 1.622 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 1.622 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Non Recurring Cost

MMPRDS - MERLIN
Hardware(†)   -      -    0.000 285.000 5 1.425   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   1.425   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.000   -     -   1.425   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

MMPRDS - Program
Management   -      -    0.000   -      -    0.197   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.197   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   0.000   -     -   1.622   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Mounted Manned Platform Radiological Detection Systems (MMPRDS) program includes Mounted Enhanced Radiac Long Range Imaging Networkable (MERLIN) technology packages transitioned from the
Defense Threat Reduction Agency (DTRA).  MERLIN is a set of externally mounted standoff sensors that support joint radiological/nuclear reconnaissance and surveillance operations.  The MMPRDS program
will sunset in FY20 and transition to a separate line of effort for MERLIN (Item Number SA0046) beginning in FY21.  FY20 Procurement procured 5 MERLINs under the sensor's Countering Weapons of Mass
Destruction (CWMD) Other Transaction Authority (OTA) agreement.  Production systems supported production level testing, advanced vehicle integration efforts, and rapid/initial fielding to Stryker Nuclear
Biological and Chemical Reconnaissance Vehicles (NBCRV) units via modification work order (MWO) and conditional materiel release.  MERLIN-outfitted NBCRVs will receive a preliminary upgrade of their
legacy mounted radiological/nuclear sensor payload prior to receiving vehicle-wide Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) sensor suite upgrade.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0009 / MOUNTED MANNED
PLATFORM RADIOLOGICAL
DETECTION SYSTEM (MMPRDS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0009 / MOUNTED MANNED
PLATFORM RADIOLOGICAL
DETECTION SYSTEM (MMPRDS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

MMPRDS - MERLIN Hardware 2020 H3D INC / Ann Arbor, MI C / CPFF ACC, APG, MD Jun 2020 Dec 2020 5 285.000 N

Volume 1 - 81

 

 

 

 



UNCLASSIFIED

LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 82 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0046 / MOUNTED ENHANCED
RADIAC LONG RANGE IMAGING
NETWORKABLE (MERLIN)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.146 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.146 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.146 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

MERLIN Program
Management   -      -    0.000   -      -    0.000   -      -    0.146   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.146   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.146   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Mounted Enhanced Radiac Long Range Imaging Networkable (MERLIN) is a set of externally mounted standoff sensors that support joint radiological/nuclear reconnaissance and surveillance operations.
The MERLIN sensor was initially developed for the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV) sensor suite upgrade under the Mounted Manned Platform Radiological Detection
Systems (MMPRDS) program (Item Number SA0009).  After FY21 the MERLIN line will terminate and all future efforts will be service funded.

Justification:   There is no FY22 PB request.

RDT&E Code B Item: 0604384BP/Proj CA5

CA5/MERLIN: RDT&E ; FY2021 - 1.294 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0046 / MOUNTED ENHANCED
RADIAC LONG RANGE IMAGING
NETWORKABLE (MERLIN)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:

MERLIN - Army Platform Integration OTA: Oct 2020
MERLIN - Army Platform Full Materiel Release (Aug 2022 to Sep 2021)
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0011 / RADIOLOGICAL DETECTION
SYSTEM (RDS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 4.065 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 4.065 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 4.065 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

USMC logistics
equipment   -      -    0.000   -      -    0.179   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

RDS Hardware Army
Config 2(†)   -      -    0.000 21.167 18 0.381   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.560   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.000   -     -   0.560   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Logistics Cost

Non Recurring Cost

Calibration Equipment   -      -    0.000   -      -    0.505   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.505   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Logistics Cost   -     -   0.000   -     -   0.505   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

LRIP Support   -      -    0.000   -      -    2.304   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JPEO/JPM Program
Management   -      -    0.000   -      -    0.676   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

RDS LOT Acceptance
Testing All CBDP
Configurations

  -      -    0.000   -      -    0.020   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   3.000   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0011 / RADIOLOGICAL DETECTION
SYSTEM (RDS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -     -   0.000   -     -   4.065   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Radiological Detection System (RDS) is the first joint solution to provide the Warfighter with the net-ready capability to measure alpha, beta, gamma, neutron, and low energy x-rays.  It replaces DoD's
legacy RADIAC survey meters (AN/PDR-77, VDR-2, MFR Suite, and ADM-300).  The RDS will provide common units of measurement including both conventional and international system units and its open
architecture design will enable upgrade of probes over system lifecycle, reducing life-cycle costs.

Starting in FY21, procurement of RDS units will be funded by other Service funding: Army, Navy, Marine Corps, and Air Force.  Full Rate Production (FRP) contract planned to be awarded in FY21.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0011 / RADIOLOGICAL DETECTION
SYSTEM (RDS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

RDS Hardware Army Config 2 2020 VPI / Draper, UT SS / FPIF ACC, APG, MD Apr 2021 Nov 2021 18 21.167 Y
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Chemical and Biological Defense Program Page 87 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0012 / JOINT PERSONNEL
DOSIMETER-INDIVIDUAL (JPD-I)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 5.000 4.957 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 5.000 4.957 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 5.000 4.957 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    1.500   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JPD-I End Item(†) 0.238 14,687 3.500 0.275 12,010 3.307   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   5.000   -     -   3.307   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   5.000   -     -   3.307   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Package Fielding Cost

Recurring Cost

JPD-I - Fielding
Support   -      -    0.000   -      -    0.630   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.630   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.630   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

JPD-I - Program
Management and System
Engineering

  -      -    0.000   -      -    1.020   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   1.020   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   5.000   -     -   4.957   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
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UNCLASSIFIED

LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 88 of 89 P-1 Line #79

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0012 / JOINT PERSONNEL
DOSIMETER-INDIVIDUAL (JPD-I)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
The Joint Personal Dosimeter - Individual (JPD-I) will provide a sensor to record and retrieve a Service member's radiation exposure from occupational to tactical levels.  This capability provides a Joint solution
reducing life-cycle costs while also addressing lessons learned from Operation Tomodachi.  JPD-I provides near-real time display of soldiers radiation exposure to support situational awareness.

Note: FY19 CBDP Procurement, Defense-Wide funding was combined with $30 Million Army funding for the lowest possible economic order quantity unit cost.  FY20 CBDP funding was combined with $2 Million
Army funding resulting in a higher unit cost.  The Army will continue to fund JPD-I program procurement in FY21 under Other Procurement, Army, Budget Activity 03.

(†) indicates the presence of a P-5a
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UNCLASSIFIED

LI 7001SA1000 - Chemical Biological Situational Awarenes... UNCLASSIFIED
Chemical and Biological Defense Program Page 89 of 89 P-1 Line #79

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
7001SA1000 / Chemical Biological Situational Awareness

Item Number / Title [DODIC]:
SA0012 / JOINT PERSONNEL
DOSIMETER-INDIVIDUAL (JPD-I)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

JPD-I End Item 2019 Mirion Technology / Smyrna, GA SS / FFP ACC, APG, MD Aug 2019 Jun 2020 14,687 0.238 Y
JPD-I End Item 2020 Mirion Technology / Smyrna, GA SS / FFP ACC, APG, MD Apr 2020 (10) Aug 2021 12,010 0.275 Y

Footnotes:
(10) Option
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UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 1 of 91 P-1 Line #80

Exhibit P-40, Budget Line Item Justification: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

ID Code (A=Service Ready, B=Not Service Ready): Program Elements for Code B Items: N/A Other Related Program Elements: N/A
Line Item MDAP/MAIS Code: N/A

Resource Summary
Prior
Years FY 2020 FY 2021

FY 2022
Base

FY 2022
OCO

FY 2022
Total FY 2023 FY 2024 FY 2025 FY 2026

To
Complete Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 3,316.309 178.766 148.752 189.265   -    189.265   -      -      -      -      -      -   
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 3,316.309 178.766 148.752 189.265   -    189.265   -      -      -      -      -      -   
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 3,316.309 178.766 148.752 189.265   -   189.265   -     -     -     -     -     -   

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Flyaway Unit Cost ($ in Thousands)   -      -      -      -      -      -      -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -      -      -      -      -      -      -   

Description:
The Protection & Hazard Mitigation (Protect) Portfolio will enhance mission performance and provide effective protection against current and emerging threats by rapidly developing and fielding modernized
protection capabilities.  Developmental efforts focus on advances in materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing CWMD operational
challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are effective against a broad range of challenges in varied environments.

The Protection & Hazard Mitigation (Mitigate) Portfolio will preserve combat power by developing and fielding systems that mitigate exposure to CB hazards and restore combat readiness of critical personnel
and platforms.  Developmental efforts address personnel decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which includes sensitive equipment and
aircraft.  Novel decontamination approaches focus on broad decontaminant applicability to CB hazards, while minimizing harm to individuals, equipment, and platforms.
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UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 2 of 91 P-1 Line #80

Exhibit P-40, Budget Line Item Justification: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

ID Code (A=Service Ready, B=Not Service Ready): Program Elements for Code B Items: N/A Other Related Program Elements: N/A
Line Item MDAP/MAIS Code: N/A

Exhibits Schedule Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 PHM036 / MODERNIZATION PROTECTION COLLECTIVE
PROTECTION (MODPROT CP)

P-5a A
  -    / 0.000   -    / 0.000   -    / 0.000   -    / 1.385   -    /   -      -    / 1.385

P-5 PHM015 / RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS) P-5a B   -    / 0.000   -    / 0.000   -    / 0.000   -    / 1.549   -    /   -      -    / 1.549

P-5 JD0050 / DECONTAMINATION FAMILY OF SYSTEMS (DFoS) P-5a B   -    / 29.386   -    / 14.932   -    / 10.804   -    / 4.166   -    /   -      -    / 4.166

P-5 JD0070 / JOINT BIOLOGICAL AGENT DECONTAMINATION
SYSTEM (JBADS)

P-5a, P-21 B
  -    / 0.917   -    / 20.361   -    / 3.404   -    / 26.367   -    /   -      -    / 26.367

P-5 JD0404 / CONTAMINATED HUMAN REMAINS SYSTEM (CHRS) P-5a B   -    / 0.000   -    / 2.107   -    / 3.379   -    / 4.818   -    /   -      -    / 4.818

P-5 JI0002 / JS AIRCREW MASK (JSAM) P-5a, P-21 B   -    / 152.103   -    / 53.839   -    / 67.950   -    / 42.059   -    /   -      -    / 42.059

P-5 JI0003 / JOINT SERVICE GENERAL PURPOSE MASK (JSGPM) P-5a, P-21 A   -    / 763.057   -    / 13.209   -    / 19.802   -    / 15.128   -    /   -      -    / 15.128

P-5 JM6677 / ADVANCED ANTICONVULSANT SYSTEM (AAS) P-5a B   -    / 1.566   -    / 0.000   -    / 0.000   -    / 4.243   -    /   -      -    / 4.243

P-5 JP1111 / JOINT EXPEDITIONARY COLLECTIVE PROTECTION
(JECP)

P-5a, P-21 B
  -    / 69.973   -    / 17.193   -    / 14.496   -    / 22.719   -    /   -      -    / 22.719

P-5 JP1112 / CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY
BARRIER (CASB)

P-5a A
  -    / 0.750   -    / 6.759   -    / 8.243   -    / 0.000   -    /   -      -    / 0.000

P-5 JX0005 / DOD BIOLOGICAL VACCINE PROCUREMENT
(VACCINES)

P-5a B
  -    / 611.562   -    / 0.173   -    / 5.500   -    / 0.000   -    /   -      -    / 0.000

P-5 MA0400 / PROTECTIVE CLOTHING (JSLIST) P-5a A   -    / 1,178.944   -    / 2.000   -    / 2.000   -    / 0.000   -    /   -      -    / 0.000

P-5 MA0401 / CBRN UNIFORM INTEGRATED PROTECTION
ENSEMBLE (UIPE)

P-5a A
  -    / 107.375   -    / 9.984   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 PHM008 / CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY
OF SYSTEMS (UIPE FOS)

P-5a B
  -    / 0.000   -    / 22.010   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-5 PHM033 / UNIFORM INTEGRATED PROTECTIVE ENSEMBLE
GENERAL PURPOSE (UIPE FOS GP)

P-5a, P-21 B
  -    / 0.000   -    / 0.000   -    / 1.543   -    / 23.067   -    /   -      -    / 23.067

P-5 PHM034 / UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS
AIR (UIPE FOS AIR)

P-5a, P-21 B
  -    / 0.000   -    / 0.000   -    / 4.786   -    / 36.818   -    /   -      -    / 36.818

P-5 PHM018 / SPU RAPID CAPABILITY DEVELOPMENT AND DEMO
(SPU RCDD)

P-5a B
  -    / 0.000   -    / 7.891   -    / 5.965   -    / 6.946   -    /   -      -    / 6.946

P-5 PHM035 / MODERNIZATION DECONTAMINATION (MODPROT DE) P-5a A   -    / 0.000   -    / 0.000   -    / 0.880   -    / 0.000   -    /   -      -    / 0.000

P-5 R12301 / CB PROTECTIVE SHELTER (CBPS) A   -    / 400.676   -    / 8.308   -    / 0.000   -    / 0.000   -    /   -      -    / 0.000

P-40 Total Gross/Weapon System Cost   -    / 3,316.309   -    / 178.766   -    / 148.752   -    / 189.265   -    /   -     -    / 189.265

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations
in a CB threat environment.  Efforts in this budget line item number (BLIN) provide protective equipment and medical countermeasures that supports protection prior to potential operations and mitigates the
hazard if exposed.
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 3 of 91 P-1 Line #80

Exhibit P-40, Budget Line Item Justification: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D: Procurement, Defense-Wide / BA 03: Chemical/Biological Defense / BSA 1:
CBDP

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

ID Code (A=Service Ready, B=Not Service Ready): Program Elements for Code B Items: N/A Other Related Program Elements: N/A
Line Item MDAP/MAIS Code: N/A

Volume 1 - 93

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 4 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM036 / MODERNIZATION
PROTECTION COLLECTIVE
PROTECTION (MODPROT CP)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 1.385   -    1.385
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 1.385   -    1.385
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 1.385   -   1.385

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

M18A2 First Article
Test Filters(†)   -      -    0.000   -      -    0.000   -      -    0.000 17.620 50 0.881   -      -      -    17.620 50 0.881

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.881   -     -     -     -     -   0.881

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.881   -     -     -     -     -   0.881

Support Cost

Engineering Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.297   -      -      -      -      -    0.297

Program Management   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.207   -      -      -      -      -    0.207

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.504   -     -     -     -     -   0.504

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.385   -     -     -     -     -   1.385

Remarks:
Modernization Protection Collective Protection (MODPROT CP) projects leverage mature technology from contractor developed components to address and replace obsolete components of various fielded
collective protection systems.  One of the efforts within the MODPROT CP portfolio is the Mobile Platform Collective Protection Filter Design Modernization that leverages modern manufacturing to reduce the
logistical burden on the collective protection portfolio for vehicles.  Current configurations of Mobile Platform Collective Protection Systems (MPCPS) use one of two sets of filters, either the M12A2 Gas Filter with
the M13 Particulate Filter or the M18A1 Gas Filter with M19 Particulate Filter.  These two filter sets are used in conjunction with versions of the M1A1 air purifier and housing to create the M8A3 Gas Particulate
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 5 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM036 / MODERNIZATION
PROTECTION COLLECTIVE
PROTECTION (MODPROT CP)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Filter Unit (GPFU) and the M13A1 GPFU, respectively.  The current portfolio will be replaced by a single M18A2 filter and a single M13A2 GPFU to be a Universal Vehicle Filtration System that will reduce
logistical complexity, reduce new item procurement cost, and reduce system sustainment costs.

Justification: FY22 will procure 50 new M18A2 filters for First Article Testing.

(†) indicates the presence of a P-5a
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UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 6 of 91 P-1 Line #80

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM036 / MODERNIZATION
PROTECTION COLLECTIVE
PROTECTION (MODPROT CP)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

M18A2 First Article Test Filters 2022 TBD / N/A C / FFP ACC, NJ Jan 2022 Jul 2022 50 17.620 Y Jun 2021
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 7 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM015 / RAPID OPIOID
COUNTERMEASURE SYSTEM (ROCS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.000 1.549   -    1.549
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.000 1.549   -    1.549
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.000 1.549   -   1.549

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Package Fielding Cost

Recurring Cost

ROCS - Production(†)   -      -    0.000   -      -    0.000   -      -    0.000 0.349 4,121 1.437   -      -      -    0.349 4,121 1.437

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.437   -     -     -     -     -   1.437

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.437   -     -     -     -     -   1.437

Support Cost

ROCS - PMO Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.112   -      -      -      -      -    0.112

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.112   -     -     -     -     -   0.112

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   1.549   -     -     -     -     -   1.549

Remarks:
Rapid Opioid Countermeasures (ROCS) is a joint Medical Countermeasures (MCM) Rapid Prototyping Middle Tier Acquisition program.  The ROCs program is based on a commercial naloxone autoinjector
capability.  The development and FDA approval of the militarily relevant autoinjector is being conducted under Other Transaction Authority (OTA) agreement.  Once FDA approved has been granted, the program
will transition to Rapid Fielding or a traditional sustainment program.

ROCS is specifically supporting the characterization, development and fielding of FDA-approved therapeutic MCMs to protect the Joint Service warfighter against operational exposures to the opioid class of
pharmaceutical-based agents (PBAs), a high priority.  The first increment of the ROCs program will field a naloxone autoinjector as a rescue treatment that will counteract the adverse effects from exposure to
opioids.

Justification: FY22 procures 4121 doses, and funds Total Package Fielding (TPF) along with PMO Support.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM015 / RAPID OPIOID
COUNTERMEASURE SYSTEM (ROCS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:

RDT&E Code B Item: 0604384BP/Proj MC5

MC5/ROCS: RDT&E ; FY2020 - 13.297 Million; FY2021 - 8.417 Million; FY2022 - 11.380 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

ROCS - Manufacturing Activities (Oct 2019 to Sep 2022)
ROCS - Human Clinical Studies (Jun 2020 to Sep 2021)
ROCS - FDA (Oct 2021 to Aug 2022)

(†) indicates the presence of a P-5a
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM015 / RAPID OPIOID
COUNTERMEASURE SYSTEM (ROCS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

ROCS - Production 2022 kaleo / Richmond, VA C / CPFF ACC, NJ Dec 2021 Jun 2022 4,121 0.349 N
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 10 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 29.386 14.932 10.804 4.166   -    4.166
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 29.386 14.932 10.804 4.166   -    4.166
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 29.386 14.932 10.804 4.166   -   4.166

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    29.386   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS CIDAS - LARGE
SCALE APPLICATOR
TACTICAL - Tactical
(Nerve)(†)

  -      -    0.000 0.665 400 0.266   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS CIDAS -
NERVE INDICATOR
KITS SMALL - Small
Scale Nerve Kits and
Confidence Check
Cards(†)

  -      -    0.000 0.192 5,724 1.100   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFOS CIDAS NERVE
- LSA Tactical
Components(†)

  -      -    0.000   -      -    0.000 0.344 1,036 0.356 0.250 1,500 0.375   -      -      -    0.250 1,500 0.375

DFoS CIDAS NERVE
- TACTICAL & LARGE
SCALE - Reusable(†)

  -      -    0.000   -      -    0.000 0.509 1,036 0.527 0.475 1,500 0.713   -      -      -    0.475 1,500 0.713

DFoS CIDAS NERVE
- SMALL SCALE
APPLICATOR NERVE
- Kits(†)

  -      -    0.000   -      -    0.000   -      -    0.000 0.191 3,205 0.612   -      -      -    0.191 3,205 0.612

DFoS CIDAS NERVE
- LARGE SCALE   -      -    0.000   -      -    0.000 0.797 760 0.606 0.772 1,004 0.775   -      -      -    0.772 1,004 0.775
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 11 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

APPLICATOR NERVE
& TRAINING - Kits(†)

DFoS GPD - DFoS
General Purpose
Decontaminants(†)

  -      -    0.000 0.013 291,547 3.720 0.029 140,050 4.046 0.014 7,142 0.100   -      -      -    0.014 7,142 0.100

DFoS JSEW
- Equipment
Decontamination
Wipes(†)

  -      -    0.000 0.010 169,680 1.673   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   29.386   -     -   6.759   -     -   5.535   -     -   2.575   -     -     -     -     -   2.575

Non Recurring Cost

DFoS CIDAS
Auxiliary/Support
Equipment

  -      -    0.000   -      -    0.148   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS GPD Production
Line (Organic Line)   -      -    0.000   -      -    0.350   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.498   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   29.386   -     -   7.257   -     -   5.535   -     -   2.575   -     -     -     -     -   2.575

Logistics Cost

Recurring Cost

DFoS CIDAS Contract
Delivery Requirements   -      -    0.000   -      -    0.045   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS CIDAS Nerve
Contract Delivery
Requirements

  -      -    0.000   -      -    0.000   -      -    0.185   -      -    0.035   -      -      -      -      -    0.035

DFoS JSEW Contract
Delivery Requirements   -      -    0.000   -      -    0.040   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.085   -     -   0.185   -     -   0.035   -     -     -     -     -   0.035

Subtotal: Logistics Cost   -     -   0.000   -     -   0.085   -     -   0.185   -     -   0.035   -     -     -     -     -   0.035

Support Cost

DFoS CIDAS
Surveillance Testing   -      -    0.000   -      -    0.197   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS CIDAS Engineering
Support   -      -    0.000   -      -    0.771   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS CIDAS Program
Management Support   -      -    0.000   -      -    0.677   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS CIDAS Nerve
Surveillance Testing   -      -    0.000   -      -    0.000   -      -    0.134   -      -    0.100   -      -      -      -      -    0.100

Volume 1 - 101

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

DFoS CIDAS Nerve
Program Management
Support

  -      -    0.000   -      -    0.000   -      -    0.800   -      -    0.465   -      -      -      -      -    0.465

DFoS CIDAS Nerve
Engineering Support   -      -    0.000   -      -    0.000   -      -    2.214   -      -    0.620   -      -      -      -      -    0.620

DFoS CIDAS Nerve PVT   -      -    0.000   -      -    0.000   -      -    0.515   -      -    0.000   -      -      -      -      -    0.000

DFoS GPD Production
Lot/Verification/Shelf-Life
Testing

  -      -    0.000   -      -    1.348   -      -    0.639   -      -    0.040   -      -      -      -      -    0.040

DFoS GPD Engineering
Support   -      -    0.000   -      -    0.712   -      -    0.494   -      -    0.261   -      -      -      -      -    0.261

DFoS GPD Program
Management Support   -      -    0.000   -      -    0.905   -      -    0.288   -      -    0.070   -      -      -      -      -    0.070

DFoS JSEW Engineering
Support   -      -    0.000   -      -    0.230   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS JSEW Program
Management Support   -      -    0.000   -      -    1.065   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

DFoS JSEW Product
Verification Testing   -      -    0.000   -      -    1.685   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   7.590   -     -   5.084   -     -   1.556   -     -     -     -     -   1.556

Gross/Weapon System
Cost   -     -   29.386   -     -   14.932   -     -   10.804   -     -   4.166   -     -     -     -     -   4.166

Remarks:
Procurement within the Decontamination Family of Systems (DFoS) is comprised of the following programs

DFoS General Purpose Decontaminant (GPD)
DFoS Joint Service Equipment Wipe (JSEW)
DFoS Contamination Indicator Decontamination Assurance System (CIDAS) Nerve

The DFoS GPD Program will provide thorough and operational decontamination capabilities for Hardened Military Equipment (HME), to include tactical vehicles, shipboard surfaces, crew-served weapons, and
individual weapons, in hostile and non-hostile environments where it is reasonable to expect chemical, biological, radiological, and nuclear (CBRN) and Non-Traditional Agents (NTA) weapons will be employed
or Toxic Industrial Materials (TIMs) may be encountered.  The DFoS GPD will be employed within the integrated battle space as a means to decontaminate hazards posing threats to military personnel and
operations including peacekeeping, stability and support, or consequence management operations.  The DFoS GPD will be applied directly to the contaminated surface and be capable of reducing/neutralizing
Chemical and Biological (CB) contamination to thorough levels after application.  The DFoS GPD will be compatible with hardened materials consistent with those found on a Detailed Equipment Decontamination
(DED) line.  The DFoS GPD will be safe, suitable and compatible with HME and be operable in all operational environments that have been exposed to CB contamination.

The DFoS JSEW Program provides Warfighters with an immediate/operational decontamination capability for sensitive and non-sensitive equipment that has been exposed to chemical agents/contamination.
There is currently no documented decontamination capability that is non-destructive to sensitive equipment.  The DFoS JSEW applies directly to contaminated sensitive and non-sensitive equipment and is
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 13 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
capable of removing gross contamination and reducing contact hazard immediately without leaving a residue.  The DFoS JSEW provides the means to minimize or negate the vulnerability to and effects of
chemical attacks for peacekeeping, stability and support or consequence management operations.

The DFoS CIDAS Nerve Program will provide the Joint Forces with a new capability to reduce the logistics burden of decontamination by indicating presence and location of traditional Nerve and non-traditional
chemical agents on militarily relevant surfaces pre- and post-decontamination.  It will consist of an indicator and an applicator, for which there will be three applicator configurations (small scale, tactical large
scale, and reusable large scale) and two indicator formulations (nerve training and nerve).  Post application, the DFoS CIDAS Nerve will not cause material degradation other than that which is allowable in
service platforms' specifications to complete primary mission functions.

Starting in FY21, the DFoS CIDAS program is being broken into separate CIDAS Nerve and CIDAS Blister programs as the capabilities are intended to fulfill distinct solutions to meet Warfighter needs.  However,
there are no planned Blister efforts funded out of the Procurement appropriation in FY22.  The CIDAS Nerve program will address the visual disclosure of traditional and non-traditional nerve agents while the
CIDAS Blister program addresses traditional blister agents, two separate threat scenarios that require different materiel solutions.

Justification: FY22 funds will procure 7,142 gallons of DFoS GPD chemical and biological (CB) agent thorough decontaminant for Hardened Military Equipment (HME) in support of meeting Full Operational
Capability (FOC) in FY22.

FY22 funds will procure 1,500 DFoS CIDAS Nerve Large Scale Applicators (LSA) Tactical, and 3,205 DFoS CIDAS Nerve Small Scale Applicators (SSA) with Confidence Check Cards (CCCs), and 1,004 DFoS
CIDAS Nerve LSAs & training kits with CCCs in support of meeting SSA-Nerve IOC in FY26 and FOC in FY29.

RDT&E Code B Item: 0604384BP/Proj DE5

DE5/DFoS CIDAS: RDT&E FY2019 and Prior - 30.424Million; FY2020 - 4.473 Million
DE5/DFoS GPD: RDT&E FY2019 and Prior - 9.383Million
DE5/DFoS JSEW: RDT&E FY2019 and Prior - 3.687Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

DFoS CIDAS - Initial Capability Document: Mar 2011
DFoS CIDAS - CIDAS Milestone A: Aug 2011
DFoS CIDAS - CIDAS Capability Development Document: Sep 2014
DFoS CIDAS - CIDAS Milestone B: May 2015
DFoS CIDAS - CIDAS SSA-Nerve Systems Engineering Plan: May 2015
DFoS CIDAS - CIDAS SSA-Nerve Test and Evaluation Master Plan: Jul 2015
DFoS CIDAS - CIDAS SSA-Nerve Acquisition Decision Memorandum: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve/LSA Acquisition Program Baseline: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve Capability Production Document: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve Life Cycle Sustainment Plan: Aug 2020
DFoS CIDAS - CIDAS Nerve Milestone C: Aug 2020
DFoS CIDAS - CIDAS Nerve Full Rate Production (FRP): Aug 2020
DFoS CIDAS - CIDAS Nerve Test and Evaluation Master Plan: Dec 2020
DFoS CIDAS - CIDAS Nerve Life Cycle Sustainment Plan: Dec 2021
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 14 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
DFoS CIDAS - CIDAS Nerve Systems Engineering Plan: Dec 2021
DFoS CIDAS - CIDAS LSA Milestone C: Dec 2021
DFoS CIDAS - CIDAS Nerve Initial Operational Capability: Mar 2026
DFoS CIDAS - CIDAS Nerve Full Operational Capability: Mar 2029
DFoS CIDAS NERVE - CIDAS Nerve Combined Developmental Test (DT)/Operational Test (OT) large chamber (Mar 2021 to May 2021)
DFoS CIDAS NERVE - CIDAS Nerve Combined Developmental Test (DT)/Operational Test (OT) IP Equipement (Apr 2021 to May 2021)
DFoS CIDAS NERVE - CIDAS Nerve MOT&E: Jun 2021
DFoS CIDAS NERVE - CIDAS SSA-Nerve Initial Operational Capability: Mar 2026
DFoS CIDAS NERVE - CIDAS Nerve Full Operational Capability: Mar 2029
DFoS GPD - Initial Capability Document: Mar 2011
DFoS GPD - GPD Milestone A: Jul 2011
DFoS GPD - GPD Capability Development Document: Jun 2014
DFoS GPD - GPD Test and Evaluation Master Plan: Oct 2014
DFoS GPD - GPD Capability Production Document: Jan 2017
DFoS GPD - GPD Milestone C: Apr 2017
DFoS GPD - GPD Low Rate Initial Production: Apr 2017
DFoS GPD - GPD Systems Engineering Plan: May 2017
DFoS GPD - GPD LRIP Deliveries (Sep 2019 to Dec 2019)
DFoS GPD - GDP FRP Deliveries (Dec 2019 to Aug 2022)
DFoS GPD - GPD Initial Operational Capability: Apr 2020
DFoS GPD - GPD Acquisition Decision Memorandum: Aug 2020
DFoS GPD - GPD Acquisition Program Baseline: Aug 2020
DFoS GPD - GPD Full Rate Production: Aug 2020
DFoS GPD - GPD Life Cycle Sustainment Plan: Aug 2020
DFoS GPD - GPD Full Operational Capability: Dec 2021
DFoS JSEW - Initial Capability Document: Mar 2011
DFoS JSEW - JSEW Milestone A: Jun 2011
DFoS JSEW - JSEW Capability Development Document: Oct 2013
DFoS JSEW - JSEW Test and Evaluation Master Plan: Nov 2014
DFoS JSEW - JSEW Milestone C: Nov 2016
DFoS JSEW - JSEW Low Rate Initial Production: Nov 2016
DFoS JSEW - JSEW Systems Engineering Plan: Dec 2016
DFoS JSEW - JSEW Capability Production Document: Jan 2017
DFoS JSEW - JSEW Full Rate Production: Nov 2017
DFoS JSEW - JSEW Acquisition Decision Memorandum: Dec 2017
DFoS JSEW - JSEW Acquisition Program Baseline: Dec 2017
DFoS JSEW - JSEW Life Cycle Sustainment Plan: Dec 2017
DFoS JSEW - JSEW Initial Operational Capability (Navy): Mar 2018
DFoS JSEW - JSEW Initial Operational Capability (Army): Mar 2019
DFoS JSEW - JSEW Initial Operational Capability (Marine Corps): Dec 2019
DFoS JSEW - JSEW Full Operational Capability: Jun 2020
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

DFoS CIDAS - LARGE SCALE
APPLICATOR TACTICAL - Tactical
(Nerve)

2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,
Pine Bluff, AR Jun 2020 Jul 2021 400 0.665 Y

DFoS CIDAS - NERVE
INDICATOR KITS SMALL - Small
Scale Nerve Kits and Confidence
Check Cards

2020 FLIR Systems Inc. / Pittsburgh, PA C / FP ACC-APG, Natick, MA Jun 2020 (1) Jan 2021 5,724 0.192 Y

DFOS CIDAS NERVE - LSA
Tactical Components 2021 Tooele Army Depot / Tooele, UT MIPR Tooele, UT Feb 2021 May 2021 1,036 0.344 Y

DFOS CIDAS NERVE - LSA
Tactical Components 2022 Tooele Army Depot / Tooele, UT MIPR Tooele, UT Nov 2021 Apr 2022 1,500 0.250 Y

DFoS CIDAS NERVE - TACTICAL
& LARGE SCALE - Reusable 2021 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,

Pine Bluff, AR Nov 2020 Jun 2021 1,036 0.509 Y

DFoS CIDAS NERVE - TACTICAL
& LARGE SCALE - Reusable 2022 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,

Pine Bluff, AR Nov 2021 Jun 2022 1,500 0.475 Y

DFoS CIDAS NERVE - SMALL
SCALE APPLICATOR NERVE -
Kits

2021 FLIR Systems Inc. / Pittsburgh, PA C / FP ACC-APG, Natick, MA Nov 2020 (2) May 2021 0 0.000 Y

DFoS CIDAS NERVE - SMALL
SCALE APPLICATOR NERVE -
Kits

2022 FLIR Systems Inc. / Pittsburgh, PA C / FP ACC-APG, Natick, MA Nov 2021 (3) May 2022 3,205 0.191 Y

DFoS CIDAS NERVE - LARGE
SCALE APPLICATOR NERVE &
TRAINING - Kits

2021 FLIR Systems Inc. / Pittsburgh, PA C / FP ACC-APG, Natick, MA Nov 2020 (4) May 2021 760 0.797 Y

DFoS CIDAS NERVE - LARGE
SCALE APPLICATOR NERVE &
TRAINING - Kits

2022 FLIR Systems Inc. / Pittsburgh, PA C / FP ACC-APG, Natick, MA Nov 2021 (5) May 2022 1,004 0.772 Y

DFoS GPD - DFoS General
Purpose Decontaminants 2020 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,

Pine Bluff, AR Mar 2020 Nov 2020 291,547 0.014 Y

DFoS GPD - DFoS General
Purpose Decontaminants 2021 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,

Pine Bluff, AR Nov 2020 Nov 2021 140,050 0.029 Y

DFoS GPD - DFoS General
Purpose Decontaminants 2022 Pine Bluff Arsenal / Pine Bluff, AR MIPR Pine Bluff Arsenal,

Pine Bluff, AR Nov 2021 Nov 2022 7,142 0.014 Y

DFoS JSEW - Equipment
Decontamination Wipes 2020 STERIS Corporation / Mentor, OH C / FFP ACC-APG, Natick, MA Jan 2020 (6) Apr 2020 169,680 0.009 Y

Footnotes:
(1) Option
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0050 / DECONTAMINATION FAMILY
OF SYSTEMS (DFoS)

(2) Option
(3) Option
(4) Option
(5) Option
(6) Option

Volume 1 - 107

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 18 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.917 20.361 3.404 26.367   -    26.367
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.917 20.361 3.404 26.367   -    26.367
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.917 20.361 3.404 26.367   -   26.367

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    0.917   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JBADS Hardware(†)   -      -    0.000 7,500.000 1 7.500   -      -    0.000 7,500.000 3 22.500   -      -      -    7,500.000 3 22.500

Subtotal: Recurring Cost   -     -   0.917   -     -   7.500   -     -   0.000   -     -   22.500   -     -     -     -     -   22.500

Non Recurring Cost

JBADS - Modification/
Refurbishment   -      -    0.000   -      -    1.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   1.000   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.917   -     -   8.500   -     -   0.000   -     -   22.500   -     -     -     -     -   22.500

Package Fielding Cost

Non Recurring Cost

JBADS - FRP
Preparation and
Reviews

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.223   -      -      -      -      -    0.223

JBADS - Total
Package Fielding   -      -    0.000   -      -    0.800   -      -    0.000   -      -    0.300   -      -      -      -      -    0.300

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.800   -     -   0.000   -     -   0.523   -     -     -     -     -   0.523

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.800   -     -   0.000   -     -   0.523   -     -     -     -     -   0.523
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Support Cost

JBADS - Engineering
Support   -      -    0.000   -      -    1.213   -      -    1.229   -      -    0.877   -      -      -      -      -    0.877

JBADS - Program
Management   -      -    0.000   -      -    1.291   -      -    0.435   -      -    1.924   -      -      -      -      -    1.924

JBADS - Incentive Fee   -      -    0.000   -      -    1.336   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JBADS - Production
Contractor Engineering
and Logistics Support

  -      -    0.000   -      -    4.785   -      -    1.740   -      -    0.543   -      -      -      -      -    0.543

JBADS - Production
Verification Testing   -      -    0.000   -      -    2.436   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   11.061   -     -   3.404   -     -   3.344   -     -     -     -     -   3.344

Gross/Weapon System
Cost   -     -   0.917   -     -   20.361   -     -   3.404   -     -   26.367   -     -     -     -     -   26.367

Remarks:
The Joint Biological Agent Decontamination System (JBADS) will provide the capability to conduct biological agent decontamination of the interior and exterior of aircraft.  There is currently no capability
to decontaminate both the inside and outside of aircraft.  Additionally, this design incorporates a chemical liner for potential chemical agent decontamination ability.  The JBADS capability set will include a
decontamination delivery system using hot-humid air, shelter to encapsulate an airframe, an environmental control and monitoring system(s), and other ancillary components.  It will provide the capability to
decontaminate biologically contaminated airframes to safe levels, allow more rapid return to service, and provides a key cornerstone to future decontamination capability.  The JBADS focus is on the biological
agent decontamination of the C-130 aircraft and future efforts may address chemical and biological decontamination of other airframes and vehicles.

Justification: In FY22, the JBADS procurement funds support the Full Rate Production Decision and production of three JBADS Systems in support of FOC in FY24.

RDT&E Code B Item: 0603884BP/Proj DE4; 0604384BP/Proj DE5

DE4/JBADS: RDT&E FY2019 and Prior - 4.300Million
DE5/JBADS: RDT&E FY2019 and Prior - 23.611Million; FY2020 - 1.560 Million; FY2021 - 4.799 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JBADS - Initial Capability Document: Mar 2011
JBADS - Capability Development Document: Nov 2016
JBADS - Systems Engineering Plan: Jan 2017
JBADS - MS B: May 2017
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
JBADS - Test and Evaluation Master Plan: Jun 2017
JBADS - Life Cycle Sustainment Plan: Aug 2017
JBADS - Request for Proposal: Apr 2018
JBADS - Contractor Specification Testing (Jan 2019 to Dec 2019)
JBADS - MIL-STD 810-G Testing (Jul 2019 to Sep 2019)
JBADS - Acquisition Decision Memorandum (ADM): Sep 2019
JBADS - Acquisition Program Baseline: Sep 2019
JBADS - First System Build (Dec 2019 to May 2020)
JBADS - Product Verification Testing (PVT) (Aug 2020 to Dec 2020)
JBADS - Full Rate Production (FRP): Jun 2022
JBADS - Initial Operational Capability (IOC): Jun 2022
JBADS - Milestone C: Jun 2022
JBADS - Full Operational Capability: Sep 2023

P5: IOC is achieved with one JBADS system.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

JBADS Hardware(†) 2020 AeroClave / Winter Park, FL C / CPIF ACC-APG, Natick, MA Nov 2019 Jul 2020 1 7,500.000 N Apr 2018

JBADS Hardware(†) 2022 AeroClave / Winter Park, FL C / FFP ACC-APG, Natick, MA Jul 2022 (7) Jan 2023 3 7,500.000 Y

(†) indicates the presence of a P-21

Remarks:
In FY20, the system will be delivered, tested, modified/refurbished then fielded in FY22.
FY22 award is an option.

Footnotes:
(7) (Option)
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

Cost Elements
(Units in Each) Fiscal Year 2020 Fiscal Year 2021

Calendar Year 2020 Calendar Year 2021

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2019

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

JBADS Hardware

1 2020 CBDP 1 0 1 A  -      -      -      -      -      -      -      -    1 0

Secondary
Distribution AF 1 0 1 A  -     -     -     -     -     -     -     -   1 0

1 2022 CBDP 3 0 3 3

Secondary
Distribution AF 3 0 3 3

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

Cost Elements
(Units in Each) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

JBADS Hardware

1 2020 CBDP 1 1 0 0

Secondary
Distribution AF 1 1 0 0

1 2022 CBDP 3 0 3 A  -      -      -      -      -      -    1   -      -    1   -      -    1 0

Secondary
Distribution AF 3 0 3 A  -     -     -     -     -     -   1   -     -   1   -     -   1 0

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0070 / JOINT BIOLOGICAL AGENT
DECONTAMINATION SYSTEM (JBADS)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 AeroClave - Winter Park, FL 1 1 1 0 1 8 9 0 9 6 15

Remarks:
Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0404 / CONTAMINATED HUMAN
REMAINS SYSTEM (CHRS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 2.107 3.379 4.818   -    4.818
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 2.107 3.379 4.818   -    4.818
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 2.107 3.379 4.818   -   4.818

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

CHRT(†)   -      -    0.000   -      -    0.000 7.100 300 2.130 7.200 300 2.160   -      -      -    7.200 300 2.160

CHRT Surveillance
Set Asides   -      -    0.000   -      -    0.281   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CHRT Production
Re-Certification First
Article Test Assets

  -      -    0.000   -      -    0.533   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CHRT - Training
Assets   -      -    0.000   -      -    0.000   -      -    0.514   -      -    1.100   -      -      -      -      -    1.100

CHRT Sealing
Systems(†)   -      -    0.000   -      -    0.000 15.000 7 0.105 15.250 8 0.122   -      -      -    15.250 8 0.122

CHRT PDU KITS(†)   -      -    0.000   -      -    0.000 7.286 7 0.051 7.375 8 0.059   -      -      -    7.375 8 0.059

CHRT - Surveillance/
Shelflife Extension
Testing

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.200   -      -      -      -      -    0.200

CHRT - Product
Development Support   -      -    0.000   -      -    0.000   -      -    0.073   -      -    0.455   -      -      -      -      -    0.455

Subtotal: Recurring Cost   -     -   0.000   -     -   0.814   -     -   2.873   -     -   4.096   -     -     -     -     -   4.096

Subtotal: Hardware Cost   -     -   0.000   -     -   0.814   -     -   2.873   -     -   4.096   -     -     -     -     -   4.096

Support Cost

CHRT - Program
Management   -      -    0.000   -      -    0.787   -      -    0.506   -      -    0.722   -      -      -      -      -    0.722
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0404 / CONTAMINATED HUMAN
REMAINS SYSTEM (CHRS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

CHRT - Re-Certification &
First Article Testing   -      -    0.000   -      -    0.506   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   1.293   -     -   0.506   -     -   0.722   -     -     -     -     -   0.722

Gross/Weapon System
Cost   -     -   0.000   -     -   2.107   -     -   3.379   -     -   4.818   -     -     -     -     -   4.818

Remarks:
The Contaminated Human Remains System (CHRS) program will procure systems with the capability to protect personnel handling and processing Chemical Biological Radiological (CBR) contaminated remains
for safe transport from Outside the Continental United States (OCONUS) to Continental United States (CONUS).

The CHRS program will address a capability gap identified within both the Contaminated Mitigation (ConMit) Initial Capabilities Document (ICD), dated March 2011, and the Mortuary Affairs ICD, dated October
2008.: a Contaminated Human Remains Transfer Case (CHRT) packaging solution to safely send back chemical, biological, or radiological contaminated human remains to the Continental United States.  The
CHRT is a triple layer hazardous material transport container that must adhere to federal and international requirements for transport.

Justification: FY22 funds will procure 300 Contaminated Human Remains Transfer Case (CHRT) systems, 8 CHRT sealing systems, 8 CHRT Power Distribution Unit (PDU) kits, and training assets in order to
support Full Operational Capability (FOC) in FY22.  FY22 also funds surveillance/shelf life extension testing to renew the Military Air Waiver for CHRT.

RDT&E Code B Item: 0603884BP/Proj DE4; 0604384BP/Proj DE5

DE4/CHRS: RDT&E FY2019 and Prior - 15.890Million
DE5/CHRS: RDT&E ; FY2020 - 2.074 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CHRS - Capability Development Document (CDD) - CHRT: Feb 2019
CHRS - Critical Design Review (CDR) - CHRT: Aug 2019
CHRS - Operational Test (OT) - CHRT: Sep 2019
CHRS - Devlopmental Test (DT) (Jan 2019 to May 2020)
CHRS - MS C- CHRT: Dec 2020
CHRS - Full Rate Production (FRP) - CHRT: Dec 2020
CHRS - Initial Operational Capability (IOC) - CHRT: Dec 2021
CHRS - Full Operational Capability (FOC) - CHRT: Jan 2023

(†) indicates the presence of a P-5a
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0404 / CONTAMINATED HUMAN
REMAINS SYSTEM (CHRS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JD0404 / CONTAMINATED HUMAN
REMAINS SYSTEM (CHRS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

CHRT 2021 Federal Fabrics Fibers / Lowell, MA SS / FFP ACC, APG, MD Dec 2020 (8) Feb 2021 300 7.100 Y

CHRT 2022 Federal Fabrics Fibers / Lowell, MA C / FFP ACC, APG, MD Nov 2021 (9) Jan 2022 300 7.502 Y

CHRT Sealing Systems 2021 Federal Fabrics Fibers / Lowell, MA SS / FFP ACC, APG, MD Dec 2020 (10) Feb 2021 7 15.000 Y

CHRT Sealing Systems 2022 Federal Fabrics Fibers / Lowell, MA C / FFP ACC, APG, MD Nov 2021 (11) Jan 2022 8 15.000 Y

CHRT PDU KITS 2021 Federal Fabrics Fibers / Lowell, MA SS / FFP ACC, APG, MD Dec 2020 (12) Feb 2021 7 7.286 Y

CHRT PDU KITS 2022 Federal Fabrics Fibers / Lowell, MA C / FFP ACC, APG, MD Nov 2021 (13) Jan 2022 8 7.375 Y

Footnotes:
(8) Option
(9) Option
(10) Option
(11) Option
(12) Option
(13) Option
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 152.103 53.839 67.950 42.059   -    42.059
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 152.103 53.839 67.950 42.059   -    42.059
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 152.103 53.839 67.950 42.059   -   42.059

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    128.698   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JSAM RW - MPU-5
Hardware - FRP(†) 3.324 5,110 16.986 3.624 1,310 4.747 3.588 4,075 14.623 3.641 4,320 15.729   -      -      -    3.641 4,320 15.729

JSAM RW - Voice
Projection Units   -      -    0.000 0.354 779 0.276 0.363 510 0.185 0.382 411 0.157   -      -      -    0.382 411 0.157

JSAM SA - M69 -
Hardware - FRP(†)   -      -    0.000 1.625 12,000 19.500 2.148 7,450 16.000 2.834 1,001 2.837   -      -      -    2.834 1,001 2.837

JSAM TA - Mask
Systems- FRP(†) 7.642 840 6.419 7.839 840 6.585 9.013 840 7.571 9.413 840 7.907   -      -      -    9.413 840 7.907

Subtotal: Recurring Cost   -     -   152.103   -     -   31.108   -     -   38.379   -     -   26.630   -     -     -     -     -   26.630

Non Recurring Cost

JSAM RW - Energy
Absorbing Liners   -      -    0.000   -      -    0.000 0.173 3,150 0.545   -      -    0.000   -      -      -      -      -    0.000

JSAM RW - MPU-6
Hardware   -      -    0.000 8.448 58 0.490 21.600 35 0.756   -      -    0.000   -      -      -      -      -    0.000

JSAM RW - Initial
Spares/Fielding
Components

  -      -    0.000   -      -    0.000   -      -    0.220   -      -    0.282   -      -      -      -      -    0.282

JSAM RW MPU-6
Apache/Tooling/
Testing

  -      -    0.000   -      -    0.108   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

JSAM SA M69 - Initial
Spares/Components   -      -    0.000   -      -    1.656   -      -    2.210   -      -    0.044   -      -      -      -      -    0.044

JSAM TA - Initial
Spares/ Support
Equipment

  -      -    0.000   -      -    0.218   -      -    0.239   -      -    0.542   -      -      -      -      -    0.542

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   2.472   -     -   3.970   -     -   0.868   -     -     -     -     -   0.868

Subtotal: Hardware Cost   -     -   152.103   -     -   33.580   -     -   42.349   -     -   27.498   -     -     -     -     -   27.498

Logistics Cost

Recurring Cost

JSAM RW - Config
Mgmt/Tech Manuals   -      -    0.000   -      -    0.323   -      -    0.030   -      -    0.030   -      -      -      -      -    0.030

JSAM RW - Logistics
Support   -      -    0.000   -      -    0.217   -      -    0.222   -      -    0.459   -      -      -      -      -    0.459

JSAM RW - NET
Training/Training
Equipment

  -      -    0.000   -      -    0.008   -      -    0.082   -      -    0.322   -      -      -      -      -    0.322

JSAM SA M69-
Training and Support
Equipment

  -      -    0.000   -      -    3.417   -      -    3.851   -      -    0.219   -      -      -      -      -    0.219

JSAM SA M69 - New
Equipment Training   -      -    0.000   -      -    0.925   -      -    1.580   -      -    1.403   -      -      -      -      -    1.403

JSAM TA - New
Equipment Training/
Training Equipment

  -      -    0.000   -      -    0.275   -      -    0.282   -      -    0.612   -      -      -      -      -    0.612

Subtotal: Recurring Cost   -     -   0.000   -     -   5.165   -     -   6.047   -     -   3.045   -     -     -     -     -   3.045

Subtotal: Logistics Cost   -     -   0.000   -     -   5.165   -     -   6.047   -     -   3.045   -     -     -     -     -   3.045

Support Cost

JSAM RW - Program
Management   -      -    0.000   -      -    0.000   -      -    1.730   -      -    3.087   -      -      -      -      -    3.087

JSAM RW - Engineering
Support   -      -    0.000   -      -    0.014   -      -    0.276   -      -    0.515   -      -      -      -      -    0.515

JSAM SA M69-
Production Support   -      -    0.000   -      -    2.096   -      -    3.400   -      -    1.232   -      -      -      -      -    1.232

JSAM SA M69 - Program
Management   -      -    0.000   -      -    5.542   -      -    5.148   -      -    3.922   -      -      -      -      -    3.922

JSAM SA M69 -
Engineering Support   -      -    0.000   -      -    0.103   -      -    2.133   -      -    0.106   -      -      -      -      -    0.106

JSAM TA - Production
Support   -      -    0.000   -      -    0.408   -      -    2.296   -      -    0.105   -      -      -      -      -    0.105
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

JSAM TA - Engineering
Support   -      -    0.000   -      -    0.311   -      -    2.328   -      -    0.792   -      -      -      -      -    0.792

JSAM TA - Program
Management   -      -    0.000   -      -    6.620   -      -    2.243   -      -    1.757   -      -      -      -      -    1.757

Subtotal: Support Cost   -     -   0.000   -     -   15.094   -     -   19.554   -     -   11.516   -     -     -     -     -   11.516

Gross/Weapon System
Cost   -     -   152.103   -     -   53.839   -     -   67.950   -     -   42.059   -     -     -     -     -   42.059

Remarks:
The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower (except JSAM SA), and accessories
incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems:
Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, Night Vision Goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the
wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks.

The JSAM for Rotary Wing (JSAM RW - MPU-5) aircraft will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the
US Coast Guard.  The JSAM for Tactical Aircraft (JSAM TA) will provide CB pressure breathing for altitude and anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA - M69) will provide CB protection for
aircrew positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame resistance; JSAM TA will provide demist/emergency demist.

Justification: FY22 funds will procure 4,320 JSAM RW production masks, and support items to reach United States Army (USA), United States Navy (USN) and United States Marine Corps (USMC) Full
Operational Capability (FOC) in FY25.  FY22 funds will procure 1,001 JSAM SA production masks, including initial spares, to be used for fielding to various Service aircraft to meet FOC in FY25.  JSAM SA will
conduct New Equipment Training (NET), procure spare parts and support equipment.  FY22 funds will also procure 840 JSAM TA production masks including transit cases, and spares/support equipment to
reach United States Navy (USN)/United States Marine Corps (USMC) FOC in FY24.

RDT&E Code B Item: 0604384BP/Proj IP5

IP5/JSAM RW: RDT&E FY2019 and Prior - 23.010Million
IP5/JSAM SA: RDT&E FY2019 and Prior - 17.990Million; FY2020 - 1.103 Million; FY2021 - 1.145 Million; FY2022 - 1.153 Million
IP5/JSAM TA: RDT&E FY2019 and Prior - 17.621Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM RW - Milestone A: Sep 2000
JSAM RW - Milestone B: Nov 2002
JSAM RW - Capability Development Document: Apr 2012
JSAM RW - Milestone C: Jan 2015
JSAM RW - Low Rate Initial Production: Jan 2015
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
JSAM RW - Capability Production Document: Jan 2015
JSAM RW - Systems Engineering Plan: Jan 2015
JSAM RW - Test and Evaluation Master Plan: Mar 2015
JSAM RW - USA/USAF Full Rate Production: Dec 2016
JSAM RW - Life Cycle Sustainment Plan: Mar 2017
JSAM RW - USAF Initial Operability Capability: Feb 2018
JSAM RW - USN/USMC Full Rate Production: Apr 2018
JSAM RW - USAF Full Operational Capability: Dec 2018
JSAM RW - USN/USMC Initial Operational Capability: Mar 2019
JSAM RW - USA Initial Operational Capability: May 2019
JSAM RW - Acquisition Decision Memorandum: Jun 2019
JSAM RW - Acquisition Program Baseline: Sep 2019
JSAM RW - USA/USN/USMC Full Operational Capability: Mar 2025
JSAM SA - Milestone B: Apr 2013
JSAM SA - Capability Development Document: Feb 2014
JSAM SA - Capability Production Document: Oct 2016
JSAM SA - Milestone C Low Rate Initial Production: Oct 2016
JSAM SA - DT/OT (Capability, Integration, Airworthiness Certification) (Dec 2017 to Sep 2023)
JSAM SA - USN/ USAF Full Rate Production: Apr 2018
JSAM SA - Production Contract Award: Jan 2019
JSAM SA - USAF Fielding Decision ADM: Jun 2019
JSAM SA - Acquisition Program Baseline: Sep 2019
JSAM SA - Initial Operational Capability (IOC): Mar 2021
JSAM SA - Full Operational Capability (FOC): Sep 2024
JSAM TA - AP22P (A) Safe to Fly Certification (Dec 2014 to Jun 2020)
JSAM TA - Integrated (Developmental/Operational) Testing (DT/OT) (Dec 2015 to Mar 2019)
JSAM TA - AP22P (A) ECP Integration (Dec 2015 to Dec 2018)
JSAM TA - Capability Development Document Update (CDD): May 2019
JSAM TA - MS C: Sep 2019
JSAM TA - Full Rate Production (FRP): Sep 2019
JSAM TA - Initial Operational Capability(IOC): Mar 2021
JSAM TA - USN/USMC Full Operational Capability (FOC): May 2024

P5: JSAM RW and JSAM TA masks are service ready coded A. However, the JSAM exhibit includes JSAM SA masks which are not all service ready yet (fielding decisions planned thru 3QFY22), therefore the
entire exhibit is coded B.

(†) indicates the presence of a P-5a
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 33 of 91 P-1 Line #80

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

JSAM RW - MPU-5 Hardware -
FRP(†) 2019 AVOX Systems Inc. / Lancaster, NY C / FFP ACC, APG, MD Jun 2019 Jun 2020 3,365 3.324 Y Aug 2018

JSAM RW - MPU-5 Hardware -
FRP(†) 2019 AVOX Systems Inc / Lancaster, NY C / FFP ACC, APG, MD Sep 2019 (14) Apr 2021 1,745 3.324 Y

JSAM RW - MPU-5 Hardware -
FRP(†) 2020 AVOX Systems Inc / Lancaster, NY C / FFP ACC, APG, MD Mar 2020 (15) Aug 2021 1,310 3.624 Y

JSAM RW - MPU-5 Hardware -
FRP(†) 2021 AVOX Systems Inc / Lancaster, NY C / FFP ACC, APG, MD

May
2021 (16) Jan 2022 4,075 3.588 Y

JSAM RW - MPU-5 Hardware -
FRP(†) 2022 AVOX Systems Inc / Lancaster, NY C / FFP ACC, APG, MD Dec 2021 (17) Jan 2023 4,320 3.605 Y

JSAM SA - M69 - Hardware - FRP 2020 AVON Protection Systems
Inc. / Cadillac, MI SS / FFP ACC, APG, MD Feb 2020 (18) Jul 2020 12,000 1.625 Y

JSAM SA - M69 - Hardware - FRP 2021 AVON Protection Systems
Inc. / Cadillac, MI SS / FFP ACC, APG, MD Mar 2021 (19) Jul 2021 7,450 2.148 Y

JSAM SA - M69 - Hardware - FRP 2022 AVON Protection Systems
Inc. / Cadillac, MI SS / FFP ACC, APG, MD Feb 2022 (20) Jul 2022 1,001 2.834 Y

JSAM TA - Mask Systems- FRP(†)
2019 Cam Lock Limited /

Aldershot Hampshire, UK SS / FFP NAVAIR, Patuxent
River, MD Sep 2019 Feb 2020 840 7.176 Y Jun 2019

JSAM TA - Mask Systems- FRP(†)
2020 Cam Lock Limited /

Aldershot Hampshire, UK SS / FFP NAVAIR, Patuxent
River, MD Feb 2020 (21) May 2020 840 7.839 Y

JSAM TA - Mask Systems- FRP(†)
2021 Cam Lock Limited /

Aldershot Hampshire, UK SS / FFP NAVAIR, Patuxent
River, MD Mar 2021 (22) May 2021 840 9.013 Y

JSAM TA - Mask Systems- FRP(†)
2022 Cam Lock Limited /

Aldershot Hampshire, UK SS / FFP NAVAIR, Patuxent
River, MD Dec 2021 (23) May 2022 840 9.413 Y

(†) indicates the presence of a P-21

Remarks:
JSAM for Rotary Wing (JSAM RW) had two contract awards in FY19.
JSAM for Strategic Aircraft (JSAM SA) had two contract awards in FY19.  The unit cost of JSAM SA masks increases in FY22 due to decreased quantity of masks.

Footnotes:
(14) Delivery Order
(15) Delivery Order
(16) Delivery Order
(17) Delivery Order
(18) Delivery Order
(19) Delivery Order
(20) Delivery Order
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

(21) Delivery Order
(22) Delivery Order
(23) Delivery Order
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020

O
C
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# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2018
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DUE

AS OF
1 OCT
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JSAM RW - MPU-5 Hardware - FRP

1 2019 CBDP 3,365 0 3,365 A  -      -      -      -      -      -      -      -      -      -      -      -    108 360 360 360 2,177

ARMY 1,892 0 1,892 A  -     -     -     -     -     -     -     -     -     -     -     -   35 242 360 360 895Secondary
Distribution MC 1,473 0 1,473 A  -     -     -     -     -     -     -     -     -     -     -     -   73 118   -     -   1,282

2 2019 CBDP 1,745 0 1,745 A  -      -      -      -      -      -      -      -      -      -      -      -      -    1,745

Secondary
Distribution ARMY 1,745 0 1,745 A  -     -     -     -     -     -     -     -     -     -     -     -     -   1,745

2 2020 CBDP 1,310 0 1,310 A  -      -      -      -      -      -      -    1,310

ARMY 538 0 538 A  -     -     -     -     -     -     -   538Secondary
Distribution MC 772 0 772 A  -     -     -     -     -     -     -   772

2 2021 CBDP 4,075 0 4,075 4,075

ARMY 3,203 0 3,203 3,203

MC 450 0 450 450Secondary
Distribution

NAVY 422 0 422 422

2 2022 CBDP 4,320 0 4,320 4,320

Secondary
Distribution ARMY 4,320 0 4,320 4,320

JSAM TA - Mask Systems- FRP

3 2019 CBDP 840 0 840 A  -      -      -      -      -    75 75 75 75 80 80 80 80 220

MC 410 0 410 A  -     -     -     -     -   35 35 35 35 40 40 40 40 110Secondary
Distribution NAVY 430 0 430 A  -     -     -     -     -   40 40 40 40 40 40 40 40 110

3 2020 CBDP 840 0 840 A  -      -      -    50 55 55 55 55 570

MC 431 0 431 A  -     -     -   25 25 25 25 14 317Secondary
Distribution NAVY 409 0 409 A  -     -     -   25 30 30 30 41 253

3 2021 CBDP 840 0 840 840

MC 670 0 670 670Secondary
Distribution NAVY 170 0 170 170

3 2022 CBDP 840 0 840 840

MC 600 0 600 600Secondary
Distribution NAVY 240 0 240 240
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022
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# FY SERVICE

PROC
QTY
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PRIOR
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2020
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AS OF
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JSAM RW - MPU-5 Hardware - FRP

1 2019 CBDP 3,365 1,188 2,177 360 360 360 360 360 360 17 0

ARMY 1,892 997 895 360 360 175   -     -     -     -   0Secondary
Distribution MC 1,473 191 1,282   -     -   185 360 360 360 17 0

2 2019 CBDP 1,745 0 1,745   -      -      -      -      -      -    343 360 360 360 322 0

Secondary
Distribution ARMY 1,745 0 1,745   -     -     -     -     -     -   343 360 360 360 322 0

2 2020 CBDP 1,310 0 1,310   -      -      -      -      -      -      -      -      -      -    38 360 360 360 192 0

ARMY 538 0 538   -     -     -     -     -     -     -     -     -     -   38 260 43 93 104 0Secondary
Distribution MC 772 0 772   -     -     -     -     -     -     -     -     -     -     -   100 317 267 88 0

2 2021 CBDP 4,075 0 4,075 A  -      -      -      -      -      -      -      -    360 360 360 360 360 360 360 360 360 835

ARMY 3,203 0 3,203 A  -     -     -     -     -     -     -     -   360 360 360 360 360 360 315 291 3 434

MC 450 0 450 A  -     -     -     -     -     -     -     -     -     -     -     -     -     -   45 69 336 0Secondary
Distribution

NAVY 422 0 422 A  -     -     -     -     -     -     -     -     -     -     -     -     -     -     -     -   21 401

2 2022 CBDP 4,320 0 4,320 A  -      -      -      -      -      -      -      -      -      -    4,320

Secondary
Distribution ARMY 4,320 0 4,320 A  -     -     -     -     -     -     -     -     -     -   4,320

JSAM TA - Mask Systems- FRP

3 2019 CBDP 840 620 220 80 80 60 0

MC 410 300 110 40 40 30 0Secondary
Distribution NAVY 430 320 110 40 40 30 0

3 2020 CBDP 840 270 570 55 55 60 60 115 115 110 0

MC 431 114 317   -     -     -     -   92 115 110 0Secondary
Distribution NAVY 409 156 253 55 55 60 60 23   -     -   0

3 2021 CBDP 840 0 840 A  -      -    70 70 70 70 70 70 70 70 70 70 70 70 0

MC 670 0 670 A  -     -   70 70 70 70 70 70 35 35 35 35 40 70 0Secondary
Distribution NAVY 170 0 170 A  -     -     -     -     -     -     -     -   35 35 35 35 30   -   0

3 2022 CBDP 840 0 840 A  -      -      -      -      -    70 70 70 70 70 490

MC 600 0 600 A  -     -     -     -     -     -     -     -   40 70 490Secondary
Distribution NAVY 240 0 240 A  -     -     -     -     -   70 70 70 30   -   0
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Cost Elements
(Units in Each) Fiscal Year 2023 Fiscal Year 2024

Calendar Year 2023 Calendar Year 2024
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2022

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

JSAM RW - MPU-5 Hardware - FRP

1 2019 CBDP 3,365 3,365 0 0

ARMY 1,892 1,892 0 0Secondary
Distribution MC 1,473 1,473 0 0

2 2019 CBDP 1,745 1,745 0 0

Secondary
Distribution ARMY 1,745 1,745 0 0

2 2020 CBDP 1,310 1,310 0 0

ARMY 538 538 0 0Secondary
Distribution MC 772 772 0 0

2 2021 CBDP 4,075 3,240 835 360 360 115 0

ARMY 3,203 2,769 434   -   319 115 0

MC 450 450 0   -     -     -   0Secondary
Distribution

NAVY 422 21 401 360 41   -   0

2 2022 CBDP 4,320 0 4,320   -      -      -    360 360 360 360 360 360 360 360 360 360 360 360 0

Secondary
Distribution ARMY 4,320 0 4,320   -     -     -   360 360 360 360 360 360 360 360 360 360 360 360 0

JSAM TA - Mask Systems- FRP

3 2019 CBDP 840 840 0 0

MC 410 410 0 0Secondary
Distribution NAVY 430 430 0 0

3 2020 CBDP 840 840 0 0

MC 431 431 0 0Secondary
Distribution NAVY 409 409 0 0

3 2021 CBDP 840 840 0 0

MC 670 670 0 0Secondary
Distribution NAVY 170 170 0 0

3 2022 CBDP 840 350 490 70 70 70 70 70 70 70 0

MC 600 110 490 70 70 70 70 70 70 70 0Secondary
Distribution NAVY 240 240 0   -     -     -     -     -     -     -   0
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0002 / JS AIRCREW MASK (JSAM)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 AVOX Systems Inc. -
Lancaster, NY 90 720 800 0 8 12 20 0 8 12 20

2 AVOX Systems Inc -
Lancaster, NY 45 360 400 0 11 19 30 0 2 13 15

3 Cam Lock Limited - Aldershot
Hampshire, UK 60 167 333 0 11 5 16 0 2 5 7

Remarks:
Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 763.057 13.209 19.802 15.128   -    15.128
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 763.057 13.209 19.802 15.128   -    15.128
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 763.057 13.209 19.802 15.128   -   15.128

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    763.057   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

JSGPM - Ground/Ship
(M53A1)(†)   -      -    0.000 2.556 1,658 4.238 2.355 3,589 8.452 2.728 1,886 5.145   -      -      -    2.728 1,886 5.145

Subtotal: Recurring Cost   -     -   763.057   -     -   4.238   -     -   8.452   -     -   5.145   -     -     -     -     -   5.145

Non Recurring Cost

Initial Spares   -      -    0.000   -      -    3.277   -      -    4.325   -      -    3.026   -      -      -      -      -    3.026

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   3.277   -     -   4.325   -     -   3.026   -     -     -     -     -   3.026

Subtotal: Hardware Cost   -     -   763.057   -     -   7.515   -     -   12.777   -     -   8.171   -     -     -     -     -   8.171

Package Fielding Cost

Recurring Cost

System Fielding
Support (Total
Package Fielding,
First Destination
Transportation & New
Equipment...

  -      -    0.000   -      -    1.809   -      -    1.858   -      -    1.994   -      -      -      -      -    1.994

Subtotal: Recurring Cost   -     -   0.000   -     -   1.809   -     -   1.858   -     -   1.994   -     -     -     -     -   1.994

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   1.809   -     -   1.858   -     -   1.994   -     -     -     -     -   1.994

Support Cost
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Engineering Support   -      -    0.000   -      -    2.583   -      -    2.302   -      -    2.344   -      -      -      -      -    2.344

Program Management   -      -    0.000   -      -    1.073   -      -    2.445   -      -    2.269   -      -      -      -      -    2.269

Production Acceptance
Test   -      -    0.000   -      -    0.229   -      -    0.420   -      -    0.350   -      -      -      -      -    0.350

Subtotal: Support Cost   -     -   0.000   -     -   3.885   -     -   5.167   -     -   4.963   -     -     -     -     -   4.963

Gross/Weapon System
Cost   -     -   763.057   -     -   13.209   -     -   19.802   -     -   15.128   -     -     -     -     -   15.128

Remarks:
The Joint Service General Purpose Mask (JSGPM) family of systems provides lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect
the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial
Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.
The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.
In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The
M50 is the ground/ship version of the JSGPM, the M51 is the combat vehicle crewman version of the JSGPM, the M53 is the special operations version of the JSGPM, and the M53A1 is the upgraded M53 and
also a National Institute for Occupational Safety and Health (NIOSH) certified variant approved for both military and domestic response missions.  Individual protection efforts are focused on equipment that both
improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.

Justification: FY22 funds procure 1,886 JSGPM Ground/Ship NIOSH (M53A1) masks with blowers, training, initial spares, and total package fielding to support Army requirements.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

JSGPM - Ground/Ship (M53A1)(†)
2021 AVON Protection Systems

Inc. / Cadillac, MI SS / FFP RDECOM, APG, MD Nov 2020 (24) Sep 2021 3,589 2.355 Y

JSGPM - Ground/Ship (M53A1)(†)
2022 AVON Protection Systems

Inc. / Cadillac, MI SS / FFP RDECOM, APG, MD Jan 2022 (25) Jul 2022 1,886 2.728 Y

(†) indicates the presence of a P-21

Footnotes:
(24) Delivery Order
(25) Delivery Order
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022
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OCT
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JSGPM - Ground/Ship (M53A1)

1 2021 CBDP 3,589 0 3,589 A  -      -      -      -      -      -      -      -      -      -    3,589 0

Secondary
Distribution ARMY 3,589 0 3,589 A  -     -     -     -     -     -     -     -     -     -   3,589 0

1 2022 CBDP 1,886 0 1,886 A  -      -      -      -      -      -    1,886 0

Secondary
Distribution ARMY 1,886 0 1,886 A  -     -     -     -     -     -   1,886 0
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 43 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JI0003 / JOINT SERVICE GENERAL
PURPOSE MASK (JSGPM)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 AVON Protection Systems
Inc. - Cadillac, MI 1,000 2,566 10,267 0 5 6 11 0 3 6 9

Remarks:
Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).

Volume 1 - 133

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 44 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 1.566 0.000 0.000 4.243   -    4.243
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 1.566 0.000 0.000 4.243   -    4.243
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 1.566 0.000 0.000 4.243   -   4.243

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    1.566   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

AAS - Production(†)   -      -    0.000   -      -    0.000   -      -    0.000 0.079 50,000 3.935   -      -      -    0.079 50,000 3.935

Subtotal: Recurring Cost   -     -   1.566   -     -   0.000   -     -   0.000   -     -   3.935   -     -     -     -     -   3.935

Subtotal: Hardware Cost   -     -   1.566   -     -   0.000   -     -   0.000   -     -   3.935   -     -     -     -     -   3.935

Support Cost

AAS - PMO Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.308   -      -      -      -      -    0.308

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   0.308   -     -     -     -     -   0.308

Gross/Weapon System
Cost   -     -   1.566   -     -   0.000   -     -   0.000   -     -   4.243   -     -     -     -     -   4.243

Remarks:
The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for
Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC), Full Operational Capability (FOC), support AAS transitioning to the Defense Logistics
Agency (DLA) for sustainment and anticipated post approval activities required by the Food and Drug Administration (FDA).

Justification: FY22 procurement funds will support initiation of production and fielding of product toward fulfillment of IOC.
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UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 45 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
RDT&E Code B Item: 0604384BP/Proj MC5

MC5/AAS: RDT&E FY2019 and Prior - 61.206Million; FY2021 - 4.048 Million; FY2022 - 3.229 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

AAS - Milestone C: Jun 2013
AAS - FDA Approval: Sep 2022
AAS - FRP: Jun 2023
AAS - IOC: Sep 2023
AAS - FOC: Sep 2025

(†) indicates the presence of a P-5a
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 46 of 91 P-1 Line #80

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JM6677 / ADVANCED
ANTICONVULSANT SYSTEM (AAS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

AAS - Production 2022 TBD / N/A SS / FFP TBD Dec 2021 Aug 2022 50,000 0.079 Y
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 47 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 69.973 17.193 14.496 22.719   -    22.719
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 69.973 17.193 14.496 22.719   -    22.719
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 69.973 17.193 14.496 22.719   -   22.719

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    54.930   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

TENT KIT 2(†)   -      -    0.000 164.400 5 0.822 160.875 16 2.574 158.375 16 2.534   -      -      -    158.375 16 2.534

TENT STANDALONE
LARGE -
STANDALONE
SHELTER LARGE(†)

259.362 58 15.043 290.114 35 10.154   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

TENT KIT 1(†)   -      -    0.000   -      -    0.000   -      -    0.000 114.667 9 1.032   -      -      -    114.667 9 1.032

TENT KIT 3(†)   -      -    0.000   -      -    0.000   -      -    0.000 171.667 3 0.515   -      -      -    171.667 3 0.515

TENT KIT Single
Skin(†)   -      -    0.000   -      -    0.000 225.520 25 5.638 231.243 37 8.556   -      -      -    231.243 37 8.556

Engineer Changes/
Modifications   -      -    0.000   -      -    0.214   -      -    0.767   -      -    3.692   -      -      -      -      -    3.692

Subtotal: Recurring Cost   -     -   69.973   -     -   11.190   -     -   8.979   -     -   16.329   -     -     -     -     -   16.329

Non Recurring Cost

Spares   -      -    0.000   -      -    0.153   -      -    0.226   -      -    0.146   -      -      -      -      -    0.146

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.153   -     -   0.226   -     -   0.146   -     -     -     -     -   0.146

Subtotal: Hardware Cost   -     -   69.973   -     -   11.343   -     -   9.205   -     -   16.475   -     -     -     -     -   16.475

Package Fielding Cost
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 48 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Recurring Cost

Training / Fielding /
CLS   -      -    0.000   -      -    2.315   -      -    2.212   -      -    1.650   -      -      -      -      -    1.650

Subtotal: Recurring Cost   -     -   0.000   -     -   2.315   -     -   2.212   -     -   1.650   -     -     -     -     -   1.650

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   2.315   -     -   2.212   -     -   1.650   -     -     -     -     -   1.650

Logistics Cost

Recurring Cost

Technical Data   -      -    0.000   -      -    0.201   -      -    0.184   -      -    0.241   -      -      -      -      -    0.241

Subtotal: Recurring Cost   -     -   0.000   -     -   0.201   -     -   0.184   -     -   0.241   -     -     -     -     -   0.241

Subtotal: Logistics Cost   -     -   0.000   -     -   0.201   -     -   0.184   -     -   0.241   -     -     -     -     -   0.241

Support Cost

Program Management
and Support   -      -    0.000   -      -    2.027   -      -    2.174   -      -    3.410   -      -      -      -      -    3.410

Systems Engineering   -      -    0.000   -      -    1.307   -      -    0.721   -      -    0.943   -      -      -      -      -    0.943

Subtotal: Support Cost   -     -   0.000   -     -   3.334   -     -   2.895   -     -   4.353   -     -     -     -     -   4.353

Gross/Weapon System
Cost   -     -   69.973   -     -   17.193   -     -   14.496   -     -   22.719   -     -     -     -     -   22.719

Remarks:
Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a Collective Protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP Family of
Systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a
standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by Individual Protective Equipment (IPE), from effects of Chemical and Biological (CB) agents, Radiological
(R) particles, Toxic Industrial Materials (TIMs), heat, dust, and sand.

Tent kits consist of a CB protective liner or a tent system containing CB protective material, airlock system, and a CB filtration blower system.  Tent Kit-1 (TK1) and Tent Kit-3 (TK3) interface with the US Navy's
Base-X general purpose tents and all organic Base-X equipment including the Environmental Control Unit (ECU) and power systems.  Tent Kit-2 (TK2) interfaces with the Air Force Small Shelter System (ASSS)
general purpose tents and all organic ASSS equipment including the ECU and power systems.  Tent Kit Single Skin (TKSS) interfaces with Air Force organic equipment including an ECU and power systems.

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SKI) is retrofitted to structures such as
office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit Unimproved (SKUI) are retrofitted to structures such as
huts, sheds or other rudimentary structures that do not have any available electrical power but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying
on natural airflow through CB protective filtration panels.

Standalone Large (SAL) shelter is an all-encompassing active CP shelter for up to 20 people.  SAL provides a general purpose tent system, CB protective liner, an airlock system, a CB filtration blower system,
an ECU and all necessary power and ancillary equipment.
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 49 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:

Justification: FY22 funds will procure 65 JECP systems in the following configurations:16 TK2s and 37 TKSS's for Air Force and 9 TK1s and 3 TK3s for Navy.

RDT&E Code B Item: 0604384BP/Proj CO5; 0607384BP/Proj CO7

CO5/JECP: RDT&E FY2019 and Prior - 123.457Million; FY2020 - 6.311 Million; FY2021 - 7.885 Million; FY2022 - 3.028 Million
CO7/JECP: RDT&E FY2019 and Prior - 13.328Million; FY2020 - 1.955 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Initial Capability Document: Apr 2004
JECP - Milestone A Decision: Apr 2006
JECP - Milestone B Decision: Mar 2008
JECP - Capability Development Document: Aug 2008
JECP - Capability Production Document: Jan 2013
JECP - Milestone C: Feb 2013
JECP - Systems Engineering Plan: Mar 2013
JECP - Test and Evaluation Master Plan (TEMP): Aug 2013
JECP - Low Rate Initial Production: Feb 2013
JECP - Acquisition Decision Memorandum: Sep 2019
JECP - Phase 1 Full Rate Production Decision: Dec 2016
JECP - Life Cycle Sustainment Plan: Apr 2017
JECP - Acquisition Program Baseline: Sep 2019
JECP - Phase 2 Test and Evaluation Master Plan (TEMP): Jan 2020
JECP - Phase 2 Full Rate Production: Sep 2021
JECP - Phase 2 Initial Operational Capability (IOC): Dec 2022
JECP - Full Operational Capability (FOC): Dec 2029

P5: Unit cost increases for JECP will change depending on the number and type of variant procured and whether the vendor has to procure additional chemical biological protective fabric.

(†) indicates the presence of a P-5a
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 50 of 91 P-1 Line #80

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

TENT KIT 2 2020 Production Products
Inc. / St Louis, MO C / FFP ACC-APG, Natick, MA Jun 2020 (26) May 2021 5 164.400 Y

TENT KIT 2
2021 Production Products

Inc. / St Louis, MO C / FFP ACC-APG, Natick, MA
May

2021 (27) Mar 2022 16 160.875 Y

TENT KIT 2 2022 Production Products
Inc. / St Louis, MO C / FFP ACC-APG, Natick, MA Jan 2022 (28) Nov 2022 16 156.188 Y

TENT STANDALONE LARGE -
STANDALONE SHELTER LARGE 2019 Production Products

Inc. / St Louis, MO C / FFP ACC-APG, Natick, MA Jun 2019 Aug 2020 58 259.362 Y Apr 2019

TENT STANDALONE LARGE -
STANDALONE SHELTER LARGE 2020 Production Products

Inc. / St Louis, MO C / FFP ACC-APG, Natick, MA Jun 2020 (29) Jul 2021 35 290.114 Y

TENT KIT 1 2022 Leidos / Abingdon, MD C / FFP ACC-APG, Natick, MA Jan 2022 (30) Nov 2022 9 114.667 Y

TENT KIT 3 2022 Leidos / Abingdon, MD C / FFP ACC-APG, Natick, MA Jan 2022 (31) Nov 2022 3 171.667 Y

TENT KIT Single Skin(†) 2021 Leidos / Abingdon, MD C / FFP ACC-APG, Natick, MA Apr 2021 (32) Feb 2022 25 225.520 Y

TENT KIT Single Skin(†) 2022 Leidos / Abingdon, MD C / FFP ACC-APG, Natick, MA Jan 2022 (33) Nov 2022 37 231.243 Y

(†) indicates the presence of a P-21

Footnotes:
(26) Option
(27) Option 2
(28) Option 3
(29) Option 1
(30) Option 2
(31) Option 2
(32) Option 1
(33) Option 2
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 51 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2018

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L
A
N
C
E

TENT KIT Single Skin

1 2021 CBDP 25 0 25 25

Secondary
Distribution AF 25 0 25 25

1 2022 CBDP 37 0 37 37

Secondary
Distribution AF 37 0 37 37

O
C
T

N
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V

D
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C

J
A
N
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A
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A
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 52 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2020

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
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TENT KIT Single Skin

1 2021 CBDP 25 0 25 A  -      -      -      -      -      -      -      -      -      -    25 0

Secondary
Distribution AF 25 0 25 A  -     -     -     -     -     -     -     -     -     -   25 0

1 2022 CBDP 37 0 37 A  -      -      -      -      -      -      -      -      -    37

Secondary
Distribution AF 37 0 37 A  -     -     -     -     -     -     -     -     -   37
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Cost Elements
(Units in Each) Fiscal Year 2023 Fiscal Year 2024

Calendar Year 2023 Calendar Year 2024
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TO 1
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TENT KIT Single Skin

1 2021 CBDP 25 25 0 0

Secondary
Distribution AF 25 25 0 0

1 2022 CBDP 37 0 37   -    20 17 0

Secondary
Distribution AF 37 0 37   -   20 17 0

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

Volume 1 - 143

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 54 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1111 / JOINT EXPEDITIONARY
COLLECTIVE PROTECTION (JECP)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 Leidos - Abingdon, MD 5 20 45 0 6 10 16 0 3 13 16

Remarks:
Production rates assume each system is manufactured exclusive of the other systems.  ** Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1112 / CHEMICAL BIOLOGICAL
AIRCRAFT SURVIVABILITY BARRIER
(CASB)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.750 6.759 8.243 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.750 6.759 8.243 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.750 6.759 8.243 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    0.750   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CASB System(†)   -      -    0.000 119.962 53 6.358 99.903 62 6.194   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.750   -     -   6.358   -     -   6.194   -     -   0.000   -     -     -     -     -   0.000

Non Recurring Cost

System Batteries   -      -    0.000   -      -    0.018   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.018   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.750   -     -   6.376   -     -   6.194   -     -   0.000   -     -     -     -     -   0.000

Logistics Cost

Recurring Cost

Shipping   -      -    0.000   -      -    0.050   -      -    0.338   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.050   -     -   0.338   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Logistics Cost   -     -   0.000   -     -   0.050   -     -   0.338   -     -   0.000   -     -     -     -     -   0.000

Support Cost

CASB Spare Part Kits   -      -    0.000   -      -    0.000 18.810 21 0.395   -      -    0.000   -      -      -      -      -    0.000

CASB - M48A1 Filters   -      -    0.000   -      -    0.000 1.169 124 0.145   -      -    0.000   -      -      -      -      -    0.000

Technical Support   -      -    0.000   -      -    0.068   -      -    0.739   -      -    0.000   -      -      -      -      -    0.000
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1112 / CHEMICAL BIOLOGICAL
AIRCRAFT SURVIVABILITY BARRIER
(CASB)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Program Management   -      -    0.000   -      -    0.265   -      -    0.432   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.333   -     -   1.711   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   0.750   -     -   6.759   -     -   8.243   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Chemical Biological Aircraft Survivability Barrier (CASB) will protect the interior of DOD's airlift assets from incidental cross-contamination by Chemical and Biological (CB)-contaminated personnel and
equipment under transport.  The United States Special Operations Command (USSOCOM) requirement is to sustain tactical force operations with the focus on regenerating multiple sorties intra-theater before
transitioning to inter-theater redeployment.  This tactical arm of airpower is comprised of high-demand, low-density, and expensive assets.  The loss of any single asset from a CB contamination event would
result in the effective loss of that asset because there are no approved decontamination solutions and/or standards by which assets could be effectively returned to unrestricted service.

Note: FY20 funding includes Congressional Increase in the PHM BLIN ($1.7 Million).  Funds allowed for increase in FY20 production from 40 to 53 systems, allowing FOC achievement earlier than planned, and
removed FY22 funding requirement.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JP1112 / CHEMICAL BIOLOGICAL
AIRCRAFT SURVIVABILITY BARRIER
(CASB)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

CASB System 2020 Integrated Solutions for
Systems (IS4S) / Huntsville, AL C / CPFF ACC-APG, Natick, MA Apr 2020 (34) Jun 2020 53 119.962 Y Jun 2018

CASB System 2021 Integrated Solutions for
Systems (IS4S) / Huntsville, AL C / FFP ACC-APG, Natick, MA Jul 2021 (35) Dec 2021 62 99.903 Y

Remarks:
USSOCOM codified a FY19 requirement via Special Category (SPECAT) message in May 2018 for 6 Non-Standard CASB (NS-CASB) systems in response to real-world emerging threats.

Footnotes:
(34) Delivery Order
(35) (Delivery Order)
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT (VACCINES)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 611.562 0.173 5.500 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 611.562 0.173 5.500 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 611.562 0.173 5.500 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    611.562   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

TPOXX(†)   -      -    0.000   -      -    0.000 0.667 6,000 4.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   611.562   -     -   0.000   -     -   4.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   611.562   -     -   0.000   -     -   4.000   -     -   0.000   -     -     -     -     -   0.000

Package Fielding Cost

Recurring Cost

Vaccinia Immune
Globulin-Support
Costs

  -      -    0.000   -      -    0.173   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.173   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.173   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

PMO Support   -      -    0.000   -      -    0.000   -      -    1.500   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   1.500   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   611.562   -     -   0.173   -     -   5.500   -     -   0.000   -     -     -     -     -   0.000

Remarks:
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT (VACCINES)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
The Biological Vaccine Procurement Program ensures the Department of Defense (DoD) capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed
force against validated BW agents.  Items currently in the stockpile are the Food and Drug Administration (FDA) licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin
Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license
maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

In FY21, a $5.5 Million Congressional Add was provided to increase the smallpox antiviral stockpile, approximately 6,000 TPOXX 14-day treatment courses will be procured to replenish and maintain the current
inventory.  Force Health Protection (FHP) manages the current TPOXX stockpile for the Department of Defense (DoD).  This effort will cover FHP's procurement, pre-positioning, distribution of TPOXX, and
USAMRDC Office of Regulated Activities (ORA) regulatory support for the Emergency/Contingency use of TPOXX for the post-exposure prophylaxis and treatment of smallpox and other orthopox-viruses.

Justification:   There is no FY22 PB request.

RDT&E Code B Item: 0604384BP/Proj MB5

MB5/VAC BOT: RDT&E FY2019 and Prior - 423.691Million; FY2020 - 39.649 Million
MB5/VAC PLG: RDT&E FY2019 and Prior - 440.964Million; FY2020 - 26.390 Million

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
JX0005 / DOD BIOLOGICAL VACCINE
PROCUREMENT (VACCINES)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

TPOXX 2021 TBD / N/A TBD **Error - Need
PCO Location** Jun 2021 Dec 2023 6,000 0.667 Y
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
MA0400 / PROTECTIVE CLOTHING
(JSLIST)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 1,178.944 2.000 2.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 1,178.944 2.000 2.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 1,178.944 2.000 2.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    1,178.944   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

PROTECTIVE SUIT -
JSLIST Garment(†)   -      -    0.000 0.299 5,886 1.760 0.298 6,688 1.990   -      -    0.000   -      -      -      -      -    0.000

IFS   -      -    0.000 0.083 1,446 0.120   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   1,178.944   -     -   1.880   -     -   1.990   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   1,178.944   -     -   1.880   -     -   1.990   -     -   0.000   -     -     -     -     -   0.000

Support Cost

Production Lot Testing
(PLT)   -      -    0.000   -      -    0.120   -      -    0.010   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.120   -     -   0.010   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   1,178.944   -     -   2.000   -     -   2.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Joint Service Lightweight Integrated Suit Technology (JSLIST) is a Joint Service chemical protective ensemble and production program.  The protective clothing program provides service members with
Chemical and Biological (CB) protection in all combat theaters.  The JSLIST provides state-of-the-art chemical percutaneous protection as well as reduced heat stress, weight and bulk with increased durability
and improved fit over fielded legacy systems.  In addition, the JSLIST provides commonality and standardization by fielding the same suit to the Joint Forces.  Protective clothing includes ensemble items such as
gloves and the Integrated Footwear System (IFS) to provide Chemical and Biological (CB) protection.  FY18-21 Protective Clothing program funds will procure 1,446 IFS and 24,910 JSLIST pieces.  Beginning in
FY22, the services will transition to UIPE FoS for their protective ensemble needs.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
MA0400 / PROTECTIVE CLOTHING
(JSLIST)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:

Note: FY21 includes Congressional Increase of $2.0 Million.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
MA0400 / PROTECTIVE CLOTHING
(JSLIST)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

PROTECTIVE SUIT - JSLIST
Garment 2020 ReadyOne Industries / El Paso, TX C / FFP ACC, APG, MD Apr 2021 Nov 2021 5,886 0.299 Y

PROTECTIVE SUIT - JSLIST
Garment 2021 ReadyOne Industries / El Paso, TX C / FFP ACC, APG, MD Apr 2021 Mar 2022 6,688 0.298 Y Feb 2021

Remarks:
FY20 and FY21 awards will be a modification to the FY19 contract.   These are not Option Years nor Delivery Orders.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 107.375 9.984 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 107.375 9.984 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 107.375 9.984 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -    99.322   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

UIPE 1 - Ensembles -
FRP(†) 0.503 16,000 8.053 0.521 12,400 6.460   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   107.375   -     -   6.460   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   107.375   -     -   6.460   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Logistics Cost

Recurring Cost

Contractor Logistics
Support   -      -    0.000   -      -    0.804   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.804   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Logistics Cost   -     -   0.000   -     -   0.804   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

Ancillary Equipment   -      -    0.000   -      -    0.100   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Production Lot Testing   -      -    0.000   -      -    0.144   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Program Management   -      -    0.000   -      -    1.574   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Engineering Support   -      -    0.000   -      -    0.902   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   2.720   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Gross/Weapon System
Cost   -     -   107.375   -     -   9.984   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Uniform Integrated Protection Ensemble (UIPE) Increment 1 is a Chemical, Biological, Radiological, Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on
the expected threat level commensurate with operational mission requirements.  Where appropriate, a family of systems approach that meets the scope of UIPE individual protection capability needs will be
utilized.  The objective of UIPE is to fully integrate CBRN and toxic industrial material (TIM) protections into an ensemble, identical in fit and form to the combat uniform (including ancillary equipment, mask -
helmet integration, and protective boots and gloves), thus negating the need for separate protective ensemble components.  This integrated protection approach will result in increased warfighter operational
performance in a CBRN environment.  The UIPE program developed, integrated, tested, procured and fielded incremental capability solutions that are modular in function and offer improvements in form and
fit over current systems; the program will explore trade-space in areas such as protection level, heat stress, durability, antimicrobial properties, flame resistance, launderability, self-detoxification, and protection
time in order to provide capabilities that afford maximum utility to the warfighter.  UIPE Increment 1 is aimed specifically at providing enhanced individual protection capabilities to the warfighter through reduction
of physiological and psychological effects associated with CBRN protective garment thermal burden, weight, and bulk.  The UIPE Increment 1 protective system offers the capability to select a tailored material
solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby
minimizing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment on the Warfighter and affording the lowest impact
on the operational mission.

Justification: Production ends in FY20

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
MA0401 / CBRN UNIFORM
INTEGRATED PROTECTION
ENSEMBLE (UIPE)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

UIPE 1 - Ensembles - FRP 2019 Tennessee Apparel
Corporation / Tullahoma, TN C / FFP RDECOM, Natick, MA Dec 2018 (36) Jan 2019 16,000 0.503 Y

UIPE 1 - Ensembles - FRP 2020 Tennessee Apparel
Corporation / Tullahoma, TN C / FFP RDECOM, Natick, MA Nov 2019 (37) Dec 2019 12,400 0.521 Y

Remarks:
In FY20, UIPE 1 awarded the final delivery order for the procurement of 12,400 complete ensembles. Upon completion of this delivery order, a total of 174,000 complete ensembles will have been fielded to USSOCOM.

Footnotes:
(36) Delivery Order
(37) Delivery Order
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM008 / CBRN UNIFORM INGRTD
PRTCTN ENSEMBLE FAMILY OF
SYSTEMS (UIPE FOS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 22.010 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 22.010 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 22.010 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

UIPE FoS Air: Air suits
(CBRL)(†)   -      -    0.000 1.576 11,738 18.500   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   18.500   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.000   -     -   18.500   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

UIPE FoS Air: New
Equipment Training
(NET)

  -      -    0.000   -      -    0.030   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

UIPE FoS Air: Training
Assets   -      -    0.000   -      -    2.500   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

UIPE FoS Air: Program
Management Support   -      -    0.000   -      -    0.860   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Air suits (CBRL) - UIPE
FoS Air: Production Lot
Testing (PLT)

  -      -    0.000   -      -    0.120   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   3.510   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   0.000   -     -   22.010   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM008 / CBRN UNIFORM INGRTD
PRTCTN ENSEMBLE FAMILY OF
SYSTEMS (UIPE FOS)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
The Uniform Integrated Protection Ensemble (UIPE) Family of Systems (FoS) will develop a family of systems that will provide the Warfighter percutaneous protection from operationally relevant traditional and
non-traditional Chemical, Biological, Radiological, Nuclear (CBRN) threats.  The family of systems will be developed based on Service Mission Areas with the goal being to minimize operational burden and
provide improved fit, function, and integration with the current Warfighter kits compared to legacy systems.  The acquisition strategy allows for multiple decision points throughout product development, which
provides flexibility to accelerate mature commercial-off the-shelf/non-developmental item solutions and fully develop less mature solutions.  UIPE FoS and the Services identified a mature solution to meet the Air
Mission Area requirements - the United States Air Force's Chemical, Biological, Radiological Layer (CBRL), which is a part of the Integrated Aircrew Ensemble (IAE).  Starting in FY21, UIPE FOS transitions to
individual Items, UIPE FOS AIR Item PHM034, UIPE FOS General Purpose (GP) Item PHM033, and in the out years to UIPE FOS Gloves.

Justification:   There is no FY22 PB request.

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE FOS: RDT&E FY2019 and Prior - 3.172Million; FY2020 - 1.997 Million
IP5/UIPE FOS: RDT&E FY2019 and Prior - 7.284Million; FY2020 - 7.924 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS - Air RFP: Jun 2020
UIPE FOS - Air MRA: Aug 2020
UIPE FOS - Air MS C: Sep 2020
UIPE FOS - Air Production Award: Nov 2020

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM008 / CBRN UNIFORM INGRTD
PRTCTN ENSEMBLE FAMILY OF
SYSTEMS (UIPE FOS)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

UIPE FoS Air: Air suits (CBRL) 2020 Air Force Life Cycle Management
Center WNU / WPAFB, OH C / FFP TBD Nov 2020 Mar 2021 11,738 1.574 Y Jun 2020
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Chemical and Biological Defense Program Page 70 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM033 / UNIFORM INTEGRATED
PROTECTIVE ENSEMBLE GENERAL
PURPOSE (UIPE FOS GP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 1.543 23.067   -    23.067
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 1.543 23.067   -    23.067
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 1.543 23.067   -   23.067

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

UIPE FOS GP - GP
Suits(†)   -      -    0.000   -      -    0.000   -      -    0.000 0.650 23,953 15.570   -      -      -    0.650 23,953 15.570

UIPE FOS GP -
TATPE Ensembles(†)   -      -    0.000   -      -    0.000 11.890 100 1.189 15.038 237 3.564   -      -      -    15.038 237 3.564

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   1.189   -     -   19.134   -     -     -     -     -   19.134

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   1.189   -     -   19.134   -     -     -     -     -   19.134

Logistics Cost

Recurring Cost

UIPE FOS GP -
Surveillance and
Logistics

  -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.195   -      -      -      -      -    0.195

UIPE FOS GP -
Fielding Support   -      -    0.000   -      -    0.000   -      -    0.075   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.075   -     -   0.195   -     -     -     -     -   0.195

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   0.075   -     -   0.195   -     -     -     -     -   0.195

Support Cost

UIPE FOS GP - Program
Management   -      -    0.000   -      -    0.000   -      -    0.000   -      -    2.519   -      -      -      -      -    2.519
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM033 / UNIFORM INTEGRATED
PROTECTIVE ENSEMBLE GENERAL
PURPOSE (UIPE FOS GP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

UIPE FOS GP -
Engineering Support   -      -    0.000   -      -    0.000   -      -    0.152   -      -    0.327   -      -      -      -      -    0.327

UIPE FOS GP -
Production Lot Testing   -      -    0.000   -      -    0.000   -      -    0.127   -      -    0.000   -      -      -      -      -    0.000

UIPE FOS GP - TATPE
Engineering Support   -      -    0.000   -      -    0.000   -      -    0.000   -      -    0.892   -      -      -      -      -    0.892

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.279   -     -   3.738   -     -     -     -     -   3.738

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   1.543   -     -   23.067   -     -     -     -     -   23.067

Remarks:
In FY21, UIPE FoS transitions to UIPE FoS General Purpose (GP), UIPE FoS Air and UIPE FoS Gloves.

UIPE FoS GP will provide a family of systems that will give the Warfighter percutaneous protection from operationally relevant traditional, non-traditional, and advanced Chemical, Biological, Radiological, Nuclear
(CBRN)/Toxic Industrial Material (TIM) threats likely to be encountered during joint force operations.  The family of systems is being developed based on agreed upon Service Mission Areas of which there are
four: Land, Sea, Air, and All Threats.  Each of the Mission Areas have unique mission requirements that the combined UIPE FoS solutions will fulfill.  The overarching goal of each of the four Mission Areas is to
minimize operational burden and provide improved form, fit, function, and integration with the current Warfighter kits compared to legacy systems.  The Tactical All-Hazards Threat Protective Ensemble (TATPE)
will be a subset to the UIPE FoS GP and capitalize on the protection factor of commercial Level A with design modifications to align with the necessary operational imperatives to eliminate this risk paradox.  This
suit serves as an additional tool in the arsenal until technology matures to the point of delivering a similar capability applied against the range of military operations in all environments under all conditions.  The
TATPE will provide United States Special Operations Command (USSOCOM) a solution for a range of military operations in all environments under all conditions.

Justification: FY22 funds the procurement of 23,953 UIPE FoS GP training garments and continue production of the TATPE toward meeting the FOC of 836 complete ensembles.

RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE FOS GP: RDT&E ; FY2021 - 1.989 Million; FY2022 - 3.028 Million
IP5/UIPE FOS GP: RDT&E ; FY2021 - 7.278 Million; FY2022 - 8.167 Million; FY2023 - 9.288 Million; FY2024 - 3.713 Million

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS GP - Milestone B: Mar 2021
UIPE FOS GP - DT/OT (Mar 2021 to Jun 2022)
UIPE FOS GP - Milestone C: Jun 2023
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM033 / UNIFORM INTEGRATED
PROTECTIVE ENSEMBLE GENERAL
PURPOSE (UIPE FOS GP)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
UIPE FOS GP - FRP: Nov 2023
UIPE FOS GP - Initial Operational Capability (IOC) (Jul 2025 to Jul 2028)
UIPE FOS GP - Full Operational Capability (FOC): Sep 2030
UIPE FOS GP - TATPE Milestone C: Dec 2021
UIPE FOS GP - TATPE Production Contract Award: Jan 2022
UIPE FOS GP - TATPE IOC: Dec 2022
UIPE FOS GP - TATPE FOC: Jul 2024

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM033 / UNIFORM INTEGRATED
PROTECTIVE ENSEMBLE GENERAL
PURPOSE (UIPE FOS GP)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

UIPE FOS GP - GP Suits(†) 2022 TBD / N/A C / FFP TBD Dec 2021 (38) Jun 2022 23,953 0.650 Y Dec 2021

UIPE FOS GP - TATPE Ensembles 2021 TBD / N/A C / FP TBD Jan 2022 May 2022 100 11.890 Y Dec 2020
UIPE FOS GP - TATPE Ensembles 2022 TBD / N/A TBD TBD Nov 2022 Jan 2023 237 15.038 Y

(†) indicates the presence of a P-21

Footnotes:
(38) Option
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM033 / UNIFORM INTEGRATED
PROTECTIVE ENSEMBLE GENERAL
PURPOSE (UIPE FOS GP)

Cost Elements
(Units in Thousands) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V
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E
C

J
A
N

F
E
B

M
A
R

A
P
R
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A
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J
U
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P
R
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A
Y

J
U
N
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L
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U
G

S
E
P

B
A
L
A
N
C
E

UIPE FOS GP - GP Suits

1 2022 CBDP 23.953 .000 23.953 A  -      -      -      -      -      -    2.200 2.075 1.853 1.853 2.109 2.176 2.075 2.200 1.853 1.853 1.853 1.853 .000

ARMY 1.754 .000 1.754 A  -     -     -     -     -     -   1.754   -     -     -     -     -     -     -     -     -     -     -   .000

AF 6.249 .000 6.249 A  -     -     -     -     -     -     -     -     -     -   .909 1.853 2.075 1.412   -     -     -     -   .000

MC 8.200 .000 8.200 A  -     -     -     -     -     -     -     -     -     -     -     -     -   .788 1.853 1.853 1.853 1.853 .000
Secondary
Distribution

NAVY 7.750 .000 7.750 A  -     -     -     -     -     -   .446 2.075 1.853 1.853 1.200 .323   -     -     -     -     -     -   .000
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Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM033 / UNIFORM INTEGRATED
PROTECTIVE ENSEMBLE GENERAL
PURPOSE (UIPE FOS GP)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 TBD - N/A 500 1,284 2,200 0 2 6 8 0 2 6 8

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM034 / UNIFORM INTEGRATED
PROTECTION ENSEMBLE FOS AIR
(UIPE FOS AIR)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 4.786 36.818   -    36.818
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 4.786 36.818   -    36.818
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 4.786 36.818   -   36.818

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

UIPE FOS AIR 2PUG
- Air Suits(†)   -      -    0.000   -      -    0.000   -      -    0.000 1.000 17,001 17.001   -      -      -    1.000 17,001 17.001

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   17.001   -     -     -     -     -   17.001

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   17.001   -     -     -     -     -   17.001

Package Fielding Cost

Recurring Cost

New Equipment
Training   -      -    0.000   -      -    0.000   -      -    0.000   -      -    1.952   -      -      -      -      -    1.952

Production Lot Testing   -      -    0.000   -      -    0.000   -      -    0.000   -      -    1.473   -      -      -      -      -    1.473

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   3.425   -     -     -     -     -   3.425

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.000   -     -   3.425   -     -     -     -     -   3.425

Logistics Cost

Recurring Cost

Logistics Support   -      -    0.000   -      -    0.000   -      -    0.778   -      -    3.768   -      -      -      -      -    3.768

SME Support   -      -    0.000   -      -    0.000   -      -    1.972   -      -    3.333   -      -      -      -      -    3.333

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   2.750   -     -   7.101   -     -     -     -     -   7.101
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM034 / UNIFORM INTEGRATED
PROTECTION ENSEMBLE FOS AIR
(UIPE FOS AIR)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Subtotal: Logistics Cost   -     -   0.000   -     -   0.000   -     -   2.750   -     -   7.101   -     -     -     -     -   7.101

Support Cost

Engineering Support   -      -    0.000   -      -    0.000   -      -    1.319   -      -    3.769   -      -      -      -      -    3.769

Program Management   -      -    0.000   -      -    0.000   -      -    0.717   -      -    5.522   -      -      -      -      -    5.522

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   2.036   -     -   9.291   -     -     -     -     -   9.291

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   4.786   -     -   36.818   -     -     -     -     -   36.818

Remarks:
In FY21, The Uniform Integrated Protection Ensemble (UIPE) Family of Systems (FoS) transitions to UIPE FoS General Purpose (GP), UIPE FoS Air and UIPE FoS Gloves.  The four Mission Areas are: Land,
Air, Sea, and All Threats.  Each of the Mission Areas has unique mission requirements that the UIPE FoS GP, Air and Gloves solutions fulfill.

UIPE FoS Air falls under the UIPE FoS program whose aim is to develop a family of systems that will provide the Warfighter percutaneous protection from operationally relevant traditional and non-traditional
Chemical, Biological, Radiological, Nuclear (CBRN) threats.  The UIPE FoS Air is composed of two variants.  The UIPE FoS Air Chemical, Biological, Radiological Layer (CBRL) to address the specific
requirements of the USAF tactical/ejection mission profile and the Two Piece Undergarment (2PUG) to address the remaining USAF and United States Navy / United States Marine Corps platforms.

Justification: FY22 funds will procure 17,001 Air Mission Area Two Piece Undergarment (2PUG) Suits, continue New Equipment Training (NET), and reserve quantities for surveillance testing.

DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS AIR - Capability Development Document (CDD): May 2019
UIPE FOS AIR - CBRL Request for Proposal (RFP): Jun 2020
UIPE FOS AIR - Milestone C: Sep 2020
UIPE FOS AIR - CBRL Full Rate Production (FRP) USAF: Sep 2020
UIPE FOS AIR - CBRL Initial Operational Capability (IOC): Mar 2022
UIPE FOS AIR - CBRL Full Operational Capability (FOC): Sep 2029
UIPE FOS AIR - 2PUG Full Rate Production (FRP): Mar 2023
UIPE FOS AIR - 2 PUG Initial Operational Capability (IOC): Sep 2023
UIPE FOS AIR - 2 PUG Full Operational Capability (FOC): Mar 2030

(†) indicates the presence of a P-5a
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Chemical and Biological Defense Program Page 78 of 91 P-1 Line #80

Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM034 / UNIFORM INTEGRATED
PROTECTION ENSEMBLE FOS AIR
(UIPE FOS AIR)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

UIPE FOS AIR 2PUG - Air Suits(†) 2022 TBD / N/A C / FFP TBD Dec 2021 Nov 2022 17,001 1.000 Y

(†) indicates the presence of a P-21
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 79 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM034 / UNIFORM INTEGRATED
PROTECTION ENSEMBLE FOS AIR
(UIPE FOS AIR)

Cost Elements
(Units in Thousands) Fiscal Year 2022 Fiscal Year 2023

Calendar Year 2022 Calendar Year 2023

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2021

BAL
DUE

AS OF
1 OCT

O
C
T

N
O
V

D
E
C

J
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N
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B

M
A
R
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P
R

M
A
Y
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T
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R
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Y
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N
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L
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G

S
E
P

B
A
L
A
N
C
E

UIPE FOS AIR 2PUG - Air Suits

1 2022 CBDP 17.001 .000 17.001 A  -      -      -      -      -      -      -      -      -      -      -    1.415 1.415 1.416 1.416 1.416 1.416 1.417 1.418 1.418 1.418 1.418 1.418

AF 11.626 .000 11.626 A  -     -     -     -     -     -     -     -     -     -     -   .968 .968 .969 .969 .969 .969 .969 .969 .969 .969 .969 .969

MC 2.622 .000 2.622 A  -     -     -     -     -     -     -     -     -     -     -   .218 .218 .218 .218 .218 .218 .219 .219 .219 .219 .219 .219Secondary
Distribution

NAVY 2.753 .000 2.753 A  -     -     -     -     -     -     -     -     -     -     -   .229 .229 .229 .229 .229 .229 .229 .230 .230 .230 .230 .230

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

Volume 1 - 169

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 80 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM034 / UNIFORM INTEGRATED
PROTECTION ENSEMBLE FOS AIR
(UIPE FOS AIR)

Cost Elements
(Units in Thousands) Fiscal Year 2024 Fiscal Year 2025

Calendar Year 2024 Calendar Year 2025

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2023

BAL
DUE

AS OF
1 OCT

O
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T

N
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V
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C
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E

UIPE FOS AIR 2PUG - Air Suits

1 2022 CBDP 17.001 15.583 1.418 1.418 .000

AF 11.626 10.657 .969 .969 .000

MC 2.622 2.403 .219 .219 .000Secondary
Distribution

NAVY 2.753 2.523 .230 .230 .000

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

Volume 1 - 170

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 81 of 91 P-1 Line #80

Exhibit P-21, Production Schedule: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM034 / UNIFORM INTEGRATED
PROTECTION ENSEMBLE FOS AIR
(UIPE FOS AIR)

Production Rates (Each / Month) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2022 1-8-5 For 2022 MAX For 2022

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 TBD - N/A 100 800 1,520 0 2 11 13 0 2 11 13

Remarks:
Production rates are monthly for all manufacturers

(‡) Delivery rows marked with this symbol indicate that they are funded through a separate Line Item. See the respective components' exhibits for details, including the full delivery schedule.
"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 82 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM018 / SPU RAPID CAPABILITY
DEVELOPMENT AND DEMO (SPU
RCDD)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 7.891 5.965 6.946   -    6.946
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 7.891 5.965 6.946   -    6.946
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 7.891 5.965 6.946   -   6.946

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Prior/Future combined
efforts   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

CBRN Casualty
Containment Litter
(C3L)(†)

  -      -    0.000   -      -    0.000 13.000 10 0.130   -      -    0.000   -      -      -      -      -    0.000

Joint Chemical Agent
Detector Solid Liquid
Adaptor (JCAD
SLA)(†)

  -      -    0.000 9.579 261 2.500   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Combined Self-
Contained Breathing
Apparatus (CSCBA)(†)

  -      -    0.000 18.163 43 0.781   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Rapid Austere
Environment
Sample Preparation
Apparatus(†)

  -      -    0.000 0.192 1,721 0.330 0.340 1,000 0.340   -      -    0.000   -      -      -      -      -    0.000

Modular PAPR(†)   -      -    0.000 1.837 1,310 2.407 0.412 665 0.274   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   6.018   -     -   0.744   -     -   0.000   -     -     -     -     -   0.000

Non Recurring Cost
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM018 / SPU RAPID CAPABILITY
DEVELOPMENT AND DEMO (SPU
RCDD)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Chemical Biological
Ground Mobility
Barrier (GMB)(†)

  -      -    0.000 122.333 6 0.734 119.800 5 0.599   -      -    0.000   -      -      -      -      -    0.000

Chemical Warfare
Agent Device
Packaging (CWA
DP)(†)

  -      -    0.000   -      -    0.000 15.000 10 0.150   -      -    0.000   -      -      -      -      -    0.000

Cascade (Air Jam
Compressor with
CBRN filter)(†)

  -      -    0.000   -      -    0.000 222.000 4 0.888   -      -    0.000   -      -      -      -      -    0.000

Contaminated Waste
Mitigation System(†)   -      -    0.000   -      -    0.000 2.000 250 0.500   -      -    0.000   -      -      -      -      -    0.000

Micro PAPR(†)   -      -    0.000   -      -    0.000   -      -    0.000 1.000 2,500 2.500   -      -      -    1.000 2,500 2.500

AP-PPE Suits(†)   -      -    0.000   -      -    0.000 1.687 987 1.665   -      -    0.000   -      -      -      -      -    0.000

CBRN Hydration
Resupply System(†)   -      -    0.000   -      -    0.000   -      -    0.000 2.000 200 0.400   -      -      -    2.000 200 0.400

Low Temperature
Plasm Mass
Spectroscopy(†)

  -      -    0.000   -      -    0.000   -      -    0.000 500.000 4 2.000   -      -      -    500.000 4 2.000

Hyper Spectral
Imaging System(†)   -      -    0.000   -      -    0.000   -      -    0.000 300.000 4 1.200   -      -      -    300.000 4 1.200

Subtotal: Non Recurring
Cost   -     -   0.000   -     -   0.734   -     -   3.802   -     -   6.100   -     -     -     -     -   6.100

Subtotal: Hardware Cost   -     -   0.000   -     -   6.752   -     -   4.546   -     -   6.100   -     -     -     -     -   6.100

Package Fielding Cost

Recurring Cost

Transporation
Authorization Code
(TAC)

  -      -    0.000   -      -    0.000   -      -    0.015   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.015   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Package Fielding
Cost   -     -   0.000   -     -   0.000   -     -   0.015   -     -   0.000   -     -     -     -     -   0.000

Support Cost

AP-PPE Support   -      -    0.000   -      -    0.000   -      -    0.200   -      -    0.000   -      -      -      -      -    0.000

Modular PAPR (MPAPR)   -      -    0.000   -      -    0.000   -      -    0.166   -      -    0.000   -      -      -      -      -    0.000

Technical Support   -      -    0.000   -      -    0.618   -      -    0.600   -      -    0.542   -      -      -      -      -    0.542

Volume 1 - 173

 

 

 

 



UNCLASSIFIED

LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 84 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM018 / SPU RAPID CAPABILITY
DEVELOPMENT AND DEMO (SPU
RCDD)

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Program Management   -      -    0.000   -      -    0.521   -      -    0.438   -      -    0.304   -      -      -      -      -    0.304

Subtotal: Support Cost   -     -   0.000   -     -   1.139   -     -   1.404   -     -   0.846   -     -     -     -     -   0.846

Gross/Weapon System
Cost   -     -   0.000   -     -   7.891   -     -   5.965   -     -   6.946   -     -     -     -     -   6.946

Remarks:
Special Purpose Unit Rapid Capability Development and Deployment (SPU RCDD) works with elements of the Joint Special Operations Command (JSOC), select elements from across the Special Operations
Forces (SOF) Enterprise such as Combatant Commanders' Response Forces (CRFs) and other Joint Force enabling units such as the 20th Chemical, Biological, Radiological, Nuclear and Explosives Command
to identify near term mission critical capability gaps needed for mission success.  Solutions for these identified gaps are needed in a short timeframe and require the use of rapid acquisition strategies to meet the
needs of the User.  Specific requirements may consist of individual protective (suits, boots, gloves, or mask), detection, decontamination, or collective protection needs.

Justification: FY22 funding will procure 2,500 Micro Powered Air Purifying Respirators (PAPR), 200 CBRN Hydration Resupply Systems, 4 Low Temperature Plasma Mass Spectroscopy (LTPMS), and 4 Hyper
Spectral Imaging (HSI) systems.

RDT&E Code B Item: 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP5/SPU RCDD: RDT&E ; FY2020 - 3.152 Million; FY2021 - 4.537 Million; FY2022 - 4.581 Million; FY2023 - 6.573 Million; FY2024 - 6.633 Million; FY2025 - 6.696 Million; FY2026 - 6.760 Million
IP7/SPU RCDD: RDT&E ; FY2020 - 2.843 Million; FY2021 - 3.462 Million; FY2022 - 3.397 Million; FY2023 - 1.378 Million; FY2024 - 1.319 Million; FY2025 - 1.257 Million; FY2026 - 1.196 Million

P5: FY20 funding includes Congressional Increase ($3.28 Million)

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM018 / SPU RAPID CAPABILITY
DEVELOPMENT AND DEMO (SPU
RCDD)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

CBRN Casualty Containment Litter
(C3L) 2021 ISOVAC Products LLC / Romeoville, IL SS / FFP ACC, NJ Sep 2021 Apr 2022 10 13.000 Y

Joint Chemical Agent Detector
Solid Liquid Adaptor (JCAD SLA) 2020 Smiths Detection / Edgewood, MD SS / FFP Aberdeen, MD Sep 2020 Nov 2020 261 9.579 Y

Combined Self-Contained
Breathing Apparatus (CSCBA) 2020 AVON Protection Systems

Inc. / Cadillac, MI C / FFP DLA, Philadelphia, PA Jun 2020 (39) Aug 2020 43 18.163 Y

Rapid Austere Environment Sample
Preparation Apparatus 2020 Design West Technologies / Tustin, CA C / FFP ACC-APG, Natick, MA May 2020 Jun 2020 1,721 0.192 Y

Rapid Austere Environment Sample
Preparation Apparatus 2021 Design West Technologies / Tustin, CA C / FFP ACC-APG, Natick, MA Jan 2021 (40) Apr 2021 1,000 0.340 Y

Modular PAPR 2020 D. Wheatley Enterprises
Inc. / Belcamp, MD SS / FP ACC-APG, Natick, MA Sep 2020 Jan 2021 1,310 1.837 Y

Modular PAPR 2021 D. Wheatley Enterprises
Inc. / Belcamp, MD SS / FP ACC-APG, Natick, MA Jun 2021 (41) Aug 2022 665 1.600 Y

Chemical Biological Ground
Mobility Barrier (GMB) 2020 Integrated Solutions for

Systems (IS4S) / Huntsville, AL SS / FFP DLA, Philadelphia, PA Aug 2020 Nov 2020 6 122.333 Y

Chemical Biological Ground
Mobility Barrier (GMB) 2021 Integrated Solutions for

Systems (IS4S) / Huntsville, AL SS / FFP DLA, Philadelphia, PA Mar 2021 Jun 2021 5 119.800 Y

Chemical Warfare Agent Device
Packaging (CWA DP) 2021 Saint Gobain / Merrimack, NH SS / FFP ACC-APG, Natick, MA Sep 2021 Mar 2022 10 15.000 Y

Cascade (Air Jam Compressor with
CBRN filter) 2021

Edgewood Chemical
Biological Center (ECBC) /

Aberdeen Proving Ground, MD
MIPR ACC-APG, Natick, MA Jun 2021 Oct 2021 4 250.000 Y

Contaminated Waste Mitigation
System 2021 Southwest Research

Institute / San Antonio, TX C / FPIF TBD Sep 2021 Dec 2021 250 2.000 Y

Micro PAPR 2022 TBD / N/A C / FFP ACC-APG, Natick, MA Apr 2022 Oct 2022 2,500 1.000 Y
AP-PPE Suits 2021 TBD / N/A C / FFP ACC-APG, Natick, MA Aug 2021 Oct 2021 987 1.687 Y
CBRN Hydration Resupply System 2022 TBD / N/A C / FFP ACC-APG, Natick, MA Mar 2022 Jun 2022 200 2.000 Y
Low Temperature Plasm Mass
Spectroscopy 2022 TBD / N/A C / FFP SOCOM/Tampa, FL Mar 2022 Jul 2022 4 500.000 Y

Hyper Spectral Imaging System 2022 TBD / N/A C / FFP SOCOM/Tampa, FL Jan 2022 Mar 2022 4 300.000 Y

Footnotes:
(39) Delivery Order
(40) (Option)
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM018 / SPU RAPID CAPABILITY
DEVELOPMENT AND DEMO (SPU
RCDD)

(41) (Option)
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM035 / MODERNIZATION
DECONTAMINATION (MODPROT DE)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 0.000 0.000 0.880 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 0.000 0.000 0.880 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 0.000 0.000 0.880 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Hardware Cost

Recurring Cost

Engine Purchase(†)   -      -    0.000   -      -    0.000 10.000 30 0.300   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   0.000   -     -   0.000   -     -   0.300   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Hardware Cost   -     -   0.000   -     -   0.000   -     -   0.300   -     -   0.000   -     -     -     -     -   0.000

Support Cost

Modification Work Order
(MWO)   -      -    0.000   -      -    0.000   -      -    0.275   -      -    0.000   -      -      -      -      -    0.000

Logistics Support   -      -    0.000   -      -    0.000   -      -    0.193   -      -    0.000   -      -      -      -      -    0.000

Program Management   -      -    0.000   -      -    0.000   -      -    0.112   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   0.000   -     -   0.580   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   0.000   -     -   0.000   -     -   0.880   -     -   0.000   -     -     -     -     -   0.000

Remarks:
Modernization Protection Decontamination (MODPROT DE) projects address procurement actions associated with modernization efforts on hazard mitigation systems.  The M26 Joint Service Transportable
Decontamination System - Small Scale (JSTDS-SS) provides the capability to conduct operational and thorough decontamination of medium-to-large mobile or fixed equipment and aircraft.  The M26 replaced
the M-17 series decontamination systems.  The engine on the M26 system is no longer available for procurement prior to the end of the planned system life.  To address this Diminishing Manufacturing Source/
Material Shortage (DMSMS) issue, a qualified alternative engine will be procured and a Modification Work Order (MWO) will be performed to replace obsolete engines with modernized engines on fielded M26
systems without a current means for repair or replacement.  The MWO will execute removal and replacement of the obsolete engines for M26 systems that have not yet reached the end of their useful life to
support Joint Service modernization requirements.
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM035 / MODERNIZATION
DECONTAMINATION (MODPROT DE)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:

Justification: There is no FY22 PB request.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
PHM035 / MODERNIZATION
DECONTAMINATION (MODPROT DE)

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ K)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

Engine Purchase 2021 TBD / N/A C / FFP TBD Apr 2021 Nov 2021 30 10.000 Y
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Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
R12301 / CB PROTECTIVE SHELTER
(CBPS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
Resource Summary Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Procurement Quantity (Units in Each)   -      -      -      -      -      -   
Gross/Weapon System Cost ($ in Millions) 400.676 8.308 0.000 0.000   -    0.000
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 400.676 8.308 0.000 0.000   -    0.000
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 400.676 8.308 0.000 0.000   -   0.000

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions)   -      -      -      -      -      -   
Gross/Weapon System Unit Cost ($ in Thousands)   -      -      -      -      -      -   

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2020 FY 2021 FY 2022 Base FY 2022 OCO FY 2022 Total

Cost Elements
Unit Cost

($ K)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ K)

Qty
(Each)

Total
Cost
($ M)

Logistics Cost

Recurring Cost

Prior/Future combined
efforts   -      -    400.676   -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Care of Supplies in
Storage   -      -    0.000   -      -    2.780   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Integrated Logistics
Support   -      -    0.000   -      -    0.104   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

New Equipment
Training   -      -    0.000   -      -    0.419   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Recurring Cost   -     -   400.676   -     -   3.303   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Subtotal: Logistics Cost   -     -   400.676   -     -   3.303   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Support Cost

Engineering Support   -      -    0.000   -      -    1.940   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Management Support   -      -    0.000   -      -    3.065   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Subtotal: Support Cost   -     -   0.000   -     -   5.005   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Gross/Weapon System
Cost   -     -   400.676   -     -   8.308   -     -   0.000   -     -   0.000   -     -     -     -     -   0.000

Remarks:
The Chemical and Biological Protective Shelter (CBPS) satisfies the Services need for a highly mobile, self-contained collective protection system which can provide a contamination free working area for
Echelon I and II medical treatment facilities and other selected units.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system
is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological
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LI 8001PH1000 - CB Protection & Hazard Mitigation UNCLASSIFIED
Chemical and Biological Defense Program Page 91 of 91 P-1 Line #80

Exhibit P-5, Cost Analysis: PB 2022 Chemical and Biological Defense Program Date: May 2021
Appropriation / Budget Activity / Budget Sub Activity:
0300D / 03 / 1

P-1 Line Item Number / Title:
8001PH1000 / CB Protection & Hazard Mitigation

Item Number / Title [DODIC]:
R12301 / CB PROTECTIVE SHELTER
(CBPS)

ID Code (A=Service Ready, B=Not Service Ready) : A MDAP/MAIS Code:
protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.  The CBPS program will field all previously produced
systems prior to formally closing out the program.

Justification: There is no FY22 PB request.
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             The Situational Awareness (Understand) Portfolio will improve tactical and operational commanders' decisions by developing and fielding better detection and identification capabilities to conduct CB reconnaissance, surveillance, and site exploitation missions.  Developmental efforts focus on increasing detection accuracy, range and effectiveness, ensuring that detection data integrates seamlessly with other non-CB sensor systems and relevant information systems, and integration of sensors onto Service fielded unmanned platforms.
             Situational Awareness is a primary objective of the Chemical Biological Defense Program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in a Chemical Biological agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced biological and chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.  Warning, reporting, and reconnaissance efforts will provide a tiered strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  Additionally, efforts in this BLIN support Special Purpose Unit operations and the National Guard Bureau Weapons of Mass Destruction Civil Support Teams (WMD-CSTs).
             
                 
                     CBRN SUPPORT TO C2 (CSC2)
                     SA0050
                     B
                     The CBRN Support to Command & Control (CSC2) is a follow on to the Enhanced Capability Demo Integrated Warning (IEW ECD) and CBRN IEW efforts that end in FY21 and are renamed to CSC2 starting in FY22.  CSC2 Capability Development Packages will utilize agile acquisition processes to transition and integrate successful mature technologies into a baseline framework that ultimately enables risk based decision making.  Annual software/hardware capability drops are requested and validated by all DoD services in the ODASD(CBD) Integrated Early Warning Campaign Plan and prioritized based on National Defense Strategy and National Military Strategy goals.  Efforts within CSC2 are driven by service CBRN capability gaps that are identified on an annual basis and evaluated by CBDP stakeholders; possible solutions and applicable technologies within the CBDP will be experimented, integrated, networked, and deployed through rapid acquisition methods.  CSC2 will utilize Table-Top exercises (TTX), Operational Demonstrations, and other venues to provide sensor interoperability and interdependence and integrated layered defense in order to increase readiness within the operational forces, ultimately reducing operational risk, increasing operational space, and decreasing decision support time required to give commanders the tactical edge necessary in the event that nefarious CBRN activity is taking place.  Agile software development and software acquisition pathways will require the purchase of software or hardware items that will be used in deployment of applications, and tested and fielded as CSC2 work packages are further defined.


Justification: FY22 funds will procure necessary software required to rapidly deploy CSC2 capability sets based on Capability Development Packages.
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                     JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)
                     MX0001
                     B
                     The JBTDS is the first tactical lightweight, low-cost biological surveillance system to detect, collect, and identify Biological Warfare Agent (BWA) aerosols.  JBTDS components are man-portable, battery-operable and easy to employ by any military user.  JBTDS provides notification of a hazard and enhances battle space awareness to protect and preserve the forces and is capable of archiving a sample for follow up analysis.  When networked, JBTDS augments existing biological detection systems providing a theater-wide array capable of biological detection, identification and warning to support time sensitive force protection decisions.  The JBTDS provides surface sampling capability which interfaces with the JBTDS identifier to support sensitive site exploitation missions.  In FY20, JBTDS completed development of components and delivered systems for record test and evaluation, in FY21 JBTDS completes Low Rate Initial Production testing and FY22 will begin production for IOC quantities.


Justification: FY22 funds procure 30 JBTDS for the US Army, 50 JBTDS for USMC, as well as fielding, engineering, program management, and logistics support.
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                     *Sole source contract (two options). One option for LRIP. One option for FRP.

*The different configurations of JBTDS between Army and USMC make for the different unit cost for each system.
                
                 
                     MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)
                     SA0017
                     A
                     The Multi-Phase Chemical Agent Detector (MPCAD) is two-man portable system that will conduct near real-time, near-laboratory grade analysis of solid, liquid, and vapor samples collected by the operator in a presumptively contaminated area.  The MPCAD results will support the Commander's tactical and operational decisions regarding maneuver, protection, decontamination, and treatment measures.  The Army and Marine Corp will employ MPCAD in Dismounted Reconnaissance and Site Assessment missions to substantiate presumptive detector results.  The Air Force will employ the MPCAD to support Post-Event Reconnaissance in support of Reconnaissance and Surveillance missions by monitoring the environment at airbases after a chemical release.  The Air Force will continuously monitor contaminated areas for chronic health effects levels through analysis of samples from collectors deployed at the contamination site and brought back to the analyzer for identification and quantification.  This information will support commander decisions to determine Mission Oriented Protective Posture (MOPP) levels and eventual termination of cordon restrictions.


Justification: FY22 will procure 17 MPCAD units including initial spares, conduct New Equipment Training (NET), program management support, initial Depot level support, and training materials.  Units are required to initiate fielding the MPCAD to the Air Force.
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                     MPCAD Production Contract award anticipated for 1QFY22  ** Production rates are monthly for all manufacturers
                
                 
                     JOINT WARNING & REPORTING NETWORK (JWARN)
                     G47101
                     A
                     The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological, Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more comprehensive Common Operating Environment (COE).  JWARN 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will integrate existing sensors into a sensor network or host C2 system, but will not provide the sensors that will be employed in the operating environment.  JWARN will prioritize and complete resourced Capability Drops to transition into sustainment.

Starting in FY21, JWARN will transition to sustainment under RDT&E Project IS7 (Information Systems) and close out development activities including software & installation, Total Package Fielding, New Equipment Training (NET), and Technical & Engineering Support.


Justification: There is no FY22 PB request.
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                     JOINT EFFECTS MODEL (JEM)
                     JC0208
                     A
                     The Joint Effects Model 2 (JEM 2) is DoD's only operationally tested and accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM 2 is a web-based software program.  It is the only accredited DoD computer-based tactical and operational hazard prediction model capable of providing common representation of chemical, biological, radiological, nuclear (CBRN) and toxic industrial chemicals/toxic industrial material hazard areas and effects.  It may be used in two variants: as a standalone system, or as a resident application on host command, control, communications, computers, and intelligence systems.  JEM 2 is capable of modeling hazards in a variety of scenarios including: counter-force, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM 2 operates in an integrated fashion with operational and tactical Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM 2 interfaces and communicates with the other programs such as Joint Warning and Reporting Network (JWARN), weather systems, intelligence systems, and various databases.  JEM will prioritize and complete resourced Capability Drops to transition into sustainment.

Starting in FY21, JEM will transition to sustainment under RDT&E Project IS7 (Information Systems) and close out development activities including software & installation, Total Package Fielding, New Equipment Training (NET), and Technical & Engineering Support.


Justification: There is no FY22 PB request.
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                     JOINT CHEMICAL AGENT DETECTOR (JCAD)
                     JF0100
                     A
                     The Joint Chemical Agent Detector (JCAD) program employed an incremental acquisition strategy to develop a miniaturized, rugged point chemical agent detector that automatically and simultaneously detects, identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  In FY19, JCADs and Communication Adaptor Kits were purchased for Joint Urgent Operational Needs (JUONS) 0557.  FY20 JCAD Procurement is procuring JCAD Solid Liquid Adapters (JCAD SLA) for first article testing and initial fielding for United States Special Operations Command (USSOCOM) and Joint Services.  The JCAD SLA effort was a NGCD acceleration effort for USSOCOM and a chemical warfare - pharmaceutical agent development effort initially funded by the FY17 Congressional Add.


Note: JCAD transitions to JCAD SLA in FY21 to continue procurement and fielding of the JCAD SLA as an additional Authorized List item to the M4A1 JCAD.  Coordinating fulfillment of remaining JCAD requirements for Platform/Kit Integration via Other Service Funding or through PM Owned Stock Release.
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                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         RDECOM, APG, MD
                                                         2020-09
                                                         2021-06
                                                         100
                                                         9.57
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JCAD SLA Spares
                                         
                                             
                                                 0
                                                 0.324
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         First Article Test (FAT) Support
                                         
                                             
                                                 0
                                                 0.201
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         386.919
                                         1.482
                                         0
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     386.919
                                     1.482
                                     0
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     Engineering Support (Govt)
                                     
                                         
                                             0
                                             0.473
                                             0
                                             0
                                             0
                                        
                                    
                                
                                 
                                     System Fielding Support (Govt)
                                     
                                         
                                             0
                                             0.291
                                             0
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0.764
                                     0
                                     0
                                     0
                                
                            
                        
                    
                
                 
                     JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)
                     SA0042
                     A
                     The Joint Chemical Agent Detector Solid Liquid Adaptor (JCAD SLA) effort continues the development of the JCAD Chemical Explosives Detector (CED), which was previously a Next Generation Chemical Detection acceleration funded effort for SOCOM.  The SLA interfaces with the fielded M4A1 JCAD to allow for solid and liquid sampling of Non-Traditional Agents, Pharmaceutical Based Agents, and explosives off surfaces.  In addition, JCAD SLA is an explosive detector candidate for the Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance System (CBRN DRS).


Note: FY21 TOA includes Congressional Plus Up ($2.5M).


Justification: FY22 funding procures 1234 JCAD SLAs, an Additional Authorized List (AAL) item to the M4A1 JCAD.
                     
                         
                             0
                             0
                             6.972
                             15.089
                             15.089
                        
                         
                             0
                             0
                             6.972
                             15.089
                             15.089
                        
                         
                             0
                             0
                             6.972
                             15.089
                             15.089
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         JCAD SLA - JCAD-SLA Hardware Procurement
                                         
                                             
                                                 338
                                                 1234
                                                 1234
                                            
                                             
                                                 0
                                                 0
                                                 2.655
                                                 7.979
                                                 7.979
                                            
                                             
                                                 7.855
                                                 6.466
                                                 6.466
                                            
                                        
                                         
                                             
                                                 Smiths Detection
                                                 Edgewood, MD
                                                 1
                                                 200
                                                 1
                                                 
                                                     0
                                                     6
                                                     8
                                                     14
                                                
                                                 
                                                     0
                                                     3
                                                     8
                                                     11
                                                
                                                 
                                                     
                                                         2021
                                                         ACC, APG, MD
                                                         2021-04
                                                         2021-12
                                                         338
                                                         7.855
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 338
                                                                 
                                                                     
                                                                         2021-12
                                                                         338
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Army
                                                                         338
                                                                         
                                                                             
                                                                                 2021-12
                                                                                 338
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         ACC, APG, MD
                                                         2022-01
                                                         2022-09
                                                         1234
                                                         8.294
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 1234
                                                                 
                                                                     
                                                                         2022-09
                                                                         200
                                                                    
                                                                     
                                                                         2022-10
                                                                         200
                                                                    
                                                                     
                                                                         2022-11
                                                                         200
                                                                    
                                                                     
                                                                         2022-12
                                                                         200
                                                                    
                                                                     
                                                                         2023-01
                                                                         200
                                                                    
                                                                     
                                                                         2023-02
                                                                         200
                                                                    
                                                                     
                                                                         2023-03
                                                                         34
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Army
                                                                         1234
                                                                         
                                                                             
                                                                                 2022-09
                                                                                 200
                                                                            
                                                                             
                                                                                 2022-10
                                                                                 200
                                                                            
                                                                             
                                                                                 2022-11
                                                                                 200
                                                                            
                                                                             
                                                                                 2022-12
                                                                                 200
                                                                            
                                                                             
                                                                                 2023-01
                                                                                 200
                                                                            
                                                                             
                                                                                 2023-02
                                                                                 200
                                                                            
                                                                             
                                                                                 2023-03
                                                                                 34
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JCAD SLA - First Article Test Activites
                                         
                                             
                                                 0
                                                 0
                                                 0.725
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         JCAD SLA - Consumables and Spares
                                         
                                             
                                                 0
                                                 0
                                                 0.046
                                                 2.256
                                                 2.256
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         3.426
                                         10.235
                                         10.235
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     3.426
                                     10.235
                                     10.235
                                
                            
                        
                         
                             
                                 
                                     
                                         JCAD SLA - Software Support
                                         
                                             
                                                 0
                                                 0
                                                 0.019
                                                 0.3
                                                 0.3
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.019
                                         0.3
                                         0.3
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.019
                                     0.3
                                     0.3
                                
                            
                        
                         
                             
                                 
                                     
                                         JCAD SLA - Contract Training and Support
                                         
                                             
                                                 0
                                                 0
                                                 0.357
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         System Fielding Support (Govt)
                                         
                                             
                                                 0
                                                 0
                                                 1
                                                 2.275
                                                 2.275
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         1.357
                                         2.275
                                         2.275
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     1.357
                                     2.275
                                     2.275
                                
                            
                        
                         
                             
                                 
                                     
                                         JCAD SLA - Logistics Planning and Support
                                         
                                             
                                                 0
                                                 0
                                                 1.421
                                                 0.584
                                                 0.584
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         1.421
                                         0.584
                                         0.584
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     1.421
                                     0.584
                                     0.584
                                
                            
                        
                         
                             
                                 
                                     Program Management Support
                                     
                                         
                                             0
                                             0
                                             0.749
                                             1.695
                                             1.695
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.749
                                     1.695
                                     1.695
                                
                            
                        
                    
                     Production rates are monthly for all manufacturers
                
                 
                     JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)
                     JF0108
                     B
                     The Joint Handheld Bio-Agent Identifier (JHBI) program is a Joint Service Acquisition Category (ACAT) III program that addresses an existing United States Special Operations Command (SOCOM) requirement for handheld, multiplexed, environmental, bio-agent identification.  The JHBI program will provide handheld bio-collection preparation, and identification systems for the rapid and accurate identification of organisms at the point of contact for multiple mission types.  Biomeme developed the "two3" system for Increment 1 and is improving that system to become the "three9" system for Increment 2.  Both are highly multiplexed, smart phone-based, Polymerase Chain Reaction (PCR) identification systems.  Epistem is developing the "Genedrive", a 9-plex PCR system.  The proposed JHBI systems will be handheld, PCR-based, multiplexed devices for the analysis of powder or liquid environmental biological samples and will be supported by tools for quickly collecting and preparing raw biological samples for use on these identifiers.  JHBI capabilities will provide Special Operations Forces with timely and accurate identification of eight or more bio-agents at the point of need.  Additional capabilities will be developed to meet time-phases or objective requirements.  These capabilities may include additional chemical, biological, radiological, and nuclear (CBRN) threat assays, integrated sample preparation capabilities, and supporting capabilities, as required.  In FY22, the program will provide handheld bio-identification systems for the rapid and accurate identification of organisms at the point of contact for multiple mission types to CBRN DRS System (DR-SKO) Enhancement Package 1 and Joint Biological Tactical Detection System (JBTDS).


Justification: In FY22 JHBI will procure the Genedrive for DR-SKO (NGB 57, USAF 85) and the Three-9 for JBTDS (NGB 19, USMC 25).  FY22 will also fund fielding and program management support.


RDT&E Code B Item: 0604384BP/Proj CA5

CA5/JHBI: RDT&E FY2019 and Prior - 5.528Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JHBI - three9 System MS C: Mar 2021
JHBI - three9 System Full Operational Capability: Sep 2021


P5: Cost increase for three9 assays across the fiscal years is based on consolidation of multiple assays together so that each unit is a greater capability thus costing more per unit.
                     
                         
                             2.462
                             1.557
                             0
                             2.835
                             2.835
                        
                         
                             2.462
                             1.557
                             0
                             2.835
                             2.835
                        
                         
                             2.462
                             1.557
                             0
                             2.835
                             2.835
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 2.462
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         HARDWARE - BIOMEME (THREE 9) - JHBI - Hardware - three9 (devices) SOF
                                         
                                             
                                                 56
                                            
                                             
                                                 0
                                                 1.193
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 21.304
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         RDECOM, Natick, MA
                                                         2021-01
                                                         2021-02
                                                         56
                                                         21.304
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         HARDWARE - BIOMEME (THREE 9) - JHBI Hardware three 9 (devices) USMC
                                         
                                             
                                                 25
                                                 25
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.4
                                                 0.4
                                            
                                             
                                                 16
                                                 16
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         RDECOM, Natick, MA
                                                         2022-03
                                                         2022-06
                                                         25
                                                         16
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         HARDWARE - BIOMEME (THREE 9) - JHBI Hardware three 9 (devices) NGB
                                         
                                             
                                                 19
                                                 19
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.304
                                                 0.304
                                            
                                             
                                                 16
                                                 16
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         RDECOM, Natick, MA
                                                         2022-03
                                                         2022-06
                                                         19
                                                         16
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         GENE DRIVE - JHBI - Hardware - Genedrive (devices) NGB
                                         
                                             
                                                 57
                                                 57
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.37
                                                 0.37
                                            
                                             
                                                 6.491
                                                 6.491
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         RDECOM, Natick, MA
                                                         2022-03
                                                         2022-06
                                                         57
                                                         6.491
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         GENE DRIVE - JHBI - Hardware - Genedrive (devices) USAF
                                         
                                             
                                                 85
                                                 85
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.552
                                                 0.552
                                            
                                             
                                                 6.494
                                                 6.494
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         RDECOM, Natick, MA
                                                         2022-03
                                                         2022-06
                                                         85
                                                         6.494
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         GENE DRIVE - JHBI - Hardware - Genedrive (devices) USN
                                         
                                             
                                                 3
                                                 3
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.02
                                                 0.02
                                            
                                             
                                                 6.667
                                                 6.667
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         RDECOM, Natick, MA
                                                         2022-03
                                                         2022-06
                                                         3
                                                         6.667
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         2.462
                                         1.193
                                         0
                                         1.646
                                         1.646
                                    
                                
                            
                             
                                 
                                     2.462
                                     1.193
                                     0
                                     1.646
                                     1.646
                                
                            
                        
                         
                             
                                 
                                     
                                         JHBI -Assays- Genedrive
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0.275
                                                 0.275
                                            
                                        
                                    
                                     
                                         JHBI - Assays - three9
                                         
                                             
                                                 46
                                            
                                             
                                                 0
                                                 0.008
                                                 0
                                                 0.145
                                                 0.145
                                            
                                             
                                                 0.174
                                            
                                        
                                         
                                             
                                                 Biomeme
                                                 Philadelphia, PA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         RDECOM, Natick, MA
                                                         2020-09
                                                         2020-10
                                                         46
                                                         0.174
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.008
                                         0
                                         0.42
                                         0.42
                                    
                                
                            
                             
                                 
                                     0
                                     0.008
                                     0
                                     0.42
                                     0.42
                                
                            
                        
                         
                             
                                 
                                     Program Management Support
                                     
                                         
                                             0
                                             0.286
                                             0
                                             0.769
                                             0.769
                                        
                                    
                                
                                 
                                     JHBI Support Costs
                                     
                                         
                                             0
                                             0.07
                                             0
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0.356
                                     0
                                     0.769
                                     0.769
                                
                            
                        
                    
                
                 
                     NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)
                     JM8788
                     A
                     The Next Generation Diagnostic System (NGDS) is a family of systems providing increments of diagnostic capabilities over time that address varied chemical, biological and radiological (CBR) threats across the different echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBR threat and infectious disease identification and FDA-cleared diagnostics to inform individual patient treatment and CBR situational awareness and disease surveillance.  NGDS Increment 1 improves diagnostic capabilities in deployable and laboratory-based combat health support units.  NGDS Inc 1 offers improved operational suitability and affordability over legacy systems by developing FDA cleared biological warfare agent (BWA) and infectious disease in vitro diagnostic (IVD) assays on an existing commercial diagnostic device with a well established FDA regulatory history and pipeline of commercial non-BWA infectious disease diagnostic tests.  NGDS 2 will complement NGDS 1 by developing diagnostics for unmet biological pathogen and toxin threats, chemical and radiological exposures, and to provide capability to lower echelons of care.  NGDS 2 will provide additional capability for diagnosis of CBR-induced diseases, suitable for use in far forward environments, by developing lightweight, portable, and simple-to-use instruments and test kits.  In FY21 two new NGDS efforts are broken out into separate development and procurement lines: NGDS 2 Man Portable Diagnostic System (NGDS 2 MPDS) and NGDS 2 Chemical Diagnostics (NGDS 2 CHEMDX).  Developmental efforts for both are funded under BA5 RDT&E item MB5 and the NGDS 2 MPDS procurement effort under item SA0044.


Justification: FY22 funds Total Package Fielding (TPF), Contractor Logistics Support, web support and training
                     
                         
                             50.483
                             1.418
                             0.97
                             1.29
                             1.29
                        
                         
                             50.483
                             1.418
                             0.97
                             1.29
                             1.29
                        
                         
                             50.483
                             1.418
                             0.97
                             1.29
                             1.29
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 50.483
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         Provisioning - Assay and Reagents
                                         
                                             
                                                 0
                                                 0.832
                                                 0.377
                                                 0.223
                                                 0.223
                                            
                                        
                                    
                                
                                 
                                     
                                         50.483
                                         0.832
                                         0.377
                                         0.223
                                         0.223
                                    
                                
                            
                             
                                 
                                     
                                         NGDS - Fielding Support
                                         
                                             
                                                 0
                                                 0
                                                 0.047
                                                 0.274
                                                 0.274
                                            
                                        
                                    
                                     
                                         NGDS - Fielding Expense
                                         
                                             
                                                 0
                                                 0
                                                 0.199
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.246
                                         0.274
                                         0.274
                                    
                                
                            
                             
                                 
                                     50.483
                                     0.832
                                     0.623
                                     0.497
                                     0.497
                                
                            
                        
                         
                             
                                 
                                     
                                         NGDS - Contractor Logistic Support
                                         
                                             
                                                 0
                                                 0
                                                 0.307
                                                 0.297
                                                 0.297
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.307
                                         0.297
                                         0.297
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.307
                                     0.297
                                     0.297
                                
                            
                        
                         
                             
                                 
                                     NGDS - PMO Support
                                     
                                         
                                             0
                                             0.586
                                             0.04
                                             0.094
                                             0.094
                                        
                                    
                                
                                 
                                     Proficiency Testing
                                     
                                         
                                             0
                                             0
                                             0
                                             0.206
                                             0.206
                                        
                                    
                                
                                 
                                     Training
                                     
                                         
                                             0
                                             0
                                             0
                                             0.196
                                             0.196
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0.586
                                     0.04
                                     0.496
                                     0.496
                                
                            
                        
                    
                
                 
                     NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)
                     SA0044
                     B
                     The Next Generation Diagnostic System (NGDS) 2 program addresses chemical, biological and radiological (CBR) agents and Concepts Of Employments (COEs) that the NGDS 1 Film Array does not address.  More than one materiel solution is required to expand the scope of CBR agent diagnostics across multiple echelons of care.  NGDS 2 will employ a family of systems approach to bridge identified capability gaps for man-portable diagnostics, and chemical diagnostics systems.  NGDS 2 Man Portable Diagnostic System (MPDS) will complement NGDS Increment 1 by providing a lightweight, portable, and simple-to-use diagnostic capability to end-users in non-laboratory, far-forward environments.  In FY21 NGDS transitions into two separate program lines; NGDS 1 and NGDS 2 Man Portable Diagnostic System (MPDS).


Justification: FY22 funding procures 191 NGDS 2 Man Portable Diagnostic Systems for Special Operations Forces (SOF).


RDT&E Code B Item: 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB5/NGDS 2 MPDS: RDT&E ; FY2021 - 29.424 Million; FY2022 - 12.183 Million; FY2023 - 4.915 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS 2 MPDS - Man Portable Dx System (MPDS) MS C / LRIP: May 2022
NGDS 2 MPDS - Man Portable Dx System (MPDS) FRP: Dec 2023
NGDS 2 MPDS - Man Portable Dx System SOCOM IOC: Sep 2023
                     
                         
                             0
                             0
                             0.455
                             4.624
                             4.624
                        
                         
                             0
                             0
                             0.455
                             4.624
                             4.624
                        
                         
                             0
                             0
                             0.455
                             4.624
                             4.624
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         NGDS 2 MPDS - Man Portable Diagnostic System (MPDS)
                                         
                                             
                                                 23
                                                 191
                                                 191
                                            
                                             
                                                 0
                                                 0
                                                 0.23
                                                 1.788
                                                 1.788
                                            
                                             
                                                 10
                                                 9.361
                                                 9.361
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         TBD
                                                         2021-08
                                                         2021-09
                                                         23
                                                         10
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                     
                                                         2022
                                                         TBD
                                                         2022-06
                                                         2022-09
                                                         191
                                                         9.361
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.23
                                         1.788
                                         1.788
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.23
                                     1.788
                                     1.788
                                
                            
                        
                         
                             
                                 
                                     
                                         NGDS 2 MPDS - Fielding Support
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0.671
                                                 0.671
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0
                                         0.671
                                         0.671
                                    
                                
                            
                             
                                 
                                     
                                         NGDS 2 MPDS - Initial Training
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0.564
                                                 0.564
                                            
                                        
                                    
                                     
                                         NGDS 2 MPDS - Provisioning - Assays and Consumables
                                         
                                             
                                                 0
                                                 0
                                                 0.024
                                                 0.229
                                                 0.229
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.024
                                         0.793
                                         0.793
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.024
                                     1.464
                                     1.464
                                
                            
                        
                         
                             
                                 
                                     NGDS 2 MPDS - Data Support
                                     
                                         
                                             0
                                             0
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                     COMMON ANALYTICAL LABORATORY SYSTEM (CALS)
                     JS0005
                     A
                     The Common Analytical Laboratory System (CALS) capability integrates a common suite of commercial-and government-off-the-shelf (COTS/GOTS) components to provide a common, modular, and transportable/mobile analytical laboratory system to support Department of Defense (DoD) field analytic units.  CALS consists of two (2) variants, Field Confirmatory Analytical Capability Sets (FC ACS) and Theater Validation Integrated System (TV IS), and will support the detection and/or identification of Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), and radiological material in environmental samples.  Information produced by CALS variants will assist commanders or the local authority with managing and mitigating the effects of a Chemical, Biological, Radiological (CBR) attack or disaster by providing the ability to rapidly develop a common operating picture to determine the appropriate course of action.  The systems fielded will be designed to support the specific mission and Concept of Operations (CONOPS) of the gaining unit.

The CALS FC ACS will be fielded to the various units within the US Army, Navy, Air Force, and National Guard Bureau.  FC ACS system is comprised of biological and chemical subsystems.  The FC ACS chemical subsystem components include a Gas Chromatograph / Mass Spectrometer (GC/MS), Fourier Transform-Infrared (FT-IR) spectrometer, and Raman spectrometer.  The FC ACS biological subsystem components include Lateral Flow Immunoassays (LFIA), Electrochemiluminescence (ECL), and Polymerase Chain Reaction (PCR).  Units employing FC ACS, based on their mission requirements, personnel education and training, will be able to provide sample analysis that provides a second layer of analysis for meeting field confirmatory levels as defined in Tactics, Techniques, and Procedures (mission requirements dictate whether Units will receive the bio components, the chem components, or both bio/chem components).  These analytical results will support decisions for protection, treatment, decontamination and planning in support of future operations.  The PR2 uses electrochemiluminescence (ECL) technology to carry out highly sensitive, multiplexed immunoassays for biothreat agents.  ECL immunoassays enable highly sensitive measurement of samples for the presence of bacteria, viruses, and toxins.  Mission requirements dictate whether Users will receive the biological components, the chemical components, or both biological and chemical components.

The CALS TV IS will be fielded to the US Army Area Medical Laboratory (AML) and Chemical, Biological, Radiological, Nuclear and Explosives (CBRNE) Analytical and Remediation Activity (CARA).  The TV IS will provide a higher level of confidence in analytical results than the FC ACS through the use of orthogonal technologies and an expanded analytical suite.  The subsystems and associated components of the TV IS will be housed in three (3) common 20-foot ISO containers, which will be integrated onto two (2) M1148 trucks and one (1) M1147 trailer.  Sample/specimen receipt, analytical testing, storage of consumables will be performed within the ISO containers.  The Prime Movers and power generators are system organic.  Operational units, some with and some without CBR technical capability and experience, will deliver unknown and presumptively identified environmental samples for TV IS analysis.  TV IS provides operators with the ability to identify the presence of priority targets (as identified by the Services).


Note: Prior to FY18, CALS consisted of 3 variants.  On 03 May 18, the CALS Field Confirmatory Integrated System (FC IS) transitioned to a Modification Work Order (MWO), the Analytical Laboratory System (ALS) Modification (MOD) concept, to address operational readiness issues with the ALS Increment 1 as a result of system obsolescence.  For FY20 and beyond, the ALS MOD program funding is captured in a separate P-form budget exhibit Item Number SA0025.


CALS FY20 funding supports the US Air Force identified urgent key capability gap that resulted in the decision to use FC ACS FY20 procurement funds to procure the requested 47 Meso Scale Diagnostics PR2 instruments (Bio ECL component) in the CALS common suite of COTS/GOTS modular components.  The PR2 uses electrochemiluminescence (ECL) technology to carry out highly sensitive, multiplexed immunoassays for biothreat agents.  ECL immunoassays enable highly sensitive measurement of samples for the presence of bacteria, viruses, and toxins.  

The remaining chem/bio subsystem components that an FC ACS system is comprised of will be fielded to all FC ACS Users beginning in FY21 (FY21 funding procures production hardware for 11 FC ACS systems).  An FC ACS system consists of the biological and chemical subsystem components designed to support the specific mission of the gaining unit which vary in composition and price across procurement quantities.

While the FC ACS program was previously on hold to prevent cost growth, the 17 SEP 2019 Joint Program Executive Office for Chemical, Biological, Radiological and Nuclear Defense (JPEO-CBRND) Acquisition Decision Memorandum (ADM) authorized the FC ACS program to move forward with Production & Deployment (P&D) efforts as stakeholders successfully agreed to an affordable and executable acquisition strategy that addressed an "analytics only" approach to meet the Users mission requirements.


Justification: FY22 funding procures production hardware for 136 FC ACS systems.  $32.9 Million accelerates fielding for CALS FC ACS production hardware in FY22 for COVID-19/pandemic response efforts.  Additionally, FY22 funding includes respective fielding, training, and System Engineering and Program Management (SEPM) support costs for the FC ACS system as well as fielding costs for the TV IS system.
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                     ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)
                     SA0025
                     A
                     The Analytical Laboratory System (ALS) Modification (MOD) program was established to address critical analytical equipment obsolescence (Analytical Suite) and system functionality for the National Guard Bureau's (NGB) Civil Support Teams.  The ALS MOD capability will be modular, scalable and adaptable to a various environmental conditions.  Additionally, the ALS MOD will support the specific mission and Concept of Operations (CONOPS) of the gaining unit and will be able to detect and/or identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), and radiological material in environmental samples.

The ALS MOD will be fielded to the 57 NGB's WMD-CST Teams, the Army's 773rd CST, and USMC's Chemical Biological Incident Response Force.

Previously fielded ALS variants {2002-2005} to the NGB have experienced degraded system performance.  Documented ALS system criticalities include obsolete prime movers, shelters, and analytical suite equipment.  Services lease prime movers for the ALS MOD effort.  The PM will be responsible for modifying the prime mover, modernizing the shelter, analytical suite equipment, to include network and IT equipment, for the ALS MOD.

ALS MOD program supports the evaluation of advancements in CBRN commercial- and government-off-the-shelf (COTS/GOTS) equipment against the current technology baseline of equipment fielded to the (57) WMD-CST Teams.  As such, the program will establish a time phased modernization plan to integrate and incorporate advancements in commercially available technology into the CST operating mission set ahead of critical obsolescence.  ALS MOD obsolescence will be done in concert with the two CALS variants (Theater Validation Integrated System (TV IS) and Field Confirmatory Analytical Capability Set (FC ACS).  The equipment identified as a result of time phased modernization planning will support the specific mission set of the gaining unit and will vary in composition, price, and quantity.


Note: CALS FY19 funds (Item Number JS0005) supported the ALS MOD operational readiness issues associated with the obsolescence of the ALS Increment 1 vehicle, shelter, and analytical suite.  For FY20 and beyond, ALS MOD funding is captured here under ALS MOD Item Number SA0025 to further define the CALS FC IS transition to ALS MOD.


Justification: FY22 funding includes respective fielding and System Engineering and Program Management (SEPM) support costs for the ALS MOD system.
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                     SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)
                     JS0007
                     A
                     The Special Purpose Units-Chemical Biological Equipment (SPU-CBE) program provides the integrated Chemical, Biological, Radiological, Nuclear (CBRN) and High-Yield Explosive (CBRNE) rapid response force, which includes the Chemical Biological Incident Response Force (CBIRF), the capability packages that are required for the United States Northern Command to execute Department of Defense Support of Civil Authority (DSCA) missions.  The purpose of this program is to address legacy requirements gaps/deficiencies for SPU-CBEs where they exist through the streamlined acquisition of commercial- and government-off-the-shelf (COTS/GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  CBRNE protection is required for CONUS/OCONUS DoD installation physical structures as well as military personnel and others within the perimeter of the military reservation.  Legacy CBIRF requirements and gaps that were previously filled through the CBDP SPU CBE line have successfully transitioned to customer sustainment for FY22 and beyond.


Justification: There is no FY22 PB Request.
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                     MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)
                     JS5230
                     B
                     MOD CBRN-IS aligns Chemical Biological Radiological and Nuclear Defense (CBRND) information technologies, capability sets and applications in order to utilize a common software architecture, eliminate duplicative integration effort, produce interoperable system components, and minimize time-to-market of end user capability.  CBRN IS provides the Joint warfighter, CBRN community of interest and international partners a collaborative Cloud hosted environment that allows users to collect and disseminate CBRN warning and reporting data, provide detailed CBRN hazard predictions, aid in decision support, and make relevant CBRN defense information available in near-real time.


Justification: FY22 funds procure equipment including computers, servers, licensing and fielding and upgrades to CBRN Information Systems on theater specific Command and Control Systems.


P5: SSA support to CBRND enterprise programs transitions to the MOD CBRN IS portfolio in FY22.
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                     DEFENSE BIOLOGICAL PRODUCTS ASSURANCE PROGRAM (DBPAP)
                     JX0210
                     A
                     The Defense Biological Product Assurance Program (DBPAP) integrates and consolidates DoD reagents (i.e., antibodies/antigens) and biological warfare agent detection requirements plus supports an internal initiative ("TARMAC") that uses state-of-the-art analytical capability for biological threats that will enable the compression of the discovery-to-decision time frame and provide awareness and understanding of the baseline biological threat footprint.

In order to detect biological warfare agents (antigen), a critical reagent (genomics material) may be needed for use in a detection platform.  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for relevant platforms are required.  

The DBPAP is also responsible for managing the production, storage and validation of Hand Held Assays (HHAs), Polymerase Chain Reaction (PCR) genomic assays, Electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agents and genomic reference materials.  The DBPAP's PCR assays have been used in the DoD's response effort to the Ebola epidemic in West Africa that began in early 2014.  Deployed laboratories from US Army Medical Research Institute of Infectious Diseases (USAMRIID), the Naval Medical Research Center's (NMRC) Biological Defense Research Directorate's (BDRD) Mobile Labs and the 1st Area Medical Lab (AML), as well as interagency partners such as the National Institutes of Health (NIH) National Institute of Allergies and Infectious Disease (NIAID), have all used DBPAP PCR assays to detect Ebola virus during their response missions in West Africa.


Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).


Justification: FY22 funds support repository management (i.e. production, storage, distribution and quality assurance validation) of assays, antibodies, select biological threat agent and genomic reference materials.
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                     BIOSURVELLENCE PORTAL (BSP)
                     JX0301
                     A
                     The Global Biosurveillance Portal (G-BSP) is a web-based enterprise environment that will facilitate collaboration, communication, and information sharing in support of the detection, management, and mitigation of man-made and naturally occurring biological events.  G-BSP bridges the communication gaps in the Biosurveillance domain to provide a central access point for Biosurveillance information and situational awareness for DoD, interagency and allied partners supporting the early identification and response to biological events.  G-BSP provides an integrated suite of web-based components designed to support public health officers, environmental officers, clinicians, physicians, and Chemical, Biological, Radiological, and Nuclear (CBRN) personnel as they maintain their situational awareness of local, regional, and global biological threats to the force.  G-BSP does not duplicate existing DoD capabilities, but rather leverages existing tools and technologies to provide users across multiple organizations and disciplines with a centralized "one-stop shop" for all of their Biosurveillance resources.  G-BSP will achieve full fielding and Full Operational Capability (FOC) in FY21.  G-BSP will transition to Total Package Fielding in 2021-2022 prior to USSOCOM Sustainment beginning in FY23.
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                     JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                     MC0100
                     A
                     The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), and Nuclear Biological and Chemical (NBC) equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  In addition to hardware funding covers Engineering in Support to Production at contractor and Government integrated product team (engineering, test, logistics) support required in FY18, FY19, and FY20 for to support system upgrade efforts.
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                     CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                     MC0101
                     A
                     The Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance System (CBRN DRS) provides CBRN Warfighters with a comprehensive suite of protection, detection, identification, sample collection, hazard marking, decontamination, and other support capabilities for use during dismounted reconnaissance and sensitive site assessment missions.  The Warfighter will use the CBRN DRS respiratory and percutaneous protection to prevent potential contamination while conducting assessment and exploitation operations.  The Warfighters will use the CBRN DRS sensor capabilities to find CBRN and toxic industrial hazards for marking and sampling with other capabilities in the system.  Warfighters will also use the decontamination kit to remove contamination from personnel and equipment.

CBRN DRS and Army EOD DRSKO were combined into a single program in accordance with the ADM, signed 26 Jun 2020.  The Army EOD is now managed as a variant of the CBRN DRS program.  In FY21, Army plans to fund $6.907M in Base, $18.887M OCO and, in FY22, $6.906 in Base and $19.076M in OCO towards this effort, Army item M09988.

EOD users will use the system to assess ordnance and improvised explosive devices for CBRN hazards during render safe operations.  

Advancing threats and current capability gaps in sensitive site exploitation capability require a System Modernization Package (SMP) to the baseline DR SKO systems.  Beginning in FY23, the SMP effort will produce capability to meet updated requirements to support advancing threats and capability gaps in sensitive site exploitation.  Individual capability sets will be identified and incorporated into the CBRN DRS as engineering change proposals to the base kit.  The SMP package will be tailored by unit type, produced, and fielded in accordance with priorities and needs of the Services.


Note: FY21 funding includes Congressional Increase ($5.0 Million).


Justification: FY22 funds procure 19 Explosive Ordinance Disposal Teams (EOD TMS) for the Marine Corps, as well as fielding, engineering, program management, and logistics support.
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                     ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)
                     SA0003
                     A
                     Enhanced Maritime Biological Detection (EMBD) is a technology refresh to the Joint Biological Point Detection System (JBPDS) and provides improved detection capabilities, decreases operational costs while increasing reliability and maintainability.  Recent testing demonstrated increases over the legacy JBPDS detection capabilities, reliability and false alarm rate.  Detection sensitivity of the EMBD is twice that of the legacy detector.  The EMBD Mean Time Between Operational Mission Failure (MTBOMF) rate was independently assessed at 1,667 hours compared to the JBPDS at 132 hours.  The Mean Time Between False Alarm (MTBFA) rate of the EMBD Rapid Agent Aerosol Detector (RAAD) was 418 hours, far exceeding the CPD requirement of 168 hours and the JBPDS legacy detector at 3.5 hours.  The increases in both MTBOMF and MTBFA will directly reduce maintenance costs and per-mission consumable costs of EMBD saving over $90M through the life cycle.  EMBD's computing architecture has been upgraded to an enterprise version of Windows 10 and expands the use of military-grade electronics, both reducing the effort and cost to continually combat the threats to Cybersecurity and extending the life of EMBD for at least 10 years.


Justification: FY22 funds procure 26 Full Rate Production (FRP) systems for fielding, production support, logistics support and initial fielding packages.
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                                                         10
                                                         425
                                                         true
                                                         C
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         4.25
                                         5.2
                                         9.058
                                         9.058
                                    
                                
                            
                             
                                 
                                     0
                                     4.25
                                     5.2
                                     9.058
                                     9.058
                                
                            
                        
                         
                             
                                 
                                     
                                         EMBD Configuration Management
                                         
                                             
                                                 0
                                                 0.288
                                                 0.35
                                                 0.307
                                                 0.307
                                            
                                        
                                    
                                     
                                         EMBD Software Support
                                         
                                             
                                                 0
                                                 0.075
                                                 0.056
                                                 0.079
                                                 0.079
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.363
                                         0.406
                                         0.386
                                         0.386
                                    
                                
                            
                             
                                 
                                     0
                                     0.363
                                     0.406
                                     0.386
                                     0.386
                                
                            
                        
                         
                             
                                 
                                     
                                         EMBD Initial Fielding Packages
                                         
                                             
                                                 10
                                                 13
                                                 26
                                                 26
                                            
                                             
                                                 0
                                                 1.15
                                                 1.668
                                                 2.735
                                                 2.735
                                            
                                             
                                                 115
                                                 128.308
                                                 105.192
                                                 105.192
                                            
                                        
                                         
                                             
                                                 Chemring Detection Systems
                                                 Charlotte, NC
                                                 0
                                                 0
                                                 0
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                                                         2020
                                                         ACC, APG, MD
                                                         2020-05
                                                         2021-07
                                                         10
                                                         115
                                                         true
                                                         C
                                                         FPIF
                                                    
                                                
                                            
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
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                                                     0
                                                     0
                                                     0
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                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         TBD
                                                         2021-04
                                                         2022-06
                                                         13
                                                         128.308
                                                         true
                                                         C
                                                         FPIF
                                                    
                                                     
                                                         2022
                                                         TBD
                                                         2021-12
                                                         2023-02
                                                         26
                                                         105.192
                                                         true
                                                         C
                                                         FPIF
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                                         1.15
                                         1.668
                                         2.735
                                         2.735
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                                         EMBD Logistics Support
                                         
                                             
                                                 0
                                                 1.05
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                                     EMBD Production Contractor Engineering & Management
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                                             3.35
                                             2.3
                                             4.419
                                             4.419
                                        
                                    
                                
                                 
                                     EMBD Government Engineering and System Support
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                                             1.492
                                             1.598
                                             1.705
                                             1.705
                                        
                                    
                                
                                 
                                     EMBD Government Management Services
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                                             1.988
                                             1.301
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                                     8.185
                                
                            
                        
                    
                
                 
                     CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)
                     SA0005
                     B
                     Chemical Biological Radiological and Nuclear (CBRN) Sensor Integration on Robotics Platforms (CSIRP) is a prototyping and fielding effort that will focus on repackaging and integrating modular CBRN sensor solutions to enhance Unmanned Aircraft Systems (UAS) and Unmanned Ground Vehicles (UGV) Programs of Record (PORs) to provide situational awareness across the echelons of command in order to enable freedom of maneuver and action on the battlefield.  An integrated CSIRP capability will exploit advances in artificial intelligence, machine learning and autonomy, sensing and communication capabilities that enable timely and accurate detection, warning and reporting of Chemical Biological Radiological Nuclear (CBRN) hazards for increased risk reduction opportunities at tactical and operational echelons in mounted and dismounted configurations.  CSIRP gives the Joint Force an opportunity to enhance capabilities and maintain operational advantage in a lethal and sophisticated operating environment.


Justification: FY22 funding procures ninety-three (93) commercial off the shelf (COTS) Short Range UAV Platform prototypes for user evaluation of Prototype #1.  The following quantities will be procured for each service: USA twenty-four (24), USN twenty-three (23), USAF twenty-three (23), USMC twenty-three (23).


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CSIRP: RDT&E FY2019 and Prior - 4.802Million; FY2020 - 7.820 Million; FY2021 - 4.061 Million
CA5/CSIRP: RDT&E ; FY2021 - 11.251 Million; FY2022 - 16.581 Million; FY2023 - 20.043 Million; FY2024 - 18.831 Million; FY2025 - 19.701 Million; FY2026 - 14.959 Million    
DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CSIRP - OTA Request For Information (Sep 2018 to Oct 2018)
CSIRP - Request for White Papers - Prototyping Plan #1 (Jan 2019 to Feb 2019)
CSIRP - OTA  Award for Prototyping Plan #1: Aug 2019
CSIRP - Materiel Development Decision: Apr 2019
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #1 (Jan 2020 to Jun 2022)
CSIRP - Transition Decision - Prototyping Plan #1: Jun 2022
CSIRP - Request for White Papers - Prototyping Plan #2 (Aug 2021 to Oct 2021)
CSIRP - OTA  Award and Execution for Prototyping Plan #2 (Apr 2022 to Jun 2025)
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #2 (Apr 2023 to Jun 2025)
CSIRP - Transition Decision - Prototyping Plan #2: Jun 2025
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #3: May 2028
CSIRP - Transition Decision - Prototyping Plan #3: May 2028


P5: Other Transactional Authority (OTA) for development and production of prototype capabilities and hardware for integration on Joint Services unmanned platform programs of record.
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                                         Prior/Future combined efforts
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         CSIRP Hardware
                                         
                                             
                                                 212
                                                 54
                                                 93
                                                 93
                                            
                                             
                                                 0
                                                 1.696
                                                 0.43
                                                 2.761
                                                 2.761
                                            
                                             
                                                 8
                                                 7.963
                                                 29.688
                                                 29.688
                                            
                                        
                                         
                                             
                                                 Pine Bluff Arsenal
                                                 Pine Bluff, AR
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Pine Bluff Arsenal, Pine Bluff, AR
                                                         2020-05
                                                         2020-10
                                                         212
                                                         8
                                                         true
                                                         MIPR
                                                    
                                                     
                                                         2021
                                                         Pine Bluff Arsenal, Pine Bluff, AR
                                                         2021-03
                                                         2021-09
                                                         54
                                                         7.963
                                                         true
                                                         MIPR
                                                    
                                                
                                            
                                             
                                                 Various
                                                 UNKNOWN
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         ACC, NJ
                                                         2022-07
                                                         2022-10
                                                         93
                                                         29.688
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         System Eng and System Testing
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                                     Program Management
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                                             0.051
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                     Production contract will be awarded as follow-on to MIPR awarded on 07 MAY 2020 to Pine Bluff Arsenal and a separate Production contract will be awarded as follow-on to OTA for FY22 funds.
                
                 
                     CBRN INFORMATION SYSTEMS (CBRN IS)
                     SA0006
                     B
                     Chemical Biological Radiological and Nuclear Information Systems (CBRN IS) aligns Chemical Biological Radiological and Nuclear Defense (CBRND) information technologies, capability sets and applications in order to utilize a common software architecture, eliminate duplicative integration effort, produce interoperable system components, and minimize time-to-market of end user capability.  CBRN IS provides the Joint warfighter, CBRN community of interest and international partners a collaborative Cloud hosted environment that allows users to collect and disseminate CBRN warning and reporting data, provide detailed CBRN hazard predictions, aid in decision support, and make relevant CBRN defense information available in near-real time.  CBRN IS provides an environment that supports the implementation of Integrated Early Warning (IEW) capabilities that allow users to access netted sensor information, data fusion, disease modeling, biosurveillance data, source term estimation data, incident management tools, and planning and analysis capabilities.  The CBRN IS enterprise makes CBRN decision aids readily accessible from any desktop through a web browser simplifying interoperability, reducing integration and deployment costs and increases cybersecurity protection.

In FY21, JEM and JWARN will transition to CBRN IS for sustainment .  FY21 supports the continued deployment, technical and engineering support cost associated with hosting CBRN IS on milCloud in support of worldwide accessibility for the warfighter.  FY21 supports CBRN IS software costs and Total Package Fielding.  CBRN IS will transition under MOD CBRN IS in FY22.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0604384BP/Proj IS5; 0607384BP/Proj IS7

IS5/CBRN IS: RDT&E FY2019 and Prior - 10.187Million; FY2020 - 2.448 Million; FY2021 - 3.131 Million
IS7/CBRN IS: RDT&E FY2019 and Prior - 3.099Million; FY2020 - 1.802 Million; FY2021 - 2.057 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN IS - Product Development (Oct 2018 to Sep 2021)
CBRN IS - Operational Assessments (Oct 2018 to Sep 2021)
CBRN IS - Developmental Test (Sep 2019 to Sep 2021)
CBRN IS - Total Package Fielding (Oct 2018 to Sep 2021)


P5: CBRN IS support to CBRND enterprise programs transitions to the MOD CBRN IS portfolio in FY22.
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                                         Prior/Future combined efforts
                                         
                                             
                                                 1.716
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         Technical and Engineering Support
                                         
                                             
                                                 0
                                                 0.276
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                     MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)
                     SA0009
                     A
                     The Mounted Manned Platform Radiological Detection Systems (MMPRDS) program includes Mounted Enhanced Radiac Long Range Imaging Networkable (MERLIN) technology packages transitioned from the Defense Threat Reduction Agency (DTRA).  MERLIN is a set of externally mounted standoff sensors that support joint radiological/nuclear reconnaissance and surveillance operations.  The MMPRDS program will sunset in FY20 and transition to a separate line of effort for MERLIN (Item Number SA0046) beginning in FY21.  FY20 Procurement procured 5 MERLINs under the sensor's Countering Weapons of Mass Destruction (CWMD) Other Transaction Authority (OTA) agreement.  Production systems supported production level testing, advanced vehicle integration efforts, and rapid/initial fielding to Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV) units via modification work order (MWO) and conditional materiel release.  MERLIN-outfitted NBCRVs will receive a preliminary upgrade of their legacy mounted radiological/nuclear sensor payload prior to receiving vehicle-wide Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) sensor suite upgrade.
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                                         MMPRDS - MERLIN Hardware
                                         
                                             
                                                 5
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                                                 H3D INC
                                                 Ann Arbor, MI
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                                                         2020
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                     MOUNTED ENHANCED RADIAC LONG RANGE IMAGING NETWORKABLE (MERLIN)
                     SA0046
                     B
                     The Mounted Enhanced Radiac Long Range Imaging Networkable (MERLIN) is a set of externally mounted standoff sensors that support joint radiological/nuclear reconnaissance and surveillance operations.  The MERLIN sensor was initially developed for the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV) sensor suite upgrade under the Mounted Manned Platform Radiological Detection Systems (MMPRDS) program (Item Number SA0009).  After FY21 the MERLIN line will terminate and all future efforts will be service funded.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0604384BP/Proj CA5

CA5/MERLIN: RDT&E ; FY2021 - 1.294 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

MERLIN - Army Platform Integration OTA: Oct 2020
MERLIN - Army Platform Full Materiel Release (Aug 2022 to Sep 2021)
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                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.146
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                     RADIOLOGICAL DETECTION SYSTEM (RDS)
                     SA0011
                     A
                     The Radiological Detection System (RDS) is the first joint solution to provide the Warfighter with the net-ready capability to measure alpha, beta, gamma, neutron, and low energy x-rays.  It replaces DoD's legacy RADIAC survey meters (AN/PDR-77, VDR-2, MFR Suite, and ADM-300).  The RDS will provide common units of measurement including both conventional and international system units and its open architecture design will enable upgrade of probes over system lifecycle, reducing life-cycle costs.

Starting in FY21, procurement of RDS units will be funded by other Service funding: Army, Navy, Marine Corps, and Air Force.  Full Rate Production (FRP) contract planned to be awarded in FY21.
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                                         USMC logistics equipment
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                     JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)
                     SA0012
                     A
                     The Joint Personal Dosimeter - Individual (JPD-I) will provide a sensor to record and retrieve a Service member's radiation exposure from occupational to tactical levels.  This capability provides a Joint solution reducing life-cycle costs while also addressing lessons learned from Operation Tomodachi.  JPD-I provides near-real time display of soldiers radiation exposure to support situational awareness.


Note: FY19 CBDP Procurement, Defense-Wide funding was combined with $30 Million Army funding for the lowest possible economic order quantity unit cost.  FY20 CBDP funding was combined with $2 Million Army funding resulting in a higher unit cost.  The Army will continue to fund JPD-I program procurement in FY21 under Other Procurement, Army, Budget Activity 03.
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             The Protection & Hazard Mitigation (Protect) Portfolio will enhance mission performance and provide effective protection against current and emerging threats by rapidly developing and fielding modernized protection capabilities.  Developmental efforts focus on advances in materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing CWMD operational challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are effective against a broad range of challenges in varied environments.

The Protection & Hazard Mitigation (Mitigate) Portfolio will preserve combat power by developing and fielding systems that mitigate exposure to CB hazards and restore combat readiness of critical personnel and platforms.  Developmental efforts address personnel decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which includes sensitive equipment and aircraft.  Novel decontamination approaches focus on broad decontaminant applicability to CB hazards, while minimizing harm to individuals, equipment, and platforms.
             Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations in a CB threat environment.  Efforts in this budget line item number (BLIN) provide protective equipment and medical countermeasures that supports protection prior to potential operations and mitigates the hazard if exposed.
             
                 
                     MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)
                     PHM036
                     A
                     Modernization Protection Collective Protection (MODPROT CP) projects leverage mature technology from contractor developed components to address and replace obsolete components of various fielded collective protection systems.  One of the efforts within the MODPROT CP portfolio is the Mobile Platform Collective Protection Filter Design Modernization that leverages modern manufacturing to reduce the logistical burden on the collective protection portfolio for vehicles.  Current configurations of Mobile Platform Collective Protection Systems (MPCPS) use one of two sets of filters, either the M12A2 Gas Filter with the M13 Particulate Filter or the M18A1 Gas Filter with M19 Particulate Filter.  These two filter sets are used in conjunction with versions of the M1A1 air purifier and housing to create the M8A3 Gas Particulate Filter Unit (GPFU) and the M13A1 GPFU, respectively.  The current portfolio will be replaced by a single M18A2 filter and a single M13A2 GPFU to be a Universal Vehicle Filtration System that will reduce logistical complexity, reduce new item procurement cost, and reduce system sustainment costs.


Justification: FY22 will procure 50 new M18A2 filters for First Article Testing.
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                     RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)
                     PHM015
                     B
                     Rapid Opioid Countermeasures (ROCS) is a joint Medical Countermeasures (MCM) Rapid Prototyping Middle Tier Acquisition program.  The ROCs program is based on a commercial naloxone autoinjector capability.  The development and FDA approval of the militarily relevant autoinjector is being conducted under Other Transaction Authority (OTA) agreement.  Once FDA approved has been granted, the program will transition to Rapid Fielding or a traditional sustainment program.

ROCS is specifically supporting the characterization, development and fielding of FDA-approved therapeutic MCMs to protect the Joint Service warfighter against operational exposures to the opioid class of pharmaceutical-based agents (PBAs), a high priority.  The first increment of the ROCs program will field a naloxone autoinjector as a rescue treatment that will counteract the adverse effects from exposure to opioids.


Justification: FY22 procures 4121 doses, and funds Total Package Fielding (TPF) along with PMO Support.


RDT&E Code B Item: 0604384BP/Proj MC5

MC5/ROCS: RDT&E ; FY2020 - 13.297 Million; FY2021 - 8.417 Million; FY2022 - 11.380 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

ROCS - Manufacturing Activities (Oct 2019 to Sep 2022)
ROCS - Human Clinical Studies (Jun 2020 to Sep 2021)
ROCS - FDA (Oct 2021 to Aug 2022)
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                     DECONTAMINATION FAMILY OF SYSTEMS (DFoS)
                     JD0050
                     B
                     Procurement within the Decontamination Family of Systems (DFoS) is comprised of the following programs 

DFoS General Purpose Decontaminant (GPD)
DFoS Joint Service Equipment Wipe (JSEW)
DFoS Contamination Indicator Decontamination Assurance System (CIDAS) Nerve

The DFoS GPD Program will provide thorough and operational decontamination capabilities for Hardened Military Equipment (HME), to include tactical vehicles, shipboard surfaces, crew-served weapons, and individual weapons, in hostile and non-hostile environments where it is reasonable to expect chemical, biological, radiological, and nuclear (CBRN) and Non-Traditional Agents (NTA) weapons will be employed or Toxic Industrial Materials (TIMs) may be encountered.  The DFoS GPD will be employed within the integrated battle space as a means to decontaminate hazards posing threats to military personnel and operations including peacekeeping, stability and support, or consequence management operations.  The DFoS GPD will be applied directly to the contaminated surface and be capable of reducing/neutralizing Chemical and Biological (CB) contamination to thorough levels after application.  The DFoS GPD will be compatible with hardened materials consistent with those found on a Detailed Equipment Decontamination (DED) line.  The DFoS GPD will be safe, suitable and compatible with HME and be operable in all operational environments that have been exposed to CB contamination.

The DFoS JSEW Program provides Warfighters with an immediate/operational decontamination capability for sensitive and non-sensitive equipment that has been exposed to chemical agents/contamination.  There is currently no documented decontamination capability that is non-destructive to sensitive equipment.  The DFoS JSEW applies directly to contaminated sensitive and non-sensitive equipment and is capable of removing gross contamination and reducing contact hazard immediately without leaving a residue.  The DFoS JSEW provides the means to minimize or negate the vulnerability to and effects of chemical attacks for peacekeeping, stability and support or consequence management operations.

The DFoS CIDAS Nerve Program will provide the Joint Forces with a new capability to reduce the logistics burden of decontamination by indicating presence and location of traditional Nerve and non-traditional chemical agents on militarily relevant surfaces pre- and post-decontamination.  It will consist of an indicator and an applicator, for which there will be three applicator configurations (small scale, tactical large scale, and reusable large scale) and two indicator formulations (nerve training and nerve).  Post application, the DFoS CIDAS Nerve will not cause material degradation other than that which is allowable in service platforms' specifications to complete primary mission functions.

Starting in FY21, the DFoS CIDAS program is being broken into separate CIDAS Nerve and CIDAS Blister programs as the capabilities are intended to fulfill distinct solutions to meet Warfighter needs.  However, there are no planned Blister efforts funded out of the Procurement appropriation in FY22.  The CIDAS Nerve program will address the visual disclosure of traditional and non-traditional nerve agents while the CIDAS Blister program addresses traditional blister agents, two separate threat scenarios that require different materiel solutions.


Justification: FY22 funds will procure 7,142 gallons of DFoS GPD chemical and biological (CB) agent thorough decontaminant for Hardened Military Equipment (HME) in support of meeting Full Operational Capability (FOC) in FY22.

FY22 funds will procure 1,500 DFoS CIDAS Nerve Large Scale Applicators (LSA) Tactical, and 3,205 DFoS CIDAS Nerve Small Scale Applicators (SSA) with Confidence Check Cards (CCCs), and 1,004 DFoS CIDAS Nerve LSAs & training kits with CCCs in support of meeting SSA-Nerve IOC in FY26 and FOC in FY29.


RDT&E Code B Item: 0604384BP/Proj DE5

DE5/DFoS CIDAS: RDT&E FY2019 and Prior - 30.424Million; FY2020 - 4.473 Million
DE5/DFoS GPD: RDT&E FY2019 and Prior - 9.383Million
DE5/DFoS JSEW: RDT&E FY2019 and Prior - 3.687Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

DFoS CIDAS - Initial Capability Document: Mar 2011
DFoS CIDAS - CIDAS Milestone A: Aug 2011
DFoS CIDAS - CIDAS Capability Development Document: Sep 2014
DFoS CIDAS - CIDAS Milestone B: May 2015
DFoS CIDAS - CIDAS SSA-Nerve Systems Engineering Plan: May 2015
DFoS CIDAS - CIDAS SSA-Nerve Test and Evaluation Master Plan: Jul 2015
DFoS CIDAS - CIDAS SSA-Nerve Acquisition Decision Memorandum: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve/LSA Acquisition Program Baseline: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve Capability Production Document: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve Life Cycle Sustainment Plan: Aug 2020
DFoS CIDAS - CIDAS Nerve Milestone C: Aug 2020
DFoS CIDAS - CIDAS Nerve Full Rate Production (FRP): Aug 2020
DFoS CIDAS - CIDAS Nerve Test and Evaluation Master Plan: Dec 2020
DFoS CIDAS - CIDAS Nerve Life Cycle Sustainment Plan: Dec 2021
DFoS CIDAS - CIDAS Nerve Systems Engineering Plan: Dec 2021
DFoS CIDAS - CIDAS LSA Milestone C: Dec 2021
DFoS CIDAS - CIDAS Nerve Initial Operational Capability: Mar 2026
DFoS CIDAS - CIDAS Nerve Full Operational Capability: Mar 2029
DFoS CIDAS NERVE - CIDAS Nerve Combined Developmental Test (DT)/Operational Test (OT) large chamber (Mar 2021 to May 2021)
DFoS CIDAS NERVE - CIDAS Nerve Combined Developmental Test (DT)/Operational Test (OT) IP Equipement (Apr 2021 to May 2021)
DFoS CIDAS NERVE - CIDAS Nerve MOT&E: Jun 2021
DFoS CIDAS NERVE - CIDAS SSA-Nerve Initial Operational Capability: Mar 2026
DFoS CIDAS NERVE - CIDAS Nerve Full Operational Capability: Mar 2029
DFoS GPD - Initial Capability Document: Mar 2011
DFoS GPD - GPD Milestone A: Jul 2011
DFoS GPD - GPD Capability Development Document: Jun 2014
DFoS GPD - GPD Test and Evaluation Master Plan: Oct 2014
DFoS GPD - GPD Capability Production Document: Jan 2017
DFoS GPD - GPD Milestone C: Apr 2017
DFoS GPD - GPD Low Rate Initial Production: Apr 2017
DFoS GPD - GPD Systems Engineering Plan: May 2017
DFoS GPD - GPD LRIP Deliveries (Sep 2019 to Dec 2019)
DFoS GPD - GDP FRP Deliveries (Dec 2019 to Aug 2022)
DFoS GPD - GPD Initial Operational Capability: Apr 2020
DFoS GPD - GPD Acquisition Decision Memorandum: Aug 2020
DFoS GPD - GPD Acquisition Program Baseline: Aug 2020
DFoS GPD - GPD Full Rate Production: Aug 2020
DFoS GPD - GPD Life Cycle Sustainment Plan: Aug 2020
DFoS GPD - GPD Full Operational Capability: Dec 2021
DFoS JSEW - Initial Capability Document: Mar 2011
DFoS JSEW - JSEW Milestone A: Jun 2011
DFoS JSEW - JSEW Capability Development Document: Oct 2013
DFoS JSEW - JSEW Test and Evaluation Master Plan: Nov 2014
DFoS JSEW - JSEW Milestone C: Nov 2016
DFoS JSEW - JSEW Low Rate Initial Production: Nov 2016
DFoS JSEW - JSEW Systems Engineering Plan: Dec 2016
DFoS JSEW - JSEW Capability Production Document: Jan 2017
DFoS JSEW - JSEW Full Rate Production: Nov 2017
DFoS JSEW - JSEW Acquisition Decision Memorandum: Dec 2017
DFoS JSEW - JSEW Acquisition Program Baseline: Dec 2017
DFoS JSEW - JSEW Life Cycle Sustainment Plan: Dec 2017
DFoS JSEW - JSEW Initial Operational Capability (Navy): Mar 2018
DFoS JSEW - JSEW Initial Operational Capability (Army): Mar 2019
DFoS JSEW - JSEW Initial Operational Capability (Marine Corps): Dec 2019
DFoS JSEW - JSEW Full Operational Capability: Jun 2020
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                     JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)
                     JD0070
                     B
                     The Joint Biological Agent Decontamination System (JBADS) will provide the capability to conduct biological agent decontamination of the interior and exterior of aircraft.  There is currently no capability to decontaminate both the inside and outside of aircraft.  Additionally, this design incorporates a chemical liner for potential chemical agent decontamination ability.  The JBADS capability set will include a decontamination delivery system using hot-humid air, shelter to encapsulate an airframe, an environmental control and monitoring system(s), and other ancillary components.  It will provide the capability to decontaminate biologically contaminated airframes to safe levels, allow more rapid return to service, and provides a key cornerstone to future decontamination capability.  The JBADS focus is on the biological agent decontamination of the C-130 aircraft and future efforts may address chemical and biological decontamination of other airframes and vehicles.


Justification: In FY22, the JBADS procurement funds support the Full Rate Production Decision and production of three JBADS Systems in support of FOC in FY24.


RDT&E Code B Item: 0603884BP/Proj DE4; 0604384BP/Proj DE5

DE4/JBADS: RDT&E FY2019 and Prior - 4.300Million
DE5/JBADS: RDT&E FY2019 and Prior - 23.611Million; FY2020 - 1.560 Million; FY2021 - 4.799 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JBADS - Initial Capability Document: Mar 2011
JBADS - Capability Development Document: Nov 2016
JBADS - Systems Engineering Plan: Jan 2017
JBADS - MS B: May 2017
JBADS - Test and Evaluation Master Plan: Jun 2017
JBADS - Life Cycle Sustainment Plan: Aug 2017
JBADS - Request for Proposal: Apr 2018
JBADS - Contractor Specification Testing (Jan 2019 to Dec 2019)
JBADS - MIL-STD 810-G Testing (Jul 2019 to Sep 2019)
JBADS - Acquisition Decision Memorandum (ADM): Sep 2019
JBADS - Acquisition Program Baseline: Sep 2019
JBADS - First System Build (Dec 2019 to May 2020)
JBADS - Product Verification Testing (PVT) (Aug 2020 to Dec 2020)
JBADS - Full Rate Production (FRP): Jun 2022
JBADS - Initial Operational Capability (IOC): Jun 2022
JBADS - Milestone C: Jun 2022
JBADS - Full Operational Capability: Sep 2023


P5: IOC is achieved with one JBADS system.
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                                         Prior/Future combined efforts
                                         
                                             
                                                 0.917
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         JBADS Hardware
                                         
                                             
                                                 1
                                                 3
                                                 3
                                            
                                             
                                                 0
                                                 7.5
                                                 0
                                                 22.5
                                                 22.5
                                            
                                             
                                                 7500
                                                 7500
                                                 7500
                                            
                                        
                                         
                                             
                                                 AeroClave
                                                 Winter Park, FL
                                                 1
                                                 1
                                                 1
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                                                     9
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                                                         2020
                                                         ACC-APG, Natick, MA
                                                         2019-11
                                                         2020-07
                                                         1
                                                         7500
                                                         false
                                                         2018-04
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                                                         CPIF
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
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                                                                         2020-07
                                                                         1
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                                                                         1
                                                                         
                                                                             
                                                                                 2020-07
                                                                                 1
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-07
                                                         2023-01
                                                         3
                                                         7500
                                                         true
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 3
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                                         JBADS - FRP Preparation and Reviews
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                                         JBADS - Total Package Fielding
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                                                 0.8
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                                     JBADS - Engineering Support
                                     
                                         
                                             0
                                             1.213
                                             1.229
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                                     JBADS - Incentive Fee
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                                             0
                                             0
                                             0
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                                             0
                                             4.785
                                             1.74
                                             0.543
                                             0.543
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                                             0
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     11.061
                                     3.404
                                     3.344
                                     3.344
                                
                            
                        
                    
                     In FY20, the system will be delivered, tested, modified/refurbished then fielded in FY22.
FY22 award is an option.
                     Production rates are monthly for all manufacturers
                
                 
                     CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)
                     JD0404
                     B
                     The Contaminated Human Remains System (CHRS) program will procure systems with the capability to protect personnel handling and processing Chemical Biological Radiological (CBR) contaminated remains for safe transport from Outside the Continental United States (OCONUS) to Continental United States (CONUS). 

The CHRS program will address a capability gap identified within both the Contaminated Mitigation (ConMit) Initial Capabilities Document (ICD), dated March 2011, and the Mortuary Affairs ICD, dated October 2008.: a Contaminated Human Remains Transfer Case (CHRT) packaging solution to safely send back chemical, biological, or radiological contaminated human remains to the Continental United States.  The CHRT is a triple layer hazardous material transport container that must adhere to federal and international requirements for transport.


Justification: FY22 funds will procure 300 Contaminated Human Remains Transfer Case (CHRT) systems, 8 CHRT sealing systems, 8 CHRT Power Distribution Unit (PDU) kits, and training assets in order to support Full Operational Capability (FOC) in FY22.  FY22 also funds surveillance/shelf life extension testing to renew the Military Air Waiver for CHRT.


RDT&E Code B Item: 0603884BP/Proj DE4; 0604384BP/Proj DE5

DE4/CHRS: RDT&E FY2019 and Prior - 15.890Million
DE5/CHRS: RDT&E ; FY2020 - 2.074 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CHRS - Capability Development Document (CDD) - CHRT: Feb 2019
CHRS - Critical Design Review (CDR) - CHRT: Aug 2019
CHRS - Operational Test (OT) - CHRT: Sep 2019
CHRS - Devlopmental Test (DT) (Jan 2019 to May 2020)
CHRS - MS C- CHRT: Dec 2020
CHRS - Full Rate Production (FRP) - CHRT: Dec 2020
CHRS - Initial Operational Capability (IOC) - CHRT: Dec 2021
CHRS - Full Operational Capability (FOC) - CHRT: Jan 2023
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                                         CHRT
                                         
                                             
                                                 300
                                                 300
                                                 300
                                            
                                             
                                                 0
                                                 0
                                                 2.13
                                                 2.16
                                                 2.16
                                            
                                             
                                                 7.1
                                                 7.2
                                                 7.2
                                            
                                        
                                         
                                             
                                                 Federal Fabrics Fibers
                                                 Lowell, MA
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                                                 0
                                                 
                                                     0
                                                     0
                                                     0
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                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         ACC, APG, MD
                                                         2020-12
                                                         2021-02
                                                         300
                                                         7.1
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                     
                                                         2022
                                                         ACC, APG, MD
                                                         2021-11
                                                         2022-01
                                                         300
                                                         7.502
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                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         CHRT Surveillance Set Asides
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                                         CHRT Production Re-Certification First Article Test Assets
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                     JS AIRCREW MASK (JSAM)
                     JI0002
                     B
                     The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower (except JSAM SA), and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, Night Vision Goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks. 

The JSAM for Rotary Wing (JSAM RW - MPU-5) aircraft will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the US Coast Guard.  The JSAM for Tactical Aircraft (JSAM TA) will provide CB pressure breathing for altitude and anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA - M69) will provide CB protection for aircrew positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame resistance; JSAM TA will provide demist/emergency demist.


Justification: FY22 funds will procure 4,320 JSAM RW production masks, and support items to reach United States Army (USA), United States Navy (USN) and United States Marine Corps (USMC) Full Operational Capability (FOC) in FY25.  FY22 funds will procure 1,001 JSAM SA production masks, including initial spares, to be used for fielding to various Service aircraft to meet FOC in FY25.  JSAM SA will conduct New Equipment Training (NET), procure spare parts and support equipment.  FY22 funds will also procure 840 JSAM TA production masks including transit cases, and spares/support equipment to reach United States Navy (USN)/United States Marine Corps (USMC) FOC in FY24.


RDT&E Code B Item: 0604384BP/Proj IP5

IP5/JSAM RW: RDT&E FY2019 and Prior - 23.010Million
IP5/JSAM SA: RDT&E FY2019 and Prior - 17.990Million; FY2020 - 1.103 Million; FY2021 - 1.145 Million; FY2022 - 1.153 Million
IP5/JSAM TA: RDT&E FY2019 and Prior - 17.621Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM RW - Milestone A: Sep 2000
JSAM RW - Milestone B: Nov 2002
JSAM RW - Capability Development Document: Apr 2012
JSAM RW - Milestone C: Jan 2015
JSAM RW - Low Rate Initial Production: Jan 2015
JSAM RW - Capability Production Document: Jan 2015
JSAM RW - Systems Engineering Plan: Jan 2015
JSAM RW - Test and Evaluation Master Plan: Mar 2015
JSAM RW - USA/USAF Full Rate Production: Dec 2016
JSAM RW - Life Cycle Sustainment Plan: Mar 2017
JSAM RW - USAF Initial Operability Capability: Feb 2018
JSAM RW - USN/USMC Full Rate Production: Apr 2018
JSAM RW - USAF Full Operational Capability: Dec 2018
JSAM RW - USN/USMC Initial Operational Capability: Mar 2019
JSAM RW - USA Initial Operational Capability: May 2019
JSAM RW - Acquisition Decision Memorandum: Jun 2019
JSAM RW - Acquisition Program Baseline: Sep 2019
JSAM RW - USA/USN/USMC Full Operational Capability: Mar 2025
JSAM SA - Milestone B: Apr 2013
JSAM SA - Capability Development Document: Feb 2014
JSAM SA - Capability Production Document: Oct 2016
JSAM SA - Milestone C Low Rate Initial Production: Oct 2016
JSAM SA - DT/OT (Capability, Integration, Airworthiness Certification) (Dec 2017 to Sep 2023)
JSAM SA - USN/ USAF Full Rate Production: Apr 2018
JSAM SA - Production Contract Award: Jan 2019
JSAM SA - USAF Fielding Decision ADM: Jun 2019
JSAM SA - Acquisition Program Baseline: Sep 2019
JSAM SA - Initial Operational Capability (IOC): Mar 2021
JSAM SA - Full Operational Capability (FOC): Sep 2024
JSAM TA - AP22P (A) Safe to Fly Certification (Dec 2014 to Jun 2020)
JSAM TA - Integrated (Developmental/Operational) Testing (DT/OT) (Dec 2015 to Mar 2019)
JSAM TA - AP22P (A) ECP Integration (Dec 2015 to Dec 2018)
JSAM TA - Capability Development Document Update (CDD): May 2019
JSAM TA - MS C: Sep 2019
JSAM TA - Full Rate Production (FRP): Sep 2019
JSAM TA - Initial Operational Capability(IOC): Mar 2021
JSAM TA - USN/USMC Full Operational Capability (FOC): May 2024


P5: JSAM RW and JSAM TA masks are service ready coded A. However, the JSAM exhibit includes JSAM SA masks which are not all service ready yet (fielding decisions planned thru 3QFY22), therefore the entire exhibit is coded B.
                     
                         
                             152.103
                             53.839
                             67.95
                             42.059
                             42.059
                        
                         
                             152.103
                             53.839
                             67.95
                             42.059
                             42.059
                        
                         
                             152.103
                             53.839
                             67.95
                             42.059
                             42.059
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 128.698
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         JSAM RW - MPU-5 Hardware - FRP
                                         
                                             
                                                 5110
                                                 1310
                                                 4075
                                                 4320
                                                 4320
                                            
                                             
                                                 16.986
                                                 4.747
                                                 14.623
                                                 15.729
                                                 15.729
                                            
                                             
                                                 3.324
                                                 3.624
                                                 3.588
                                                 3.641
                                                 3.641
                                            
                                        
                                         
                                             
                                                 AVOX Systems Inc.
                                                 Lancaster, NY
                                                 90
                                                 800
                                                 720
                                                 
                                                     0
                                                     8
                                                     12
                                                     20
                                                
                                                 
                                                     0
                                                     8
                                                     12
                                                     20
                                                
                                                 
                                                     
                                                         2019
                                                         ACC, APG, MD
                                                         2019-06
                                                         2020-06
                                                         3365
                                                         3.324
                                                         true
                                                         2018-08
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 3365
                                                                 
                                                                     
                                                                         2020-06
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                                                                                 2022-11
                                                                                 41
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         ACC, APG, MD
                                                         2021-12
                                                         2023-01
                                                         4320
                                                         3.605
                                                         true
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 4320
                                                                 
                                                                     
                                                                         2023-01
                                                                         360
                                                                    
                                                                     
                                                                         2023-02
                                                                         360
                                                                    
                                                                     
                                                                         2023-03
                                                                         360
                                                                    
                                                                     
                                                                         2023-04
                                                                         360
                                                                    
                                                                     
                                                                         2023-05
                                                                         360
                                                                    
                                                                     
                                                                         2023-06
                                                                         360
                                                                    
                                                                     
                                                                         2023-07
                                                                         360
                                                                    
                                                                     
                                                                         2023-08
                                                                         360
                                                                    
                                                                     
                                                                         2023-09
                                                                         360
                                                                    
                                                                     
                                                                         2023-10
                                                                         360
                                                                    
                                                                     
                                                                         2023-11
                                                                         360
                                                                    
                                                                     
                                                                         2023-12
                                                                         360
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Army
                                                                         4320
                                                                         
                                                                             
                                                                                 2023-01
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-02
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-03
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-04
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-05
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-06
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-07
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-08
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-09
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-10
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-11
                                                                                 360
                                                                            
                                                                             
                                                                                 2023-12
                                                                                 360
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JSAM RW - Voice Projection Units
                                         
                                             
                                                 779
                                                 510
                                                 411
                                                 411
                                            
                                             
                                                 0
                                                 0.276
                                                 0.185
                                                 0.157
                                                 0.157
                                            
                                             
                                                 0.354
                                                 0.363
                                                 0.382
                                                 0.382
                                            
                                        
                                    
                                     
                                         JSAM SA - M69 - Hardware - FRP
                                         
                                             
                                                 12000
                                                 7450
                                                 1001
                                                 1001
                                            
                                             
                                                 0
                                                 19.5
                                                 16
                                                 2.837
                                                 2.837
                                            
                                             
                                                 1.625
                                                 2.148
                                                 2.834
                                                 2.834
                                            
                                        
                                         
                                             
                                                 AVON Protection Systems Inc.
                                                 Cadillac, MI
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         ACC, APG, MD
                                                         2020-02
                                                         2020-07
                                                         12000
                                                         1.625
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                     
                                                         2021
                                                         ACC, APG, MD
                                                         2021-03
                                                         2021-07
                                                         7450
                                                         2.148
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                     
                                                         2022
                                                         ACC, APG, MD
                                                         2022-02
                                                         2022-07
                                                         1001
                                                         2.834
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JSAM TA - Mask Systems- FRP
                                         
                                             
                                                 840
                                                 840
                                                 840
                                                 840
                                                 840
                                            
                                             
                                                 6.419
                                                 6.585
                                                 7.571
                                                 7.907
                                                 7.907
                                            
                                             
                                                 7.642
                                                 7.839
                                                 9.013
                                                 9.413
                                                 9.413
                                            
                                        
                                         
                                             
                                                 Cam Lock Limited
                                                 Aldershot Hampshire, UK
                                                 60
                                                 333
                                                 167
                                                 
                                                     0
                                                     11
                                                     5
                                                     16
                                                
                                                 
                                                     0
                                                     2
                                                     5
                                                     7
                                                
                                                 
                                                     
                                                         2019
                                                         NAVAIR, Patuxent River, MD
                                                         2019-09
                                                         2020-02
                                                         840
                                                         7.176
                                                         true
                                                         2019-06
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 840
                                                                 
                                                                     
                                                                         2020-02
                                                                         75
                                                                    
                                                                     
                                                                         2020-03
                                                                         75
                                                                    
                                                                     
                                                                         2020-04
                                                                         75
                                                                    
                                                                     
                                                                         2020-05
                                                                         75
                                                                    
                                                                     
                                                                         2020-06
                                                                         80
                                                                    
                                                                     
                                                                         2020-07
                                                                         80
                                                                    
                                                                     
                                                                         2020-08
                                                                         80
                                                                    
                                                                     
                                                                         2020-09
                                                                         80
                                                                    
                                                                     
                                                                         2020-10
                                                                         80
                                                                    
                                                                     
                                                                         2020-11
                                                                         80
                                                                    
                                                                     
                                                                         2020-12
                                                                         60
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Marine Corps
                                                                         410
                                                                         
                                                                             
                                                                                 2020-02
                                                                                 35
                                                                            
                                                                             
                                                                                 2020-03
                                                                                 35
                                                                            
                                                                             
                                                                                 2020-04
                                                                                 35
                                                                            
                                                                             
                                                                                 2020-05
                                                                                 35
                                                                            
                                                                             
                                                                                 2020-06
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-07
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-08
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-09
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-10
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-11
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-12
                                                                                 30
                                                                            
                                                                        
                                                                    
                                                                     
                                                                         Navy
                                                                         430
                                                                         
                                                                             
                                                                                 2020-02
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-03
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-04
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-05
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-06
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-07
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-08
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-09
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-10
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-11
                                                                                 40
                                                                            
                                                                             
                                                                                 2020-12
                                                                                 30
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2020
                                                         NAVAIR, Patuxent River, MD
                                                         2020-02
                                                         2020-05
                                                         840
                                                         7.839
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 840
                                                                 
                                                                     
                                                                         2020-05
                                                                         50
                                                                    
                                                                     
                                                                         2020-06
                                                                         55
                                                                    
                                                                     
                                                                         2020-07
                                                                         55
                                                                    
                                                                     
                                                                         2020-08
                                                                         55
                                                                    
                                                                     
                                                                         2020-09
                                                                         55
                                                                    
                                                                     
                                                                         2020-10
                                                                         55
                                                                    
                                                                     
                                                                         2020-11
                                                                         55
                                                                    
                                                                     
                                                                         2020-12
                                                                         60
                                                                    
                                                                     
                                                                         2021-01
                                                                         60
                                                                    
                                                                     
                                                                         2021-02
                                                                         115
                                                                    
                                                                     
                                                                         2021-03
                                                                         115
                                                                    
                                                                     
                                                                         2021-04
                                                                         110
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Marine Corps
                                                                         431
                                                                         
                                                                             
                                                                                 2020-05
                                                                                 25
                                                                            
                                                                             
                                                                                 2020-06
                                                                                 25
                                                                            
                                                                             
                                                                                 2020-07
                                                                                 25
                                                                            
                                                                             
                                                                                 2020-08
                                                                                 25
                                                                            
                                                                             
                                                                                 2020-09
                                                                                 14
                                                                            
                                                                             
                                                                                 2021-02
                                                                                 92
                                                                            
                                                                             
                                                                                 2021-03
                                                                                 115
                                                                            
                                                                             
                                                                                 2021-04
                                                                                 110
                                                                            
                                                                        
                                                                    
                                                                     
                                                                         Navy
                                                                         409
                                                                         
                                                                             
                                                                                 2020-05
                                                                                 25
                                                                            
                                                                             
                                                                                 2020-06
                                                                                 30
                                                                            
                                                                             
                                                                                 2020-07
                                                                                 30
                                                                            
                                                                             
                                                                                 2020-08
                                                                                 30
                                                                            
                                                                             
                                                                                 2020-09
                                                                                 41
                                                                            
                                                                             
                                                                                 2020-10
                                                                                 55
                                                                            
                                                                             
                                                                                 2020-11
                                                                                 55
                                                                            
                                                                             
                                                                                 2020-12
                                                                                 60
                                                                            
                                                                             
                                                                                 2021-01
                                                                                 60
                                                                            
                                                                             
                                                                                 2021-02
                                                                                 23
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2021
                                                         NAVAIR, Patuxent River, MD
                                                         2021-03
                                                         2021-05
                                                         840
                                                         9.013
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 840
                                                                 
                                                                     
                                                                         2021-05
                                                                         70
                                                                    
                                                                     
                                                                         2021-06
                                                                         70
                                                                    
                                                                     
                                                                         2021-07
                                                                         70
                                                                    
                                                                     
                                                                         2021-08
                                                                         70
                                                                    
                                                                     
                                                                         2021-09
                                                                         70
                                                                    
                                                                     
                                                                         2021-10
                                                                         70
                                                                    
                                                                     
                                                                         2021-11
                                                                         70
                                                                    
                                                                     
                                                                         2021-12
                                                                         70
                                                                    
                                                                     
                                                                         2022-01
                                                                         70
                                                                    
                                                                     
                                                                         2022-02
                                                                         70
                                                                    
                                                                     
                                                                         2022-03
                                                                         70
                                                                    
                                                                     
                                                                         2022-04
                                                                         70
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Marine Corps
                                                                         670
                                                                         
                                                                             
                                                                                 2021-05
                                                                                 70
                                                                            
                                                                             
                                                                                 2021-06
                                                                                 70
                                                                            
                                                                             
                                                                                 2021-07
                                                                                 70
                                                                            
                                                                             
                                                                                 2021-08
                                                                                 70
                                                                            
                                                                             
                                                                                 2021-09
                                                                                 70
                                                                            
                                                                             
                                                                                 2021-10
                                                                                 70
                                                                            
                                                                             
                                                                                 2021-11
                                                                                 35
                                                                            
                                                                             
                                                                                 2021-12
                                                                                 35
                                                                            
                                                                             
                                                                                 2022-01
                                                                                 35
                                                                            
                                                                             
                                                                                 2022-02
                                                                                 35
                                                                            
                                                                             
                                                                                 2022-03
                                                                                 40
                                                                            
                                                                             
                                                                                 2022-04
                                                                                 70
                                                                            
                                                                        
                                                                    
                                                                     
                                                                         Navy
                                                                         170
                                                                         
                                                                             
                                                                                 2021-11
                                                                                 35
                                                                            
                                                                             
                                                                                 2021-12
                                                                                 35
                                                                            
                                                                             
                                                                                 2022-01
                                                                                 35
                                                                            
                                                                             
                                                                                 2022-02
                                                                                 35
                                                                            
                                                                             
                                                                                 2022-03
                                                                                 30
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         NAVAIR, Patuxent River, MD
                                                         2021-12
                                                         2022-05
                                                         840
                                                         9.413
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 840
                                                                 
                                                                     
                                                                         2022-05
                                                                         70
                                                                    
                                                                     
                                                                         2022-06
                                                                         70
                                                                    
                                                                     
                                                                         2022-07
                                                                         70
                                                                    
                                                                     
                                                                         2022-08
                                                                         70
                                                                    
                                                                     
                                                                         2022-09
                                                                         70
                                                                    
                                                                     
                                                                         2022-10
                                                                         70
                                                                    
                                                                     
                                                                         2022-11
                                                                         70
                                                                    
                                                                     
                                                                         2022-12
                                                                         70
                                                                    
                                                                     
                                                                         2023-01
                                                                         70
                                                                    
                                                                     
                                                                         2023-02
                                                                         70
                                                                    
                                                                     
                                                                         2023-03
                                                                         70
                                                                    
                                                                     
                                                                         2023-04
                                                                         70
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Marine Corps
                                                                         600
                                                                         
                                                                             
                                                                                 2022-08
                                                                                 40
                                                                            
                                                                             
                                                                                 2022-09
                                                                                 70
                                                                            
                                                                             
                                                                                 2022-10
                                                                                 70
                                                                            
                                                                             
                                                                                 2022-11
                                                                                 70
                                                                            
                                                                             
                                                                                 2022-12
                                                                                 70
                                                                            
                                                                             
                                                                                 2023-01
                                                                                 70
                                                                            
                                                                             
                                                                                 2023-02
                                                                                 70
                                                                            
                                                                             
                                                                                 2023-03
                                                                                 70
                                                                            
                                                                             
                                                                                 2023-04
                                                                                 70
                                                                            
                                                                        
                                                                    
                                                                     
                                                                         Navy
                                                                         240
                                                                         
                                                                             
                                                                                 2022-05
                                                                                 70
                                                                            
                                                                             
                                                                                 2022-06
                                                                                 70
                                                                            
                                                                             
                                                                                 2022-07
                                                                                 70
                                                                            
                                                                             
                                                                                 2022-08
                                                                                 30
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         152.103
                                         31.108
                                         38.379
                                         26.63
                                         26.63
                                    
                                
                            
                             
                                 
                                     
                                         JSAM RW - Energy Absorbing Liners
                                         
                                             
                                                 3150
                                            
                                             
                                                 0
                                                 0
                                                 0.545
                                                 0
                                                 0
                                            
                                             
                                                 0.173
                                            
                                        
                                    
                                     
                                         JSAM RW - MPU-6 Hardware
                                         
                                             
                                                 58
                                                 35
                                            
                                             
                                                 0
                                                 0.49
                                                 0.756
                                                 0
                                                 0
                                            
                                             
                                                 8.448
                                                 21.6
                                            
                                        
                                    
                                     
                                         JSAM RW - Initial Spares/Fielding Components
                                         
                                             
                                                 0
                                                 0
                                                 0.22
                                                 0.282
                                                 0.282
                                            
                                        
                                    
                                     
                                         JSAM RW MPU-6 Apache/Tooling/Testing
                                         
                                             
                                                 0
                                                 0.108
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         JSAM SA M69 - Initial Spares/Components
                                         
                                             
                                                 0
                                                 1.656
                                                 2.21
                                                 0.044
                                                 0.044
                                            
                                        
                                    
                                     
                                         JSAM TA - Initial Spares/ Support Equipment
                                         
                                             
                                                 0
                                                 0.218
                                                 0.239
                                                 0.542
                                                 0.542
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         2.472
                                         3.97
                                         0.868
                                         0.868
                                    
                                
                            
                             
                                 
                                     152.103
                                     33.58
                                     42.349
                                     27.498
                                     27.498
                                
                            
                        
                         
                             
                                 
                                     
                                         JSAM RW - Config Mgmt/Tech Manuals
                                         
                                             
                                                 0
                                                 0.323
                                                 0.03
                                                 0.03
                                                 0.03
                                            
                                        
                                    
                                     
                                         JSAM RW - Logistics Support
                                         
                                             
                                                 0
                                                 0.217
                                                 0.222
                                                 0.459
                                                 0.459
                                            
                                        
                                    
                                     
                                         JSAM RW - NET Training/Training Equipment
                                         
                                             
                                                 0
                                                 0.008
                                                 0.082
                                                 0.322
                                                 0.322
                                            
                                        
                                    
                                     
                                         JSAM SA M69- Training and Support Equipment
                                         
                                             
                                                 0
                                                 3.417
                                                 3.851
                                                 0.219
                                                 0.219
                                            
                                        
                                    
                                     
                                         JSAM SA M69 - New Equipment Training
                                         
                                             
                                                 0
                                                 0.925
                                                 1.58
                                                 1.403
                                                 1.403
                                            
                                        
                                    
                                     
                                         JSAM TA - New Equipment Training/ Training Equipment
                                         
                                             
                                                 0
                                                 0.275
                                                 0.282
                                                 0.612
                                                 0.612
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         5.165
                                         6.047
                                         3.045
                                         3.045
                                    
                                
                            
                             
                                 
                                     0
                                     5.165
                                     6.047
                                     3.045
                                     3.045
                                
                            
                        
                         
                             
                                 
                                     JSAM RW - Program Management
                                     
                                         
                                             0
                                             0
                                             1.73
                                             3.087
                                             3.087
                                        
                                    
                                
                                 
                                     JSAM RW - Engineering Support
                                     
                                         
                                             0
                                             0.014
                                             0.276
                                             0.515
                                             0.515
                                        
                                    
                                
                                 
                                     JSAM SA M69- Production Support
                                     
                                         
                                             0
                                             2.096
                                             3.4
                                             1.232
                                             1.232
                                        
                                    
                                
                                 
                                     JSAM SA M69 - Program Management
                                     
                                         
                                             0
                                             5.542
                                             5.148
                                             3.922
                                             3.922
                                        
                                    
                                
                                 
                                     JSAM SA M69 - Engineering Support
                                     
                                         
                                             0
                                             0.103
                                             2.133
                                             0.106
                                             0.106
                                        
                                    
                                
                                 
                                     JSAM TA - Production Support
                                     
                                         
                                             0
                                             0.408
                                             2.296
                                             0.105
                                             0.105
                                        
                                    
                                
                                 
                                     JSAM TA - Engineering Support
                                     
                                         
                                             0
                                             0.311
                                             2.328
                                             0.792
                                             0.792
                                        
                                    
                                
                                 
                                     JSAM TA - Program Management
                                     
                                         
                                             0
                                             6.62
                                             2.243
                                             1.757
                                             1.757
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     15.094
                                     19.554
                                     11.516
                                     11.516
                                
                            
                        
                    
                     JSAM for Rotary Wing (JSAM RW) had two contract awards in FY19.
JSAM for Strategic Aircraft (JSAM SA) had two contract awards in FY19.  The unit cost of JSAM SA masks increases in FY22 due to decreased quantity of masks.
                     Production rates are monthly for all manufacturers
                
                 
                     JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)
                     JI0003
                     A
                     The Joint Service General Purpose Mask (JSGPM) family of systems provides lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect
the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship version of the JSGPM, the M51 is the combat vehicle crewman version of the JSGPM, the M53 is the special operations version of the JSGPM, and the M53A1 is the upgraded M53 and also a National Institute for Occupational Safety and Health (NIOSH) certified variant approved for both military and domestic response missions.  Individual protection efforts are focused on equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.


Justification: FY22 funds procure 1,886 JSGPM Ground/Ship NIOSH (M53A1) masks with blowers, training, initial spares, and total package fielding to support Army requirements.
                     
                         
                             763.057
                             13.209
                             19.802
                             15.128
                             15.128
                        
                         
                             763.057
                             13.209
                             19.802
                             15.128
                             15.128
                        
                         
                             763.057
                             13.209
                             19.802
                             15.128
                             15.128
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 763.057
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         JSGPM - Ground/Ship (M53A1)
                                         
                                             
                                                 1658
                                                 3589
                                                 1886
                                                 1886
                                            
                                             
                                                 0
                                                 4.238
                                                 8.452
                                                 5.145
                                                 5.145
                                            
                                             
                                                 2.556
                                                 2.355
                                                 2.728
                                                 2.728
                                            
                                        
                                         
                                             
                                                 AVON Protection Systems Inc.
                                                 Cadillac, MI
                                                 1000
                                                 10267
                                                 2566
                                                 
                                                     0
                                                     5
                                                     6
                                                     11
                                                
                                                 
                                                     0
                                                     3
                                                     6
                                                     9
                                                
                                                 
                                                     
                                                         2021
                                                         RDECOM, APG, MD
                                                         2020-11
                                                         2021-09
                                                         3589
                                                         2.355
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 3589
                                                                 
                                                                     
                                                                         2021-09
                                                                         3589
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Army
                                                                         3589
                                                                         
                                                                             
                                                                                 2021-09
                                                                                 3589
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         RDECOM, APG, MD
                                                         2022-01
                                                         2022-07
                                                         1886
                                                         2.728
                                                         true
                                                         SS
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 1886
                                                                 
                                                                     
                                                                         2022-07
                                                                         1886
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Army
                                                                         1886
                                                                         
                                                                             
                                                                                 2022-07
                                                                                 1886
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         763.057
                                         4.238
                                         8.452
                                         5.145
                                         5.145
                                    
                                
                            
                             
                                 
                                     
                                         Initial Spares
                                         
                                             
                                                 0
                                                 3.277
                                                 4.325
                                                 3.026
                                                 3.026
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         3.277
                                         4.325
                                         3.026
                                         3.026
                                    
                                
                            
                             
                                 
                                     763.057
                                     7.515
                                     12.777
                                     8.171
                                     8.171
                                
                            
                        
                         
                             
                                 
                                     
                                         System Fielding Support (Total Package Fielding, First Destination Transportation & New Equipment...
                                         
                                             
                                                 0
                                                 1.809
                                                 1.858
                                                 1.994
                                                 1.994
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         1.809
                                         1.858
                                         1.994
                                         1.994
                                    
                                
                            
                             
                                 
                                     0
                                     1.809
                                     1.858
                                     1.994
                                     1.994
                                
                            
                        
                         
                             
                                 
                                     Engineering Support
                                     
                                         
                                             0
                                             2.583
                                             2.302
                                             2.344
                                             2.344
                                        
                                    
                                
                                 
                                     Program Management
                                     
                                         
                                             0
                                             1.073
                                             2.445
                                             2.269
                                             2.269
                                        
                                    
                                
                                 
                                     Production Acceptance Test
                                     
                                         
                                             0
                                             0.229
                                             0.42
                                             0.35
                                             0.35
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     3.885
                                     5.167
                                     4.963
                                     4.963
                                
                            
                        
                    
                     Production rates are monthly for all manufacturers
                
                 
                     ADVANCED ANTICONVULSANT SYSTEM (AAS)
                     JM6677
                     B
                     The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC), Full Operational Capability (FOC), support AAS transitioning to the Defense Logistics Agency (DLA) for sustainment and anticipated post approval activities required by the Food and Drug Administration (FDA).


Justification: FY22 procurement funds will support initiation of production and fielding of product toward fulfillment of IOC.


RDT&E Code B Item: 0604384BP/Proj MC5

MC5/AAS: RDT&E FY2019 and Prior - 61.206Million; FY2021 - 4.048 Million; FY2022 - 3.229 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

AAS - Milestone C: Jun 2013
AAS - FDA Approval: Sep 2022
AAS - FRP: Jun 2023
AAS - IOC: Sep 2023
AAS - FOC: Sep 2025
                     
                         
                             1.566
                             0
                             0
                             4.243
                             4.243
                        
                         
                             1.566
                             0
                             0
                             4.243
                             4.243
                        
                         
                             1.566
                             0
                             0
                             4.243
                             4.243
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 1.566
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         AAS - Production
                                         
                                             
                                                 50000
                                                 50000
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 3.935
                                                 3.935
                                            
                                             
                                                 0.079
                                                 0.079
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         TBD
                                                         2021-12
                                                         2022-08
                                                         50000
                                                         0.079
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         1.566
                                         0
                                         0
                                         3.935
                                         3.935
                                    
                                
                            
                             
                                 
                                     1.566
                                     0
                                     0
                                     3.935
                                     3.935
                                
                            
                        
                         
                             
                                 
                                     AAS - PMO Support
                                     
                                         
                                             0
                                             0
                                             0
                                             0.308
                                             0.308
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0
                                     0.308
                                     0.308
                                
                            
                        
                    
                
                 
                     JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                     JP1111
                     B
                     Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a Collective Protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP Family of Systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by Individual Protective Equipment (IPE), from effects of Chemical and Biological (CB) agents, Radiological (R) particles, Toxic Industrial Materials (TIMs), heat, dust, and sand.

Tent kits consist of a CB protective liner or a tent system containing CB protective material, airlock system, and a CB filtration blower system.  Tent Kit-1 (TK1) and Tent Kit-3 (TK3) interface with the US Navy's Base-X general purpose tents and all organic Base-X equipment including the Environmental Control Unit (ECU) and power systems.  Tent Kit-2 (TK2) interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the ECU and power systems.  Tent Kit Single Skin (TKSS) interfaces with Air Force organic equipment including an ECU and power systems.

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SKI) is retrofitted to structures such as office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit Unimproved (SKUI) are retrofitted to structures such as
huts, sheds or other rudimentary structures that do not have any available electrical power but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying on natural airflow through CB protective filtration panels.

Standalone Large (SAL) shelter is an all-encompassing active CP shelter for up to 20 people.  SAL provides a general purpose tent system, CB protective liner, an airlock system, a CB filtration blower system, an ECU and all necessary power and ancillary equipment.


Justification: FY22 funds will procure 65 JECP systems in the following configurations:16 TK2s and 37 TKSS's for Air Force and 9 TK1s and 3 TK3s for Navy.


RDT&E Code B Item: 0604384BP/Proj CO5; 0607384BP/Proj CO7

CO5/JECP: RDT&E FY2019 and Prior - 123.457Million; FY2020 - 6.311 Million; FY2021 - 7.885 Million; FY2022 - 3.028 Million
CO7/JECP: RDT&E FY2019 and Prior - 13.328Million; FY2020 - 1.955 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Initial Capability Document: Apr 2004
JECP - Milestone A Decision: Apr 2006
JECP - Milestone B Decision: Mar 2008
JECP - Capability Development Document: Aug 2008
JECP - Capability Production Document: Jan 2013
JECP - Milestone C: Feb 2013
JECP - Systems Engineering Plan: Mar 2013
JECP - Test and Evaluation Master Plan (TEMP): Aug 2013
JECP - Low Rate Initial Production: Feb 2013
JECP - Acquisition Decision Memorandum: Sep 2019
JECP - Phase 1 Full Rate Production Decision: Dec 2016
JECP - Life Cycle Sustainment Plan: Apr 2017
JECP - Acquisition Program Baseline: Sep 2019
JECP - Phase 2 Test and Evaluation Master Plan (TEMP): Jan 2020
JECP - Phase 2 Full Rate Production: Sep 2021
JECP - Phase 2 Initial Operational Capability (IOC): Dec 2022
JECP - Full Operational Capability (FOC): Dec 2029


P5: Unit cost increases for JECP will change depending on the number and type of variant procured and whether the vendor has to procure additional chemical biological protective fabric.
                     
                         
                             69.973
                             17.193
                             14.496
                             22.719
                             22.719
                        
                         
                             69.973
                             17.193
                             14.496
                             22.719
                             22.719
                        
                         
                             69.973
                             17.193
                             14.496
                             22.719
                             22.719
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 54.93
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         TENT KIT 2
                                         
                                             
                                                 5
                                                 16
                                                 16
                                                 16
                                            
                                             
                                                 0
                                                 0.822
                                                 2.574
                                                 2.534
                                                 2.534
                                            
                                             
                                                 164.4
                                                 160.875
                                                 158.375
                                                 158.375
                                            
                                        
                                         
                                             
                                                 Production Products Inc.
                                                 St Louis, MO
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         ACC-APG, Natick, MA
                                                         2020-06
                                                         2021-05
                                                         5
                                                         164.4
                                                         true
                                                         C
                                                         FFP
                                                    
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-05
                                                         2022-03
                                                         16
                                                         160.875
                                                         true
                                                         C
                                                         FFP
                                                    
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-01
                                                         2022-11
                                                         16
                                                         156.188
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         TENT STANDALONE LARGE - STANDALONE SHELTER LARGE
                                         
                                             
                                                 58
                                                 35
                                            
                                             
                                                 15.043
                                                 10.154
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 259.362
                                                 290.114
                                            
                                        
                                         
                                             
                                                 Production Products Inc.
                                                 St Louis, MO
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2019
                                                         ACC-APG, Natick, MA
                                                         2019-06
                                                         2020-08
                                                         58
                                                         259.362
                                                         true
                                                         2019-04
                                                         C
                                                         FFP
                                                    
                                                     
                                                         2020
                                                         ACC-APG, Natick, MA
                                                         2020-06
                                                         2021-07
                                                         35
                                                         290.114
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         TENT KIT 1
                                         
                                             
                                                 9
                                                 9
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 1.032
                                                 1.032
                                            
                                             
                                                 114.667
                                                 114.667
                                            
                                        
                                         
                                             
                                                 Leidos
                                                 Abingdon, MD
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-01
                                                         2022-11
                                                         9
                                                         114.667
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         TENT KIT 3
                                         
                                             
                                                 3
                                                 3
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.515
                                                 0.515
                                            
                                             
                                                 171.667
                                                 171.667
                                            
                                        
                                         
                                             
                                                 Leidos
                                                 Abingdon, MD
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-01
                                                         2022-11
                                                         3
                                                         171.667
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         TENT KIT Single Skin
                                         
                                             
                                                 25
                                                 37
                                                 37
                                            
                                             
                                                 0
                                                 0
                                                 5.638
                                                 8.556
                                                 8.556
                                            
                                             
                                                 225.52
                                                 231.243
                                                 231.243
                                            
                                        
                                         
                                             
                                                 Leidos
                                                 Abingdon, MD
                                                 5
                                                 45
                                                 20
                                                 
                                                     0
                                                     6
                                                     10
                                                     16
                                                
                                                 
                                                     0
                                                     3
                                                     13
                                                     16
                                                
                                                 
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-04
                                                         2022-02
                                                         25
                                                         225.52
                                                         true
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 25
                                                                 
                                                                     
                                                                         2022-02
                                                                         25
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Air Force
                                                                         25
                                                                         
                                                                             
                                                                                 2022-02
                                                                                 25
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-01
                                                         2022-11
                                                         37
                                                         231.243
                                                         true
                                                         C
                                                         FFP
                                                         
                                                             
                                                                 Chemical and Biological Defense Program
                                                                 37
                                                                 
                                                                     
                                                                         2022-11
                                                                         20
                                                                    
                                                                     
                                                                         2022-12
                                                                         17
                                                                    
                                                                
                                                                 
                                                                     
                                                                         Air Force
                                                                         37
                                                                         
                                                                             
                                                                                 2022-11
                                                                                 20
                                                                            
                                                                             
                                                                                 2022-12
                                                                                 17
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Engineer Changes/Modifications
                                         
                                             
                                                 0
                                                 0.214
                                                 0.767
                                                 3.692
                                                 3.692
                                            
                                        
                                    
                                
                                 
                                     
                                         69.973
                                         11.19
                                         8.979
                                         16.329
                                         16.329
                                    
                                
                            
                             
                                 
                                     
                                         Spares
                                         
                                             
                                                 0
                                                 0.153
                                                 0.226
                                                 0.146
                                                 0.146
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.153
                                         0.226
                                         0.146
                                         0.146
                                    
                                
                            
                             
                                 
                                     69.973
                                     11.343
                                     9.205
                                     16.475
                                     16.475
                                
                            
                        
                         
                             
                                 
                                     
                                         Training / Fielding / CLS
                                         
                                             
                                                 0
                                                 2.315
                                                 2.212
                                                 1.65
                                                 1.65
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         2.315
                                         2.212
                                         1.65
                                         1.65
                                    
                                
                            
                             
                                 
                                     0
                                     2.315
                                     2.212
                                     1.65
                                     1.65
                                
                            
                        
                         
                             
                                 
                                     
                                         Technical Data
                                         
                                             
                                                 0
                                                 0.201
                                                 0.184
                                                 0.241
                                                 0.241
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.201
                                         0.184
                                         0.241
                                         0.241
                                    
                                
                            
                             
                                 
                                     0
                                     0.201
                                     0.184
                                     0.241
                                     0.241
                                
                            
                        
                         
                             
                                 
                                     Program Management and Support
                                     
                                         
                                             0
                                             2.027
                                             2.174
                                             3.41
                                             3.41
                                        
                                    
                                
                                 
                                     Systems Engineering
                                     
                                         
                                             0
                                             1.307
                                             0.721
                                             0.943
                                             0.943
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     3.334
                                     2.895
                                     4.353
                                     4.353
                                
                            
                        
                    
                     Production rates assume each system is manufactured exclusive of the other systems.  ** Production rates are monthly for all manufacturers
                
                 
                     CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)
                     JP1112
                     A
                     The Chemical Biological Aircraft Survivability Barrier (CASB) will protect the interior of DOD's airlift assets from incidental cross-contamination by Chemical and Biological (CB)-contaminated personnel and equipment under transport.  The United States Special Operations Command (USSOCOM) requirement is to sustain tactical force operations with the focus on regenerating multiple sorties intra-theater before transitioning to inter-theater redeployment.  This tactical arm of airpower is comprised of high-demand, low-density, and expensive assets.  The loss of any single asset from a CB contamination event would result in the effective loss of that asset because there are no approved decontamination solutions and/or standards by which assets could be effectively returned to unrestricted service.


Note: FY20 funding includes Congressional Increase in the PHM BLIN ($1.7 Million).  Funds allowed for increase in FY20 production from 40 to 53 systems, allowing FOC achievement earlier than planned, and removed FY22 funding requirement.
                     
                         
                             0.75
                             6.759
                             8.243
                             0
                             0
                        
                         
                             0.75
                             6.759
                             8.243
                             0
                             0
                        
                         
                             0.75
                             6.759
                             8.243
                             0
                             0
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 0.75
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         CASB System
                                         
                                             
                                                 53
                                                 62
                                            
                                             
                                                 0
                                                 6.358
                                                 6.194
                                                 0
                                                 0
                                            
                                             
                                                 119.962
                                                 99.903
                                            
                                        
                                         
                                             
                                                 Integrated Solutions for Systems (IS4S)
                                                 Huntsville, AL
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         ACC-APG, Natick, MA
                                                         2020-04
                                                         2020-06
                                                         53
                                                         119.962
                                                         true
                                                         2018-06
                                                         C
                                                         CPFF
                                                    
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-07
                                                         2021-12
                                                         62
                                                         99.903
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0.75
                                         6.358
                                         6.194
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     
                                         System Batteries
                                         
                                             
                                                 0
                                                 0.018
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.018
                                         0
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     0.75
                                     6.376
                                     6.194
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     
                                         Shipping
                                         
                                             
                                                 0
                                                 0.05
                                                 0.338
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.05
                                         0.338
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     0
                                     0.05
                                     0.338
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     CASB Spare Part Kits
                                     
                                         
                                             21
                                        
                                         
                                             0
                                             0
                                             0.395
                                             0
                                             0
                                        
                                         
                                             18.81
                                        
                                    
                                
                                 
                                     CASB - M48A1 Filters
                                     
                                         
                                             124
                                        
                                         
                                             0
                                             0
                                             0.145
                                             0
                                             0
                                        
                                         
                                             1.169
                                        
                                    
                                
                                 
                                     Technical Support
                                     
                                         
                                             0
                                             0.068
                                             0.739
                                             0
                                             0
                                        
                                    
                                
                                 
                                     Program Management
                                     
                                         
                                             0
                                             0.265
                                             0.432
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0.333
                                     1.711
                                     0
                                     0
                                
                            
                        
                    
                     USSOCOM codified a FY19 requirement via Special Category (SPECAT) message in May 2018 for 6 Non-Standard CASB (NS-CASB) systems in response to real-world emerging threats.
                
                 
                     DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)
                     JX0005
                     B
                     The Biological Vaccine Procurement Program ensures the Department of Defense (DoD) capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the Food and Drug Administration (FDA) licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

In FY21, a $5.5 Million Congressional Add was provided to increase the smallpox antiviral stockpile, approximately 6,000 TPOXX 14-day treatment courses will be procured to replenish and maintain the current inventory.  Force Health Protection (FHP) manages the current TPOXX stockpile for the Department of Defense (DoD).  This effort will cover FHP's procurement, pre-positioning, distribution of TPOXX, and USAMRDC Office of Regulated Activities (ORA) regulatory support for the Emergency/Contingency use of TPOXX for the post-exposure prophylaxis and treatment of smallpox and other orthopox-viruses.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0604384BP/Proj MB5

MB5/VAC BOT: RDT&E FY2019 and Prior - 423.691Million; FY2020 - 39.649 Million
MB5/VAC PLG: RDT&E FY2019 and Prior - 440.964Million; FY2020 - 26.390 Million
                     
                         
                             611.562
                             0.173
                             5.5
                             0
                             0
                        
                         
                             611.562
                             0.173
                             5.5
                             0
                             0
                        
                         
                             611.562
                             0.173
                             5.5
                             0
                             0
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 611.562
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         TPOXX
                                         
                                             
                                                 6000
                                            
                                             
                                                 0
                                                 0
                                                 4
                                                 0
                                                 0
                                            
                                             
                                                 0.667
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         **Error - Need PCO Location**
                                                         2021-06
                                                         2023-12
                                                         6000
                                                         0.667
                                                         true
                                                         TBD
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         611.562
                                         0
                                         4
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     611.562
                                     0
                                     4
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     
                                         Vaccinia Immune Globulin-Support Costs
                                         
                                             
                                                 0
                                                 0.173
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.173
                                         0
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     0
                                     0.173
                                     0
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     PMO Support
                                     
                                         
                                             0
                                             0
                                             1.5
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     1.5
                                     0
                                     0
                                
                            
                        
                    
                
                 
                     PROTECTIVE CLOTHING (JSLIST)
                     MA0400
                     A
                     The Joint Service Lightweight Integrated Suit Technology (JSLIST) is a Joint Service chemical protective ensemble and production program.  The protective clothing program provides service members with Chemical and Biological (CB) protection in all combat theaters.  The JSLIST provides state-of-the-art chemical percutaneous protection as well as reduced heat stress, weight and bulk with increased durability and improved fit over fielded legacy systems.  In addition, the JSLIST provides commonality and standardization by fielding the same suit to the Joint Forces.  Protective clothing includes ensemble items such as gloves and the Integrated Footwear System (IFS) to provide Chemical and Biological (CB) protection.  FY18-21 Protective Clothing program funds will procure 1,446 IFS and 24,910 JSLIST pieces.  Beginning in FY22, the services will transition to UIPE FoS for their protective ensemble needs.


Note: FY21 includes Congressional Increase of $2.0 Million.
                     
                         
                             1178.944
                             2
                             2
                             0
                             0
                        
                         
                             1178.944
                             2
                             2
                             0
                             0
                        
                         
                             1178.944
                             2
                             2
                             0
                             0
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 1178.944
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         PROTECTIVE SUIT - JSLIST Garment
                                         
                                             
                                                 5886
                                                 6688
                                            
                                             
                                                 0
                                                 1.76
                                                 1.99
                                                 0
                                                 0
                                            
                                             
                                                 0.299
                                                 0.298
                                            
                                        
                                         
                                             
                                                 ReadyOne Industries
                                                 El Paso, TX
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
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                     FY20 and FY21 awards will be a modification to the FY19 contract.   These are not Option Years nor Delivery Orders.
                
                 
                     CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)
                     MA0401
                     A
                     The Uniform Integrated Protection Ensemble (UIPE) Increment 1 is a Chemical, Biological, Radiological, Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  Where appropriate, a family of systems approach that meets the scope of UIPE individual protection capability needs will be utilized.  The objective of UIPE is to fully integrate CBRN and toxic industrial material (TIM) protections into an ensemble, identical in fit and form to the combat uniform (including ancillary equipment, mask - helmet integration, and protective boots and gloves), thus negating the need for separate protective ensemble components.  This integrated protection approach will result in increased warfighter operational performance in a CBRN environment.  The UIPE program developed, integrated, tested, procured and fielded incremental capability solutions that are modular in function and offer improvements in form and fit over current systems; the program will explore trade-space in areas such as protection level, heat stress, durability, antimicrobial properties, flame resistance, launderability, self-detoxification, and protection time in order to provide capabilities that afford maximum utility to the warfighter.  UIPE Increment 1 is aimed specifically at providing enhanced individual protection capabilities to the warfighter through reduction of physiological and psychological effects associated with CBRN protective garment thermal burden, weight, and bulk.  The UIPE Increment 1 protective system offers the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment on the Warfighter and affording the lowest impact on the operational mission.


Justification: Production ends in FY20
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                     In FY20, UIPE 1 awarded the final delivery order for the procurement of 12,400 complete ensembles. Upon completion of this delivery order, a total of 174,000 complete ensembles will have been fielded to USSOCOM.
                
                 
                     CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)
                     PHM008
                     B
                     The Uniform Integrated Protection Ensemble (UIPE) Family of Systems (FoS) will develop a family of systems that will provide the Warfighter percutaneous protection from operationally relevant traditional and non-traditional Chemical, Biological, Radiological, Nuclear (CBRN) threats.  The family of systems will be developed based on Service Mission Areas with the goal being to minimize operational burden and provide improved fit, function, and integration with the current Warfighter kits compared to legacy systems.  The acquisition strategy allows for multiple decision points throughout product development, which provides flexibility to accelerate mature commercial-off the-shelf/non-developmental item solutions and fully develop less mature solutions.  UIPE FoS and the Services identified a mature solution to meet the Air Mission Area requirements - the United States Air Force's Chemical, Biological, Radiological Layer (CBRL), which is a part of the Integrated Aircrew Ensemble (IAE).  Starting in FY21, UIPE FOS transitions to individual Items, UIPE FOS AIR Item PHM034, UIPE FOS General Purpose (GP) Item PHM033, and in the out years to UIPE FOS Gloves.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE FOS: RDT&E FY2019 and Prior - 3.172Million; FY2020 - 1.997 Million
IP5/UIPE FOS: RDT&E FY2019 and Prior - 7.284Million; FY2020 - 7.924 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS - Air RFP: Jun 2020
UIPE FOS - Air MRA: Aug 2020
UIPE FOS - Air MS C: Sep 2020
UIPE FOS - Air Production Award: Nov 2020
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                     UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)
                     PHM033
                     B
                     In FY21, UIPE FoS transitions to UIPE FoS General Purpose (GP), UIPE FoS Air and UIPE FoS Gloves.

UIPE FoS GP will provide a family of systems that will give the Warfighter percutaneous protection from operationally relevant traditional, non-traditional, and advanced Chemical, Biological, Radiological, Nuclear (CBRN)/Toxic Industrial Material (TIM) threats likely to be encountered during joint force operations.  The family of systems is being developed based on agreed upon Service Mission Areas of which there are four: Land, Sea, Air, and All Threats.  Each of the Mission Areas have unique mission requirements that the combined UIPE FoS solutions will fulfill.  The overarching goal of each of the four Mission Areas is to minimize operational burden and provide improved form, fit, function, and integration with the current Warfighter kits compared to legacy systems.  The Tactical All-Hazards Threat Protective Ensemble (TATPE) will be a subset to the UIPE FoS GP and capitalize on the protection factor of commercial Level A with design modifications to align with the necessary operational imperatives to eliminate this risk paradox.  This suit serves as an additional tool in the arsenal until technology matures to the point of delivering a similar capability applied against the range of military operations in all environments under all conditions.  The TATPE will provide United States Special Operations Command (USSOCOM) a solution for a range of military operations in all environments under all conditions.


Justification: FY22 funds the procurement of 23,953 UIPE FoS GP training garments and continue production of the TATPE toward meeting the FOC of 836 complete ensembles.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE FOS GP: RDT&E ; FY2021 - 1.989 Million; FY2022 - 3.028 Million
IP5/UIPE FOS GP: RDT&E ; FY2021 - 7.278 Million; FY2022 - 8.167 Million; FY2023 - 9.288 Million; FY2024 - 3.713 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS GP - Milestone B: Mar 2021
UIPE FOS GP - DT/OT (Mar 2021 to Jun 2022)
UIPE FOS GP - Milestone C: Jun 2023
UIPE FOS GP - FRP: Nov 2023
UIPE FOS GP - Initial Operational Capability (IOC) (Jul 2025 to Jul 2028)
UIPE FOS GP - Full Operational Capability (FOC): Sep 2030
UIPE FOS GP - TATPE Milestone C: Dec 2021
UIPE FOS GP - TATPE Production Contract Award: Jan 2022
UIPE FOS GP - TATPE IOC: Dec 2022
UIPE FOS GP - TATPE FOC: Jul 2024
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                     UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)
                     PHM034
                     B
                     In FY21, The Uniform Integrated Protection Ensemble (UIPE) Family of Systems (FoS) transitions to UIPE FoS General Purpose (GP), UIPE FoS Air and UIPE FoS Gloves.  The four Mission Areas are: Land, Air, Sea, and All Threats.  Each of the Mission Areas has unique mission requirements that the UIPE FoS GP, Air and Gloves solutions fulfill.

UIPE FoS Air falls under the UIPE FoS program whose aim is to develop a family of systems that will provide the Warfighter percutaneous protection from operationally relevant traditional and non-traditional Chemical, Biological, Radiological, Nuclear (CBRN) threats.  The UIPE FoS Air is composed of two variants.  The UIPE FoS Air Chemical, Biological, Radiological Layer (CBRL) to address the specific requirements of the USAF tactical/ejection mission profile and the Two Piece Undergarment (2PUG) to address the remaining USAF and United States Navy / United States Marine Corps platforms.


Justification: FY22 funds will procure 17,001 Air Mission Area Two Piece Undergarment (2PUG) Suits, continue New Equipment Training (NET), and reserve quantities for surveillance testing.


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS AIR - Capability Development Document (CDD): May 2019
UIPE FOS AIR - CBRL Request for Proposal (RFP): Jun 2020
UIPE FOS AIR - Milestone C: Sep 2020
UIPE FOS AIR - CBRL Full Rate Production (FRP) USAF: Sep 2020
UIPE FOS AIR - CBRL Initial Operational Capability (IOC): Mar 2022
UIPE FOS AIR - CBRL Full Operational Capability (FOC): Sep 2029
UIPE FOS AIR - 2PUG Full Rate Production (FRP): Mar 2023
UIPE FOS AIR - 2 PUG Initial Operational Capability (IOC): Sep 2023
UIPE FOS AIR - 2 PUG Full Operational Capability (FOC): Mar 2030
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                                                                                 2023-10
                                                                                 230
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0
                                         17.001
                                         17.001
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0
                                     17.001
                                     17.001
                                
                            
                        
                         
                             
                                 
                                     
                                         New Equipment Training
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 1.952
                                                 1.952
                                            
                                        
                                    
                                     
                                         Production Lot Testing
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 1.473
                                                 1.473
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0
                                         3.425
                                         3.425
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0
                                     3.425
                                     3.425
                                
                            
                        
                         
                             
                                 
                                     
                                         Logistics Support
                                         
                                             
                                                 0
                                                 0
                                                 0.778
                                                 3.768
                                                 3.768
                                            
                                        
                                    
                                     
                                         SME Support
                                         
                                             
                                                 0
                                                 0
                                                 1.972
                                                 3.333
                                                 3.333
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         2.75
                                         7.101
                                         7.101
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     2.75
                                     7.101
                                     7.101
                                
                            
                        
                         
                             
                                 
                                     Engineering Support
                                     
                                         
                                             0
                                             0
                                             1.319
                                             3.769
                                             3.769
                                        
                                    
                                
                                 
                                     Program Management
                                     
                                         
                                             0
                                             0
                                             0.717
                                             5.522
                                             5.522
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     2.036
                                     9.291
                                     9.291
                                
                            
                        
                    
                     Production rates are monthly for all manufacturers
                
                 
                     SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)
                     PHM018
                     B
                     Special Purpose Unit Rapid Capability Development and Deployment (SPU RCDD) works with elements of the Joint Special Operations Command (JSOC), select elements from across the Special Operations Forces (SOF) Enterprise such as Combatant Commanders' Response Forces (CRFs) and other Joint Force enabling units such as the 20th Chemical, Biological, Radiological, Nuclear and Explosives Command to identify near term mission critical capability gaps needed for mission success.  Solutions for these identified gaps are needed in a short timeframe and require the use of rapid acquisition strategies to meet the needs of the User.  Specific requirements may consist of individual protective (suits, boots, gloves, or mask), detection, decontamination, or collective protection needs.


Justification: FY22 funding will procure 2,500 Micro Powered Air Purifying Respirators (PAPR), 200 CBRN Hydration Resupply Systems, 4 Low Temperature Plasma Mass Spectroscopy (LTPMS), and 4 Hyper Spectral Imaging (HSI) systems.


RDT&E Code B Item: 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP5/SPU RCDD: RDT&E ; FY2020 - 3.152 Million; FY2021 - 4.537 Million; FY2022 - 4.581 Million; FY2023 - 6.573 Million; FY2024 - 6.633 Million; FY2025 - 6.696 Million; FY2026 - 6.760 Million
IP7/SPU RCDD: RDT&E ; FY2020 - 2.843 Million; FY2021 - 3.462 Million; FY2022 - 3.397 Million; FY2023 - 1.378 Million; FY2024 - 1.319 Million; FY2025 - 1.257 Million; FY2026 - 1.196 Million





P5: FY20 funding includes Congressional Increase ($3.28 Million)
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                             5.965
                             6.946
                             6.946
                        
                         
                             0
                             7.891
                             5.965
                             6.946
                             6.946
                        
                         
                             0
                             7.891
                             5.965
                             6.946
                             6.946
                        
                    
                     
                         
                             
                                 
                                     
                                         Prior/Future combined efforts
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         CBRN Casualty Containment Litter (C3L)
                                         
                                             
                                                 10
                                            
                                             
                                                 0
                                                 0
                                                 0.13
                                                 0
                                                 0
                                            
                                             
                                                 13
                                            
                                        
                                         
                                             
                                                 ISOVAC Products LLC
                                                 Romeoville, IL
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         ACC, NJ
                                                         2021-09
                                                         2022-04
                                                         10
                                                         13
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Joint Chemical Agent Detector Solid Liquid Adaptor (JCAD SLA)
                                         
                                             
                                                 261
                                            
                                             
                                                 0
                                                 2.5
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 9.579
                                            
                                        
                                         
                                             
                                                 Smiths Detection
                                                 Edgewood, MD
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         Aberdeen, MD
                                                         2020-09
                                                         2020-11
                                                         261
                                                         9.579
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Combined Self-Contained Breathing Apparatus (CSCBA)
                                         
                                             
                                                 43
                                            
                                             
                                                 0
                                                 0.781
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 18.163
                                            
                                        
                                         
                                             
                                                 AVON Protection Systems Inc.
                                                 Cadillac, MI
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         DLA, Philadelphia, PA
                                                         2020-06
                                                         2020-08
                                                         43
                                                         18.163
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Rapid Austere Environment Sample Preparation Apparatus
                                         
                                             
                                                 1721
                                                 1000
                                            
                                             
                                                 0
                                                 0.33
                                                 0.34
                                                 0
                                                 0
                                            
                                             
                                                 0.192
                                                 0.34
                                            
                                        
                                         
                                             
                                                 Design West Technologies
                                                 Tustin, CA
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         ACC-APG, Natick, MA
                                                         2020-05
                                                         2020-06
                                                         1721
                                                         0.192
                                                         true
                                                         C
                                                         FFP
                                                    
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-01
                                                         2021-04
                                                         1000
                                                         0.34
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Modular PAPR
                                         
                                             
                                                 1310
                                                 665
                                            
                                             
                                                 0
                                                 2.407
                                                 0.274
                                                 0
                                                 0
                                            
                                             
                                                 1.837
                                                 0.412
                                            
                                        
                                         
                                             
                                                 D. Wheatley Enterprises Inc.
                                                 Belcamp, MD
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         ACC-APG, Natick, MA
                                                         2020-09
                                                         2021-01
                                                         1310
                                                         1.837
                                                         true
                                                         SS
                                                         FP
                                                    
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-06
                                                         2022-08
                                                         665
                                                         1.6
                                                         true
                                                         SS
                                                         FP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         6.018
                                         0.744
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     
                                         Chemical Biological Ground Mobility Barrier (GMB)
                                         
                                             
                                                 6
                                                 5
                                            
                                             
                                                 0
                                                 0.734
                                                 0.599
                                                 0
                                                 0
                                            
                                             
                                                 122.333
                                                 119.8
                                            
                                        
                                         
                                             
                                                 Integrated Solutions for Systems (IS4S)
                                                 Huntsville, AL
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2020
                                                         DLA, Philadelphia, PA
                                                         2020-08
                                                         2020-11
                                                         6
                                                         122.333
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                     
                                                         2021
                                                         DLA, Philadelphia, PA
                                                         2021-03
                                                         2021-06
                                                         5
                                                         119.8
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Chemical Warfare Agent Device Packaging (CWA DP)
                                         
                                             
                                                 10
                                            
                                             
                                                 0
                                                 0
                                                 0.15
                                                 0
                                                 0
                                            
                                             
                                                 15
                                            
                                        
                                         
                                             
                                                 Saint Gobain
                                                 Merrimack, NH
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-09
                                                         2022-03
                                                         10
                                                         15
                                                         true
                                                         SS
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Cascade (Air Jam Compressor with CBRN filter)
                                         
                                             
                                                 4
                                            
                                             
                                                 0
                                                 0
                                                 0.888
                                                 0
                                                 0
                                            
                                             
                                                 222
                                            
                                        
                                         
                                             
                                                 Edgewood Chemical Biological Center (ECBC)
                                                 Aberdeen Proving Ground, MD
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-06
                                                         2021-10
                                                         4
                                                         250
                                                         true
                                                         MIPR
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Contaminated Waste Mitigation System
                                         
                                             
                                                 250
                                            
                                             
                                                 0
                                                 0
                                                 0.5
                                                 0
                                                 0
                                            
                                             
                                                 2
                                            
                                        
                                         
                                             
                                                 Southwest Research Institute
                                                 San Antonio, TX
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         TBD
                                                         2021-09
                                                         2021-12
                                                         250
                                                         2
                                                         true
                                                         C
                                                         FPIF
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Micro PAPR
                                         
                                             
                                                 2500
                                                 2500
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 2.5
                                                 2.5
                                            
                                             
                                                 1
                                                 1
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-04
                                                         2022-10
                                                         2500
                                                         1
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         AP-PPE Suits
                                         
                                             
                                                 987
                                            
                                             
                                                 0
                                                 0
                                                 1.665
                                                 0
                                                 0
                                            
                                             
                                                 1.687
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         ACC-APG, Natick, MA
                                                         2021-08
                                                         2021-10
                                                         987
                                                         1.687
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         CBRN Hydration Resupply System
                                         
                                             
                                                 200
                                                 200
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0.4
                                                 0.4
                                            
                                             
                                                 2
                                                 2
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         ACC-APG, Natick, MA
                                                         2022-03
                                                         2022-06
                                                         200
                                                         2
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Low Temperature Plasm Mass Spectroscopy
                                         
                                             
                                                 4
                                                 4
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 2
                                                 2
                                            
                                             
                                                 500
                                                 500
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         SOCOM/Tampa, FL
                                                         2022-03
                                                         2022-07
                                                         4
                                                         500
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                     
                                         Hyper Spectral Imaging System
                                         
                                             
                                                 4
                                                 4
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 1.2
                                                 1.2
                                            
                                             
                                                 300
                                                 300
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2022
                                                         SOCOM/Tampa, FL
                                                         2022-01
                                                         2022-03
                                                         4
                                                         300
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0.734
                                         3.802
                                         6.1
                                         6.1
                                    
                                
                            
                             
                                 
                                     0
                                     6.752
                                     4.546
                                     6.1
                                     6.1
                                
                            
                        
                         
                             
                                 
                                     
                                         Transporation Authorization Code (TAC)
                                         
                                             
                                                 0
                                                 0
                                                 0.015
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.015
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.015
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     AP-PPE Support
                                     
                                         
                                             0
                                             0
                                             0.2
                                             0
                                             0
                                        
                                    
                                
                                 
                                     Modular PAPR (MPAPR)
                                     
                                         
                                             0
                                             0
                                             0.166
                                             0
                                             0
                                        
                                    
                                
                                 
                                     Technical Support
                                     
                                         
                                             0
                                             0.618
                                             0.6
                                             0.542
                                             0.542
                                        
                                    
                                
                                 
                                     Program Management
                                     
                                         
                                             0
                                             0.521
                                             0.438
                                             0.304
                                             0.304
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     1.139
                                     1.404
                                     0.846
                                     0.846
                                
                            
                        
                    
                
                 
                     MODERNIZATION DECONTAMINATION (MODPROT DE)
                     PHM035
                     A
                     Modernization Protection Decontamination (MODPROT DE) projects address procurement actions associated with modernization efforts on hazard mitigation systems.  The M26 Joint Service Transportable Decontamination System - Small Scale (JSTDS-SS) provides the capability to conduct operational and thorough decontamination of medium-to-large mobile or fixed equipment and aircraft.  The M26 replaced the M-17 series decontamination systems.  The engine on the M26 system is no longer available for procurement prior to the end of the planned system life.  To address this Diminishing Manufacturing Source/Material Shortage (DMSMS) issue, a qualified alternative engine will be procured and a Modification Work Order (MWO) will be performed to replace obsolete engines with modernized engines on fielded M26 systems without a current means for repair or replacement.  The MWO will execute removal and replacement of the obsolete engines for M26 systems that have not yet reached the end of their useful life to support Joint Service modernization requirements.


Justification: There is no FY22 PB request.
                     
                         
                             0
                             0
                             0.88
                             0
                             0
                        
                         
                             0
                             0
                             0.88
                             0
                             0
                        
                         
                             0
                             0
                             0.88
                             0
                             0
                        
                    
                     
                         
                             
                                 
                                     
                                         Engine Purchase
                                         
                                             
                                                 30
                                            
                                             
                                                 0
                                                 0
                                                 0.3
                                                 0
                                                 0
                                            
                                             
                                                 10
                                            
                                        
                                         
                                             
                                                 TBD
                                                 N/A
                                                 0
                                                 0
                                                 0
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     0
                                                     0
                                                     0
                                                     0
                                                
                                                 
                                                     
                                                         2021
                                                         TBD
                                                         2021-04
                                                         2021-11
                                                         30
                                                         10
                                                         true
                                                         C
                                                         FFP
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     
                                         0
                                         0
                                         0.3
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.3
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     Modification Work Order (MWO)
                                     
                                         
                                             0
                                             0
                                             0.275
                                             0
                                             0
                                        
                                    
                                
                                 
                                     Logistics Support
                                     
                                         
                                             0
                                             0
                                             0.193
                                             0
                                             0
                                        
                                    
                                
                                 
                                     Program Management
                                     
                                         
                                             0
                                             0
                                             0.112
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     0
                                     0.58
                                     0
                                     0
                                
                            
                        
                    
                
                 
                     CB PROTECTIVE SHELTER (CBPS)
                     R12301
                     A
                     The Chemical and Biological Protective Shelter (CBPS) satisfies the Services need for a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.  The CBPS program will field all previously produced systems prior to formally closing out the program.


Justification: There is no FY22 PB request.
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                             0
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                             8.308
                             0
                             0
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                             400.676
                             8.308
                             0
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                                         Prior/Future combined efforts
                                         
                                             
                                                 400.676
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         Care of Supplies in Storage
                                         
                                             
                                                 0
                                                 2.78
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         
                                             
                                                 0
                                                 0.104
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                     
                                         New Equipment Training
                                         
                                             
                                                 0
                                                 0.419
                                                 0
                                                 0
                                                 0
                                            
                                        
                                    
                                
                                 
                                     
                                         400.676
                                         3.303
                                         0
                                         0
                                         0
                                    
                                
                            
                             
                                 
                                     400.676
                                     3.303
                                     0
                                     0
                                     0
                                
                            
                        
                         
                             
                                 
                                     Engineering Support
                                     
                                         
                                             0
                                             1.94
                                             0
                                             0
                                             0
                                        
                                    
                                
                                 
                                     Management Support
                                     
                                         
                                             0
                                             3.065
                                             0
                                             0
                                             0
                                        
                                    
                                
                            
                             
                                 
                                     0
                                     5.005
                                     0
                                     0
                                     0
                                
                            
                        
                    
                
            
             
                 expandItemSuppressExhibit
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Chemical and Biological Defense Program  
Fiscal Year 2022 Budget Overview 



 
The Chemical and Biological Defense Program (CBDP) is vital to our Nation's ability to counter current and future threats posed 



by chemical and biological (CB) weapons.  CB threats remain significant and are expanding at an exponentially accelerated pace 



due to the convergence of multiple sciences and rapid technological developments, the last year has demonstrated the critical 



need for responsive biodefense capabilities to address these rapid changes.  In recognition of this strategic context, the 2020 



CBDP Enterprise Strategy established four strategic goals to improve Warfighter readiness and lethality and to align with other 



Departmental reforms.  These are: plan for the future fight, deliver at speed, drive innovation, and optimize the enterprise. 



The strategy synchronizes CBDP processes and actions to ensure the Enterprise keeps pace with departmental reforms and 



stays ahead of threats, while delivering timely and effective CB defense capabilities to the Joint Force.  The office of the Deputy 



Assistant Secretary of Defense for Chemical and Biological Defense (ODASD(CBD)) continues to work across the Department 



to clarify roles and responsibilities, strengthen domestic and international partnerships, anticipate emerging CB threats, close 



today’s gaps, and rapidly mitigate vulnerabilities, specifically challenges highlighted by the ongoing COVID-19 pandemic. 



 



Strategic Overview 



The 2021 Interim National Security Strategic Guidance (INSSG), 2018 National Defense Strategy (NDS), and 2018 National 



Biodefense Strategy (NBS) acknowledge an increasingly complex global security environment, characterized by the re-



emergence of long-term, strategic competition between nations, and the growing potential for strategic surprise stemming from 



advances and convergences in science and technology.  The INSSG acknowledges that nuclear weapons and other weapons of 



mass destruction (WMD) all pose profound and, in some cases, existential dangers.  Furthermore, the NDS prioritizes efforts to 



prevent WMD proliferation, defend the homeland from WMD, and manage the consequences of WMD attacks.  The INSSG also 



highlights a renewed emphasis on the risks that biological threats, whether natural, accidental, or manmade, pose to our national 



security.  The growing complexity of the threat space in biotechnology, engineering, and computational science create challenges 



for the Joint Force and may threaten the US’ enduring advantages.  The increased willingness of threat actors to use CB weapons 



to coerce, compel, or gain a tactical advantage is alarming and demonstrates the erosion of longstanding international norms 



against using these weapons.  The proliferation of knowledge and technology, difficulty in detecting illicit activities, rise of 



advanced and emerging threats and improved delivery capabilities, and our limited ability to anticipate how adversaries could 



employ WMD, heighten the risk of attacks against the U.S. or its allies. 











 



 



                                                                                                                                                                                                                                                  



 



At the same time, science and technology advances increases the threat of an adversary biological weapons attack intended to 



appear as a naturally occurring disease outbreak.  It is imperative that DoD prepare and is able to respond across the full spectrum of 



biological threats.  The DoD’s COVID-19 pandemic responses identified gaps in authorities and organizational structures to support 



necessary response efforts.  The CBDP efforts are nested with Departmental partners as they continue to pursue opportunities to 



strengthen biodefense responsibilities and efforts across DoD stakeholders and the U.S. government.     



 



As noted in the INSSG, however, the acceleration of science and technology “poses both peril and promise.”  These changes 



create opportunities for the CB defense enterprise to leverage innovation and integrate the collective knowledge to rapidly field 



adaptive solutions to mitigate threats.  Additionally, the technology to develop countermeasures for both naturally occurring and 



intentional CB incidents continues to merge, providing opportunities to gain efficiencies and reduce potential duplication of effort. 



 



Considering the international security environment 



and national security objectives, the vision and 



mission of the CBDP is a Joint Force ready to fight 



and win in CB-contested environments through a 



coordinated effort designed to neutralize 



adversarial CB threats.  The CBDP will achieve this 



through anticipation of future threats and delivery 



of capabilities that enable the Joint Force.  These 



capabilities are part of an integrated and layered 



defense approach that addresses emerging threat 



conditions and leverages countering weapons of 



mass destruction (CWMD) missions that support 



operations ranging from major combat operations 



to domestic incident responses. 



  











 



 



                                                                                                                                                                                                                                                  



FY 2022 Portfolio Overview 



The FY 2022 budget request of $1.4 billion supports the INSSG, NDS and the DoD Strategy for CWMD, including the 2020 CBDP 



Enterprise Strategy, and will enable the continued development of capabilities to increase the resiliency of our warfighters and 



support efforts to understand, protect, and mitigate CB incidents and hazards.  The CBDP investments are aligned to the following 



portfolios: 



• Understand Portfolio ($531.8M) - 



Reduces the risk from emerging threats 



resulting from advances in technology 



and the increased proliferation of WMD 



to prevent surprise to the Department 



and the nation.  Efforts focus on 



accelerating characterization and early 



assessment of possible CB hazards by 



leveraging advances in technology and 



artificial intelligence.  Capabilities 



development seeks to improve tactical 



and operational commanders' decisions 



through improved detection, diagnosis 



and identification capabilities to support 



assigned missions.  Developmental 



efforts focus on increasing detection 



accuracy, range and effectiveness, 



ensuring that data integrates seamlessly with other non-CB sensor systems and relevant information systems, and 



integration of sensors onto Service-fielded unmanned platforms. 



 











 



 



                                                                                                                                                                                                                                                  



• Protect Portfolio ($373.7M) –  Enhance mission performance and provide effective protection against current and emerging 



threats by rapidly developing and fielding modernized protection capabilities.  Developmental efforts focus on advances in 



materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing 



CWMD operational challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are 



effective against a broad range of challenges in varied environments.  Improve delivery of medical countermeasures to 



the warfighter by enhancing development through a platform-based approach to enable cost effective and agile delivery 



of prophylactic capabilities for known and emerging threats.  Developmental efforts focus on advanced medical 



countermeasures that provide safe and effective medical defenses against biological agents (bacteria, toxins, and viruses), 



emerging infectious diseases, and chemical agents.   



 



• Mitigate Portfolio ($280.9M) – Preserve combat power by developing and fielding systems that mitigate exposure to CB 



hazards and restore combat readiness of critical personnel and platforms.  Developmental efforts address personnel 



decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which 



includes sensitive equipment and aircraft.  Novel decontamination approaches focus on broad decontaminant applicability 



to CB hazards, while minimizing harm to individuals, equipment, and platforms.   



 



• Enabling Investments ($208.4M) – Provides fundamental knowledge, dedicated infrastructure, technology demonstrations, 



and overarching RDT&E support functions as portfolio enablers key to responding to emerging threats.  Dedicated funding 



in this portfolio supports National and Departmental incident response and preparedness to CB threats. 











 



 



                                                                                                                                                                                                                                                  



Countering Emerging Threats 



 The CBDP is reforming to address the current and future threat landscape while building an agile and adaptable program 



to ensure execution of Department priorities.  Understanding and anticipating emerging threats is central to the CBDP’s 



contribution to implement the NDS and address the threats posed by our adversaries.   



The FY2022 budget request continues this pivot towards efforts focusing on countering emerging threats.  This includes additional 



investments focused on countering emerging threats, to include; 



o Initiation of a rapid response capability for repurposing FDA approved drug therapies for CB considerations and 
continues investments that build on COVID-19 response successes for added agility in our MCM development 
capabilities. 



o Establishes an emerging threat innovation fund to expand S&T efforts focused on advancing novel technologies 
and research towards addressing gaps against current and future threats. 



o Expands characterization and understanding for threat agent sciences. 
o Increases investments on MCM platform and manufacturing technologies to streamline and accelerate product 



delivery and reduce developmental risk against known and unknown biological threats. 
o Increased fielding of modernized capabilities to improve detection and identification against current and emerging 



threats, including fourth generation agents. 
 



FY 2022 Budget Request Highlights 



The FY 2022 Research, Development, Test and Evaluation (RDT&E) budget request of $1,037.6 million supports key efforts 



including: 



o $219.0 million supporting RDT&E efforts advancing environmental detection and medical diagnostic capabilities 
providing enhanced situational awareness of traditional and non-traditional chemical hazards, as well as traditional 
and emerging biological hazards. 
 



o $205.8 million to continue support of research and development of Medical Countermeasures (MCMs), such as 
vaccines and therapeutics,  addressing high-priority biological hazards.  
 



o $134.3 million supporting improved domestic incident preparedness and response to include dedicated efforts 
improving capabilities to address potential future pandemic and biological incidents.  Includes focused investments 











 



 



                                                                                                                                                                                                                                                  



on MCM platform and manufacturing technologies to streamline and accelerate product delivery and reduce 
developmental risk.  Additionally, these resources provide dedicated funding towards the DoD Medical 
Countermeasures Advanced Development and Manufacturing capability. 
 



o $105.0 million to continue support of research and development of MCMs focused on protecting against and treating 
exposure to traditional and non-traditional chemical agents. 
 



o $82.1 million supporting RDT&E for personnel protection, respiratory and ocular protection, collective protection, 
and hazard mitigation capabilities against traditional and non-traditional CB agents. 
 



o $74.0 million supporting basic research and threat agent sciences, advancing fundamental knowledge and 
experimental research in the life and physical sciences. 
 



o $71.1 million supporting integrated early warning, biosurveillance, warning & reporting, decision support, and 
modeling and simulation capabilities. 
 



o $70.8 million to support critical CB defense research, development, and test infrastructure and operations. 
 



o $35.8 million supporting concepts development, technology demonstrations, enhanced capability demonstrations, 
and Special Operations Forces Rapid Capability Development and Deployment to enhance military operational 
capabilities with technologies and equipment.  Resources a dedicated innovation fund to rapidly address emerging 
threats. 



 



• The FY 2022 Procurement budget request of $357.2 million supports key efforts including: 
 



o $64 million to procure the Common Analytical Laboratory System capability to integrate a common suite of 
commercial- and government-off-the-shelf components to provide a common, modular, and transportable/mobile 
analytical laboratory system to support DoD field analytic units.  Systems provide rapid response capabilities to the 
Joint Force to analyze current and emerging chemical and biological threats. 
 



o $60 million to procure improved air crew and ground forces protective ensembles to increase protection against 
advanced chemical and biological threats and decrease physiological burden. 
 











 



 



                                                                                                                                                                                                                                                  



o $57 million to procure modernized respiratory and ocular protection for ground and air forces supporting increased 
protection against advanced chemical and biological threats and a decrease in the physiological burden. 
 



o $26 million to procure Joint Biological Aircraft Decontamination Systems providing large U.S. Air Force airframes 
the capability to decontaminate the interior and exterior of critical aircraft from biological threats. 
 



o $23 million to procure modernized collective protection capabilities (Joint Expeditionary Collective Protection, and 
CB Aircraft Survivability Barrier). 
 



o $22 million to procure CBRN Dismounted Reconnaissance Sets, Kits, and Outfits which allows warfighters to 
perform CBRN dismounted reconnaissance, surveillance, and site assessment of WMD suspect areas not 
accessible by traditional CBRN reconnaissance-mounted platforms. 
 



o $22 million to procure Enhanced Maritime Biological Detectors to provide the U.S. Navy improved detection and 
identification capabilities with decreased operational costs and increased reliability for detection of biological agents. 
 



 
Summary 



Because the proliferation of WMD is among the greatest challenges facing the United States of America, the Department must 



prioritize improving our ability to counter these new and emerging threats.  Currently, the erosion of international norms regarding 



the use of CB weapons, acceleration and advances in science and technology, and the re-emergence of strategic competition all 



worsen the current CB threat environment.  Amid this new technological revolution, the United States must continue modernizing 



our defensive capabilities and reinvest in the Department’s scientific and technological edge.  Accordingly, this budget enables 



the CBDP to increase the lethality of the Joint Force by ensuring they can fight and win in CB-contested environments and prevent 



any advantage against the United States and our allies and partners.   



 



 



  











 



 



                                                                                                                                                                                                                                                  



 



 



 



Footnotes 



 



FY 2020 Actuals 



Includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-



93), Division F, Title IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 



116-94) and the Coronavirus Aid, Relief, and Economic Security Act (P.L. 116-136). 



 



FY 2021 Enacted 



Includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act, 



2021 (P.L. 116-260). 
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                                 The Situational Awareness (Understand) Portfolio will improve tactical and operational commanders' decisions by developing and fielding better detection and identification capabilities to conduct CB reconnaissance, surveillance, and site exploitation missions.  Developmental efforts focus on increasing detection accuracy, range and effectiveness, ensuring that detection data integrates seamlessly with other non-CB sensor systems and relevant information systems, and integration of sensors onto Service fielded unmanned platforms.
                                 Situational Awareness is a primary objective of the Chemical Biological Defense Program.  Operational forces have an immediate need to safely operate, survive, and sustain operations in a Chemical Biological agent threat environment.  Contamination Avoidance is necessary to maintain operational efficiency and minimize the need to decontaminate vehicles, equipment, and areas.  Advanced biological and chemical defensive equipment is required to enhance US capability to detect and identify threat agents in the battle space and the homeland.  Warning, reporting, and reconnaissance efforts will provide a tiered strategy for detection and warning comprised of complementary detection/identification systems to provide theater protection against a large area and point attacks.  Additionally, efforts in this BLIN support Special Purpose Unit operations and the National Guard Bureau Weapons of Mass Destruction Civil Support Teams (WMD-CSTs).
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                                         The CBRN Support to Command & Control (CSC2) is a follow on to the Enhanced Capability Demo Integrated Warning (IEW ECD) and CBRN IEW efforts that end in FY21 and are renamed to CSC2 starting in FY22.  CSC2 Capability Development Packages will utilize agile acquisition processes to transition and integrate successful mature technologies into a baseline framework that ultimately enables risk based decision making.  Annual software/hardware capability drops are requested and validated by all DoD services in the ODASD(CBD) Integrated Early Warning Campaign Plan and prioritized based on National Defense Strategy and National Military Strategy goals.  Efforts within CSC2 are driven by service CBRN capability gaps that are identified on an annual basis and evaluated by CBDP stakeholders; possible solutions and applicable technologies within the CBDP will be experimented, integrated, networked, and deployed through rapid acquisition methods.  CSC2 will utilize Table-Top exercises (TTX), Operational Demonstrations, and other venues to provide sensor interoperability and interdependence and integrated layered defense in order to increase readiness within the operational forces, ultimately reducing operational risk, increasing operational space, and decreasing decision support time required to give commanders the tactical edge necessary in the event that nefarious CBRN activity is taking place.  Agile software development and software acquisition pathways will require the purchase of software or hardware items that will be used in deployment of applications, and tested and fielded as CSC2 work packages are further defined.


Justification: FY22 funds will procure necessary software required to rapidly deploy CSC2 capability sets based on Capability Development Packages.
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                                         The JBTDS is the first tactical lightweight, low-cost biological surveillance system to detect, collect, and identify Biological Warfare Agent (BWA) aerosols.  JBTDS components are man-portable, battery-operable and easy to employ by any military user.  JBTDS provides notification of a hazard and enhances battle space awareness to protect and preserve the forces and is capable of archiving a sample for follow up analysis.  When networked, JBTDS augments existing biological detection systems providing a theater-wide array capable of biological detection, identification and warning to support time sensitive force protection decisions.  The JBTDS provides surface sampling capability which interfaces with the JBTDS identifier to support sensitive site exploitation missions.  In FY20, JBTDS completed development of components and delivered systems for record test and evaluation, in FY21 JBTDS completes Low Rate Initial Production testing and FY22 will begin production for IOC quantities.


Justification: FY22 funds procure 30 JBTDS for the US Army, 50 JBTDS for USMC, as well as fielding, engineering, program management, and logistics support.
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                                         The Multi-Phase Chemical Agent Detector (MPCAD) is two-man portable system that will conduct near real-time, near-laboratory grade analysis of solid, liquid, and vapor samples collected by the operator in a presumptively contaminated area.  The MPCAD results will support the Commander's tactical and operational decisions regarding maneuver, protection, decontamination, and treatment measures.  The Army and Marine Corp will employ MPCAD in Dismounted Reconnaissance and Site Assessment missions to substantiate presumptive detector results.  The Air Force will employ the MPCAD to support Post-Event Reconnaissance in support of Reconnaissance and Surveillance missions by monitoring the environment at airbases after a chemical release.  The Air Force will continuously monitor contaminated areas for chronic health effects levels through analysis of samples from collectors deployed at the contamination site and brought back to the analyzer for identification and quantification.  This information will support commander decisions to determine Mission Oriented Protective Posture (MOPP) levels and eventual termination of cordon restrictions.


Justification: FY22 will procure 17 MPCAD units including initial spares, conduct New Equipment Training (NET), program management support, initial Depot level support, and training materials.  Units are required to initiate fielding the MPCAD to the Air Force.
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 9.302
                                                 9.302
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 9.302
                                                 9.302
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 9.302
                                                 9.302
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             MPCAD USAF UNITS - USAF - Hardware
                                                             
                                                                 
                                                                     17
                                                                     17
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     6.598
                                                                     6.598
                                                                
                                                                 
                                                                     388.118
                                                                     388.118
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     2
                                                                     10
                                                                     2
                                                                     
                                                                         0
                                                                         1
                                                                         6
                                                                         7
                                                                    
                                                                     
                                                                         0
                                                                         1
                                                                         5
                                                                         6
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC, APG, MD
                                                                             2021-11
                                                                             2022-05
                                                                             17
                                                                             388.118
                                                                             true
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     17
                                                                                     
                                                                                         
                                                                                             2022-05
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2022-06
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2022-07
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             4
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Air Force
                                                                                             17
                                                                                             
                                                                                                 
                                                                                                     2022-05
                                                                                                     3
                                                                                                
                                                                                                 
                                                                                                     2022-06
                                                                                                     3
                                                                                                
                                                                                                 
                                                                                                     2022-07
                                                                                                     3
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     4
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             6.598
                                                             6.598
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         6.598
                                                         6.598
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             MPCAD Fielding
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.152
                                                                     0.152
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             0.152
                                                             0.152
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         0.152
                                                         0.152
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             MPCAD Initial Spares/Repairs/Consumables
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.476
                                                                     0.476
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             0.476
                                                             0.476
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         0.476
                                                         0.476
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         MPCAD - JPM Program Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.278
                                                                 0.278
                                                            
                                                        
                                                    
                                                     
                                                         MPCAD - JPEO Program Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.488
                                                                 0.488
                                                            
                                                        
                                                    
                                                     
                                                         MPCAD Program Management
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 1.31
                                                                 1.31
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         2.076
                                                         2.076
                                                    
                                                
                                            
                                        
                                         MPCAD Production Contract award anticipated for 1QFY22  ** Production rates are monthly for all manufacturers
                                    
                                     
                                         JOINT WARNING & REPORTING NETWORK (JWARN)
                                         G47101
                                         A
                                         The Joint Warning and Reporting Network (JWARN) provides the Joint Forces with a comprehensive Early Warning (EW) analysis and response capability to minimize the effects of hostile Chemical, Biological, Radiological, and Nuclear (CBRN) attacks, incidents and accidents.  It provides the operational capability to employ CBRN warning technology which will collect, analyze, identify, locate, report, and disseminate CBRN warnings.  JWARN will transition from a Command and Control (C2) platform specific implementation to a Web-based Service Oriented Architecture (SOA) meeting the DoD's evolution to a more comprehensive Common Operating Environment (COE).  JWARN 2 will provide an expansion of sensors that will connect to JWARN, increased automation of message handling, improved false alarm filtering, integration of route-planning calculator, and interoperability with additional Command and Control (C2), medical information and evolving Bio-Surveillance systems.  JWARN will be located in Command and Control Centers at the appropriate level and will be employed by CBRN defense specialists and other designated personnel to improve the efficiency of limited CBRN personnel assets.  This employment will transfer data automatically from existing sensors and to and from the future sensors to provide commanders with the capability to support operational decision making in a CBRN environment.  JWARN will integrate existing sensors into a sensor network or host C2 system, but will not provide the sensors that will be employed in the operating environment.  JWARN will prioritize and complete resourced Capability Drops to transition into sustainment.

Starting in FY21, JWARN will transition to sustainment under RDT&E Project IS7 (Information Systems) and close out development activities including software & installation, Total Package Fielding, New Equipment Training (NET), and Technical & Engineering Support.


Justification: There is no FY22 PB request.
                                         
                                             
                                                 101.089
                                                 0.942
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 101.089
                                                 0.942
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 101.089
                                                 0.942
                                                 0
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     101.089
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JWARN 1 - Total Package Fielding
                                                             
                                                                 
                                                                     0
                                                                     0.5
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             101.089
                                                             0.5
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         101.089
                                                         0.5
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JWARN 2 - System Fielding Support (TPF, FDT, NET)
                                                             
                                                                 
                                                                     0
                                                                     0.442
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.442
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.442
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JOINT EFFECTS MODEL (JEM)
                                         JC0208
                                         A
                                         The Joint Effects Model 2 (JEM 2) is DoD's only operationally tested and accredited model for predicting hazards associated with the release of contaminants into the environment.  JEM 2 is a web-based software program.  It is the only accredited DoD computer-based tactical and operational hazard prediction model capable of providing common representation of chemical, biological, radiological, nuclear (CBRN) and toxic industrial chemicals/toxic industrial material hazard areas and effects.  It may be used in two variants: as a standalone system, or as a resident application on host command, control, communications, computers, and intelligence systems.  JEM 2 is capable of modeling hazards in a variety of scenarios including: counter-force, passive defense, accident and/or incidents, high altitude releases, urban NBC environments, building interiors, and human performance degradation.  Battle space commanders and first responders must have a CBRN hazard prediction capability in order to make decisions that will minimize risks of CBRN contamination and enable them to continue mission operations.  JEM 2 operates in an integrated fashion with operational and tactical Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems, and in a standalone mode.  JEM 2 interfaces and communicates with the other programs such as Joint Warning and Reporting Network (JWARN), weather systems, intelligence systems, and various databases.  JEM will prioritize and complete resourced Capability Drops to transition into sustainment.

Starting in FY21, JEM will transition to sustainment under RDT&E Project IS7 (Information Systems) and close out development activities including software & installation, Total Package Fielding, New Equipment Training (NET), and Technical & Engineering Support.


Justification: There is no FY22 PB request.
                                         
                                             
                                                 30.082
                                                 1.189
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 30.082
                                                 1.189
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 30.082
                                                 1.189
                                                 0
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     30.082
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JEM 2 - Total Package Fielding
                                                             
                                                                 
                                                                     0
                                                                     0.5
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             30.082
                                                             0.5
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         30.082
                                                         0.5
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JEM 2 - Software & Installation
                                                             
                                                                 
                                                                     0
                                                                     0.121
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.121
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.121
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JEM 2 - System Fielding Support (TFP, FDT, NET)
                                                             
                                                                 
                                                                     0
                                                                     0.422
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.422
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.422
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         JEM 2 - Technical & Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.146
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.146
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JOINT CHEMICAL AGENT DETECTOR (JCAD)
                                         JF0100
                                         A
                                         The Joint Chemical Agent Detector (JCAD) program employed an incremental acquisition strategy to develop a miniaturized, rugged point chemical agent detector that automatically and simultaneously detects, identifies and alerts in the presence of nerve, blister, and blood chemical warfare agents.  In FY19, JCADs and Communication Adaptor Kits were purchased for Joint Urgent Operational Needs (JUONS) 0557.  FY20 JCAD Procurement is procuring JCAD Solid Liquid Adapters (JCAD SLA) for first article testing and initial fielding for United States Special Operations Command (USSOCOM) and Joint Services.  The JCAD SLA effort was a NGCD acceleration effort for USSOCOM and a chemical warfare - pharmaceutical agent development effort initially funded by the FY17 Congressional Add.


Note: JCAD transitions to JCAD SLA in FY21 to continue procurement and fielding of the JCAD SLA as an additional Authorized List item to the M4A1 JCAD.  Coordinating fulfillment of remaining JCAD requirements for Platform/Kit Integration via Other Service Funding or through PM Owned Stock Release.
                                         
                                             
                                                 386.919
                                                 2.246
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 386.919
                                                 2.246
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 386.919
                                                 2.246
                                                 0
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     386.919
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JCAD SLA - Hardware
                                                             
                                                                 
                                                                     100
                                                                
                                                                 
                                                                     0
                                                                     0.957
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     9.57
                                                                
                                                            
                                                             
                                                                 
                                                                     Smiths Detection
                                                                     Edgewood, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             RDECOM, APG, MD
                                                                             2020-09
                                                                             2021-06
                                                                             100
                                                                             9.57
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             JCAD SLA Spares
                                                             
                                                                 
                                                                     0
                                                                     0.324
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             First Article Test (FAT) Support
                                                             
                                                                 
                                                                     0
                                                                     0.201
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             386.919
                                                             1.482
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         386.919
                                                         1.482
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Engineering Support (Govt)
                                                         
                                                             
                                                                 0
                                                                 0.473
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         System Fielding Support (Govt)
                                                         
                                                             
                                                                 0
                                                                 0.291
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.764
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)
                                         SA0042
                                         A
                                         The Joint Chemical Agent Detector Solid Liquid Adaptor (JCAD SLA) effort continues the development of the JCAD Chemical Explosives Detector (CED), which was previously a Next Generation Chemical Detection acceleration funded effort for SOCOM.  The SLA interfaces with the fielded M4A1 JCAD to allow for solid and liquid sampling of Non-Traditional Agents, Pharmaceutical Based Agents, and explosives off surfaces.  In addition, JCAD SLA is an explosive detector candidate for the Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance System (CBRN DRS).


Note: FY21 TOA includes Congressional Plus Up ($2.5M).


Justification: FY22 funding procures 1234 JCAD SLAs, an Additional Authorized List (AAL) item to the M4A1 JCAD.
                                         
                                             
                                                 0
                                                 0
                                                 6.972
                                                 15.089
                                                 15.089
                                            
                                             
                                                 0
                                                 0
                                                 6.972
                                                 15.089
                                                 15.089
                                            
                                             
                                                 0
                                                 0
                                                 6.972
                                                 15.089
                                                 15.089
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JCAD SLA - JCAD-SLA Hardware Procurement
                                                             
                                                                 
                                                                     338
                                                                     1234
                                                                     1234
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     2.655
                                                                     7.979
                                                                     7.979
                                                                
                                                                 
                                                                     7.855
                                                                     6.466
                                                                     6.466
                                                                
                                                            
                                                             
                                                                 
                                                                     Smiths Detection
                                                                     Edgewood, MD
                                                                     1
                                                                     200
                                                                     1
                                                                     
                                                                         0
                                                                         6
                                                                         8
                                                                         14
                                                                    
                                                                     
                                                                         0
                                                                         3
                                                                         8
                                                                         11
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC, APG, MD
                                                                             2021-04
                                                                             2021-12
                                                                             338
                                                                             7.855
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     338
                                                                                     
                                                                                         
                                                                                             2021-12
                                                                                             338
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             338
                                                                                             
                                                                                                 
                                                                                                     2021-12
                                                                                                     338
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             ACC, APG, MD
                                                                             2022-01
                                                                             2022-09
                                                                             1234
                                                                             8.294
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     1234
                                                                                     
                                                                                         
                                                                                             2022-09
                                                                                             200
                                                                                        
                                                                                         
                                                                                             2022-10
                                                                                             200
                                                                                        
                                                                                         
                                                                                             2022-11
                                                                                             200
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             200
                                                                                        
                                                                                         
                                                                                             2023-01
                                                                                             200
                                                                                        
                                                                                         
                                                                                             2023-02
                                                                                             200
                                                                                        
                                                                                         
                                                                                             2023-03
                                                                                             34
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             1234
                                                                                             
                                                                                                 
                                                                                                     2022-09
                                                                                                     200
                                                                                                
                                                                                                 
                                                                                                     2022-10
                                                                                                     200
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     200
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     200
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     200
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     200
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     34
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             JCAD SLA - First Article Test Activites
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.725
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JCAD SLA - Consumables and Spares
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.046
                                                                     2.256
                                                                     2.256
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             3.426
                                                             10.235
                                                             10.235
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         3.426
                                                         10.235
                                                         10.235
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JCAD SLA - Software Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.019
                                                                     0.3
                                                                     0.3
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.019
                                                             0.3
                                                             0.3
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.019
                                                         0.3
                                                         0.3
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JCAD SLA - Contract Training and Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.357
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             System Fielding Support (Govt)
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     1
                                                                     2.275
                                                                     2.275
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             1.357
                                                             2.275
                                                             2.275
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         1.357
                                                         2.275
                                                         2.275
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JCAD SLA - Logistics Planning and Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     1.421
                                                                     0.584
                                                                     0.584
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             1.421
                                                             0.584
                                                             0.584
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         1.421
                                                         0.584
                                                         0.584
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Program Management Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.749
                                                                 1.695
                                                                 1.695
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.749
                                                         1.695
                                                         1.695
                                                    
                                                
                                            
                                        
                                         Production rates are monthly for all manufacturers
                                    
                                     
                                         JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)
                                         JF0108
                                         B
                                         The Joint Handheld Bio-Agent Identifier (JHBI) program is a Joint Service Acquisition Category (ACAT) III program that addresses an existing United States Special Operations Command (SOCOM) requirement for handheld, multiplexed, environmental, bio-agent identification.  The JHBI program will provide handheld bio-collection preparation, and identification systems for the rapid and accurate identification of organisms at the point of contact for multiple mission types.  Biomeme developed the "two3" system for Increment 1 and is improving that system to become the "three9" system for Increment 2.  Both are highly multiplexed, smart phone-based, Polymerase Chain Reaction (PCR) identification systems.  Epistem is developing the "Genedrive", a 9-plex PCR system.  The proposed JHBI systems will be handheld, PCR-based, multiplexed devices for the analysis of powder or liquid environmental biological samples and will be supported by tools for quickly collecting and preparing raw biological samples for use on these identifiers.  JHBI capabilities will provide Special Operations Forces with timely and accurate identification of eight or more bio-agents at the point of need.  Additional capabilities will be developed to meet time-phases or objective requirements.  These capabilities may include additional chemical, biological, radiological, and nuclear (CBRN) threat assays, integrated sample preparation capabilities, and supporting capabilities, as required.  In FY22, the program will provide handheld bio-identification systems for the rapid and accurate identification of organisms at the point of contact for multiple mission types to CBRN DRS System (DR-SKO) Enhancement Package 1 and Joint Biological Tactical Detection System (JBTDS).


Justification: In FY22 JHBI will procure the Genedrive for DR-SKO (NGB 57, USAF 85) and the Three-9 for JBTDS (NGB 19, USMC 25).  FY22 will also fund fielding and program management support.


RDT&E Code B Item: 0604384BP/Proj CA5

CA5/JHBI: RDT&E FY2019 and Prior - 5.528Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JHBI - three9 System MS C: Mar 2021
JHBI - three9 System Full Operational Capability: Sep 2021


P5: Cost increase for three9 assays across the fiscal years is based on consolidation of multiple assays together so that each unit is a greater capability thus costing more per unit.
                                         
                                             
                                                 2.462
                                                 1.557
                                                 0
                                                 2.835
                                                 2.835
                                            
                                             
                                                 2.462
                                                 1.557
                                                 0
                                                 2.835
                                                 2.835
                                            
                                             
                                                 2.462
                                                 1.557
                                                 0
                                                 2.835
                                                 2.835
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     2.462
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             HARDWARE - BIOMEME (THREE 9) - JHBI - Hardware - three9 (devices) SOF
                                                             
                                                                 
                                                                     56
                                                                
                                                                 
                                                                     0
                                                                     1.193
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     21.304
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             RDECOM, Natick, MA
                                                                             2021-01
                                                                             2021-02
                                                                             56
                                                                             21.304
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             HARDWARE - BIOMEME (THREE 9) - JHBI Hardware three 9 (devices) USMC
                                                             
                                                                 
                                                                     25
                                                                     25
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.4
                                                                     0.4
                                                                
                                                                 
                                                                     16
                                                                     16
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             RDECOM, Natick, MA
                                                                             2022-03
                                                                             2022-06
                                                                             25
                                                                             16
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             HARDWARE - BIOMEME (THREE 9) - JHBI Hardware three 9 (devices) NGB
                                                             
                                                                 
                                                                     19
                                                                     19
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.304
                                                                     0.304
                                                                
                                                                 
                                                                     16
                                                                     16
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             RDECOM, Natick, MA
                                                                             2022-03
                                                                             2022-06
                                                                             19
                                                                             16
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             GENE DRIVE - JHBI - Hardware - Genedrive (devices) NGB
                                                             
                                                                 
                                                                     57
                                                                     57
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.37
                                                                     0.37
                                                                
                                                                 
                                                                     6.491
                                                                     6.491
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             RDECOM, Natick, MA
                                                                             2022-03
                                                                             2022-06
                                                                             57
                                                                             6.491
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             GENE DRIVE - JHBI - Hardware - Genedrive (devices) USAF
                                                             
                                                                 
                                                                     85
                                                                     85
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.552
                                                                     0.552
                                                                
                                                                 
                                                                     6.494
                                                                     6.494
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             RDECOM, Natick, MA
                                                                             2022-03
                                                                             2022-06
                                                                             85
                                                                             6.494
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             GENE DRIVE - JHBI - Hardware - Genedrive (devices) USN
                                                             
                                                                 
                                                                     3
                                                                     3
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.02
                                                                     0.02
                                                                
                                                                 
                                                                     6.667
                                                                     6.667
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             RDECOM, Natick, MA
                                                                             2022-03
                                                                             2022-06
                                                                             3
                                                                             6.667
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             2.462
                                                             1.193
                                                             0
                                                             1.646
                                                             1.646
                                                        
                                                    
                                                
                                                 
                                                     
                                                         2.462
                                                         1.193
                                                         0
                                                         1.646
                                                         1.646
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JHBI -Assays- Genedrive
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.275
                                                                     0.275
                                                                
                                                            
                                                        
                                                         
                                                             JHBI - Assays - three9
                                                             
                                                                 
                                                                     46
                                                                
                                                                 
                                                                     0
                                                                     0.008
                                                                     0
                                                                     0.145
                                                                     0.145
                                                                
                                                                 
                                                                     0.174
                                                                
                                                            
                                                             
                                                                 
                                                                     Biomeme
                                                                     Philadelphia, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             RDECOM, Natick, MA
                                                                             2020-09
                                                                             2020-10
                                                                             46
                                                                             0.174
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.008
                                                             0
                                                             0.42
                                                             0.42
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.008
                                                         0
                                                         0.42
                                                         0.42
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Program Management Support
                                                         
                                                             
                                                                 0
                                                                 0.286
                                                                 0
                                                                 0.769
                                                                 0.769
                                                            
                                                        
                                                    
                                                     
                                                         JHBI Support Costs
                                                         
                                                             
                                                                 0
                                                                 0.07
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.356
                                                         0
                                                         0.769
                                                         0.769
                                                    
                                                
                                            
                                        
                                    
                                     
                                         NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)
                                         JM8788
                                         A
                                         The Next Generation Diagnostic System (NGDS) is a family of systems providing increments of diagnostic capabilities over time that address varied chemical, biological and radiological (CBR) threats across the different echelons of the Combat Health Support System.  The mission of the NGDS is to provide CBR threat and infectious disease identification and FDA-cleared diagnostics to inform individual patient treatment and CBR situational awareness and disease surveillance.  NGDS Increment 1 improves diagnostic capabilities in deployable and laboratory-based combat health support units.  NGDS Inc 1 offers improved operational suitability and affordability over legacy systems by developing FDA cleared biological warfare agent (BWA) and infectious disease in vitro diagnostic (IVD) assays on an existing commercial diagnostic device with a well established FDA regulatory history and pipeline of commercial non-BWA infectious disease diagnostic tests.  NGDS 2 will complement NGDS 1 by developing diagnostics for unmet biological pathogen and toxin threats, chemical and radiological exposures, and to provide capability to lower echelons of care.  NGDS 2 will provide additional capability for diagnosis of CBR-induced diseases, suitable for use in far forward environments, by developing lightweight, portable, and simple-to-use instruments and test kits.  In FY21 two new NGDS efforts are broken out into separate development and procurement lines: NGDS 2 Man Portable Diagnostic System (NGDS 2 MPDS) and NGDS 2 Chemical Diagnostics (NGDS 2 CHEMDX).  Developmental efforts for both are funded under BA5 RDT&E item MB5 and the NGDS 2 MPDS procurement effort under item SA0044.


Justification: FY22 funds Total Package Fielding (TPF), Contractor Logistics Support, web support and training
                                         
                                             
                                                 50.483
                                                 1.418
                                                 0.97
                                                 1.29
                                                 1.29
                                            
                                             
                                                 50.483
                                                 1.418
                                                 0.97
                                                 1.29
                                                 1.29
                                            
                                             
                                                 50.483
                                                 1.418
                                                 0.97
                                                 1.29
                                                 1.29
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     50.483
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             Provisioning - Assay and Reagents
                                                             
                                                                 
                                                                     0
                                                                     0.832
                                                                     0.377
                                                                     0.223
                                                                     0.223
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             50.483
                                                             0.832
                                                             0.377
                                                             0.223
                                                             0.223
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             NGDS - Fielding Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.047
                                                                     0.274
                                                                     0.274
                                                                
                                                            
                                                        
                                                         
                                                             NGDS - Fielding Expense
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.199
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.246
                                                             0.274
                                                             0.274
                                                        
                                                    
                                                
                                                 
                                                     
                                                         50.483
                                                         0.832
                                                         0.623
                                                         0.497
                                                         0.497
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             NGDS - Contractor Logistic Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.307
                                                                     0.297
                                                                     0.297
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.307
                                                             0.297
                                                             0.297
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.307
                                                         0.297
                                                         0.297
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         NGDS - PMO Support
                                                         
                                                             
                                                                 0
                                                                 0.586
                                                                 0.04
                                                                 0.094
                                                                 0.094
                                                            
                                                        
                                                    
                                                     
                                                         Proficiency Testing
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.206
                                                                 0.206
                                                            
                                                        
                                                    
                                                     
                                                         Training
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.196
                                                                 0.196
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.586
                                                         0.04
                                                         0.496
                                                         0.496
                                                    
                                                
                                            
                                        
                                    
                                     
                                         NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)
                                         SA0044
                                         B
                                         The Next Generation Diagnostic System (NGDS) 2 program addresses chemical, biological and radiological (CBR) agents and Concepts Of Employments (COEs) that the NGDS 1 Film Array does not address.  More than one materiel solution is required to expand the scope of CBR agent diagnostics across multiple echelons of care.  NGDS 2 will employ a family of systems approach to bridge identified capability gaps for man-portable diagnostics, and chemical diagnostics systems.  NGDS 2 Man Portable Diagnostic System (MPDS) will complement NGDS Increment 1 by providing a lightweight, portable, and simple-to-use diagnostic capability to end-users in non-laboratory, far-forward environments.  In FY21 NGDS transitions into two separate program lines; NGDS 1 and NGDS 2 Man Portable Diagnostic System (MPDS).


Justification: FY22 funding procures 191 NGDS 2 Man Portable Diagnostic Systems for Special Operations Forces (SOF).


RDT&E Code B Item: 0604384BP/Proj MB5; 0607384BP/Proj MB7

MB5/NGDS 2 MPDS: RDT&E ; FY2021 - 29.424 Million; FY2022 - 12.183 Million; FY2023 - 4.915 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

NGDS 2 MPDS - Man Portable Dx System (MPDS) MS C / LRIP: May 2022
NGDS 2 MPDS - Man Portable Dx System (MPDS) FRP: Dec 2023
NGDS 2 MPDS - Man Portable Dx System SOCOM IOC: Sep 2023
                                         
                                             
                                                 0
                                                 0
                                                 0.455
                                                 4.624
                                                 4.624
                                            
                                             
                                                 0
                                                 0
                                                 0.455
                                                 4.624
                                                 4.624
                                            
                                             
                                                 0
                                                 0
                                                 0.455
                                                 4.624
                                                 4.624
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             NGDS 2 MPDS - Man Portable Diagnostic System (MPDS)
                                                             
                                                                 
                                                                     23
                                                                     191
                                                                     191
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.23
                                                                     1.788
                                                                     1.788
                                                                
                                                                 
                                                                     10
                                                                     9.361
                                                                     9.361
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             TBD
                                                                             2021-08
                                                                             2021-09
                                                                             23
                                                                             10
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2022-06
                                                                             2022-09
                                                                             191
                                                                             9.361
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.23
                                                             1.788
                                                             1.788
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.23
                                                         1.788
                                                         1.788
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             NGDS 2 MPDS - Fielding Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.671
                                                                     0.671
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             0.671
                                                             0.671
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             NGDS 2 MPDS - Initial Training
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.564
                                                                     0.564
                                                                
                                                            
                                                        
                                                         
                                                             NGDS 2 MPDS - Provisioning - Assays and Consumables
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.024
                                                                     0.229
                                                                     0.229
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.024
                                                             0.793
                                                             0.793
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.024
                                                         1.464
                                                         1.464
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         NGDS 2 MPDS - Data Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.028
                                                                 0.028
                                                            
                                                        
                                                    
                                                     
                                                         NGDS 2 MPDS - PMO Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.201
                                                                 1.344
                                                                 1.344
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.201
                                                         1.372
                                                         1.372
                                                    
                                                
                                            
                                        
                                    
                                     
                                         COMMON ANALYTICAL LABORATORY SYSTEM (CALS)
                                         JS0005
                                         A
                                         The Common Analytical Laboratory System (CALS) capability integrates a common suite of commercial-and government-off-the-shelf (COTS/GOTS) components to provide a common, modular, and transportable/mobile analytical laboratory system to support Department of Defense (DoD) field analytic units.  CALS consists of two (2) variants, Field Confirmatory Analytical Capability Sets (FC ACS) and Theater Validation Integrated System (TV IS), and will support the detection and/or identification of Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), and radiological material in environmental samples.  Information produced by CALS variants will assist commanders or the local authority with managing and mitigating the effects of a Chemical, Biological, Radiological (CBR) attack or disaster by providing the ability to rapidly develop a common operating picture to determine the appropriate course of action.  The systems fielded will be designed to support the specific mission and Concept of Operations (CONOPS) of the gaining unit.

The CALS FC ACS will be fielded to the various units within the US Army, Navy, Air Force, and National Guard Bureau.  FC ACS system is comprised of biological and chemical subsystems.  The FC ACS chemical subsystem components include a Gas Chromatograph / Mass Spectrometer (GC/MS), Fourier Transform-Infrared (FT-IR) spectrometer, and Raman spectrometer.  The FC ACS biological subsystem components include Lateral Flow Immunoassays (LFIA), Electrochemiluminescence (ECL), and Polymerase Chain Reaction (PCR).  Units employing FC ACS, based on their mission requirements, personnel education and training, will be able to provide sample analysis that provides a second layer of analysis for meeting field confirmatory levels as defined in Tactics, Techniques, and Procedures (mission requirements dictate whether Units will receive the bio components, the chem components, or both bio/chem components).  These analytical results will support decisions for protection, treatment, decontamination and planning in support of future operations.  The PR2 uses electrochemiluminescence (ECL) technology to carry out highly sensitive, multiplexed immunoassays for biothreat agents.  ECL immunoassays enable highly sensitive measurement of samples for the presence of bacteria, viruses, and toxins.  Mission requirements dictate whether Users will receive the biological components, the chemical components, or both biological and chemical components.

The CALS TV IS will be fielded to the US Army Area Medical Laboratory (AML) and Chemical, Biological, Radiological, Nuclear and Explosives (CBRNE) Analytical and Remediation Activity (CARA).  The TV IS will provide a higher level of confidence in analytical results than the FC ACS through the use of orthogonal technologies and an expanded analytical suite.  The subsystems and associated components of the TV IS will be housed in three (3) common 20-foot ISO containers, which will be integrated onto two (2) M1148 trucks and one (1) M1147 trailer.  Sample/specimen receipt, analytical testing, storage of consumables will be performed within the ISO containers.  The Prime Movers and power generators are system organic.  Operational units, some with and some without CBR technical capability and experience, will deliver unknown and presumptively identified environmental samples for TV IS analysis.  TV IS provides operators with the ability to identify the presence of priority targets (as identified by the Services).


Note: Prior to FY18, CALS consisted of 3 variants.  On 03 May 18, the CALS Field Confirmatory Integrated System (FC IS) transitioned to a Modification Work Order (MWO), the Analytical Laboratory System (ALS) Modification (MOD) concept, to address operational readiness issues with the ALS Increment 1 as a result of system obsolescence.  For FY20 and beyond, the ALS MOD program funding is captured in a separate P-form budget exhibit Item Number SA0025.


CALS FY20 funding supports the US Air Force identified urgent key capability gap that resulted in the decision to use FC ACS FY20 procurement funds to procure the requested 47 Meso Scale Diagnostics PR2 instruments (Bio ECL component) in the CALS common suite of COTS/GOTS modular components.  The PR2 uses electrochemiluminescence (ECL) technology to carry out highly sensitive, multiplexed immunoassays for biothreat agents.  ECL immunoassays enable highly sensitive measurement of samples for the presence of bacteria, viruses, and toxins.  

The remaining chem/bio subsystem components that an FC ACS system is comprised of will be fielded to all FC ACS Users beginning in FY21 (FY21 funding procures production hardware for 11 FC ACS systems).  An FC ACS system consists of the biological and chemical subsystem components designed to support the specific mission of the gaining unit which vary in composition and price across procurement quantities.

While the FC ACS program was previously on hold to prevent cost growth, the 17 SEP 2019 Joint Program Executive Office for Chemical, Biological, Radiological and Nuclear Defense (JPEO-CBRND) Acquisition Decision Memorandum (ADM) authorized the FC ACS program to move forward with Production & Deployment (P&D) efforts as stakeholders successfully agreed to an affordable and executable acquisition strategy that addressed an "analytics only" approach to meet the Users mission requirements.


Justification: FY22 funding procures production hardware for 136 FC ACS systems.  $32.9 Million accelerates fielding for CALS FC ACS production hardware in FY22 for COVID-19/pandemic response efforts.  Additionally, FY22 funding includes respective fielding, training, and System Engineering and Program Management (SEPM) support costs for the FC ACS system as well as fielding costs for the TV IS system.
                                         
                                             
                                                 85.381
                                                 7.293
                                                 37.173
                                                 64.708
                                                 64.708
                                            
                                             
                                                 85.381
                                                 7.293
                                                 37.173
                                                 64.708
                                                 64.708
                                            
                                             
                                                 85.381
                                                 7.293
                                                 37.173
                                                 64.708
                                                 64.708
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     85.381
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             PR 2 - PR2 Bio-Subsystems Hardware
                                                             
                                                                 
                                                                     47
                                                                
                                                                 
                                                                     0
                                                                     5.306
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     112.894
                                                                
                                                            
                                                             
                                                                 
                                                                     Meso Scale Diagnostics LLC
                                                                     Rockville, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG-NCD, Ft. Detrick, MD
                                                                             2020-05
                                                                             2020-12
                                                                             47
                                                                             112.894
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             CALS FC ACS - Consumables
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     1.45
                                                                     0.998
                                                                     0.998
                                                                
                                                            
                                                        
                                                         
                                                             CALS FC ACS - Production Hardware
                                                             
                                                                 
                                                                     25
                                                                     136
                                                                     136
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     13.299
                                                                     50.637
                                                                     50.637
                                                                
                                                                 
                                                                     531.96
                                                                     372.331
                                                                     372.331
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     1
                                                                     10
                                                                     5
                                                                     
                                                                         2
                                                                         5
                                                                         4
                                                                         9
                                                                    
                                                                     
                                                                         2
                                                                         0
                                                                         1
                                                                         1
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             TBD
                                                                             2021-07
                                                                             2021-09
                                                                             25
                                                                             531.96
                                                                             true
                                                                             2020-12
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     25
                                                                                     
                                                                                         
                                                                                             2021-09
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2021-10
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2021-11
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2021-12
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-01
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-02
                                                                                             5
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             5
                                                                                             
                                                                                                 
                                                                                                     2022-02
                                                                                                     5
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Air Force
                                                                                             18
                                                                                             
                                                                                                 
                                                                                                     2021-09
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2021-10
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2021-11
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2021-12
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2022-01
                                                                                                     2
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Army
                                                                                             Army National Guard
                                                                                             2
                                                                                             
                                                                                                 
                                                                                                     2022-01
                                                                                                     2
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2021-10
                                                                             2022-03
                                                                             136
                                                                             356.599
                                                                             true
                                                                             2021-09
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     136
                                                                                     
                                                                                         
                                                                                             2022-03
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-04
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-05
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-06
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-07
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-10
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-11
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2023-01
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2023-02
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2023-03
                                                                                             10
                                                                                        
                                                                                         
                                                                                             2023-04
                                                                                             6
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Air Force
                                                                                             84
                                                                                             
                                                                                                 
                                                                                                     2022-03
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-04
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-05
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-06
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-07
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-10
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     4
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             8
                                                                                             
                                                                                                 
                                                                                                     2022-11
                                                                                                     6
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     2
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Army
                                                                                             Army National Guard
                                                                                             44
                                                                                             
                                                                                                 
                                                                                                     2022-12
                                                                                                     8
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     10
                                                                                                
                                                                                                 
                                                                                                     2023-02
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                                         ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)
                                         SA0025
                                         A
                                         The Analytical Laboratory System (ALS) Modification (MOD) program was established to address critical analytical equipment obsolescence (Analytical Suite) and system functionality for the National Guard Bureau's (NGB) Civil Support Teams.  The ALS MOD capability will be modular, scalable and adaptable to a various environmental conditions.  Additionally, the ALS MOD will support the specific mission and Concept of Operations (CONOPS) of the gaining unit and will be able to detect and/or identify Chemical Warfare Agents (CWAs), Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs), Biological Warfare Agents (BWAs), and radiological material in environmental samples.

The ALS MOD will be fielded to the 57 NGB's WMD-CST Teams, the Army's 773rd CST, and USMC's Chemical Biological Incident Response Force.

Previously fielded ALS variants {2002-2005} to the NGB have experienced degraded system performance.  Documented ALS system criticalities include obsolete prime movers, shelters, and analytical suite equipment.  Services lease prime movers for the ALS MOD effort.  The PM will be responsible for modifying the prime mover, modernizing the shelter, analytical suite equipment, to include network and IT equipment, for the ALS MOD.

ALS MOD program supports the evaluation of advancements in CBRN commercial- and government-off-the-shelf (COTS/GOTS) equipment against the current technology baseline of equipment fielded to the (57) WMD-CST Teams.  As such, the program will establish a time phased modernization plan to integrate and incorporate advancements in commercially available technology into the CST operating mission set ahead of critical obsolescence.  ALS MOD obsolescence will be done in concert with the two CALS variants (Theater Validation Integrated System (TV IS) and Field Confirmatory Analytical Capability Set (FC ACS).  The equipment identified as a result of time phased modernization planning will support the specific mission set of the gaining unit and will vary in composition, price, and quantity.


Note: CALS FY19 funds (Item Number JS0005) supported the ALS MOD operational readiness issues associated with the obsolescence of the ALS Increment 1 vehicle, shelter, and analytical suite.  For FY20 and beyond, ALS MOD funding is captured here under ALS MOD Item Number SA0025 to further define the CALS FC IS transition to ALS MOD.


Justification: FY22 funding includes respective fielding and System Engineering and Program Management (SEPM) support costs for the ALS MOD system.
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                                         SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)
                                         JS0007
                                         A
                                         The Special Purpose Units-Chemical Biological Equipment (SPU-CBE) program provides the integrated Chemical, Biological, Radiological, Nuclear (CBRN) and High-Yield Explosive (CBRNE) rapid response force, which includes the Chemical Biological Incident Response Force (CBIRF), the capability packages that are required for the United States Northern Command to execute Department of Defense Support of Civil Authority (DSCA) missions.  The purpose of this program is to address legacy requirements gaps/deficiencies for SPU-CBEs where they exist through the streamlined acquisition of commercial- and government-off-the-shelf (COTS/GOTS) capability upgrades that incorporate proven advancements in technology to satisfy mission performance standards.  CBRNE protection is required for CONUS/OCONUS DoD installation physical structures as well as military personnel and others within the perimeter of the military reservation.  Legacy CBIRF requirements and gaps that were previously filled through the CBDP SPU CBE line have successfully transitioned to customer sustainment for FY22 and beyond.


Justification: There is no FY22 PB Request.
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                                         MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)
                                         JS5230
                                         B
                                         MOD CBRN-IS aligns Chemical Biological Radiological and Nuclear Defense (CBRND) information technologies, capability sets and applications in order to utilize a common software architecture, eliminate duplicative integration effort, produce interoperable system components, and minimize time-to-market of end user capability.  CBRN IS provides the Joint warfighter, CBRN community of interest and international partners a collaborative Cloud hosted environment that allows users to collect and disseminate CBRN warning and reporting data, provide detailed CBRN hazard predictions, aid in decision support, and make relevant CBRN defense information available in near-real time.


Justification: FY22 funds procure equipment including computers, servers, licensing and fielding and upgrades to CBRN Information Systems on theater specific Command and Control Systems.


P5: SSA support to CBRND enterprise programs transitions to the MOD CBRN IS portfolio in FY22.
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                                         DEFENSE BIOLOGICAL PRODUCTS ASSURANCE PROGRAM (DBPAP)
                                         JX0210
                                         A
                                         The Defense Biological Product Assurance Program (DBPAP) integrates and consolidates DoD reagents (i.e., antibodies/antigens) and biological warfare agent detection requirements plus supports an internal initiative ("TARMAC") that uses state-of-the-art analytical capability for biological threats that will enable the compression of the discovery-to-decision time frame and provide awareness and understanding of the baseline biological threat footprint.

In order to detect biological warfare agents (antigen), a critical reagent (genomics material) may be needed for use in a detection platform.  Multiple medical and non-medical platforms require a continuous, quality supply of critical reagents for effective warning to significantly enhance force survivability.  They are also required for rapid medical diagnosis to ensure appropriate treatment of exposed personnel.  A common set of reagents for relevant platforms are required.  

The DBPAP is also responsible for managing the production, storage and validation of Hand Held Assays (HHAs), Polymerase Chain Reaction (PCR) genomic assays, Electrochemiluminescence (ECL) immunoassays, antibodies, and select biological threat agents and genomic reference materials.  The DBPAP's PCR assays have been used in the DoD's response effort to the Ebola epidemic in West Africa that began in early 2014.  Deployed laboratories from US Army Medical Research Institute of Infectious Diseases (USAMRIID), the Naval Medical Research Center's (NMRC) Biological Defense Research Directorate's (BDRD) Mobile Labs and the 1st Area Medical Lab (AML), as well as interagency partners such as the National Institutes of Health (NIH) National Institute of Allergies and Infectious Disease (NIAID), have all used DBPAP PCR assays to detect Ebola virus during their response missions in West Africa.


Note: Antibodies, assays, and reference materials are ordered using outside source funding (DoD and other Government agencies).


Justification: FY22 funds support repository management (i.e. production, storage, distribution and quality assurance validation) of assays, antibodies, select biological threat agent and genomic reference materials.
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                                         BIOSURVELLENCE PORTAL (BSP)
                                         JX0301
                                         A
                                         The Global Biosurveillance Portal (G-BSP) is a web-based enterprise environment that will facilitate collaboration, communication, and information sharing in support of the detection, management, and mitigation of man-made and naturally occurring biological events.  G-BSP bridges the communication gaps in the Biosurveillance domain to provide a central access point for Biosurveillance information and situational awareness for DoD, interagency and allied partners supporting the early identification and response to biological events.  G-BSP provides an integrated suite of web-based components designed to support public health officers, environmental officers, clinicians, physicians, and Chemical, Biological, Radiological, and Nuclear (CBRN) personnel as they maintain their situational awareness of local, regional, and global biological threats to the force.  G-BSP does not duplicate existing DoD capabilities, but rather leverages existing tools and technologies to provide users across multiple organizations and disciplines with a centralized "one-stop shop" for all of their Biosurveillance resources.  G-BSP will achieve full fielding and Full Operational Capability (FOC) in FY21.  G-BSP will transition to Total Package Fielding in 2021-2022 prior to USSOCOM Sustainment beginning in FY23.
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                                         JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)
                                         MC0100
                                         A
                                         The Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS), including the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV), and Nuclear Biological and Chemical (NBC) equipment suites provide field commanders with point and early warning intelligence for real time field assessment of NBC hazards.  The NBC Equipment Suite consists of the Chemical and Biological Mass Spectrometer II (CBMS II), Joint Biological Point Detection System (JBPDS), Chemical Vapor Sampling System (CVSS), Training Aids, Devices and Simulation Systems (TADSS), the Sensor Processing Group and associated initial and pipeline spares.  The NBC Equipment Suite performs the vital function of detecting, identifying, collecting, reporting, and marking NBC hazards and toxic industrial chemicals.  In addition to hardware funding covers Engineering in Support to Production at contractor and Government integrated product team (engineering, test, logistics) support required in FY18, FY19, and FY20 for to support system upgrade efforts.
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                                         CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)
                                         MC0101
                                         A
                                         The Chemical, Biological, Radiological, and Nuclear Dismounted Reconnaissance System (CBRN DRS) provides CBRN Warfighters with a comprehensive suite of protection, detection, identification, sample collection, hazard marking, decontamination, and other support capabilities for use during dismounted reconnaissance and sensitive site assessment missions.  The Warfighter will use the CBRN DRS respiratory and percutaneous protection to prevent potential contamination while conducting assessment and exploitation operations.  The Warfighters will use the CBRN DRS sensor capabilities to find CBRN and toxic industrial hazards for marking and sampling with other capabilities in the system.  Warfighters will also use the decontamination kit to remove contamination from personnel and equipment.

CBRN DRS and Army EOD DRSKO were combined into a single program in accordance with the ADM, signed 26 Jun 2020.  The Army EOD is now managed as a variant of the CBRN DRS program.  In FY21, Army plans to fund $6.907M in Base, $18.887M OCO and, in FY22, $6.906 in Base and $19.076M in OCO towards this effort, Army item M09988.

EOD users will use the system to assess ordnance and improvised explosive devices for CBRN hazards during render safe operations.  

Advancing threats and current capability gaps in sensitive site exploitation capability require a System Modernization Package (SMP) to the baseline DR SKO systems.  Beginning in FY23, the SMP effort will produce capability to meet updated requirements to support advancing threats and capability gaps in sensitive site exploitation.  Individual capability sets will be identified and incorporated into the CBRN DRS as engineering change proposals to the base kit.  The SMP package will be tailored by unit type, produced, and fielded in accordance with priorities and needs of the Services.


Note: FY21 funding includes Congressional Increase ($5.0 Million).


Justification: FY22 funds procure 19 Explosive Ordinance Disposal Teams (EOD TMS) for the Marine Corps, as well as fielding, engineering, program management, and logistics support.
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                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2019-11
                                                                             2020-08
                                                                             14
                                                                             808.929
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2021
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2021-02
                                                                             2021-07
                                                                             7
                                                                             690.286
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration
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                                                                             2021
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-11
                                                                             2021-09
                                                                             19
                                                                             654.053
                                                                             true
                                                                             MIPR
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     19
                                                                                     
                                                                                         
                                                                                             2021-09
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2021-10
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2021-11
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2021-12
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-01
                                                                                             4
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Marine Corps
                                                                                             19
                                                                                             
                                                                                                 
                                                                                                     2021-09
                                                                                                     3
                                                                                                
                                                                                                 
                                                                                                     2021-10
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2021-11
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2021-12
                                                                                                     4
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                                                                             2022
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2021-11
                                                                             2022-07
                                                                             19
                                                                             855.474
                                                                             true
                                                                             MIPR
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     19
                                                                                     
                                                                                         
                                                                                             2022-07
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-10
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-11
                                                                                             3
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Marine Corps
                                                                                             19
                                                                                             
                                                                                                 
                                                                                                     2022-07
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2022-10
                                                                                                     4
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     3
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             CBRN DRS Air Force Configuration
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                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2018-11
                                                                             2019-09
                                                                             40
                                                                             250.65
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2020
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2019-11
                                                                             2020-08
                                                                             45
                                                                             151
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2021
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-11
                                                                             2021-08
                                                                             49
                                                                             201.98
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             CBRN DRS Navy Configuration
                                                             
                                                                 
                                                                     42
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                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2018-11
                                                                             2019-04
                                                                             42
                                                                             421.19
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2020
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2019-11
                                                                             2020-09
                                                                             45
                                                                             320.644
                                                                             true
                                                                             MIPR
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                                                                     1.8
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                                                         CBRN DRS Fielding Support (NET Team Govt JPM/TACOM)
                                                         
                                                             
                                                                 0
                                                                 0.584
                                                                 0.9
                                                                 0.38
                                                                 0.38
                                                            
                                                        
                                                    
                                                     
                                                         CBRN DRS Fielding Support - TACOM - Total Fielding Packages
                                                         
                                                             
                                                                 0
                                                                 0.28
                                                                 0.786
                                                                 0.1
                                                                 0.1
                                                            
                                                        
                                                    
                                                     
                                                         CBRN DRS System Management and Engineering
                                                         
                                                             
                                                                 0
                                                                 2.447
                                                                 2.733
                                                                 1.281
                                                                 1.281
                                                            
                                                        
                                                    
                                                     
                                                         CBRN DRS Government Management Services
                                                         
                                                             
                                                                 0
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                                                                 0
                                                                 0.551
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                                         ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)
                                         SA0003
                                         A
                                         Enhanced Maritime Biological Detection (EMBD) is a technology refresh to the Joint Biological Point Detection System (JBPDS) and provides improved detection capabilities, decreases operational costs while increasing reliability and maintainability.  Recent testing demonstrated increases over the legacy JBPDS detection capabilities, reliability and false alarm rate.  Detection sensitivity of the EMBD is twice that of the legacy detector.  The EMBD Mean Time Between Operational Mission Failure (MTBOMF) rate was independently assessed at 1,667 hours compared to the JBPDS at 132 hours.  The Mean Time Between False Alarm (MTBFA) rate of the EMBD Rapid Agent Aerosol Detector (RAAD) was 418 hours, far exceeding the CPD requirement of 168 hours and the JBPDS legacy detector at 3.5 hours.  The increases in both MTBOMF and MTBFA will directly reduce maintenance costs and per-mission consumable costs of EMBD saving over $90M through the life cycle.  EMBD's computing architecture has been upgraded to an enterprise version of Windows 10 and expands the use of military-grade electronics, both reducing the effort and cost to continually combat the threats to Cybersecurity and extending the life of EMBD for at least 10 years.


Justification: FY22 funds procure 26 Full Rate Production (FRP) systems for fielding, production support, logistics support and initial fielding packages.
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                                                                             TBD
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                                                                                     Chemical and Biological Defense Program
                                                                                     13
                                                                                     
                                                                                         
                                                                                             2022-06
                                                                                             4
                                                                                        
                                                                                         
                                                                                             2022-07
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             3
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             3
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Navy
                                                                                             13
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                                                             EMBD Initial Fielding Packages
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                                                                     Chemring Detection Systems
                                                                     Charlotte, NC
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                                                                     0
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                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC, APG, MD
                                                                             2020-05
                                                                             2021-07
                                                                             10
                                                                             115
                                                                             true
                                                                             C
                                                                             FPIF
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                                                                             2021
                                                                             TBD
                                                                             2021-04
                                                                             2022-06
                                                                             13
                                                                             128.308
                                                                             true
                                                                             C
                                                                             FPIF
                                                                        
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2021-12
                                                                             2023-02
                                                                             26
                                                                             105.192
                                                                             true
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                                                         EMBD Production Contractor Engineering & Management
                                                         
                                                             
                                                                 0
                                                                 3.35
                                                                 2.3
                                                                 4.419
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                                                         EMBD Government Engineering and System Support
                                                         
                                                             
                                                                 0
                                                                 1.492
                                                                 1.598
                                                                 1.705
                                                                 1.705
                                                            
                                                        
                                                    
                                                     
                                                         EMBD Government Management Services
                                                         
                                                             
                                                                 0
                                                                 1.988
                                                                 1.301
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                                                         5.199
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                                         CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)
                                         SA0005
                                         B
                                         Chemical Biological Radiological and Nuclear (CBRN) Sensor Integration on Robotics Platforms (CSIRP) is a prototyping and fielding effort that will focus on repackaging and integrating modular CBRN sensor solutions to enhance Unmanned Aircraft Systems (UAS) and Unmanned Ground Vehicles (UGV) Programs of Record (PORs) to provide situational awareness across the echelons of command in order to enable freedom of maneuver and action on the battlefield.  An integrated CSIRP capability will exploit advances in artificial intelligence, machine learning and autonomy, sensing and communication capabilities that enable timely and accurate detection, warning and reporting of Chemical Biological Radiological Nuclear (CBRN) hazards for increased risk reduction opportunities at tactical and operational echelons in mounted and dismounted configurations.  CSIRP gives the Joint Force an opportunity to enhance capabilities and maintain operational advantage in a lethal and sophisticated operating environment.


Justification: FY22 funding procures ninety-three (93) commercial off the shelf (COTS) Short Range UAV Platform prototypes for user evaluation of Prototype #1.  The following quantities will be procured for each service: USA twenty-four (24), USN twenty-three (23), USAF twenty-three (23), USMC twenty-three (23).


RDT&E Code B Item: 0603884BP/Proj CA4; 0604384BP/Proj CA5

CA4/CSIRP: RDT&E FY2019 and Prior - 4.802Million; FY2020 - 7.820 Million; FY2021 - 4.061 Million
CA5/CSIRP: RDT&E ; FY2021 - 11.251 Million; FY2022 - 16.581 Million; FY2023 - 20.043 Million; FY2024 - 18.831 Million; FY2025 - 19.701 Million; FY2026 - 14.959 Million    
DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CSIRP - OTA Request For Information (Sep 2018 to Oct 2018)
CSIRP - Request for White Papers - Prototyping Plan #1 (Jan 2019 to Feb 2019)
CSIRP - OTA  Award for Prototyping Plan #1: Aug 2019
CSIRP - Materiel Development Decision: Apr 2019
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #1 (Jan 2020 to Jun 2022)
CSIRP - Transition Decision - Prototyping Plan #1: Jun 2022
CSIRP - Request for White Papers - Prototyping Plan #2 (Aug 2021 to Oct 2021)
CSIRP - OTA  Award and Execution for Prototyping Plan #2 (Apr 2022 to Jun 2025)
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #2 (Apr 2023 to Jun 2025)
CSIRP - Transition Decision - Prototyping Plan #2: Jun 2025
CSIRP - Test and Evaluation of Prototypes - Prototyping Plan #3: May 2028
CSIRP - Transition Decision - Prototyping Plan #3: May 2028


P5: Other Transactional Authority (OTA) for development and production of prototype capabilities and hardware for integration on Joint Services unmanned platform programs of record.
                                         
                                             
                                                 0
                                                 1.747
                                                 0.503
                                                 3.561
                                                 3.561
                                            
                                             
                                                 0
                                                 1.747
                                                 0.503
                                                 3.561
                                                 3.561
                                            
                                             
                                                 0
                                                 1.747
                                                 0.503
                                                 3.561
                                                 3.561
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             CSIRP Hardware
                                                             
                                                                 
                                                                     212
                                                                     54
                                                                     93
                                                                     93
                                                                
                                                                 
                                                                     0
                                                                     1.696
                                                                     0.43
                                                                     2.761
                                                                     2.761
                                                                
                                                                 
                                                                     8
                                                                     7.963
                                                                     29.688
                                                                     29.688
                                                                
                                                            
                                                             
                                                                 
                                                                     Pine Bluff Arsenal
                                                                     Pine Bluff, AR
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-05
                                                                             2020-10
                                                                             212
                                                                             8
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2021
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2021-03
                                                                             2021-09
                                                                             54
                                                                             7.963
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                                 
                                                                     Various
                                                                     UNKNOWN
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC, NJ
                                                                             2022-07
                                                                             2022-10
                                                                             93
                                                                             29.688
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             System Eng and System Testing
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.575
                                                                     0.575
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             1.696
                                                             0.43
                                                             3.336
                                                             3.336
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         1.696
                                                         0.43
                                                         3.336
                                                         3.336
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 0.051
                                                                 0.073
                                                                 0.225
                                                                 0.225
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.051
                                                         0.073
                                                         0.225
                                                         0.225
                                                    
                                                
                                            
                                        
                                         Production contract will be awarded as follow-on to MIPR awarded on 07 MAY 2020 to Pine Bluff Arsenal and a separate Production contract will be awarded as follow-on to OTA for FY22 funds.
                                    
                                     
                                         CBRN INFORMATION SYSTEMS (CBRN IS)
                                         SA0006
                                         B
                                         Chemical Biological Radiological and Nuclear Information Systems (CBRN IS) aligns Chemical Biological Radiological and Nuclear Defense (CBRND) information technologies, capability sets and applications in order to utilize a common software architecture, eliminate duplicative integration effort, produce interoperable system components, and minimize time-to-market of end user capability.  CBRN IS provides the Joint warfighter, CBRN community of interest and international partners a collaborative Cloud hosted environment that allows users to collect and disseminate CBRN warning and reporting data, provide detailed CBRN hazard predictions, aid in decision support, and make relevant CBRN defense information available in near-real time.  CBRN IS provides an environment that supports the implementation of Integrated Early Warning (IEW) capabilities that allow users to access netted sensor information, data fusion, disease modeling, biosurveillance data, source term estimation data, incident management tools, and planning and analysis capabilities.  The CBRN IS enterprise makes CBRN decision aids readily accessible from any desktop through a web browser simplifying interoperability, reducing integration and deployment costs and increases cybersecurity protection.

In FY21, JEM and JWARN will transition to CBRN IS for sustainment .  FY21 supports the continued deployment, technical and engineering support cost associated with hosting CBRN IS on milCloud in support of worldwide accessibility for the warfighter.  FY21 supports CBRN IS software costs and Total Package Fielding.  CBRN IS will transition under MOD CBRN IS in FY22.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0604384BP/Proj IS5; 0607384BP/Proj IS7

IS5/CBRN IS: RDT&E FY2019 and Prior - 10.187Million; FY2020 - 2.448 Million; FY2021 - 3.131 Million
IS7/CBRN IS: RDT&E FY2019 and Prior - 3.099Million; FY2020 - 1.802 Million; FY2021 - 2.057 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CBRN IS - Product Development (Oct 2018 to Sep 2021)
CBRN IS - Operational Assessments (Oct 2018 to Sep 2021)
CBRN IS - Developmental Test (Sep 2019 to Sep 2021)
CBRN IS - Total Package Fielding (Oct 2018 to Sep 2021)


P5: CBRN IS support to CBRND enterprise programs transitions to the MOD CBRN IS portfolio in FY22.
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                                         MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)
                                         SA0009
                                         A
                                         The Mounted Manned Platform Radiological Detection Systems (MMPRDS) program includes Mounted Enhanced Radiac Long Range Imaging Networkable (MERLIN) technology packages transitioned from the Defense Threat Reduction Agency (DTRA).  MERLIN is a set of externally mounted standoff sensors that support joint radiological/nuclear reconnaissance and surveillance operations.  The MMPRDS program will sunset in FY20 and transition to a separate line of effort for MERLIN (Item Number SA0046) beginning in FY21.  FY20 Procurement procured 5 MERLINs under the sensor's Countering Weapons of Mass Destruction (CWMD) Other Transaction Authority (OTA) agreement.  Production systems supported production level testing, advanced vehicle integration efforts, and rapid/initial fielding to Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV) units via modification work order (MWO) and conditional materiel release.  MERLIN-outfitted NBCRVs will receive a preliminary upgrade of their legacy mounted radiological/nuclear sensor payload prior to receiving vehicle-wide Joint Nuclear Biological and Chemical Reconnaissance Systems (JNBCRS) sensor suite upgrade.
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                                         MOUNTED ENHANCED RADIAC LONG RANGE IMAGING NETWORKABLE (MERLIN)
                                         SA0046
                                         B
                                         The Mounted Enhanced Radiac Long Range Imaging Networkable (MERLIN) is a set of externally mounted standoff sensors that support joint radiological/nuclear reconnaissance and surveillance operations.  The MERLIN sensor was initially developed for the Stryker Nuclear Biological and Chemical Reconnaissance Vehicles (NBCRV) sensor suite upgrade under the Mounted Manned Platform Radiological Detection Systems (MMPRDS) program (Item Number SA0009).  After FY21 the MERLIN line will terminate and all future efforts will be service funded.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0604384BP/Proj CA5

CA5/MERLIN: RDT&E ; FY2021 - 1.294 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

MERLIN - Army Platform Integration OTA: Oct 2020
MERLIN - Army Platform Full Materiel Release (Aug 2022 to Sep 2021)
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                                         RADIOLOGICAL DETECTION SYSTEM (RDS)
                                         SA0011
                                         A
                                         The Radiological Detection System (RDS) is the first joint solution to provide the Warfighter with the net-ready capability to measure alpha, beta, gamma, neutron, and low energy x-rays.  It replaces DoD's legacy RADIAC survey meters (AN/PDR-77, VDR-2, MFR Suite, and ADM-300).  The RDS will provide common units of measurement including both conventional and international system units and its open architecture design will enable upgrade of probes over system lifecycle, reducing life-cycle costs.

Starting in FY21, procurement of RDS units will be funded by other Service funding: Army, Navy, Marine Corps, and Air Force.  Full Rate Production (FRP) contract planned to be awarded in FY21.
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                                         JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)
                                         SA0012
                                         A
                                         The Joint Personal Dosimeter - Individual (JPD-I) will provide a sensor to record and retrieve a Service member's radiation exposure from occupational to tactical levels.  This capability provides a Joint solution reducing life-cycle costs while also addressing lessons learned from Operation Tomodachi.  JPD-I provides near-real time display of soldiers radiation exposure to support situational awareness.


Note: FY19 CBDP Procurement, Defense-Wide funding was combined with $30 Million Army funding for the lowest possible economic order quantity unit cost.  FY20 CBDP funding was combined with $2 Million Army funding resulting in a higher unit cost.  The Army will continue to fund JPD-I program procurement in FY21 under Other Procurement, Army, Budget Activity 03.
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                                 The Protection & Hazard Mitigation (Protect) Portfolio will enhance mission performance and provide effective protection against current and emerging threats by rapidly developing and fielding modernized protection capabilities.  Developmental efforts focus on advances in materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing CWMD operational challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are effective against a broad range of challenges in varied environments.

The Protection & Hazard Mitigation (Mitigate) Portfolio will preserve combat power by developing and fielding systems that mitigate exposure to CB hazards and restore combat readiness of critical personnel and platforms.  Developmental efforts address personnel decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which includes sensitive equipment and aircraft.  Novel decontamination approaches focus on broad decontaminant applicability to CB hazards, while minimizing harm to individuals, equipment, and platforms.
                                 Operational forces across the continuum of global, contingency, special operations/low intensity conflict, counternarcotics, and other high-risk missions have an immediate need to survive and sustain operations in a CB threat environment.  Efforts in this budget line item number (BLIN) provide protective equipment and medical countermeasures that supports protection prior to potential operations and mitigates the hazard if exposed.
                                 
                                     
                                         MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)
                                         PHM036
                                         A
                                         Modernization Protection Collective Protection (MODPROT CP) projects leverage mature technology from contractor developed components to address and replace obsolete components of various fielded collective protection systems.  One of the efforts within the MODPROT CP portfolio is the Mobile Platform Collective Protection Filter Design Modernization that leverages modern manufacturing to reduce the logistical burden on the collective protection portfolio for vehicles.  Current configurations of Mobile Platform Collective Protection Systems (MPCPS) use one of two sets of filters, either the M12A2 Gas Filter with the M13 Particulate Filter or the M18A1 Gas Filter with M19 Particulate Filter.  These two filter sets are used in conjunction with versions of the M1A1 air purifier and housing to create the M8A3 Gas Particulate Filter Unit (GPFU) and the M13A1 GPFU, respectively.  The current portfolio will be replaced by a single M18A2 filter and a single M13A2 GPFU to be a Universal Vehicle Filtration System that will reduce logistical complexity, reduce new item procurement cost, and reduce system sustainment costs.


Justification: FY22 will procure 50 new M18A2 filters for First Article Testing.
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                                                                 0.207
                                                                 0.207
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         0.504
                                                         0.504
                                                    
                                                
                                            
                                        
                                    
                                     
                                         RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)
                                         PHM015
                                         B
                                         Rapid Opioid Countermeasures (ROCS) is a joint Medical Countermeasures (MCM) Rapid Prototyping Middle Tier Acquisition program.  The ROCs program is based on a commercial naloxone autoinjector capability.  The development and FDA approval of the militarily relevant autoinjector is being conducted under Other Transaction Authority (OTA) agreement.  Once FDA approved has been granted, the program will transition to Rapid Fielding or a traditional sustainment program.

ROCS is specifically supporting the characterization, development and fielding of FDA-approved therapeutic MCMs to protect the Joint Service warfighter against operational exposures to the opioid class of pharmaceutical-based agents (PBAs), a high priority.  The first increment of the ROCs program will field a naloxone autoinjector as a rescue treatment that will counteract the adverse effects from exposure to opioids.


Justification: FY22 procures 4121 doses, and funds Total Package Fielding (TPF) along with PMO Support.


RDT&E Code B Item: 0604384BP/Proj MC5

MC5/ROCS: RDT&E ; FY2020 - 13.297 Million; FY2021 - 8.417 Million; FY2022 - 11.380 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

ROCS - Manufacturing Activities (Oct 2019 to Sep 2022)
ROCS - Human Clinical Studies (Jun 2020 to Sep 2021)
ROCS - FDA (Oct 2021 to Aug 2022)
                                         
                                             
                                                 0
                                                 0
                                                 0
                                                 1.549
                                                 1.549
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 1.549
                                                 1.549
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 1.549
                                                 1.549
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             ROCS - Production
                                                             
                                                                 
                                                                     4121
                                                                     4121
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     1.437
                                                                     1.437
                                                                
                                                                 
                                                                     0.349
                                                                     0.349
                                                                
                                                            
                                                             
                                                                 
                                                                     kaleo
                                                                     Richmond, VA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC, NJ
                                                                             2021-12
                                                                             2022-06
                                                                             4121
                                                                             0.349
                                                                             false
                                                                             C
                                                                             CPFF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             1.437
                                                             1.437
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         1.437
                                                         1.437
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         ROCS - PMO Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.112
                                                                 0.112
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         0.112
                                                         0.112
                                                    
                                                
                                            
                                        
                                    
                                     
                                         DECONTAMINATION FAMILY OF SYSTEMS (DFoS)
                                         JD0050
                                         B
                                         Procurement within the Decontamination Family of Systems (DFoS) is comprised of the following programs 

DFoS General Purpose Decontaminant (GPD)
DFoS Joint Service Equipment Wipe (JSEW)
DFoS Contamination Indicator Decontamination Assurance System (CIDAS) Nerve

The DFoS GPD Program will provide thorough and operational decontamination capabilities for Hardened Military Equipment (HME), to include tactical vehicles, shipboard surfaces, crew-served weapons, and individual weapons, in hostile and non-hostile environments where it is reasonable to expect chemical, biological, radiological, and nuclear (CBRN) and Non-Traditional Agents (NTA) weapons will be employed or Toxic Industrial Materials (TIMs) may be encountered.  The DFoS GPD will be employed within the integrated battle space as a means to decontaminate hazards posing threats to military personnel and operations including peacekeeping, stability and support, or consequence management operations.  The DFoS GPD will be applied directly to the contaminated surface and be capable of reducing/neutralizing Chemical and Biological (CB) contamination to thorough levels after application.  The DFoS GPD will be compatible with hardened materials consistent with those found on a Detailed Equipment Decontamination (DED) line.  The DFoS GPD will be safe, suitable and compatible with HME and be operable in all operational environments that have been exposed to CB contamination.

The DFoS JSEW Program provides Warfighters with an immediate/operational decontamination capability for sensitive and non-sensitive equipment that has been exposed to chemical agents/contamination.  There is currently no documented decontamination capability that is non-destructive to sensitive equipment.  The DFoS JSEW applies directly to contaminated sensitive and non-sensitive equipment and is capable of removing gross contamination and reducing contact hazard immediately without leaving a residue.  The DFoS JSEW provides the means to minimize or negate the vulnerability to and effects of chemical attacks for peacekeeping, stability and support or consequence management operations.

The DFoS CIDAS Nerve Program will provide the Joint Forces with a new capability to reduce the logistics burden of decontamination by indicating presence and location of traditional Nerve and non-traditional chemical agents on militarily relevant surfaces pre- and post-decontamination.  It will consist of an indicator and an applicator, for which there will be three applicator configurations (small scale, tactical large scale, and reusable large scale) and two indicator formulations (nerve training and nerve).  Post application, the DFoS CIDAS Nerve will not cause material degradation other than that which is allowable in service platforms' specifications to complete primary mission functions.

Starting in FY21, the DFoS CIDAS program is being broken into separate CIDAS Nerve and CIDAS Blister programs as the capabilities are intended to fulfill distinct solutions to meet Warfighter needs.  However, there are no planned Blister efforts funded out of the Procurement appropriation in FY22.  The CIDAS Nerve program will address the visual disclosure of traditional and non-traditional nerve agents while the CIDAS Blister program addresses traditional blister agents, two separate threat scenarios that require different materiel solutions.


Justification: FY22 funds will procure 7,142 gallons of DFoS GPD chemical and biological (CB) agent thorough decontaminant for Hardened Military Equipment (HME) in support of meeting Full Operational Capability (FOC) in FY22.

FY22 funds will procure 1,500 DFoS CIDAS Nerve Large Scale Applicators (LSA) Tactical, and 3,205 DFoS CIDAS Nerve Small Scale Applicators (SSA) with Confidence Check Cards (CCCs), and 1,004 DFoS CIDAS Nerve LSAs & training kits with CCCs in support of meeting SSA-Nerve IOC in FY26 and FOC in FY29.


RDT&E Code B Item: 0604384BP/Proj DE5

DE5/DFoS CIDAS: RDT&E FY2019 and Prior - 30.424Million; FY2020 - 4.473 Million
DE5/DFoS GPD: RDT&E FY2019 and Prior - 9.383Million
DE5/DFoS JSEW: RDT&E FY2019 and Prior - 3.687Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

DFoS CIDAS - Initial Capability Document: Mar 2011
DFoS CIDAS - CIDAS Milestone A: Aug 2011
DFoS CIDAS - CIDAS Capability Development Document: Sep 2014
DFoS CIDAS - CIDAS Milestone B: May 2015
DFoS CIDAS - CIDAS SSA-Nerve Systems Engineering Plan: May 2015
DFoS CIDAS - CIDAS SSA-Nerve Test and Evaluation Master Plan: Jul 2015
DFoS CIDAS - CIDAS SSA-Nerve Acquisition Decision Memorandum: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve/LSA Acquisition Program Baseline: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve Capability Production Document: Aug 2020
DFoS CIDAS - CIDAS SSA-Nerve Life Cycle Sustainment Plan: Aug 2020
DFoS CIDAS - CIDAS Nerve Milestone C: Aug 2020
DFoS CIDAS - CIDAS Nerve Full Rate Production (FRP): Aug 2020
DFoS CIDAS - CIDAS Nerve Test and Evaluation Master Plan: Dec 2020
DFoS CIDAS - CIDAS Nerve Life Cycle Sustainment Plan: Dec 2021
DFoS CIDAS - CIDAS Nerve Systems Engineering Plan: Dec 2021
DFoS CIDAS - CIDAS LSA Milestone C: Dec 2021
DFoS CIDAS - CIDAS Nerve Initial Operational Capability: Mar 2026
DFoS CIDAS - CIDAS Nerve Full Operational Capability: Mar 2029
DFoS CIDAS NERVE - CIDAS Nerve Combined Developmental Test (DT)/Operational Test (OT) large chamber (Mar 2021 to May 2021)
DFoS CIDAS NERVE - CIDAS Nerve Combined Developmental Test (DT)/Operational Test (OT) IP Equipement (Apr 2021 to May 2021)
DFoS CIDAS NERVE - CIDAS Nerve MOT&E: Jun 2021
DFoS CIDAS NERVE - CIDAS SSA-Nerve Initial Operational Capability: Mar 2026
DFoS CIDAS NERVE - CIDAS Nerve Full Operational Capability: Mar 2029
DFoS GPD - Initial Capability Document: Mar 2011
DFoS GPD - GPD Milestone A: Jul 2011
DFoS GPD - GPD Capability Development Document: Jun 2014
DFoS GPD - GPD Test and Evaluation Master Plan: Oct 2014
DFoS GPD - GPD Capability Production Document: Jan 2017
DFoS GPD - GPD Milestone C: Apr 2017
DFoS GPD - GPD Low Rate Initial Production: Apr 2017
DFoS GPD - GPD Systems Engineering Plan: May 2017
DFoS GPD - GPD LRIP Deliveries (Sep 2019 to Dec 2019)
DFoS GPD - GDP FRP Deliveries (Dec 2019 to Aug 2022)
DFoS GPD - GPD Initial Operational Capability: Apr 2020
DFoS GPD - GPD Acquisition Decision Memorandum: Aug 2020
DFoS GPD - GPD Acquisition Program Baseline: Aug 2020
DFoS GPD - GPD Full Rate Production: Aug 2020
DFoS GPD - GPD Life Cycle Sustainment Plan: Aug 2020
DFoS GPD - GPD Full Operational Capability: Dec 2021
DFoS JSEW - Initial Capability Document: Mar 2011
DFoS JSEW - JSEW Milestone A: Jun 2011
DFoS JSEW - JSEW Capability Development Document: Oct 2013
DFoS JSEW - JSEW Test and Evaluation Master Plan: Nov 2014
DFoS JSEW - JSEW Milestone C: Nov 2016
DFoS JSEW - JSEW Low Rate Initial Production: Nov 2016
DFoS JSEW - JSEW Systems Engineering Plan: Dec 2016
DFoS JSEW - JSEW Capability Production Document: Jan 2017
DFoS JSEW - JSEW Full Rate Production: Nov 2017
DFoS JSEW - JSEW Acquisition Decision Memorandum: Dec 2017
DFoS JSEW - JSEW Acquisition Program Baseline: Dec 2017
DFoS JSEW - JSEW Life Cycle Sustainment Plan: Dec 2017
DFoS JSEW - JSEW Initial Operational Capability (Navy): Mar 2018
DFoS JSEW - JSEW Initial Operational Capability (Army): Mar 2019
DFoS JSEW - JSEW Initial Operational Capability (Marine Corps): Dec 2019
DFoS JSEW - JSEW Full Operational Capability: Jun 2020
                                         
                                             
                                                 29.386
                                                 14.932
                                                 10.804
                                                 4.166
                                                 4.166
                                            
                                             
                                                 29.386
                                                 14.932
                                                 10.804
                                                 4.166
                                                 4.166
                                            
                                             
                                                 29.386
                                                 14.932
                                                 10.804
                                                 4.166
                                                 4.166
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     29.386
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             DFoS CIDAS - LARGE SCALE APPLICATOR TACTICAL - Tactical (Nerve)
                                                             
                                                                 
                                                                     400
                                                                
                                                                 
                                                                     0
                                                                     0.266
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.665
                                                                
                                                            
                                                             
                                                                 
                                                                     Pine Bluff Arsenal
                                                                     Pine Bluff, AR
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-06
                                                                             2021-07
                                                                             400
                                                                             0.665
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFoS CIDAS - NERVE INDICATOR KITS SMALL - Small Scale Nerve Kits and Confidence Check Cards
                                                             
                                                                 
                                                                     5724
                                                                
                                                                 
                                                                     0
                                                                     1.1
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.192
                                                                
                                                            
                                                             
                                                                 
                                                                     FLIR Systems Inc.
                                                                     Pittsburgh, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-06
                                                                             2021-01
                                                                             5724
                                                                             0.192
                                                                             true
                                                                             C
                                                                             FP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFOS CIDAS NERVE - LSA Tactical Components
                                                             
                                                                 
                                                                     1036
                                                                     1500
                                                                     1500
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.356
                                                                     0.375
                                                                     0.375
                                                                
                                                                 
                                                                     0.344
                                                                     0.25
                                                                     0.25
                                                                
                                                            
                                                             
                                                                 
                                                                     Tooele Army Depot
                                                                     Tooele, UT
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             Tooele, UT
                                                                             2021-02
                                                                             2021-05
                                                                             1036
                                                                             0.344
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2022
                                                                             Tooele, UT
                                                                             2021-11
                                                                             2022-04
                                                                             1500
                                                                             0.25
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFoS CIDAS NERVE - TACTICAL & LARGE SCALE - Reusable
                                                             
                                                                 
                                                                     1036
                                                                     1500
                                                                     1500
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.527
                                                                     0.713
                                                                     0.713
                                                                
                                                                 
                                                                     0.509
                                                                     0.475
                                                                     0.475
                                                                
                                                            
                                                             
                                                                 
                                                                     Pine Bluff Arsenal
                                                                     Pine Bluff, AR
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-11
                                                                             2021-06
                                                                             1036
                                                                             0.509
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2022
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2021-11
                                                                             2022-06
                                                                             1500
                                                                             0.475
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFoS CIDAS NERVE - SMALL SCALE APPLICATOR NERVE - Kits
                                                             
                                                                 
                                                                     3205
                                                                     3205
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.612
                                                                     0.612
                                                                
                                                                 
                                                                     0.191
                                                                     0.191
                                                                
                                                            
                                                             
                                                                 
                                                                     FLIR Systems Inc.
                                                                     Pittsburgh, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2020-11
                                                                             2021-05
                                                                             0
                                                                             0
                                                                             true
                                                                             C
                                                                             FP
                                                                        
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2021-11
                                                                             2022-05
                                                                             3205
                                                                             0.191
                                                                             true
                                                                             C
                                                                             FP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFoS CIDAS NERVE - LARGE SCALE APPLICATOR NERVE & TRAINING - Kits
                                                             
                                                                 
                                                                     760
                                                                     1004
                                                                     1004
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.606
                                                                     0.775
                                                                     0.775
                                                                
                                                                 
                                                                     0.797
                                                                     0.772
                                                                     0.772
                                                                
                                                            
                                                             
                                                                 
                                                                     FLIR Systems Inc.
                                                                     Pittsburgh, PA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2020-11
                                                                             2021-05
                                                                             760
                                                                             0.797
                                                                             true
                                                                             C
                                                                             FP
                                                                        
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2021-11
                                                                             2022-05
                                                                             1004
                                                                             0.772
                                                                             true
                                                                             C
                                                                             FP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFoS GPD - DFoS General Purpose Decontaminants
                                                             
                                                                 
                                                                     291547
                                                                     140050
                                                                     7142
                                                                     7142
                                                                
                                                                 
                                                                     0
                                                                     3.72
                                                                     4.046
                                                                     0.1
                                                                     0.1
                                                                
                                                                 
                                                                     0.013
                                                                     0.029
                                                                     0.014
                                                                     0.014
                                                                
                                                            
                                                             
                                                                 
                                                                     Pine Bluff Arsenal
                                                                     Pine Bluff, AR
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-03
                                                                             2020-11
                                                                             291547
                                                                             0.014
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2021
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2020-11
                                                                             2021-11
                                                                             140050
                                                                             0.029
                                                                             true
                                                                             MIPR
                                                                        
                                                                         
                                                                             2022
                                                                             Pine Bluff Arsenal, Pine Bluff, AR
                                                                             2021-11
                                                                             2022-11
                                                                             7142
                                                                             0.014
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             DFoS JSEW - Equipment Decontamination Wipes
                                                             
                                                                 
                                                                     169680
                                                                
                                                                 
                                                                     0
                                                                     1.673
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.01
                                                                
                                                            
                                                             
                                                                 
                                                                     STERIS Corporation
                                                                     Mentor, OH
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-01
                                                                             2020-04
                                                                             169680
                                                                             0.009
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             29.386
                                                             6.759
                                                             5.535
                                                             2.575
                                                             2.575
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             DFoS CIDAS Auxiliary/Support Equipment
                                                             
                                                                 
                                                                     0
                                                                     0.148
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             DFoS GPD Production Line (Organic Line)
                                                             
                                                                 
                                                                     0
                                                                     0.35
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.498
                                                             0
                                                             0
                                                             0
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                                                         7.257
                                                         5.535
                                                         2.575
                                                         2.575
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             DFoS CIDAS Contract Delivery Requirements
                                                             
                                                                 
                                                                     0
                                                                     0.045
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             DFoS CIDAS Nerve Contract Delivery Requirements
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.185
                                                                     0.035
                                                                     0.035
                                                                
                                                            
                                                        
                                                         
                                                             DFoS JSEW Contract Delivery Requirements
                                                             
                                                                 
                                                                     0
                                                                     0.04
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.085
                                                             0.185
                                                             0.035
                                                             0.035
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.085
                                                         0.185
                                                         0.035
                                                         0.035
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         DFoS CIDAS Surveillance Testing
                                                         
                                                             
                                                                 0
                                                                 0.197
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         DFoS CIDAS Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.771
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         DFoS CIDAS Program Management Support
                                                         
                                                             
                                                                 0
                                                                 0.677
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         DFoS CIDAS Nerve Surveillance Testing
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.134
                                                                 0.1
                                                                 0.1
                                                            
                                                        
                                                    
                                                     
                                                         DFoS CIDAS Nerve Program Management Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.8
                                                                 0.465
                                                                 0.465
                                                            
                                                        
                                                    
                                                     
                                                         DFoS CIDAS Nerve Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 2.214
                                                                 0.62
                                                                 0.62
                                                            
                                                        
                                                    
                                                     
                                                         DFoS CIDAS Nerve PVT
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.515
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         DFoS GPD Production Lot/Verification/Shelf-Life Testing
                                                         
                                                             
                                                                 0
                                                                 1.348
                                                                 0.639
                                                                 0.04
                                                                 0.04
                                                            
                                                        
                                                    
                                                     
                                                         DFoS GPD Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.712
                                                                 0.494
                                                                 0.261
                                                                 0.261
                                                            
                                                        
                                                    
                                                     
                                                         DFoS GPD Program Management Support
                                                         
                                                             
                                                                 0
                                                                 0.905
                                                                 0.288
                                                                 0.07
                                                                 0.07
                                                            
                                                        
                                                    
                                                     
                                                         DFoS JSEW Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.23
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         DFoS JSEW Program Management Support
                                                         
                                                             
                                                                 0
                                                                 1.065
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         DFoS JSEW Product Verification Testing
                                                         
                                                             
                                                                 0
                                                                 1.685
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         7.59
                                                         5.084
                                                         1.556
                                                         1.556
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)
                                         JD0070
                                         B
                                         The Joint Biological Agent Decontamination System (JBADS) will provide the capability to conduct biological agent decontamination of the interior and exterior of aircraft.  There is currently no capability to decontaminate both the inside and outside of aircraft.  Additionally, this design incorporates a chemical liner for potential chemical agent decontamination ability.  The JBADS capability set will include a decontamination delivery system using hot-humid air, shelter to encapsulate an airframe, an environmental control and monitoring system(s), and other ancillary components.  It will provide the capability to decontaminate biologically contaminated airframes to safe levels, allow more rapid return to service, and provides a key cornerstone to future decontamination capability.  The JBADS focus is on the biological agent decontamination of the C-130 aircraft and future efforts may address chemical and biological decontamination of other airframes and vehicles.


Justification: In FY22, the JBADS procurement funds support the Full Rate Production Decision and production of three JBADS Systems in support of FOC in FY24.


RDT&E Code B Item: 0603884BP/Proj DE4; 0604384BP/Proj DE5

DE4/JBADS: RDT&E FY2019 and Prior - 4.300Million
DE5/JBADS: RDT&E FY2019 and Prior - 23.611Million; FY2020 - 1.560 Million; FY2021 - 4.799 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JBADS - Initial Capability Document: Mar 2011
JBADS - Capability Development Document: Nov 2016
JBADS - Systems Engineering Plan: Jan 2017
JBADS - MS B: May 2017
JBADS - Test and Evaluation Master Plan: Jun 2017
JBADS - Life Cycle Sustainment Plan: Aug 2017
JBADS - Request for Proposal: Apr 2018
JBADS - Contractor Specification Testing (Jan 2019 to Dec 2019)
JBADS - MIL-STD 810-G Testing (Jul 2019 to Sep 2019)
JBADS - Acquisition Decision Memorandum (ADM): Sep 2019
JBADS - Acquisition Program Baseline: Sep 2019
JBADS - First System Build (Dec 2019 to May 2020)
JBADS - Product Verification Testing (PVT) (Aug 2020 to Dec 2020)
JBADS - Full Rate Production (FRP): Jun 2022
JBADS - Initial Operational Capability (IOC): Jun 2022
JBADS - Milestone C: Jun 2022
JBADS - Full Operational Capability: Sep 2023


P5: IOC is achieved with one JBADS system.
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                                         In FY20, the system will be delivered, tested, modified/refurbished then fielded in FY22.
FY22 award is an option.
                                         Production rates are monthly for all manufacturers
                                    
                                     
                                         CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)
                                         JD0404
                                         B
                                         The Contaminated Human Remains System (CHRS) program will procure systems with the capability to protect personnel handling and processing Chemical Biological Radiological (CBR) contaminated remains for safe transport from Outside the Continental United States (OCONUS) to Continental United States (CONUS). 

The CHRS program will address a capability gap identified within both the Contaminated Mitigation (ConMit) Initial Capabilities Document (ICD), dated March 2011, and the Mortuary Affairs ICD, dated October 2008.: a Contaminated Human Remains Transfer Case (CHRT) packaging solution to safely send back chemical, biological, or radiological contaminated human remains to the Continental United States.  The CHRT is a triple layer hazardous material transport container that must adhere to federal and international requirements for transport.


Justification: FY22 funds will procure 300 Contaminated Human Remains Transfer Case (CHRT) systems, 8 CHRT sealing systems, 8 CHRT Power Distribution Unit (PDU) kits, and training assets in order to support Full Operational Capability (FOC) in FY22.  FY22 also funds surveillance/shelf life extension testing to renew the Military Air Waiver for CHRT.


RDT&E Code B Item: 0603884BP/Proj DE4; 0604384BP/Proj DE5

DE4/CHRS: RDT&E FY2019 and Prior - 15.890Million
DE5/CHRS: RDT&E ; FY2020 - 2.074 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

CHRS - Capability Development Document (CDD) - CHRT: Feb 2019
CHRS - Critical Design Review (CDR) - CHRT: Aug 2019
CHRS - Operational Test (OT) - CHRT: Sep 2019
CHRS - Devlopmental Test (DT) (Jan 2019 to May 2020)
CHRS - MS C- CHRT: Dec 2020
CHRS - Full Rate Production (FRP) - CHRT: Dec 2020
CHRS - Initial Operational Capability (IOC) - CHRT: Dec 2021
CHRS - Full Operational Capability (FOC) - CHRT: Jan 2023
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                                         JS AIRCREW MASK (JSAM)
                                         JI0002
                                         B
                                         The Joint Service Aircrew Mask (JSAM) system is a lightweight Chemical, Biological, Radiological and Nuclear (CBRN) protective mask consisting of mask, filter, blower (except JSAM SA), and accessories incorporating state-of-the-art technology to protect U.S. Forces from anticipated threats.  The JSAM systems will be developed to support multiple aircraft platforms which will integrate with aircraft subsystems: Aircrew Life Support Equipment (ALSE), seating, portable aircrew systems, restraint systems, Night Vision Goggles (NVGs), and communications systems.  The mask is optimized to minimize impact on the wearer's performance, maximize its ability to interface with aircrew protective clothing, and provide improved field of view when compared to current protective masks. 

The JSAM for Rotary Wing (JSAM RW - MPU-5) aircraft will provide head, eye, respiratory, and CB protection and "don in flight" capability for general purpose, rotary wing aircrew in all four Services and the US Coast Guard.  The JSAM for Tactical Aircraft (JSAM TA) will provide CB pressure breathing for altitude and anti-G protection.  The JSAM for Strategic Aircraft (JSAM SA - M69) will provide CB protection for aircrew positions that only need pressure breathing for altitude.  Both the JSAM TA and JSAM SA will provide flame resistance; JSAM TA will provide demist/emergency demist.


Justification: FY22 funds will procure 4,320 JSAM RW production masks, and support items to reach United States Army (USA), United States Navy (USN) and United States Marine Corps (USMC) Full Operational Capability (FOC) in FY25.  FY22 funds will procure 1,001 JSAM SA production masks, including initial spares, to be used for fielding to various Service aircraft to meet FOC in FY25.  JSAM SA will conduct New Equipment Training (NET), procure spare parts and support equipment.  FY22 funds will also procure 840 JSAM TA production masks including transit cases, and spares/support equipment to reach United States Navy (USN)/United States Marine Corps (USMC) FOC in FY24.


RDT&E Code B Item: 0604384BP/Proj IP5

IP5/JSAM RW: RDT&E FY2019 and Prior - 23.010Million
IP5/JSAM SA: RDT&E FY2019 and Prior - 17.990Million; FY2020 - 1.103 Million; FY2021 - 1.145 Million; FY2022 - 1.153 Million
IP5/JSAM TA: RDT&E FY2019 and Prior - 17.621Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JSAM RW - Milestone A: Sep 2000
JSAM RW - Milestone B: Nov 2002
JSAM RW - Capability Development Document: Apr 2012
JSAM RW - Milestone C: Jan 2015
JSAM RW - Low Rate Initial Production: Jan 2015
JSAM RW - Capability Production Document: Jan 2015
JSAM RW - Systems Engineering Plan: Jan 2015
JSAM RW - Test and Evaluation Master Plan: Mar 2015
JSAM RW - USA/USAF Full Rate Production: Dec 2016
JSAM RW - Life Cycle Sustainment Plan: Mar 2017
JSAM RW - USAF Initial Operability Capability: Feb 2018
JSAM RW - USN/USMC Full Rate Production: Apr 2018
JSAM RW - USAF Full Operational Capability: Dec 2018
JSAM RW - USN/USMC Initial Operational Capability: Mar 2019
JSAM RW - USA Initial Operational Capability: May 2019
JSAM RW - Acquisition Decision Memorandum: Jun 2019
JSAM RW - Acquisition Program Baseline: Sep 2019
JSAM RW - USA/USN/USMC Full Operational Capability: Mar 2025
JSAM SA - Milestone B: Apr 2013
JSAM SA - Capability Development Document: Feb 2014
JSAM SA - Capability Production Document: Oct 2016
JSAM SA - Milestone C Low Rate Initial Production: Oct 2016
JSAM SA - DT/OT (Capability, Integration, Airworthiness Certification) (Dec 2017 to Sep 2023)
JSAM SA - USN/ USAF Full Rate Production: Apr 2018
JSAM SA - Production Contract Award: Jan 2019
JSAM SA - USAF Fielding Decision ADM: Jun 2019
JSAM SA - Acquisition Program Baseline: Sep 2019
JSAM SA - Initial Operational Capability (IOC): Mar 2021
JSAM SA - Full Operational Capability (FOC): Sep 2024
JSAM TA - AP22P (A) Safe to Fly Certification (Dec 2014 to Jun 2020)
JSAM TA - Integrated (Developmental/Operational) Testing (DT/OT) (Dec 2015 to Mar 2019)
JSAM TA - AP22P (A) ECP Integration (Dec 2015 to Dec 2018)
JSAM TA - Capability Development Document Update (CDD): May 2019
JSAM TA - MS C: Sep 2019
JSAM TA - Full Rate Production (FRP): Sep 2019
JSAM TA - Initial Operational Capability(IOC): Mar 2021
JSAM TA - USN/USMC Full Operational Capability (FOC): May 2024


P5: JSAM RW and JSAM TA masks are service ready coded A. However, the JSAM exhibit includes JSAM SA masks which are not all service ready yet (fielding decisions planned thru 3QFY22), therefore the entire exhibit is coded B.
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                                                                                             2021-09
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2021-10
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2021-11
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2021-12
                                                                                             192
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             538
                                                                                             
                                                                                                 
                                                                                                     2021-08
                                                                                                     38
                                                                                                
                                                                                                 
                                                                                                     2021-09
                                                                                                     260
                                                                                                
                                                                                                 
                                                                                                     2021-10
                                                                                                     43
                                                                                                
                                                                                                 
                                                                                                     2021-11
                                                                                                     93
                                                                                                
                                                                                                 
                                                                                                     2021-12
                                                                                                     104
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Marine Corps
                                                                                             772
                                                                                             
                                                                                                 
                                                                                                     2021-09
                                                                                                     100
                                                                                                
                                                                                                 
                                                                                                     2021-10
                                                                                                     317
                                                                                                
                                                                                                 
                                                                                                     2021-11
                                                                                                     267
                                                                                                
                                                                                                 
                                                                                                     2021-12
                                                                                                     88
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             ACC, APG, MD
                                                                             2021-05
                                                                             2022-01
                                                                             4075
                                                                             3.588
                                                                             true
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     4075
                                                                                     
                                                                                         
                                                                                             2022-01
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-02
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-03
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-04
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-05
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-06
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-07
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-10
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-11
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             115
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             3203
                                                                                             
                                                                                                 
                                                                                                     2022-01
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-02
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-03
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-04
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-05
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-06
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-07
                                                                                                     315
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     291
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     3
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     319
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     115
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Marine Corps
                                                                                             450
                                                                                             
                                                                                                 
                                                                                                     2022-07
                                                                                                     45
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     69
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     336
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             422
                                                                                             
                                                                                                 
                                                                                                     2022-09
                                                                                                     21
                                                                                                
                                                                                                 
                                                                                                     2022-10
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     41
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             ACC, APG, MD
                                                                             2021-12
                                                                             2023-01
                                                                             4320
                                                                             3.605
                                                                             true
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     4320
                                                                                     
                                                                                         
                                                                                             2023-01
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-02
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-03
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-04
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-05
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-06
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-07
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-08
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-09
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-10
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-11
                                                                                             360
                                                                                        
                                                                                         
                                                                                             2023-12
                                                                                             360
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             4320
                                                                                             
                                                                                                 
                                                                                                     2023-01
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-04
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-05
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-06
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-07
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-08
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-09
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-10
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-11
                                                                                                     360
                                                                                                
                                                                                                 
                                                                                                     2023-12
                                                                                                     360
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             JSAM RW - Voice Projection Units
                                                             
                                                                 
                                                                     779
                                                                     510
                                                                     411
                                                                     411
                                                                
                                                                 
                                                                     0
                                                                     0.276
                                                                     0.185
                                                                     0.157
                                                                     0.157
                                                                
                                                                 
                                                                     0.354
                                                                     0.363
                                                                     0.382
                                                                     0.382
                                                                
                                                            
                                                        
                                                         
                                                             JSAM SA - M69 - Hardware - FRP
                                                             
                                                                 
                                                                     12000
                                                                     7450
                                                                     1001
                                                                     1001
                                                                
                                                                 
                                                                     0
                                                                     19.5
                                                                     16
                                                                     2.837
                                                                     2.837
                                                                
                                                                 
                                                                     1.625
                                                                     2.148
                                                                     2.834
                                                                     2.834
                                                                
                                                            
                                                             
                                                                 
                                                                     AVON Protection Systems Inc.
                                                                     Cadillac, MI
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC, APG, MD
                                                                             2020-02
                                                                             2020-07
                                                                             12000
                                                                             1.625
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                         
                                                                             2021
                                                                             ACC, APG, MD
                                                                             2021-03
                                                                             2021-07
                                                                             7450
                                                                             2.148
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                         
                                                                             2022
                                                                             ACC, APG, MD
                                                                             2022-02
                                                                             2022-07
                                                                             1001
                                                                             2.834
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             JSAM TA - Mask Systems- FRP
                                                             
                                                                 
                                                                     840
                                                                     840
                                                                     840
                                                                     840
                                                                     840
                                                                
                                                                 
                                                                     6.419
                                                                     6.585
                                                                     7.571
                                                                     7.907
                                                                     7.907
                                                                
                                                                 
                                                                     7.642
                                                                     7.839
                                                                     9.013
                                                                     9.413
                                                                     9.413
                                                                
                                                            
                                                             
                                                                 
                                                                     Cam Lock Limited
                                                                     Aldershot Hampshire, UK
                                                                     60
                                                                     333
                                                                     167
                                                                     
                                                                         0
                                                                         11
                                                                         5
                                                                         16
                                                                    
                                                                     
                                                                         0
                                                                         2
                                                                         5
                                                                         7
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             NAVAIR, Patuxent River, MD
                                                                             2019-09
                                                                             2020-02
                                                                             840
                                                                             7.176
                                                                             true
                                                                             2019-06
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     840
                                                                                     
                                                                                         
                                                                                             2020-02
                                                                                             75
                                                                                        
                                                                                         
                                                                                             2020-03
                                                                                             75
                                                                                        
                                                                                         
                                                                                             2020-04
                                                                                             75
                                                                                        
                                                                                         
                                                                                             2020-05
                                                                                             75
                                                                                        
                                                                                         
                                                                                             2020-06
                                                                                             80
                                                                                        
                                                                                         
                                                                                             2020-07
                                                                                             80
                                                                                        
                                                                                         
                                                                                             2020-08
                                                                                             80
                                                                                        
                                                                                         
                                                                                             2020-09
                                                                                             80
                                                                                        
                                                                                         
                                                                                             2020-10
                                                                                             80
                                                                                        
                                                                                         
                                                                                             2020-11
                                                                                             80
                                                                                        
                                                                                         
                                                                                             2020-12
                                                                                             60
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Marine Corps
                                                                                             410
                                                                                             
                                                                                                 
                                                                                                     2020-02
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2020-03
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2020-04
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2020-05
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2020-06
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-07
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-08
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-09
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-10
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-11
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-12
                                                                                                     30
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             430
                                                                                             
                                                                                                 
                                                                                                     2020-02
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-03
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-04
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-05
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-06
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-07
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-08
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-09
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-10
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-11
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2020-12
                                                                                                     30
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2020
                                                                             NAVAIR, Patuxent River, MD
                                                                             2020-02
                                                                             2020-05
                                                                             840
                                                                             7.839
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     840
                                                                                     
                                                                                         
                                                                                             2020-05
                                                                                             50
                                                                                        
                                                                                         
                                                                                             2020-06
                                                                                             55
                                                                                        
                                                                                         
                                                                                             2020-07
                                                                                             55
                                                                                        
                                                                                         
                                                                                             2020-08
                                                                                             55
                                                                                        
                                                                                         
                                                                                             2020-09
                                                                                             55
                                                                                        
                                                                                         
                                                                                             2020-10
                                                                                             55
                                                                                        
                                                                                         
                                                                                             2020-11
                                                                                             55
                                                                                        
                                                                                         
                                                                                             2020-12
                                                                                             60
                                                                                        
                                                                                         
                                                                                             2021-01
                                                                                             60
                                                                                        
                                                                                         
                                                                                             2021-02
                                                                                             115
                                                                                        
                                                                                         
                                                                                             2021-03
                                                                                             115
                                                                                        
                                                                                         
                                                                                             2021-04
                                                                                             110
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Marine Corps
                                                                                             431
                                                                                             
                                                                                                 
                                                                                                     2020-05
                                                                                                     25
                                                                                                
                                                                                                 
                                                                                                     2020-06
                                                                                                     25
                                                                                                
                                                                                                 
                                                                                                     2020-07
                                                                                                     25
                                                                                                
                                                                                                 
                                                                                                     2020-08
                                                                                                     25
                                                                                                
                                                                                                 
                                                                                                     2020-09
                                                                                                     14
                                                                                                
                                                                                                 
                                                                                                     2021-02
                                                                                                     92
                                                                                                
                                                                                                 
                                                                                                     2021-03
                                                                                                     115
                                                                                                
                                                                                                 
                                                                                                     2021-04
                                                                                                     110
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             409
                                                                                             
                                                                                                 
                                                                                                     2020-05
                                                                                                     25
                                                                                                
                                                                                                 
                                                                                                     2020-06
                                                                                                     30
                                                                                                
                                                                                                 
                                                                                                     2020-07
                                                                                                     30
                                                                                                
                                                                                                 
                                                                                                     2020-08
                                                                                                     30
                                                                                                
                                                                                                 
                                                                                                     2020-09
                                                                                                     41
                                                                                                
                                                                                                 
                                                                                                     2020-10
                                                                                                     55
                                                                                                
                                                                                                 
                                                                                                     2020-11
                                                                                                     55
                                                                                                
                                                                                                 
                                                                                                     2020-12
                                                                                                     60
                                                                                                
                                                                                                 
                                                                                                     2021-01
                                                                                                     60
                                                                                                
                                                                                                 
                                                                                                     2021-02
                                                                                                     23
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2021
                                                                             NAVAIR, Patuxent River, MD
                                                                             2021-03
                                                                             2021-05
                                                                             840
                                                                             9.013
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     840
                                                                                     
                                                                                         
                                                                                             2021-05
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-06
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-07
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-08
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-09
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-10
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-11
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2021-12
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-01
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-02
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-03
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-04
                                                                                             70
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Marine Corps
                                                                                             670
                                                                                             
                                                                                                 
                                                                                                     2021-05
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2021-06
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2021-07
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2021-08
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2021-09
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2021-10
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2021-11
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2021-12
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2022-01
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2022-02
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2022-03
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2022-04
                                                                                                     70
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             170
                                                                                             
                                                                                                 
                                                                                                     2021-11
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2021-12
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2022-01
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2022-02
                                                                                                     35
                                                                                                
                                                                                                 
                                                                                                     2022-03
                                                                                                     30
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             NAVAIR, Patuxent River, MD
                                                                             2021-12
                                                                             2022-05
                                                                             840
                                                                             9.413
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     840
                                                                                     
                                                                                         
                                                                                             2022-05
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-06
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-07
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-10
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-11
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2023-01
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2023-02
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2023-03
                                                                                             70
                                                                                        
                                                                                         
                                                                                             2023-04
                                                                                             70
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Marine Corps
                                                                                             600
                                                                                             
                                                                                                 
                                                                                                     2022-08
                                                                                                     40
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2022-10
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2023-04
                                                                                                     70
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             240
                                                                                             
                                                                                                 
                                                                                                     2022-05
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2022-06
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2022-07
                                                                                                     70
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     30
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             152.103
                                                             31.108
                                                             38.379
                                                             26.63
                                                             26.63
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             JSAM RW - Energy Absorbing Liners
                                                             
                                                                 
                                                                     3150
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.545
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.173
                                                                
                                                            
                                                        
                                                         
                                                             JSAM RW - MPU-6 Hardware
                                                             
                                                                 
                                                                     58
                                                                     35
                                                                
                                                                 
                                                                     0
                                                                     0.49
                                                                     0.756
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     8.448
                                                                     21.6
                                                                
                                                            
                                                        
                                                         
                                                             JSAM RW - Initial Spares/Fielding Components
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.22
                                                                     0.282
                                                                     0.282
                                                                
                                                            
                                                        
                                                         
                                                             JSAM RW MPU-6 Apache/Tooling/Testing
                                                             
                                                                 
                                                                     0
                                                                     0.108
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JSAM SA M69 - Initial Spares/Components
                                                             
                                                                 
                                                                     0
                                                                     1.656
                                                                     2.21
                                                                     0.044
                                                                     0.044
                                                                
                                                            
                                                        
                                                         
                                                             JSAM TA - Initial Spares/ Support Equipment
                                                             
                                                                 
                                                                     0
                                                                     0.218
                                                                     0.239
                                                                     0.542
                                                                     0.542
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             2.472
                                                             3.97
                                                             0.868
                                                             0.868
                                                        
                                                    
                                                
                                                 
                                                     
                                                         152.103
                                                         33.58
                                                         42.349
                                                         27.498
                                                         27.498
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             JSAM RW - Config Mgmt/Tech Manuals
                                                             
                                                                 
                                                                     0
                                                                     0.323
                                                                     0.03
                                                                     0.03
                                                                     0.03
                                                                
                                                            
                                                        
                                                         
                                                             JSAM RW - Logistics Support
                                                             
                                                                 
                                                                     0
                                                                     0.217
                                                                     0.222
                                                                     0.459
                                                                     0.459
                                                                
                                                            
                                                        
                                                         
                                                             JSAM RW - NET Training/Training Equipment
                                                             
                                                                 
                                                                     0
                                                                     0.008
                                                                     0.082
                                                                     0.322
                                                                     0.322
                                                                
                                                            
                                                        
                                                         
                                                             JSAM SA M69- Training and Support Equipment
                                                             
                                                                 
                                                                     0
                                                                     3.417
                                                                     3.851
                                                                     0.219
                                                                     0.219
                                                                
                                                            
                                                        
                                                         
                                                             JSAM SA M69 - New Equipment Training
                                                             
                                                                 
                                                                     0
                                                                     0.925
                                                                     1.58
                                                                     1.403
                                                                     1.403
                                                                
                                                            
                                                        
                                                         
                                                             JSAM TA - New Equipment Training/ Training Equipment
                                                             
                                                                 
                                                                     0
                                                                     0.275
                                                                     0.282
                                                                     0.612
                                                                     0.612
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             5.165
                                                             6.047
                                                             3.045
                                                             3.045
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         5.165
                                                         6.047
                                                         3.045
                                                         3.045
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         JSAM RW - Program Management
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 1.73
                                                                 3.087
                                                                 3.087
                                                            
                                                        
                                                    
                                                     
                                                         JSAM RW - Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.014
                                                                 0.276
                                                                 0.515
                                                                 0.515
                                                            
                                                        
                                                    
                                                     
                                                         JSAM SA M69- Production Support
                                                         
                                                             
                                                                 0
                                                                 2.096
                                                                 3.4
                                                                 1.232
                                                                 1.232
                                                            
                                                        
                                                    
                                                     
                                                         JSAM SA M69 - Program Management
                                                         
                                                             
                                                                 0
                                                                 5.542
                                                                 5.148
                                                                 3.922
                                                                 3.922
                                                            
                                                        
                                                    
                                                     
                                                         JSAM SA M69 - Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.103
                                                                 2.133
                                                                 0.106
                                                                 0.106
                                                            
                                                        
                                                    
                                                     
                                                         JSAM TA - Production Support
                                                         
                                                             
                                                                 0
                                                                 0.408
                                                                 2.296
                                                                 0.105
                                                                 0.105
                                                            
                                                        
                                                    
                                                     
                                                         JSAM TA - Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.311
                                                                 2.328
                                                                 0.792
                                                                 0.792
                                                            
                                                        
                                                    
                                                     
                                                         JSAM TA - Program Management
                                                         
                                                             
                                                                 0
                                                                 6.62
                                                                 2.243
                                                                 1.757
                                                                 1.757
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         15.094
                                                         19.554
                                                         11.516
                                                         11.516
                                                    
                                                
                                            
                                        
                                         JSAM for Rotary Wing (JSAM RW) had two contract awards in FY19.
JSAM for Strategic Aircraft (JSAM SA) had two contract awards in FY19.  The unit cost of JSAM SA masks increases in FY22 due to decreased quantity of masks.
                                         Production rates are monthly for all manufacturers
                                    
                                     
                                         JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)
                                         JI0003
                                         A
                                         The Joint Service General Purpose Mask (JSGPM) family of systems provides lightweight, protective Nuclear Biological Chemical (NBC) mask system.  It incorporates state-of-the-art technology to protect
the U.S. Joint Forces from anticipated threats.  The JSGPM provides above-the-neck, head/eye/respiratory protection against Chemical and Biological (CB) agents, radioactive particles, and Toxic Industrial Materials (TIMs).  The mask design is optimized to minimize impact on the wearer's performance, and to maximize its ability to interface with fielded and future Joint Service equipment and protective clothing.  The JSGPM mask system replaces the M40/M42 series of masks for Army and Marine ground and combat vehicle operations and the MCU-2/P series for Air Force and Navy ground and shipboard applications.  In addition, the JSGPM replaces the M45 mask in the Land Warrior program.  This can significantly reduce the number of masks that will have to be logistically supported by the Department of Defense.  The M50 is the ground/ship version of the JSGPM, the M51 is the combat vehicle crewman version of the JSGPM, the M53 is the special operations version of the JSGPM, and the M53A1 is the upgraded M53 and also a National Institute for Occupational Safety and Health (NIOSH) certified variant approved for both military and domestic response missions.  Individual protection efforts are focused on equipment that both improves current protection levels and reduces the physiological and logistical burden on the individual soldier, sailor, airman or marine.


Justification: FY22 funds procure 1,886 JSGPM Ground/Ship NIOSH (M53A1) masks with blowers, training, initial spares, and total package fielding to support Army requirements.
                                         
                                             
                                                 763.057
                                                 13.209
                                                 19.802
                                                 15.128
                                                 15.128
                                            
                                             
                                                 763.057
                                                 13.209
                                                 19.802
                                                 15.128
                                                 15.128
                                            
                                             
                                                 763.057
                                                 13.209
                                                 19.802
                                                 15.128
                                                 15.128
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     763.057
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             JSGPM - Ground/Ship (M53A1)
                                                             
                                                                 
                                                                     1658
                                                                     3589
                                                                     1886
                                                                     1886
                                                                
                                                                 
                                                                     0
                                                                     4.238
                                                                     8.452
                                                                     5.145
                                                                     5.145
                                                                
                                                                 
                                                                     2.556
                                                                     2.355
                                                                     2.728
                                                                     2.728
                                                                
                                                            
                                                             
                                                                 
                                                                     AVON Protection Systems Inc.
                                                                     Cadillac, MI
                                                                     1000
                                                                     10267
                                                                     2566
                                                                     
                                                                         0
                                                                         5
                                                                         6
                                                                         11
                                                                    
                                                                     
                                                                         0
                                                                         3
                                                                         6
                                                                         9
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             RDECOM, APG, MD
                                                                             2020-11
                                                                             2021-09
                                                                             3589
                                                                             2.355
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     3589
                                                                                     
                                                                                         
                                                                                             2021-09
                                                                                             3589
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             3589
                                                                                             
                                                                                                 
                                                                                                     2021-09
                                                                                                     3589
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             RDECOM, APG, MD
                                                                             2022-01
                                                                             2022-07
                                                                             1886
                                                                             2.728
                                                                             true
                                                                             SS
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     1886
                                                                                     
                                                                                         
                                                                                             2022-07
                                                                                             1886
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             1886
                                                                                             
                                                                                                 
                                                                                                     2022-07
                                                                                                     1886
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             763.057
                                                             4.238
                                                             8.452
                                                             5.145
                                                             5.145
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             Initial Spares
                                                             
                                                                 
                                                                     0
                                                                     3.277
                                                                     4.325
                                                                     3.026
                                                                     3.026
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             3.277
                                                             4.325
                                                             3.026
                                                             3.026
                                                        
                                                    
                                                
                                                 
                                                     
                                                         763.057
                                                         7.515
                                                         12.777
                                                         8.171
                                                         8.171
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             System Fielding Support (Total Package Fielding, First Destination Transportation & New Equipment...
                                                             
                                                                 
                                                                     0
                                                                     1.809
                                                                     1.858
                                                                     1.994
                                                                     1.994
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             1.809
                                                             1.858
                                                             1.994
                                                             1.994
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         1.809
                                                         1.858
                                                         1.994
                                                         1.994
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Engineering Support
                                                         
                                                             
                                                                 0
                                                                 2.583
                                                                 2.302
                                                                 2.344
                                                                 2.344
                                                            
                                                        
                                                    
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 1.073
                                                                 2.445
                                                                 2.269
                                                                 2.269
                                                            
                                                        
                                                    
                                                     
                                                         Production Acceptance Test
                                                         
                                                             
                                                                 0
                                                                 0.229
                                                                 0.42
                                                                 0.35
                                                                 0.35
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         3.885
                                                         5.167
                                                         4.963
                                                         4.963
                                                    
                                                
                                            
                                        
                                         Production rates are monthly for all manufacturers
                                    
                                     
                                         ADVANCED ANTICONVULSANT SYSTEM (AAS)
                                         JM6677
                                         B
                                         The Advanced Anticonvulsant System (AAS) will consist of the drug midazolam in an autoinjector for use in treating nerve agent induced seizures and will replace the currently fielded Convulsant Antidote for Nerve Agent (CANA) autoinjector, which uses diazepam.  Procurement funds will support Initial Operational Capability (IOC), Full Operational Capability (FOC), support AAS transitioning to the Defense Logistics Agency (DLA) for sustainment and anticipated post approval activities required by the Food and Drug Administration (FDA).


Justification: FY22 procurement funds will support initiation of production and fielding of product toward fulfillment of IOC.


RDT&E Code B Item: 0604384BP/Proj MC5

MC5/AAS: RDT&E FY2019 and Prior - 61.206Million; FY2021 - 4.048 Million; FY2022 - 3.229 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

AAS - Milestone C: Jun 2013
AAS - FDA Approval: Sep 2022
AAS - FRP: Jun 2023
AAS - IOC: Sep 2023
AAS - FOC: Sep 2025
                                         
                                             
                                                 1.566
                                                 0
                                                 0
                                                 4.243
                                                 4.243
                                            
                                             
                                                 1.566
                                                 0
                                                 0
                                                 4.243
                                                 4.243
                                            
                                             
                                                 1.566
                                                 0
                                                 0
                                                 4.243
                                                 4.243
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     1.566
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             AAS - Production
                                                             
                                                                 
                                                                     50000
                                                                     50000
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     3.935
                                                                     3.935
                                                                
                                                                 
                                                                     0.079
                                                                     0.079
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2021-12
                                                                             2022-08
                                                                             50000
                                                                             0.079
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             1.566
                                                             0
                                                             0
                                                             3.935
                                                             3.935
                                                        
                                                    
                                                
                                                 
                                                     
                                                         1.566
                                                         0
                                                         0
                                                         3.935
                                                         3.935
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         AAS - PMO Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.308
                                                                 0.308
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         0.308
                                                         0.308
                                                    
                                                
                                            
                                        
                                    
                                     
                                         JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)
                                         JP1111
                                         B
                                         Joint Expeditionary Collective Protection (JECP) provides the Joint expeditionary forces a Collective Protection (CP) capability which is lightweight, compact, modular, and affordable.  The JECP Family of Systems (FoS) include tent kits, structure kits, and standalone shelters that allow the application of CP to transportable soft-side shelters, enclosed spaces of opportunity, and remote austere locations as a standalone resource.  JECP is capable of protecting personnel groups of varying size, unencumbered by Individual Protective Equipment (IPE), from effects of Chemical and Biological (CB) agents, Radiological (R) particles, Toxic Industrial Materials (TIMs), heat, dust, and sand.

Tent kits consist of a CB protective liner or a tent system containing CB protective material, airlock system, and a CB filtration blower system.  Tent Kit-1 (TK1) and Tent Kit-3 (TK3) interface with the US Navy's Base-X general purpose tents and all organic Base-X equipment including the Environmental Control Unit (ECU) and power systems.  Tent Kit-2 (TK2) interfaces with the Air Force Small Shelter System (ASSS) general purpose tents and all organic ASSS equipment including the ECU and power systems.  Tent Kit Single Skin (TKSS) interfaces with Air Force organic equipment including an ECU and power systems.

Structure kits may include a floorless CB protective liner or a CB protective liner with a floor, an airlock system, and a CB filtration blower system.  Structure Kit-Improved (SKI) is retrofitted to structures such as office buildings, warehouses, or hangars that provide coherent walls and roofing, ventilation systems, doors and windows, and power.  Structure Kit Unimproved (SKUI) are retrofitted to structures such as
huts, sheds or other rudimentary structures that do not have any available electrical power but provide environmental and other basic elemental protection.  This configuration uses a passive CP system relying on natural airflow through CB protective filtration panels.

Standalone Large (SAL) shelter is an all-encompassing active CP shelter for up to 20 people.  SAL provides a general purpose tent system, CB protective liner, an airlock system, a CB filtration blower system, an ECU and all necessary power and ancillary equipment.


Justification: FY22 funds will procure 65 JECP systems in the following configurations:16 TK2s and 37 TKSS's for Air Force and 9 TK1s and 3 TK3s for Navy.


RDT&E Code B Item: 0604384BP/Proj CO5; 0607384BP/Proj CO7

CO5/JECP: RDT&E FY2019 and Prior - 123.457Million; FY2020 - 6.311 Million; FY2021 - 7.885 Million; FY2022 - 3.028 Million
CO7/JECP: RDT&E FY2019 and Prior - 13.328Million; FY2020 - 1.955 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

JECP - Initial Capability Document: Apr 2004
JECP - Milestone A Decision: Apr 2006
JECP - Milestone B Decision: Mar 2008
JECP - Capability Development Document: Aug 2008
JECP - Capability Production Document: Jan 2013
JECP - Milestone C: Feb 2013
JECP - Systems Engineering Plan: Mar 2013
JECP - Test and Evaluation Master Plan (TEMP): Aug 2013
JECP - Low Rate Initial Production: Feb 2013
JECP - Acquisition Decision Memorandum: Sep 2019
JECP - Phase 1 Full Rate Production Decision: Dec 2016
JECP - Life Cycle Sustainment Plan: Apr 2017
JECP - Acquisition Program Baseline: Sep 2019
JECP - Phase 2 Test and Evaluation Master Plan (TEMP): Jan 2020
JECP - Phase 2 Full Rate Production: Sep 2021
JECP - Phase 2 Initial Operational Capability (IOC): Dec 2022
JECP - Full Operational Capability (FOC): Dec 2029


P5: Unit cost increases for JECP will change depending on the number and type of variant procured and whether the vendor has to procure additional chemical biological protective fabric.
                                         
                                             
                                                 69.973
                                                 17.193
                                                 14.496
                                                 22.719
                                                 22.719
                                            
                                             
                                                 69.973
                                                 17.193
                                                 14.496
                                                 22.719
                                                 22.719
                                            
                                             
                                                 69.973
                                                 17.193
                                                 14.496
                                                 22.719
                                                 22.719
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     54.93
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             TENT KIT 2
                                                             
                                                                 
                                                                     5
                                                                     16
                                                                     16
                                                                     16
                                                                
                                                                 
                                                                     0
                                                                     0.822
                                                                     2.574
                                                                     2.534
                                                                     2.534
                                                                
                                                                 
                                                                     164.4
                                                                     160.875
                                                                     158.375
                                                                     158.375
                                                                
                                                            
                                                             
                                                                 
                                                                     Production Products Inc.
                                                                     St Louis, MO
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-06
                                                                             2021-05
                                                                             5
                                                                             164.4
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-05
                                                                             2022-03
                                                                             16
                                                                             160.875
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2022-01
                                                                             2022-11
                                                                             16
                                                                             156.188
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             TENT STANDALONE LARGE - STANDALONE SHELTER LARGE
                                                             
                                                                 
                                                                     58
                                                                     35
                                                                
                                                                 
                                                                     15.043
                                                                     10.154
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     259.362
                                                                     290.114
                                                                
                                                            
                                                             
                                                                 
                                                                     Production Products Inc.
                                                                     St Louis, MO
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             ACC-APG, Natick, MA
                                                                             2019-06
                                                                             2020-08
                                                                             58
                                                                             259.362
                                                                             true
                                                                             2019-04
                                                                             C
                                                                             FFP
                                                                        
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-06
                                                                             2021-07
                                                                             35
                                                                             290.114
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             TENT KIT 1
                                                             
                                                                 
                                                                     9
                                                                     9
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     1.032
                                                                     1.032
                                                                
                                                                 
                                                                     114.667
                                                                     114.667
                                                                
                                                            
                                                             
                                                                 
                                                                     Leidos
                                                                     Abingdon, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2022-01
                                                                             2022-11
                                                                             9
                                                                             114.667
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             TENT KIT 3
                                                             
                                                                 
                                                                     3
                                                                     3
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.515
                                                                     0.515
                                                                
                                                                 
                                                                     171.667
                                                                     171.667
                                                                
                                                            
                                                             
                                                                 
                                                                     Leidos
                                                                     Abingdon, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2022-01
                                                                             2022-11
                                                                             3
                                                                             171.667
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             TENT KIT Single Skin
                                                             
                                                                 
                                                                     25
                                                                     37
                                                                     37
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     5.638
                                                                     8.556
                                                                     8.556
                                                                
                                                                 
                                                                     225.52
                                                                     231.243
                                                                     231.243
                                                                
                                                            
                                                             
                                                                 
                                                                     Leidos
                                                                     Abingdon, MD
                                                                     5
                                                                     45
                                                                     20
                                                                     
                                                                         0
                                                                         6
                                                                         10
                                                                         16
                                                                    
                                                                     
                                                                         0
                                                                         3
                                                                         13
                                                                         16
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-04
                                                                             2022-02
                                                                             25
                                                                             225.52
                                                                             true
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     25
                                                                                     
                                                                                         
                                                                                             2022-02
                                                                                             25
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Air Force
                                                                                             25
                                                                                             
                                                                                                 
                                                                                                     2022-02
                                                                                                     25
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2022-01
                                                                             2022-11
                                                                             37
                                                                             231.243
                                                                             true
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     37
                                                                                     
                                                                                         
                                                                                             2022-11
                                                                                             20
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             17
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Air Force
                                                                                             37
                                                                                             
                                                                                                 
                                                                                                     2022-11
                                                                                                     20
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     17
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Engineer Changes/Modifications
                                                             
                                                                 
                                                                     0
                                                                     0.214
                                                                     0.767
                                                                     3.692
                                                                     3.692
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             69.973
                                                             11.19
                                                             8.979
                                                             16.329
                                                             16.329
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             Spares
                                                             
                                                                 
                                                                     0
                                                                     0.153
                                                                     0.226
                                                                     0.146
                                                                     0.146
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.153
                                                             0.226
                                                             0.146
                                                             0.146
                                                        
                                                    
                                                
                                                 
                                                     
                                                         69.973
                                                         11.343
                                                         9.205
                                                         16.475
                                                         16.475
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Training / Fielding / CLS
                                                             
                                                                 
                                                                     0
                                                                     2.315
                                                                     2.212
                                                                     1.65
                                                                     1.65
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             2.315
                                                             2.212
                                                             1.65
                                                             1.65
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         2.315
                                                         2.212
                                                         1.65
                                                         1.65
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Technical Data
                                                             
                                                                 
                                                                     0
                                                                     0.201
                                                                     0.184
                                                                     0.241
                                                                     0.241
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.201
                                                             0.184
                                                             0.241
                                                             0.241
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.201
                                                         0.184
                                                         0.241
                                                         0.241
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Program Management and Support
                                                         
                                                             
                                                                 0
                                                                 2.027
                                                                 2.174
                                                                 3.41
                                                                 3.41
                                                            
                                                        
                                                    
                                                     
                                                         Systems Engineering
                                                         
                                                             
                                                                 0
                                                                 1.307
                                                                 0.721
                                                                 0.943
                                                                 0.943
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         3.334
                                                         2.895
                                                         4.353
                                                         4.353
                                                    
                                                
                                            
                                        
                                         Production rates assume each system is manufactured exclusive of the other systems.  ** Production rates are monthly for all manufacturers
                                    
                                     
                                         CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)
                                         JP1112
                                         A
                                         The Chemical Biological Aircraft Survivability Barrier (CASB) will protect the interior of DOD's airlift assets from incidental cross-contamination by Chemical and Biological (CB)-contaminated personnel and equipment under transport.  The United States Special Operations Command (USSOCOM) requirement is to sustain tactical force operations with the focus on regenerating multiple sorties intra-theater before transitioning to inter-theater redeployment.  This tactical arm of airpower is comprised of high-demand, low-density, and expensive assets.  The loss of any single asset from a CB contamination event would result in the effective loss of that asset because there are no approved decontamination solutions and/or standards by which assets could be effectively returned to unrestricted service.


Note: FY20 funding includes Congressional Increase in the PHM BLIN ($1.7 Million).  Funds allowed for increase in FY20 production from 40 to 53 systems, allowing FOC achievement earlier than planned, and removed FY22 funding requirement.
                                         
                                             
                                                 0.75
                                                 6.759
                                                 8.243
                                                 0
                                                 0
                                            
                                             
                                                 0.75
                                                 6.759
                                                 8.243
                                                 0
                                                 0
                                            
                                             
                                                 0.75
                                                 6.759
                                                 8.243
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0.75
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             CASB System
                                                             
                                                                 
                                                                     53
                                                                     62
                                                                
                                                                 
                                                                     0
                                                                     6.358
                                                                     6.194
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     119.962
                                                                     99.903
                                                                
                                                            
                                                             
                                                                 
                                                                     Integrated Solutions for Systems (IS4S)
                                                                     Huntsville, AL
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-04
                                                                             2020-06
                                                                             53
                                                                             119.962
                                                                             true
                                                                             2018-06
                                                                             C
                                                                             CPFF
                                                                        
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-07
                                                                             2021-12
                                                                             62
                                                                             99.903
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0.75
                                                             6.358
                                                             6.194
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             System Batteries
                                                             
                                                                 
                                                                     0
                                                                     0.018
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.018
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0.75
                                                         6.376
                                                         6.194
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Shipping
                                                             
                                                                 
                                                                     0
                                                                     0.05
                                                                     0.338
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.05
                                                             0.338
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.05
                                                         0.338
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         CASB Spare Part Kits
                                                         
                                                             
                                                                 21
                                                            
                                                             
                                                                 0
                                                                 0
                                                                 0.395
                                                                 0
                                                                 0
                                                            
                                                             
                                                                 18.81
                                                            
                                                        
                                                    
                                                     
                                                         CASB - M48A1 Filters
                                                         
                                                             
                                                                 124
                                                            
                                                             
                                                                 0
                                                                 0
                                                                 0.145
                                                                 0
                                                                 0
                                                            
                                                             
                                                                 1.169
                                                            
                                                        
                                                    
                                                     
                                                         Technical Support
                                                         
                                                             
                                                                 0
                                                                 0.068
                                                                 0.739
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 0.265
                                                                 0.432
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.333
                                                         1.711
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                         USSOCOM codified a FY19 requirement via Special Category (SPECAT) message in May 2018 for 6 Non-Standard CASB (NS-CASB) systems in response to real-world emerging threats.
                                    
                                     
                                         DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)
                                         JX0005
                                         B
                                         The Biological Vaccine Procurement Program ensures the Department of Defense (DoD) capability to acquire and stockpile adequate quantities of all Biological Warfare (BW) vaccines to protect the programmed force against validated BW agents.  Items currently in the stockpile are the Food and Drug Administration (FDA) licensed Anthrax Vaccine Adsorbed (AVA), Smallpox vaccine, and Vaccinia Immune Globulin Intravenous (VIGIV).  Funding supports vaccine and licensed biologic production, quality assurance and control, equipment validation, process change management, documentation control, and all FDA license maintenance and post-approval commitments (Phase 4 clinical trials).  The annual vaccination program for the Services is funded by the Defense Health Program.

In FY21, a $5.5 Million Congressional Add was provided to increase the smallpox antiviral stockpile, approximately 6,000 TPOXX 14-day treatment courses will be procured to replenish and maintain the current inventory.  Force Health Protection (FHP) manages the current TPOXX stockpile for the Department of Defense (DoD).  This effort will cover FHP's procurement, pre-positioning, distribution of TPOXX, and USAMRDC Office of Regulated Activities (ORA) regulatory support for the Emergency/Contingency use of TPOXX for the post-exposure prophylaxis and treatment of smallpox and other orthopox-viruses.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0604384BP/Proj MB5

MB5/VAC BOT: RDT&E FY2019 and Prior - 423.691Million; FY2020 - 39.649 Million
MB5/VAC PLG: RDT&E FY2019 and Prior - 440.964Million; FY2020 - 26.390 Million
                                         
                                             
                                                 611.562
                                                 0.173
                                                 5.5
                                                 0
                                                 0
                                            
                                             
                                                 611.562
                                                 0.173
                                                 5.5
                                                 0
                                                 0
                                            
                                             
                                                 611.562
                                                 0.173
                                                 5.5
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     611.562
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             TPOXX
                                                             
                                                                 
                                                                     6000
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     4
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.667
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             **Error - Need PCO Location**
                                                                             2021-06
                                                                             2023-12
                                                                             6000
                                                                             0.667
                                                                             true
                                                                             TBD
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             611.562
                                                             0
                                                             4
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         611.562
                                                         0
                                                         4
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Vaccinia Immune Globulin-Support Costs
                                                             
                                                                 
                                                                     0
                                                                     0.173
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.173
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.173
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         PMO Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 1.5
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         1.5
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                    
                                     
                                         PROTECTIVE CLOTHING (JSLIST)
                                         MA0400
                                         A
                                         The Joint Service Lightweight Integrated Suit Technology (JSLIST) is a Joint Service chemical protective ensemble and production program.  The protective clothing program provides service members with Chemical and Biological (CB) protection in all combat theaters.  The JSLIST provides state-of-the-art chemical percutaneous protection as well as reduced heat stress, weight and bulk with increased durability and improved fit over fielded legacy systems.  In addition, the JSLIST provides commonality and standardization by fielding the same suit to the Joint Forces.  Protective clothing includes ensemble items such as gloves and the Integrated Footwear System (IFS) to provide Chemical and Biological (CB) protection.  FY18-21 Protective Clothing program funds will procure 1,446 IFS and 24,910 JSLIST pieces.  Beginning in FY22, the services will transition to UIPE FoS for their protective ensemble needs.


Note: FY21 includes Congressional Increase of $2.0 Million.
                                         
                                             
                                                 1178.944
                                                 2
                                                 2
                                                 0
                                                 0
                                            
                                             
                                                 1178.944
                                                 2
                                                 2
                                                 0
                                                 0
                                            
                                             
                                                 1178.944
                                                 2
                                                 2
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     1178.944
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             PROTECTIVE SUIT - JSLIST Garment
                                                             
                                                                 
                                                                     5886
                                                                     6688
                                                                
                                                                 
                                                                     0
                                                                     1.76
                                                                     1.99
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.299
                                                                     0.298
                                                                
                                                            
                                                             
                                                                 
                                                                     ReadyOne Industries
                                                                     El Paso, TX
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC, APG, MD
                                                                             2021-04
                                                                             2021-11
                                                                             5886
                                                                             0.299
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                         
                                                                             2021
                                                                             ACC, APG, MD
                                                                             2021-04
                                                                             2022-03
                                                                             6688
                                                                             0.298
                                                                             true
                                                                             2021-02
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             IFS
                                                             
                                                                 
                                                                     1446
                                                                
                                                                 
                                                                     0
                                                                     0.12
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.083
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             1178.944
                                                             1.88
                                                             1.99
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         1178.944
                                                         1.88
                                                         1.99
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Production Lot Testing (PLT)
                                                         
                                                             
                                                                 0
                                                                 0.12
                                                                 0.01
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.12
                                                         0.01
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                         FY20 and FY21 awards will be a modification to the FY19 contract.   These are not Option Years nor Delivery Orders.
                                    
                                     
                                         CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)
                                         MA0401
                                         A
                                         The Uniform Integrated Protection Ensemble (UIPE) Increment 1 is a Chemical, Biological, Radiological, Nuclear (CBRN) protective system offering the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  Where appropriate, a family of systems approach that meets the scope of UIPE individual protection capability needs will be utilized.  The objective of UIPE is to fully integrate CBRN and toxic industrial material (TIM) protections into an ensemble, identical in fit and form to the combat uniform (including ancillary equipment, mask - helmet integration, and protective boots and gloves), thus negating the need for separate protective ensemble components.  This integrated protection approach will result in increased warfighter operational performance in a CBRN environment.  The UIPE program developed, integrated, tested, procured and fielded incremental capability solutions that are modular in function and offer improvements in form and fit over current systems; the program will explore trade-space in areas such as protection level, heat stress, durability, antimicrobial properties, flame resistance, launderability, self-detoxification, and protection time in order to provide capabilities that afford maximum utility to the warfighter.  UIPE Increment 1 is aimed specifically at providing enhanced individual protection capabilities to the warfighter through reduction of physiological and psychological effects associated with CBRN protective garment thermal burden, weight, and bulk.  The UIPE Increment 1 protective system offers the capability to select a tailored material solution based on the expected threat level commensurate with operational mission requirements.  This ability to tailor the type and level of the protective system will result in optimized protection, thereby minimizing physiological and psychological burdens associated with the weight, bulk, thermal strain, and encumbrance of wearing CBRN protective equipment on the Warfighter and affording the lowest impact on the operational mission.


Justification: Production ends in FY20
                                         
                                             
                                                 107.375
                                                 9.984
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 107.375
                                                 9.984
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 107.375
                                                 9.984
                                                 0
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     99.322
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             UIPE 1 - Ensembles - FRP
                                                             
                                                                 
                                                                     16000
                                                                     12400
                                                                
                                                                 
                                                                     8.053
                                                                     6.46
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.503
                                                                     0.521
                                                                
                                                            
                                                             
                                                                 
                                                                     Tennessee Apparel Corporation
                                                                     Tullahoma, TN
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2019
                                                                             RDECOM, Natick, MA
                                                                             2018-12
                                                                             2019-01
                                                                             16000
                                                                             0.503
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                         
                                                                             2020
                                                                             RDECOM, Natick, MA
                                                                             2019-11
                                                                             2019-12
                                                                             12400
                                                                             0.521
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             107.375
                                                             6.46
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         107.375
                                                         6.46
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Contractor Logistics Support
                                                             
                                                                 
                                                                     0
                                                                     0.804
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.804
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0.804
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Ancillary Equipment
                                                         
                                                             
                                                                 0
                                                                 0.1
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Production Lot Testing
                                                         
                                                             
                                                                 0
                                                                 0.144
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 1.574
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0.902
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         2.72
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                         In FY20, UIPE 1 awarded the final delivery order for the procurement of 12,400 complete ensembles. Upon completion of this delivery order, a total of 174,000 complete ensembles will have been fielded to USSOCOM.
                                    
                                     
                                         CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)
                                         PHM008
                                         B
                                         The Uniform Integrated Protection Ensemble (UIPE) Family of Systems (FoS) will develop a family of systems that will provide the Warfighter percutaneous protection from operationally relevant traditional and non-traditional Chemical, Biological, Radiological, Nuclear (CBRN) threats.  The family of systems will be developed based on Service Mission Areas with the goal being to minimize operational burden and provide improved fit, function, and integration with the current Warfighter kits compared to legacy systems.  The acquisition strategy allows for multiple decision points throughout product development, which provides flexibility to accelerate mature commercial-off the-shelf/non-developmental item solutions and fully develop less mature solutions.  UIPE FoS and the Services identified a mature solution to meet the Air Mission Area requirements - the United States Air Force's Chemical, Biological, Radiological Layer (CBRL), which is a part of the Integrated Aircrew Ensemble (IAE).  Starting in FY21, UIPE FOS transitions to individual Items, UIPE FOS AIR Item PHM034, UIPE FOS General Purpose (GP) Item PHM033, and in the out years to UIPE FOS Gloves.


Justification:   There is no FY22 PB request.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE FOS: RDT&E FY2019 and Prior - 3.172Million; FY2020 - 1.997 Million
IP5/UIPE FOS: RDT&E FY2019 and Prior - 7.284Million; FY2020 - 7.924 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS - Air RFP: Jun 2020
UIPE FOS - Air MRA: Aug 2020
UIPE FOS - Air MS C: Sep 2020
UIPE FOS - Air Production Award: Nov 2020
                                         
                                             
                                                 0
                                                 22.01
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 0
                                                 22.01
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 0
                                                 22.01
                                                 0
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             UIPE FoS Air: Air suits (CBRL)
                                                             
                                                                 
                                                                     11738
                                                                
                                                                 
                                                                     0
                                                                     18.5
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     1.576
                                                                
                                                            
                                                             
                                                                 
                                                                     Air Force Life Cycle Management Center WNU
                                                                     WPAFB, OH
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             TBD
                                                                             2020-11
                                                                             2021-03
                                                                             11738
                                                                             1.574
                                                                             true
                                                                             2020-06
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             18.5
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         18.5
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         UIPE FoS Air: New Equipment Training (NET)
                                                         
                                                             
                                                                 0
                                                                 0.03
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         UIPE FoS Air: Training Assets
                                                         
                                                             
                                                                 0
                                                                 2.5
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         UIPE FoS Air: Program Management Support
                                                         
                                                             
                                                                 0
                                                                 0.86
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Air suits (CBRL) - UIPE FoS Air: Production Lot Testing (PLT)
                                                         
                                                             
                                                                 0
                                                                 0.12
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         3.51
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                    
                                     
                                         UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)
                                         PHM033
                                         B
                                         In FY21, UIPE FoS transitions to UIPE FoS General Purpose (GP), UIPE FoS Air and UIPE FoS Gloves.

UIPE FoS GP will provide a family of systems that will give the Warfighter percutaneous protection from operationally relevant traditional, non-traditional, and advanced Chemical, Biological, Radiological, Nuclear (CBRN)/Toxic Industrial Material (TIM) threats likely to be encountered during joint force operations.  The family of systems is being developed based on agreed upon Service Mission Areas of which there are four: Land, Sea, Air, and All Threats.  Each of the Mission Areas have unique mission requirements that the combined UIPE FoS solutions will fulfill.  The overarching goal of each of the four Mission Areas is to minimize operational burden and provide improved form, fit, function, and integration with the current Warfighter kits compared to legacy systems.  The Tactical All-Hazards Threat Protective Ensemble (TATPE) will be a subset to the UIPE FoS GP and capitalize on the protection factor of commercial Level A with design modifications to align with the necessary operational imperatives to eliminate this risk paradox.  This suit serves as an additional tool in the arsenal until technology matures to the point of delivering a similar capability applied against the range of military operations in all environments under all conditions.  The TATPE will provide United States Special Operations Command (USSOCOM) a solution for a range of military operations in all environments under all conditions.


Justification: FY22 funds the procurement of 23,953 UIPE FoS GP training garments and continue production of the TATPE toward meeting the FOC of 836 complete ensembles.


RDT&E Code B Item: 0603884BP/Proj IP4; 0604384BP/Proj IP5

IP4/UIPE FOS GP: RDT&E ; FY2021 - 1.989 Million; FY2022 - 3.028 Million
IP5/UIPE FOS GP: RDT&E ; FY2021 - 7.278 Million; FY2022 - 8.167 Million; FY2023 - 9.288 Million; FY2024 - 3.713 Million


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS GP - Milestone B: Mar 2021
UIPE FOS GP - DT/OT (Mar 2021 to Jun 2022)
UIPE FOS GP - Milestone C: Jun 2023
UIPE FOS GP - FRP: Nov 2023
UIPE FOS GP - Initial Operational Capability (IOC) (Jul 2025 to Jul 2028)
UIPE FOS GP - Full Operational Capability (FOC): Sep 2030
UIPE FOS GP - TATPE Milestone C: Dec 2021
UIPE FOS GP - TATPE Production Contract Award: Jan 2022
UIPE FOS GP - TATPE IOC: Dec 2022
UIPE FOS GP - TATPE FOC: Jul 2024
                                         
                                             
                                                 0
                                                 0
                                                 1.543
                                                 23.067
                                                 23.067
                                            
                                             
                                                 0
                                                 0
                                                 1.543
                                                 23.067
                                                 23.067
                                            
                                             
                                                 0
                                                 0
                                                 1.543
                                                 23.067
                                                 23.067
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             UIPE FOS GP - GP Suits
                                                             
                                                                 
                                                                     23953
                                                                     23953
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     15.57
                                                                     15.57
                                                                
                                                                 
                                                                     0.65
                                                                     0.65
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     500
                                                                     2200
                                                                     1284
                                                                     
                                                                         0
                                                                         2
                                                                         6
                                                                         8
                                                                    
                                                                     
                                                                         0
                                                                         2
                                                                         6
                                                                         8
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2021-12
                                                                             2022-06
                                                                             23953
                                                                             0.65
                                                                             true
                                                                             2021-12
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     23953
                                                                                     
                                                                                         
                                                                                             2022-06
                                                                                             2200
                                                                                        
                                                                                         
                                                                                             2022-07
                                                                                             2075
                                                                                        
                                                                                         
                                                                                             2022-08
                                                                                             1853
                                                                                        
                                                                                         
                                                                                             2022-09
                                                                                             1853
                                                                                        
                                                                                         
                                                                                             2022-10
                                                                                             2109
                                                                                        
                                                                                         
                                                                                             2022-11
                                                                                             2176
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             2075
                                                                                        
                                                                                         
                                                                                             2023-01
                                                                                             2200
                                                                                        
                                                                                         
                                                                                             2023-02
                                                                                             1853
                                                                                        
                                                                                         
                                                                                             2023-03
                                                                                             1853
                                                                                        
                                                                                         
                                                                                             2023-04
                                                                                             1853
                                                                                        
                                                                                         
                                                                                             2023-05
                                                                                             1853
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Army
                                                                                             1754
                                                                                             
                                                                                                 
                                                                                                     2022-06
                                                                                                     1754
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Air Force
                                                                                             6249
                                                                                             
                                                                                                 
                                                                                                     2022-10
                                                                                                     909
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     1853
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     2075
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     1412
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Marine Corps
                                                                                             8200
                                                                                             
                                                                                                 
                                                                                                     2023-01
                                                                                                     788
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     1853
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     1853
                                                                                                
                                                                                                 
                                                                                                     2023-04
                                                                                                     1853
                                                                                                
                                                                                                 
                                                                                                     2023-05
                                                                                                     1853
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             7750
                                                                                             
                                                                                                 
                                                                                                     2022-06
                                                                                                     446
                                                                                                
                                                                                                 
                                                                                                     2022-07
                                                                                                     2075
                                                                                                
                                                                                                 
                                                                                                     2022-08
                                                                                                     1853
                                                                                                
                                                                                                 
                                                                                                     2022-09
                                                                                                     1853
                                                                                                
                                                                                                 
                                                                                                     2022-10
                                                                                                     1200
                                                                                                
                                                                                                 
                                                                                                     2022-11
                                                                                                     323
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             UIPE FOS GP - TATPE Ensembles
                                                             
                                                                 
                                                                     100
                                                                     237
                                                                     237
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     1.189
                                                                     3.564
                                                                     3.564
                                                                
                                                                 
                                                                     11.89
                                                                     15.038
                                                                     15.038
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             TBD
                                                                             2022-01
                                                                             2022-05
                                                                             100
                                                                             11.89
                                                                             true
                                                                             2020-12
                                                                             C
                                                                             FP
                                                                        
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2022-11
                                                                             2023-01
                                                                             237
                                                                             15.038
                                                                             true
                                                                             TBD
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             1.189
                                                             19.134
                                                             19.134
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         1.189
                                                         19.134
                                                         19.134
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             UIPE FOS GP - Surveillance and Logistics
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.195
                                                                     0.195
                                                                
                                                            
                                                        
                                                         
                                                             UIPE FOS GP - Fielding Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.075
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.075
                                                             0.195
                                                             0.195
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.075
                                                         0.195
                                                         0.195
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         UIPE FOS GP - Program Management
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 2.519
                                                                 2.519
                                                            
                                                        
                                                    
                                                     
                                                         UIPE FOS GP - Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.152
                                                                 0.327
                                                                 0.327
                                                            
                                                        
                                                    
                                                     
                                                         UIPE FOS GP - Production Lot Testing
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.127
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         UIPE FOS GP - TATPE Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0
                                                                 0.892
                                                                 0.892
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.279
                                                         3.738
                                                         3.738
                                                    
                                                
                                            
                                        
                                    
                                     
                                         UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)
                                         PHM034
                                         B
                                         In FY21, The Uniform Integrated Protection Ensemble (UIPE) Family of Systems (FoS) transitions to UIPE FoS General Purpose (GP), UIPE FoS Air and UIPE FoS Gloves.  The four Mission Areas are: Land, Air, Sea, and All Threats.  Each of the Mission Areas has unique mission requirements that the UIPE FoS GP, Air and Gloves solutions fulfill.

UIPE FoS Air falls under the UIPE FoS program whose aim is to develop a family of systems that will provide the Warfighter percutaneous protection from operationally relevant traditional and non-traditional Chemical, Biological, Radiological, Nuclear (CBRN) threats.  The UIPE FoS Air is composed of two variants.  The UIPE FoS Air Chemical, Biological, Radiological Layer (CBRL) to address the specific requirements of the USAF tactical/ejection mission profile and the Two Piece Undergarment (2PUG) to address the remaining USAF and United States Navy / United States Marine Corps platforms.


Justification: FY22 funds will procure 17,001 Air Mission Area Two Piece Undergarment (2PUG) Suits, continue New Equipment Training (NET), and reserve quantities for surveillance testing.


DEVELOPMENT/TEST STATUS AND MAJOR MILESTONES

UIPE FOS AIR - Capability Development Document (CDD): May 2019
UIPE FOS AIR - CBRL Request for Proposal (RFP): Jun 2020
UIPE FOS AIR - Milestone C: Sep 2020
UIPE FOS AIR - CBRL Full Rate Production (FRP) USAF: Sep 2020
UIPE FOS AIR - CBRL Initial Operational Capability (IOC): Mar 2022
UIPE FOS AIR - CBRL Full Operational Capability (FOC): Sep 2029
UIPE FOS AIR - 2PUG Full Rate Production (FRP): Mar 2023
UIPE FOS AIR - 2 PUG Initial Operational Capability (IOC): Sep 2023
UIPE FOS AIR - 2 PUG Full Operational Capability (FOC): Mar 2030
                                         
                                             
                                                 0
                                                 0
                                                 4.786
                                                 36.818
                                                 36.818
                                            
                                             
                                                 0
                                                 0
                                                 4.786
                                                 36.818
                                                 36.818
                                            
                                             
                                                 0
                                                 0
                                                 4.786
                                                 36.818
                                                 36.818
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             UIPE FOS AIR 2PUG - Air Suits
                                                             
                                                                 
                                                                     17001
                                                                     17001
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     17.001
                                                                     17.001
                                                                
                                                                 
                                                                     1
                                                                     1
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     100
                                                                     1520
                                                                     800
                                                                     
                                                                         0
                                                                         2
                                                                         11
                                                                         13
                                                                    
                                                                     
                                                                         0
                                                                         2
                                                                         11
                                                                         13
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             TBD
                                                                             2021-12
                                                                             2022-11
                                                                             17001
                                                                             1
                                                                             true
                                                                             C
                                                                             FFP
                                                                             
                                                                                 
                                                                                     Chemical and Biological Defense Program
                                                                                     17001
                                                                                     
                                                                                         
                                                                                             2022-11
                                                                                             1415
                                                                                        
                                                                                         
                                                                                             2022-12
                                                                                             1415
                                                                                        
                                                                                         
                                                                                             2023-01
                                                                                             1416
                                                                                        
                                                                                         
                                                                                             2023-02
                                                                                             1416
                                                                                        
                                                                                         
                                                                                             2023-03
                                                                                             1416
                                                                                        
                                                                                         
                                                                                             2023-04
                                                                                             1416
                                                                                        
                                                                                         
                                                                                             2023-05
                                                                                             1417
                                                                                        
                                                                                         
                                                                                             2023-06
                                                                                             1418
                                                                                        
                                                                                         
                                                                                             2023-07
                                                                                             1418
                                                                                        
                                                                                         
                                                                                             2023-08
                                                                                             1418
                                                                                        
                                                                                         
                                                                                             2023-09
                                                                                             1418
                                                                                        
                                                                                         
                                                                                             2023-10
                                                                                             1418
                                                                                        
                                                                                    
                                                                                     
                                                                                         
                                                                                             Air Force
                                                                                             11626
                                                                                             
                                                                                                 
                                                                                                     2022-11
                                                                                                     968
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     968
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-04
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-05
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-06
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-07
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-08
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-09
                                                                                                     969
                                                                                                
                                                                                                 
                                                                                                     2023-10
                                                                                                     969
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Marine Corps
                                                                                             2622
                                                                                             
                                                                                                 
                                                                                                     2022-11
                                                                                                     218
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     218
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     218
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     218
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     218
                                                                                                
                                                                                                 
                                                                                                     2023-04
                                                                                                     218
                                                                                                
                                                                                                 
                                                                                                     2023-05
                                                                                                     219
                                                                                                
                                                                                                 
                                                                                                     2023-06
                                                                                                     219
                                                                                                
                                                                                                 
                                                                                                     2023-07
                                                                                                     219
                                                                                                
                                                                                                 
                                                                                                     2023-08
                                                                                                     219
                                                                                                
                                                                                                 
                                                                                                     2023-09
                                                                                                     219
                                                                                                
                                                                                                 
                                                                                                     2023-10
                                                                                                     219
                                                                                                
                                                                                            
                                                                                        
                                                                                         
                                                                                             Navy
                                                                                             2753
                                                                                             
                                                                                                 
                                                                                                     2022-11
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2022-12
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2023-01
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2023-02
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2023-03
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2023-04
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2023-05
                                                                                                     229
                                                                                                
                                                                                                 
                                                                                                     2023-06
                                                                                                     230
                                                                                                
                                                                                                 
                                                                                                     2023-07
                                                                                                     230
                                                                                                
                                                                                                 
                                                                                                     2023-08
                                                                                                     230
                                                                                                
                                                                                                 
                                                                                                     2023-09
                                                                                                     230
                                                                                                
                                                                                                 
                                                                                                     2023-10
                                                                                                     230
                                                                                                
                                                                                            
                                                                                        
                                                                                    
                                                                                
                                                                            
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             17.001
                                                             17.001
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         17.001
                                                         17.001
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             New Equipment Training
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     1.952
                                                                     1.952
                                                                
                                                            
                                                        
                                                         
                                                             Production Lot Testing
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     1.473
                                                                     1.473
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0
                                                             3.425
                                                             3.425
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0
                                                         3.425
                                                         3.425
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Logistics Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.778
                                                                     3.768
                                                                     3.768
                                                                
                                                            
                                                        
                                                         
                                                             SME Support
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     1.972
                                                                     3.333
                                                                     3.333
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             2.75
                                                             7.101
                                                             7.101
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         2.75
                                                         7.101
                                                         7.101
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Engineering Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 1.319
                                                                 3.769
                                                                 3.769
                                                            
                                                        
                                                    
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.717
                                                                 5.522
                                                                 5.522
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         2.036
                                                         9.291
                                                         9.291
                                                    
                                                
                                            
                                        
                                         Production rates are monthly for all manufacturers
                                    
                                     
                                         SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)
                                         PHM018
                                         B
                                         Special Purpose Unit Rapid Capability Development and Deployment (SPU RCDD) works with elements of the Joint Special Operations Command (JSOC), select elements from across the Special Operations Forces (SOF) Enterprise such as Combatant Commanders' Response Forces (CRFs) and other Joint Force enabling units such as the 20th Chemical, Biological, Radiological, Nuclear and Explosives Command to identify near term mission critical capability gaps needed for mission success.  Solutions for these identified gaps are needed in a short timeframe and require the use of rapid acquisition strategies to meet the needs of the User.  Specific requirements may consist of individual protective (suits, boots, gloves, or mask), detection, decontamination, or collective protection needs.


Justification: FY22 funding will procure 2,500 Micro Powered Air Purifying Respirators (PAPR), 200 CBRN Hydration Resupply Systems, 4 Low Temperature Plasma Mass Spectroscopy (LTPMS), and 4 Hyper Spectral Imaging (HSI) systems.


RDT&E Code B Item: 0604384BP/Proj IP5; 0607384BP/Proj IP7

IP5/SPU RCDD: RDT&E ; FY2020 - 3.152 Million; FY2021 - 4.537 Million; FY2022 - 4.581 Million; FY2023 - 6.573 Million; FY2024 - 6.633 Million; FY2025 - 6.696 Million; FY2026 - 6.760 Million
IP7/SPU RCDD: RDT&E ; FY2020 - 2.843 Million; FY2021 - 3.462 Million; FY2022 - 3.397 Million; FY2023 - 1.378 Million; FY2024 - 1.319 Million; FY2025 - 1.257 Million; FY2026 - 1.196 Million





P5: FY20 funding includes Congressional Increase ($3.28 Million)
                                         
                                             
                                                 0
                                                 7.891
                                                 5.965
                                                 6.946
                                                 6.946
                                            
                                             
                                                 0
                                                 7.891
                                                 5.965
                                                 6.946
                                                 6.946
                                            
                                             
                                                 0
                                                 7.891
                                                 5.965
                                                 6.946
                                                 6.946
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             CBRN Casualty Containment Litter (C3L)
                                                             
                                                                 
                                                                     10
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.13
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     13
                                                                
                                                            
                                                             
                                                                 
                                                                     ISOVAC Products LLC
                                                                     Romeoville, IL
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC, NJ
                                                                             2021-09
                                                                             2022-04
                                                                             10
                                                                             13
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Joint Chemical Agent Detector Solid Liquid Adaptor (JCAD SLA)
                                                             
                                                                 
                                                                     261
                                                                
                                                                 
                                                                     0
                                                                     2.5
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     9.579
                                                                
                                                            
                                                             
                                                                 
                                                                     Smiths Detection
                                                                     Edgewood, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             Aberdeen, MD
                                                                             2020-09
                                                                             2020-11
                                                                             261
                                                                             9.579
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Combined Self-Contained Breathing Apparatus (CSCBA)
                                                             
                                                                 
                                                                     43
                                                                
                                                                 
                                                                     0
                                                                     0.781
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     18.163
                                                                
                                                            
                                                             
                                                                 
                                                                     AVON Protection Systems Inc.
                                                                     Cadillac, MI
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             DLA, Philadelphia, PA
                                                                             2020-06
                                                                             2020-08
                                                                             43
                                                                             18.163
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Rapid Austere Environment Sample Preparation Apparatus
                                                             
                                                                 
                                                                     1721
                                                                     1000
                                                                
                                                                 
                                                                     0
                                                                     0.33
                                                                     0.34
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     0.192
                                                                     0.34
                                                                
                                                            
                                                             
                                                                 
                                                                     Design West Technologies
                                                                     Tustin, CA
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-05
                                                                             2020-06
                                                                             1721
                                                                             0.192
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-01
                                                                             2021-04
                                                                             1000
                                                                             0.34
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Modular PAPR
                                                             
                                                                 
                                                                     1310
                                                                     665
                                                                
                                                                 
                                                                     0
                                                                     2.407
                                                                     0.274
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     1.837
                                                                     0.412
                                                                
                                                            
                                                             
                                                                 
                                                                     D. Wheatley Enterprises Inc.
                                                                     Belcamp, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             ACC-APG, Natick, MA
                                                                             2020-09
                                                                             2021-01
                                                                             1310
                                                                             1.837
                                                                             true
                                                                             SS
                                                                             FP
                                                                        
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-06
                                                                             2022-08
                                                                             665
                                                                             1.6
                                                                             true
                                                                             SS
                                                                             FP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             6.018
                                                             0.744
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         
                                                             Chemical Biological Ground Mobility Barrier (GMB)
                                                             
                                                                 
                                                                     6
                                                                     5
                                                                
                                                                 
                                                                     0
                                                                     0.734
                                                                     0.599
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     122.333
                                                                     119.8
                                                                
                                                            
                                                             
                                                                 
                                                                     Integrated Solutions for Systems (IS4S)
                                                                     Huntsville, AL
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2020
                                                                             DLA, Philadelphia, PA
                                                                             2020-08
                                                                             2020-11
                                                                             6
                                                                             122.333
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                         
                                                                             2021
                                                                             DLA, Philadelphia, PA
                                                                             2021-03
                                                                             2021-06
                                                                             5
                                                                             119.8
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Chemical Warfare Agent Device Packaging (CWA DP)
                                                             
                                                                 
                                                                     10
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.15
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     15
                                                                
                                                            
                                                             
                                                                 
                                                                     Saint Gobain
                                                                     Merrimack, NH
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-09
                                                                             2022-03
                                                                             10
                                                                             15
                                                                             true
                                                                             SS
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Cascade (Air Jam Compressor with CBRN filter)
                                                             
                                                                 
                                                                     4
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.888
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     222
                                                                
                                                            
                                                             
                                                                 
                                                                     Edgewood Chemical Biological Center (ECBC)
                                                                     Aberdeen Proving Ground, MD
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-06
                                                                             2021-10
                                                                             4
                                                                             250
                                                                             true
                                                                             MIPR
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Contaminated Waste Mitigation System
                                                             
                                                                 
                                                                     250
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.5
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     2
                                                                
                                                            
                                                             
                                                                 
                                                                     Southwest Research Institute
                                                                     San Antonio, TX
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             TBD
                                                                             2021-09
                                                                             2021-12
                                                                             250
                                                                             2
                                                                             true
                                                                             C
                                                                             FPIF
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Micro PAPR
                                                             
                                                                 
                                                                     2500
                                                                     2500
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     2.5
                                                                     2.5
                                                                
                                                                 
                                                                     1
                                                                     1
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2022-04
                                                                             2022-10
                                                                             2500
                                                                             1
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             AP-PPE Suits
                                                             
                                                                 
                                                                     987
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     1.665
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     1.687
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             ACC-APG, Natick, MA
                                                                             2021-08
                                                                             2021-10
                                                                             987
                                                                             1.687
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             CBRN Hydration Resupply System
                                                             
                                                                 
                                                                     200
                                                                     200
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     0.4
                                                                     0.4
                                                                
                                                                 
                                                                     2
                                                                     2
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             ACC-APG, Natick, MA
                                                                             2022-03
                                                                             2022-06
                                                                             200
                                                                             2
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Low Temperature Plasm Mass Spectroscopy
                                                             
                                                                 
                                                                     4
                                                                     4
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     2
                                                                     2
                                                                
                                                                 
                                                                     500
                                                                     500
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             SOCOM/Tampa, FL
                                                                             2022-03
                                                                             2022-07
                                                                             4
                                                                             500
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                         
                                                             Hyper Spectral Imaging System
                                                             
                                                                 
                                                                     4
                                                                     4
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0
                                                                     1.2
                                                                     1.2
                                                                
                                                                 
                                                                     300
                                                                     300
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2022
                                                                             SOCOM/Tampa, FL
                                                                             2022-01
                                                                             2022-03
                                                                             4
                                                                             300
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0.734
                                                             3.802
                                                             6.1
                                                             6.1
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         6.752
                                                         4.546
                                                         6.1
                                                         6.1
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         
                                                             Transporation Authorization Code (TAC)
                                                             
                                                                 
                                                                     0
                                                                     0
                                                                     0.015
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.015
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.015
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         AP-PPE Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.2
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Modular PAPR (MPAPR)
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.166
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Technical Support
                                                         
                                                             
                                                                 0
                                                                 0.618
                                                                 0.6
                                                                 0.542
                                                                 0.542
                                                            
                                                        
                                                    
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 0.521
                                                                 0.438
                                                                 0.304
                                                                 0.304
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         1.139
                                                         1.404
                                                         0.846
                                                         0.846
                                                    
                                                
                                            
                                        
                                    
                                     
                                         MODERNIZATION DECONTAMINATION (MODPROT DE)
                                         PHM035
                                         A
                                         Modernization Protection Decontamination (MODPROT DE) projects address procurement actions associated with modernization efforts on hazard mitigation systems.  The M26 Joint Service Transportable Decontamination System - Small Scale (JSTDS-SS) provides the capability to conduct operational and thorough decontamination of medium-to-large mobile or fixed equipment and aircraft.  The M26 replaced the M-17 series decontamination systems.  The engine on the M26 system is no longer available for procurement prior to the end of the planned system life.  To address this Diminishing Manufacturing Source/Material Shortage (DMSMS) issue, a qualified alternative engine will be procured and a Modification Work Order (MWO) will be performed to replace obsolete engines with modernized engines on fielded M26 systems without a current means for repair or replacement.  The MWO will execute removal and replacement of the obsolete engines for M26 systems that have not yet reached the end of their useful life to support Joint Service modernization requirements.


Justification: There is no FY22 PB request.
                                         
                                             
                                                 0
                                                 0
                                                 0.88
                                                 0
                                                 0
                                            
                                             
                                                 0
                                                 0
                                                 0.88
                                                 0
                                                 0
                                            
                                             
                                                 0
                                                 0
                                                 0.88
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Engine Purchase
                                                             
                                                                 
                                                                     30
                                                                
                                                                 
                                                                     0
                                                                     0
                                                                     0.3
                                                                     0
                                                                     0
                                                                
                                                                 
                                                                     10
                                                                
                                                            
                                                             
                                                                 
                                                                     TBD
                                                                     N/A
                                                                     0
                                                                     0
                                                                     0
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         0
                                                                         0
                                                                         0
                                                                         0
                                                                    
                                                                     
                                                                         
                                                                             2021
                                                                             TBD
                                                                             2021-04
                                                                             2021-11
                                                                             30
                                                                             10
                                                                             true
                                                                             C
                                                                             FFP
                                                                        
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             0
                                                             0
                                                             0.3
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.3
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Modification Work Order (MWO)
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.275
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Logistics Support
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.193
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Program Management
                                                         
                                                             
                                                                 0
                                                                 0
                                                                 0.112
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         0
                                                         0.58
                                                         0
                                                         0
                                                    
                                                
                                            
                                        
                                    
                                     
                                         CB PROTECTIVE SHELTER (CBPS)
                                         R12301
                                         A
                                         The Chemical and Biological Protective Shelter (CBPS) satisfies the Services need for a highly mobile, self-contained collective protection system which can provide a contamination free working area for Echelon I and II medical treatment facilities and other selected units.  The system consists of a Collectively Protected (CP) shelter modularized and integrated into a service selected prime-mover.  The system is completely self contained, self powered, mobile, and adaptable to a variety of missions.  CBPS relieves medical, combat service, and combat service support personnel from wearing chemical and biological protective clothing.  The system is capable of operating continuously for 72 hours providing a contamination free environmentally controlled working area.  The CBPS program will field all previously produced systems prior to formally closing out the program.


Justification: There is no FY22 PB request.
                                         
                                             
                                                 400.676
                                                 8.308
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 400.676
                                                 8.308
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 400.676
                                                 8.308
                                                 0
                                                 0
                                                 0
                                            
                                        
                                         
                                             
                                                 
                                                     
                                                         
                                                             Prior/Future combined efforts
                                                             
                                                                 
                                                                     400.676
                                                                     0
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             Care of Supplies in Storage
                                                             
                                                                 
                                                                     0
                                                                     2.78
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             Integrated Logistics Support
                                                             
                                                                 
                                                                     0
                                                                     0.104
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                         
                                                             New Equipment Training
                                                             
                                                                 
                                                                     0
                                                                     0.419
                                                                     0
                                                                     0
                                                                     0
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         
                                                             400.676
                                                             3.303
                                                             0
                                                             0
                                                             0
                                                        
                                                    
                                                
                                                 
                                                     
                                                         400.676
                                                         3.303
                                                         0
                                                         0
                                                         0
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Engineering Support
                                                         
                                                             
                                                                 0
                                                                 1.94
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                     
                                                         Management Support
                                                         
                                                             
                                                                 0
                                                                 3.065
                                                                 0
                                                                 0
                                                                 0
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0
                                                         5.005
                                                         0
                                                         0
                                                         0
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Chemical and Biological Defense Program  
Fiscal Year 2022 Budget Overview 



 
The Chemical and Biological Defense Program (CBDP) is vital to our Nation's ability to counter current and future threats posed 



by chemical and biological (CB) weapons.  CB threats remain significant and are expanding at an exponentially accelerated pace 



due to the convergence of multiple sciences and rapid technological developments, the last year has demonstrated the critical 



need for responsive biodefense capabilities to address these rapid changes.  In recognition of this strategic context, the 2020 



CBDP Enterprise Strategy established four strategic goals to improve Warfighter readiness and lethality and to align with other 



Departmental reforms.  These are: plan for the future fight, deliver at speed, drive innovation, and optimize the enterprise. 



The strategy synchronizes CBDP processes and actions to ensure the Enterprise keeps pace with departmental reforms and 



stays ahead of threats, while delivering timely and effective CB defense capabilities to the Joint Force.  The office of the Deputy 



Assistant Secretary of Defense for Chemical and Biological Defense (ODASD(CBD)) continues to work across the Department 



to clarify roles and responsibilities, strengthen domestic and international partnerships, anticipate emerging CB threats, close 



today’s gaps, and rapidly mitigate vulnerabilities, specifically challenges highlighted by the ongoing COVID-19 pandemic. 



 



Strategic Overview 



The 2021 Interim National Security Strategic Guidance (INSSG), 2018 National Defense Strategy (NDS), and 2018 National 



Biodefense Strategy (NBS) acknowledge an increasingly complex global security environment, characterized by the re-



emergence of long-term, strategic competition between nations, and the growing potential for strategic surprise stemming from 



advances and convergences in science and technology.  The INSSG acknowledges that nuclear weapons and other weapons of 



mass destruction (WMD) all pose profound and, in some cases, existential dangers.  Furthermore, the NDS prioritizes efforts to 



prevent WMD proliferation, defend the homeland from WMD, and manage the consequences of WMD attacks.  The INSSG also 



highlights a renewed emphasis on the risks that biological threats, whether natural, accidental, or manmade, pose to our national 



security.  The growing complexity of the threat space in biotechnology, engineering, and computational science create challenges 



for the Joint Force and may threaten the US’ enduring advantages.  The increased willingness of threat actors to use CB weapons 



to coerce, compel, or gain a tactical advantage is alarming and demonstrates the erosion of longstanding international norms 



against using these weapons.  The proliferation of knowledge and technology, difficulty in detecting illicit activities, rise of 



advanced and emerging threats and improved delivery capabilities, and our limited ability to anticipate how adversaries could 



employ WMD, heighten the risk of attacks against the U.S. or its allies. 











 



 



                                                                                                                                                                                                                                                  



 



At the same time, science and technology advances increases the threat of an adversary biological weapons attack intended to 



appear as a naturally occurring disease outbreak.  It is imperative that DoD prepare and is able to respond across the full spectrum of 



biological threats.  The DoD’s COVID-19 pandemic responses identified gaps in authorities and organizational structures to support 



necessary response efforts.  The CBDP efforts are nested with Departmental partners as they continue to pursue opportunities to 



strengthen biodefense responsibilities and efforts across DoD stakeholders and the U.S. government.     



 



As noted in the INSSG, however, the acceleration of science and technology “poses both peril and promise.”  These changes 



create opportunities for the CB defense enterprise to leverage innovation and integrate the collective knowledge to rapidly field 



adaptive solutions to mitigate threats.  Additionally, the technology to develop countermeasures for both naturally occurring and 



intentional CB incidents continues to merge, providing opportunities to gain efficiencies and reduce potential duplication of effort. 



 



Considering the international security environment 



and national security objectives, the vision and 



mission of the CBDP is a Joint Force ready to fight 



and win in CB-contested environments through a 



coordinated effort designed to neutralize 



adversarial CB threats.  The CBDP will achieve this 



through anticipation of future threats and delivery 



of capabilities that enable the Joint Force.  These 



capabilities are part of an integrated and layered 



defense approach that addresses emerging threat 



conditions and leverages countering weapons of 



mass destruction (CWMD) missions that support 



operations ranging from major combat operations 



to domestic incident responses. 



  











 



 



                                                                                                                                                                                                                                                  



FY 2022 Portfolio Overview 



The FY 2022 budget request of $1.4 billion supports the INSSG, NDS and the DoD Strategy for CWMD, including the 2020 CBDP 



Enterprise Strategy, and will enable the continued development of capabilities to increase the resiliency of our warfighters and 



support efforts to understand, protect, and mitigate CB incidents and hazards.  The CBDP investments are aligned to the following 



portfolios: 



• Understand Portfolio ($531.8M) - 



Reduces the risk from emerging threats 



resulting from advances in technology 



and the increased proliferation of WMD 



to prevent surprise to the Department 



and the nation.  Efforts focus on 



accelerating characterization and early 



assessment of possible CB hazards by 



leveraging advances in technology and 



artificial intelligence.  Capabilities 



development seeks to improve tactical 



and operational commanders' decisions 



through improved detection, diagnosis 



and identification capabilities to support 



assigned missions.  Developmental 



efforts focus on increasing detection 



accuracy, range and effectiveness, 



ensuring that data integrates seamlessly with other non-CB sensor systems and relevant information systems, and 



integration of sensors onto Service-fielded unmanned platforms. 



 











 



 



                                                                                                                                                                                                                                                  



• Protect Portfolio ($373.7M) –  Enhance mission performance and provide effective protection against current and emerging 



threats by rapidly developing and fielding modernized protection capabilities.  Developmental efforts focus on advances in 



materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing 



CWMD operational challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are 



effective against a broad range of challenges in varied environments.  Improve delivery of medical countermeasures to 



the warfighter by enhancing development through a platform-based approach to enable cost effective and agile delivery 



of prophylactic capabilities for known and emerging threats.  Developmental efforts focus on advanced medical 



countermeasures that provide safe and effective medical defenses against biological agents (bacteria, toxins, and viruses), 



emerging infectious diseases, and chemical agents.   



 



• Mitigate Portfolio ($280.9M) – Preserve combat power by developing and fielding systems that mitigate exposure to CB 



hazards and restore combat readiness of critical personnel and platforms.  Developmental efforts address personnel 



decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which 



includes sensitive equipment and aircraft.  Novel decontamination approaches focus on broad decontaminant applicability 



to CB hazards, while minimizing harm to individuals, equipment, and platforms.   



 



• Enabling Investments ($208.4M) – Provides fundamental knowledge, dedicated infrastructure, technology demonstrations, 



and overarching RDT&E support functions as portfolio enablers key to responding to emerging threats.  Dedicated funding 



in this portfolio supports National and Departmental incident response and preparedness to CB threats. 











 



 



                                                                                                                                                                                                                                                  



Countering Emerging Threats 



 The CBDP is reforming to address the current and future threat landscape while building an agile and adaptable program 



to ensure execution of Department priorities.  Understanding and anticipating emerging threats is central to the CBDP’s 



contribution to implement the NDS and address the threats posed by our adversaries.   



The FY2022 budget request continues this pivot towards efforts focusing on countering emerging threats.  This includes additional 



investments focused on countering emerging threats, to include; 



o Initiation of a rapid response capability for repurposing FDA approved drug therapies for CB considerations and 
continues investments that build on COVID-19 response successes for added agility in our MCM development 
capabilities. 



o Establishes an emerging threat innovation fund to expand S&T efforts focused on advancing novel technologies 
and research towards addressing gaps against current and future threats. 



o Expands characterization and understanding for threat agent sciences. 
o Increases investments on MCM platform and manufacturing technologies to streamline and accelerate product 



delivery and reduce developmental risk against known and unknown biological threats. 
o Increased fielding of modernized capabilities to improve detection and identification against current and emerging 



threats, including fourth generation agents. 
 



FY 2022 Budget Request Highlights 



The FY 2022 Research, Development, Test and Evaluation (RDT&E) budget request of $1,037.6 million supports key efforts 



including: 



o $219.0 million supporting RDT&E efforts advancing environmental detection and medical diagnostic capabilities 
providing enhanced situational awareness of traditional and non-traditional chemical hazards, as well as traditional 
and emerging biological hazards. 
 



o $205.8 million to continue support of research and development of Medical Countermeasures (MCMs), such as 
vaccines and therapeutics,  addressing high-priority biological hazards.  
 



o $134.3 million supporting improved domestic incident preparedness and response to include dedicated efforts 
improving capabilities to address potential future pandemic and biological incidents.  Includes focused investments 











 



 



                                                                                                                                                                                                                                                  



on MCM platform and manufacturing technologies to streamline and accelerate product delivery and reduce 
developmental risk.  Additionally, these resources provide dedicated funding towards the DoD Medical 
Countermeasures Advanced Development and Manufacturing capability. 
 



o $105.0 million to continue support of research and development of MCMs focused on protecting against and treating 
exposure to traditional and non-traditional chemical agents. 
 



o $82.1 million supporting RDT&E for personnel protection, respiratory and ocular protection, collective protection, 
and hazard mitigation capabilities against traditional and non-traditional CB agents. 
 



o $74.0 million supporting basic research and threat agent sciences, advancing fundamental knowledge and 
experimental research in the life and physical sciences. 
 



o $71.1 million supporting integrated early warning, biosurveillance, warning & reporting, decision support, and 
modeling and simulation capabilities. 
 



o $70.8 million to support critical CB defense research, development, and test infrastructure and operations. 
 



o $35.8 million supporting concepts development, technology demonstrations, enhanced capability demonstrations, 
and Special Operations Forces Rapid Capability Development and Deployment to enhance military operational 
capabilities with technologies and equipment.  Resources a dedicated innovation fund to rapidly address emerging 
threats. 



 



• The FY 2022 Procurement budget request of $357.2 million supports key efforts including: 
 



o $64 million to procure the Common Analytical Laboratory System capability to integrate a common suite of 
commercial- and government-off-the-shelf components to provide a common, modular, and transportable/mobile 
analytical laboratory system to support DoD field analytic units.  Systems provide rapid response capabilities to the 
Joint Force to analyze current and emerging chemical and biological threats. 
 



o $60 million to procure improved air crew and ground forces protective ensembles to increase protection against 
advanced chemical and biological threats and decrease physiological burden. 
 











 



 



                                                                                                                                                                                                                                                  



o $57 million to procure modernized respiratory and ocular protection for ground and air forces supporting increased 
protection against advanced chemical and biological threats and a decrease in the physiological burden. 
 



o $26 million to procure Joint Biological Aircraft Decontamination Systems providing large U.S. Air Force airframes 
the capability to decontaminate the interior and exterior of critical aircraft from biological threats. 
 



o $23 million to procure modernized collective protection capabilities (Joint Expeditionary Collective Protection, and 
CB Aircraft Survivability Barrier). 
 



o $22 million to procure CBRN Dismounted Reconnaissance Sets, Kits, and Outfits which allows warfighters to 
perform CBRN dismounted reconnaissance, surveillance, and site assessment of WMD suspect areas not 
accessible by traditional CBRN reconnaissance-mounted platforms. 
 



o $22 million to procure Enhanced Maritime Biological Detectors to provide the U.S. Navy improved detection and 
identification capabilities with decreased operational costs and increased reliability for detection of biological agents. 
 



 
Summary 



Because the proliferation of WMD is among the greatest challenges facing the United States of America, the Department must 



prioritize improving our ability to counter these new and emerging threats.  Currently, the erosion of international norms regarding 



the use of CB weapons, acceleration and advances in science and technology, and the re-emergence of strategic competition all 



worsen the current CB threat environment.  Amid this new technological revolution, the United States must continue modernizing 



our defensive capabilities and reinvest in the Department’s scientific and technological edge.  Accordingly, this budget enables 



the CBDP to increase the lethality of the Joint Force by ensuring they can fight and win in CB-contested environments and prevent 



any advantage against the United States and our allies and partners.   



 



 



  











 



 



                                                                                                                                                                                                                                                  



 



 



 



Footnotes 



 



FY 2020 Actuals 



Includes Division A, Title IX and X of the Consolidated Appropriations Act, 2020 (P.L. 116-



93), Division F, Title IV and V from the Further Consolidated Appropriations Act, 2020 (P.L. 



116-94) and the Coronavirus Aid, Relief, and Economic Security Act (P.L. 116-136). 



 



FY 2021 Enacted 



Includes Division C, Title IX and Division J, Title IV of the Consolidated Appropriations Act, 



2021 (P.L. 116-260). 
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		Exhibit P-1D

		

		

				Cost

				Prior Years		FY 2020		FY 2021		FY 2022 Base		FY 2022 OCO		FY 2022 Total		FY 2023		FY 2024		FY 2025		FY 2026		To Complete		Total

		Type		Exhibits		APP #		APP Title		Service / Agency		BA #		ID Code		BA Title		Line #		BSA #		BSA Title		Line Item #		Line Item Title		MDAP		Cost Type		Cost Type Title		Program Elements for Code B Items		Other Related Program Elements		Item Group		Is Modification?		Item Category		Item Number		Item Name		DODIC		Item MDAP		Cost Element Category		Cost Element Category Name		Recurrence		Cost Element Name		Sub Cost Element Name		Prior Years Delta		Mod Item Group		Mod Item Group MDAP		Mod Type		Mod Item Number		Mod Item Name		Kit Type		Kit Name / Support Cost Element		Spares Name		Spares Type		Spares BA #		Spares BA Title		Spares Line Item #		Spares Line Item Title		Spares MDAP Code		Description		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount		Quantity		Amount

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost																																																												The Situational Awareness (Understand) Portfolio will improve tactical and operational commanders' decisions by developing and fielding better detection and identification capabilities to conduct CB reconnaissance, surveillance, and site exploitation missions.  Developmental efforts focus on increasing detection accuracy, range and effectiveness, ensuring that detection data integrates seamlessly with other non-CB sensor systems and relevant information systems, and integration of sensors onto Service fielded unmanned platforms.				1,741.838				163.440				144.023				167.918								167.918																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0050		CBRN SUPPORT TO C2 (CSC2)																																																		0.000				0.000				0.000				1.750								1.750																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0050		CBRN SUPPORT TO C2 (CSC2)						Software																																												0.000				0.000				0.000				1.750								1.750																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0050		CBRN SUPPORT TO C2 (CSC2)						Software				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0050		CBRN SUPPORT TO C2 (CSC2)						Software				Recurring		CSC2 Software																																						0.000				0.000				0.000				1.750								1.750																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)																																																		0.000				0.000				0.000				17.060								17.060																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Hardware																																												0.000				0.000				0.000				6.987								6.987																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Hardware				Recurring		ARMY CONFIGURATION - Production Contract (Army)																																						0.000				0.000				0.000		30		3.316						30		3.316																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Hardware				Recurring		USMC CONFIGURATION - Production Contract (USMC)																																						0.000				0.000				0.000		50		3.671						50		3.671																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						PackageFielding																																												0.000				0.000				0.000				0.932								0.932																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						PackageFielding				Recurring		ARMY CONFIGURATION - Initial Spares & Consumables (Army)																																						0.000				0.000				0.000				0.155								0.155																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						PackageFielding				Recurring		ARMY CONFIGURATION - Fielding Support (Transportation, Training, Labor)																																						0.000				0.000				0.000				0.014								0.014																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						PackageFielding				Recurring		USMC CONFIGURATION - Fielding Support (Transportation, Training, Labor)																																						0.000				0.000				0.000				0.024								0.024																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						PackageFielding				Recurring		USMC CONFIGURATION - Initial Spares & Consumables (USMC)																																						0.000				0.000				0.000				0.260								0.260																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						PackageFielding				Recurring		Pine Bluff Arsenal (PBA) Integration and Storage																																						0.000				0.000				0.000				0.479								0.479																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Logistics																																												0.000				0.000				0.000				0.800								0.800																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Logistics				Recurring		OGA (Logistics & Combat Developer)																																						0.000				0.000				0.000				0.800								0.800																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support																																												0.000				0.000				0.000				8.341								8.341																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support						JPEO Program Support																																						0.000				0.000				0.000				2.342								2.342																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support						OGA Support (T&E)																																						0.000				0.000				0.000				1.726								1.726																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support						PM Contract Engineering and MGMT Support																																						0.000				0.000				0.000				0.553								0.553																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support						PM Govt Engineering and MGMT Support																																						0.000				0.000				0.000				2.547								2.547																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support						Production Contract (Management)																																						0.000				0.000				0.000				0.636								0.636																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MX0001		JOINT BIO TACTICAL DETECTION SYSTEM (JBTDS)						Support						Production Contract (Eng Sup)																																						0.000				0.000				0.000				0.537								0.537																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)																																																		0.000				0.000				0.000				9.302								9.302																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Hardware																																												0.000				0.000				0.000				6.598								6.598																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Hardware				Recurring		MPCAD USAF UNITS - USAF - Hardware																																						0.000				0.000				0.000		17		6.598						17		6.598																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						PackageFielding																																												0.000				0.000				0.000				0.152								0.152																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						PackageFielding				Recurring		MPCAD Fielding																																						0.000				0.000				0.000				0.152								0.152																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Logistics																																												0.000				0.000				0.000				0.476								0.476																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Logistics				Recurring		MPCAD Initial Spares/Repairs/Consumables																																						0.000				0.000				0.000				0.476								0.476																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Support																																												0.000				0.000				0.000				2.076								2.076																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Support						MPCAD - JPM Program Support																																						0.000				0.000				0.000				0.278								0.278																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Support						MPCAD - JPEO Program Support																																						0.000				0.000				0.000				0.488								0.488																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)						Support						MPCAD Program Management																																						0.000				0.000				0.000				1.310								1.310																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												G47101		JOINT WARNING & REPORTING NETWORK (JWARN)																																																		101.089				0.942				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												G47101		JOINT WARNING & REPORTING NETWORK (JWARN)						Hardware																																												101.089				0.500				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												G47101		JOINT WARNING & REPORTING NETWORK (JWARN)						Hardware				Recurring		Prior/Future combined efforts																																						101.089				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												G47101		JOINT WARNING & REPORTING NETWORK (JWARN)						Hardware				Recurring		JWARN 1 - Total Package Fielding																																						0.000				0.500				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												G47101		JOINT WARNING & REPORTING NETWORK (JWARN)						PackageFielding																																												0.000				0.442				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												G47101		JOINT WARNING & REPORTING NETWORK (JWARN)						PackageFielding				Recurring		JWARN 2 - System Fielding Support (TPF, FDT, NET)																																						0.000				0.442				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)																																																		30.082				1.189				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Hardware																																												30.082				0.500				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Hardware				Recurring		Prior/Future combined efforts																																						30.082				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Hardware				Recurring		JEM 2 - Total Package Fielding																																						0.000				0.500				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Software																																												0.000				0.121				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Software				Recurring		JEM 2 - Software & Installation																																						0.000				0.121				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						PackageFielding																																												0.000				0.422				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						PackageFielding				Recurring		JEM 2 - System Fielding Support (TFP, FDT, NET)																																						0.000				0.422				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Support																																												0.000				0.146				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JC0208		JOINT EFFECTS MODEL (JEM)						Support						JEM 2 - Technical & Engineering Support																																						0.000				0.146				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)																																																		386.919				2.246				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Hardware																																												386.919				1.482				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Hardware				Recurring		Prior/Future combined efforts																																						386.919				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Hardware				Recurring		JCAD SLA - Hardware																																						0.000		100		0.957				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Hardware				Recurring		JCAD SLA Spares																																						0.000				0.324				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Hardware				Recurring		First Article Test (FAT) Support																																						0.000				0.201				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Support																																												0.000				0.764				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Support						Engineering Support (Govt)																																						0.000				0.473				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0100		JOINT CHEMICAL AGENT DETECTOR (JCAD)						Support						System Fielding Support (Govt)																																						0.000				0.291				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)																																																		0.000				0.000				6.972				15.089								15.089																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Hardware																																												0.000				0.000				3.426				10.235								10.235																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Hardware				Recurring		JCAD SLA - JCAD-SLA Hardware Procurement																																						0.000				0.000		338		2.655		1,234		7.979						1,234		7.979																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Hardware				Recurring		JCAD SLA - First Article Test Activites																																						0.000				0.000				0.725				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Hardware				Recurring		JCAD SLA - Consumables and Spares																																						0.000				0.000				0.046				2.256								2.256																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Software																																												0.000				0.000				0.019				0.300								0.300																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Software				Recurring		JCAD SLA - Software Support																																						0.000				0.000				0.019				0.300								0.300																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						PackageFielding																																												0.000				0.000				1.357				2.275								2.275																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						PackageFielding				Recurring		JCAD SLA - Contract Training and Support																																						0.000				0.000				0.357				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						PackageFielding				Recurring		System Fielding Support (Govt)																																						0.000				0.000				1.000				2.275								2.275																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Logistics																																												0.000				0.000				1.421				0.584								0.584																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Logistics				Recurring		JCAD SLA - Logistics Planning and Support																																						0.000				0.000				1.421				0.584								0.584																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Support																																												0.000				0.000				0.749				1.695								1.695																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)						Support						Program Management Support																																						0.000				0.000				0.749				1.695								1.695																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)																																																		2.462				1.557				0.000				2.835								2.835																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware																																												2.462				1.193				0.000				1.646								1.646																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		Prior/Future combined efforts																																						2.462				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		HARDWARE - BIOMEME (THREE 9) - JHBI - Hardware - three9 (devices) SOF																																						0.000		56		1.193				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		HARDWARE - BIOMEME (THREE 9) - JHBI Hardware three 9 (devices) USMC																																						0.000				0.000				0.000		25		0.400						25		0.400																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		HARDWARE - BIOMEME (THREE 9) - JHBI Hardware three 9 (devices) NGB																																						0.000				0.000				0.000		19		0.304						19		0.304																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		GENE DRIVE - JHBI - Hardware - Genedrive (devices) NGB																																						0.000				0.000				0.000		57		0.370						57		0.370																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		GENE DRIVE - JHBI - Hardware - Genedrive (devices) USAF																																						0.000				0.000				0.000		85		0.552						85		0.552																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Hardware				Recurring		GENE DRIVE - JHBI - Hardware - Genedrive (devices) USN																																						0.000				0.000				0.000		3		0.020						3		0.020																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						PackageFielding																																												0.000				0.008				0.000				0.420								0.420																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						PackageFielding				Recurring		JHBI -Assays- Genedrive																																						0.000				0.000				0.000				0.275								0.275																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						PackageFielding				Recurring		JHBI - Assays - three9																																						0.000		46		0.008				0.000				0.145								0.145																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Support																																												0.000				0.356				0.000				0.769								0.769																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Support						Program Management Support																																						0.000				0.286				0.000				0.769								0.769																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JF0108		JOINT HANDHELD BIO-AGENT IDENTIFIER (JHBI)						Support						JHBI Support Costs																																						0.000				0.070				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)																																																		50.483				1.418				0.970				1.290								1.290																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						PackageFielding																																												50.483				0.832				0.623				0.497								0.497																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						PackageFielding				Recurring		Prior/Future combined efforts																																						50.483				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						PackageFielding				Recurring		Provisioning - Assay and Reagents																																						0.000				0.832				0.377				0.223								0.223																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						PackageFielding				Non-Recurring		NGDS - Fielding Support																																						0.000				0.000				0.047				0.274								0.274																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						PackageFielding				Non-Recurring		NGDS - Fielding Expense																																						0.000				0.000				0.199				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						Logistics																																												0.000				0.000				0.307				0.297								0.297																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						Logistics				Recurring		NGDS - Contractor Logistic Support																																						0.000				0.000				0.307				0.297								0.297																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						Support																																												0.000				0.586				0.040				0.496								0.496																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						Support						NGDS - PMO Support																																						0.000				0.586				0.040				0.094								0.094																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						Support						Proficiency Testing																																						0.000				0.000				0.000				0.206								0.206																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JM8788		NEXT GENERATION DIAGNOSTICS SYSTEM (NGDS)						Support						Training																																						0.000				0.000				0.000				0.196								0.196																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)																																																		0.000				0.000				0.455				4.624								4.624																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						Hardware																																												0.000				0.000				0.230				1.788								1.788																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						Hardware				Recurring		NGDS 2 MPDS - Man Portable Diagnostic System (MPDS)																																						0.000				0.000		23		0.230		191		1.788						191		1.788																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						PackageFielding																																												0.000				0.000				0.024				1.464								1.464																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						PackageFielding				Recurring		NGDS 2 MPDS - Fielding Support																																						0.000				0.000				0.000				0.671								0.671																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						PackageFielding				Non-Recurring		NGDS 2 MPDS - Initial Training																																						0.000				0.000				0.000				0.564								0.564																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						PackageFielding				Non-Recurring		NGDS 2 MPDS - Provisioning - Assays and Consumables																																						0.000				0.000				0.024				0.229								0.229																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						Support																																												0.000				0.000				0.201				1.372								1.372																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						Support						NGDS 2 MPDS - Data Support																																						0.000				0.000				0.000				0.028								0.028																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0044		NEXT GEN DIAG 2 MAN PORTABLE DIAGNOSTIC SYSTEM (NGDS 2 MPDS)						Support						NGDS 2 MPDS - PMO Support																																						0.000				0.000				0.201				1.344								1.344																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)																																																		85.381				7.293				37.173				64.708								64.708																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Hardware																																												85.381				5.306				28.002				51.635								51.635																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Hardware				Recurring		Prior/Future combined efforts																																						85.381				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Hardware				Recurring		PR 2 - PR2 Bio-Subsystems Hardware																																						0.000		47		5.306				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Hardware				Recurring		CALS FC ACS - Consumables																																						0.000				0.000				1.450				0.998								0.998																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Hardware				Recurring		CALS FC ACS - Production Hardware																																						0.000				0.000		25		13.299		136		50.637						136		50.637																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Hardware				Recurring		CALS TV IS - CALS TVIS Hardware																																						0.000				0.000		4		13.253				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Logistics																																												0.000				0.000				2.529				4.026								4.026																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Logistics				Recurring		CALS FC ACS - Fielding																																						0.000				0.000				0.902				1.780								1.780																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Logistics				Recurring		CALS FC ACS Training																																						0.000				0.000				0.312				1.601								1.601																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Logistics				Recurring		CALS TV IS - CALS TVIS Integration and Fielding																																						0.000				0.000				1.315				0.645								0.645																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Support																																												0.000				1.987				6.642				9.047								9.047																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Support						PR 2 - PR2 Bio-Subsystems PMO																																						0.000				1.487				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Support						CALS FC ACS System Engineering Program Management																																						0.000				0.000				0.550				2.000								2.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Support						CALS FC ACS PMO Support																																						0.000				0.000				2.042				7.047								7.047																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Support						CALS TV IS - CALS TVIS PMO Support																																						0.000				0.000				2.050				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)						Support						CALS TV IS - CALS TVIS System Engineering Program Management																																						0.000				0.500				2.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)																																																		0.000				55.158				27.335				1.056								1.056																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Hardware																																												0.000				40.625				15.084				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Hardware				Recurring		ALS MOD - Production																																						0.000		23		40.625		7		15.084				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Logistics																																												0.000				6.253				2.321				0.852								0.852																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Logistics				Recurring		ALS MOD - Fielding Costs																																						0.000				6.253				2.321				0.852								0.852																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Support																																												0.000				8.280				9.930				0.204								0.204																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Support						ALS MOD - PMO Support																																						0.000				0.000				6.830				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Support						ALS MOD - System Test & Evaluation - IA Support																																						0.000				0.150				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0025		ANALYTICAL LABORATORY SYSTEM MODIFICATION (ALS MOD)						Support						ALS MOD - Program and Engineering Support																																						0.000				8.130				3.100				0.204								0.204																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)																																																		5.007				1.089				1.083				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Hardware																																												5.007				0.755				0.654				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Hardware				Recurring		Prior/Future combined efforts																																						5.007				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Hardware				Recurring		PERSONAL PROTECTIVE EQUIPMENT CLASS 2 - Ensembles																																						0.000				0.000		65		0.654				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Hardware				Recurring		PERSONAL PROTECTIVE EQUIPMENT CLASS 3 - Ensembles																																						0.000		371		0.755				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Support																																												0.000				0.334				0.429				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Support						SPU CBE (CBIRF) Engineering and Logistics Support																																						0.000				0.000				0.267				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS0007		SPU CBE CHEMICAL BIOLOGICAL INCIDENT RESPONSE FORCE (SPU CBE CBIRF)						Support						SPU CBE (CBIRF) Program Management and Support																																						0.000				0.334				0.162				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS5230		MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)																																																		2.808				0.081				0.074				0.611								0.611																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS5230		MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)						Hardware																																												2.808				0.000				0.000				0.611								0.611																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS5230		MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)						Hardware				Recurring		Prior/Future combined efforts																																						2.808				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS5230		MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)						Hardware				Recurring		MOD CBRN IS - System Fielding Support (TPF, NET)																																						0.000				0.000				0.000				0.611								0.611																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS5230		MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)						Support																																												0.000				0.081				0.074				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JS5230		MODERNIZATION CBRN INFORMATION SYSTEMS (MOD CBRN IS)						Support						SSA - System Fielding Support (TPF, NET)																																						0.000				0.081				0.074				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0210		DEFENSE BIOLOGICAL PRODUCTS ASSURANCE PROGRAM (DBPAP)																																																		28.002				2.961				2.845				2.760								2.760																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0210		DEFENSE BIOLOGICAL PRODUCTS ASSURANCE PROGRAM (DBPAP)						Support																																												28.002				2.961				2.845				2.760								2.760																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0210		DEFENSE BIOLOGICAL PRODUCTS ASSURANCE PROGRAM (DBPAP)						Support						Prior/Future combined efforts																																						28.002				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0210		DEFENSE BIOLOGICAL PRODUCTS ASSURANCE PROGRAM (DBPAP)						Support						DBPAP - Consumables and Reagents, Repository Equipment, Maintenance, and Service Contracts																																						0.000				2.961				2.845				2.760								2.760																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)																																																		6.443				3.276				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Hardware																																												6.443				2.152				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Hardware				Recurring		Prior/Future combined efforts																																						6.443				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Hardware				Recurring		Total Package Fielding																																						0.000				2.152				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Software																																												0.000				0.281				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Software				Recurring		Software and Installation																																						0.000				0.281				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						PackageFielding																																												0.000				0.562				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						PackageFielding				Recurring		System Fielding Support (TFP, FDT, NET)																																						0.000				0.562				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Support																																												0.000				0.281				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												JX0301		BIOSURVELLENCE PORTAL (BSP)						Support						Technical Engineering Support																																						0.000				0.281				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0100		JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)																																																		423.426				1.900				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0100		JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)						Hardware																																												423.426				1.600				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0100		JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)						Hardware				Recurring		Prior/Future combined efforts																																						423.426				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0100		JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)						Hardware				Recurring		Lidar and Bio Detectors on UAVs																																						0.000		2		1.600				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0100		JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)						Support																																												0.000				0.300				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0100		JOINT NBC RECONNAISSANCE SYSTEM (JNBCRS)						Support						Engineering Support																																						0.000				0.300				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)																																																		613.034				58.020				52.393				21.799								21.799																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware																																												613.034				40.451				32.407				16.254								16.254																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		Prior/Future combined efforts																																						585.318				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		CBRN DRS Purchase Training Support/ILS Package/GFE updates																																						0.000				0.000				2.589				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		MARINE CORPS EOD - CBRN DRS USMC EOD MARSOC Teams Configuration																																						0.000		14		11.325		7		4.832				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration																																						0.000				0.000		19		12.427		19		16.254						19		16.254																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		CBRN DRS Air Force Configuration																																				40		10.026		45		6.795		49		9.897				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		CBRN DRS Navy Configuration																																				42		17.690		45		14.429				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Hardware				Recurring		Long Lead Items																																						0.000				7.902				2.662				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Logistics																																												0.000				6.406				8.060				1.550								1.550																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Logistics				Recurring		CBRN DRS 1 - CBRN DRS Acquisition Logistics Product Support (TACOM)																																						0.000				0.460				0.500				0.300								0.300																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Logistics				Recurring		CBRN DRS - Contractor Logistic Support																																						0.000				1.068				1.390				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Logistics				Recurring		CBRN DRS Logistics/Sustainment Support (PBA)																																						0.000				2.923				2.620				0.500								0.500																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Logistics				Recurring		CBRN DRS Contractor Logistics Support (CACI)																																						0.000				0.750				1.800				0.750								0.750																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Logistics				Recurring		CBRN DRS Initial Spares																																						0.000				1.205				1.750				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support																																												0.000				11.163				11.926				3.995								3.995																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support						CBRN DRS Fielding Support (NET Team Govt JPM/TACOM)																																						0.000				0.584				0.900				0.380								0.380																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support						CBRN DRS Fielding Support - TACOM - Total Fielding Packages																																						0.000				0.280				0.786				0.100								0.100																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support						CBRN DRS System Management and Engineering																																						0.000				2.447				2.733				1.281								1.281																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support						CBRN DRS Government Management Services																																						0.000				6.375				5.217				2.234								2.234																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support						CBRN DRS Fielding Support (MSCoE)																																						0.000				0.551				0.650				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)						Support						CBRN DRS Engineering Support																																						0.000				0.926				1.640				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)																																																		0.000				13.643				13.562				21.473								21.473																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Hardware																																												0.000				4.250				5.200				9.058								9.058																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Hardware				Recurring		EMBD FRP Hardware Production																																						0.000				0.000		13		5.200		26		9.058						26		9.058																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Hardware				Recurring		EMBD LRIP Hardware Production																																						0.000		10		4.250				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Software																																												0.000				0.363				0.406				0.386								0.386																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Software				Recurring		EMBD Configuration Management																																						0.000				0.288				0.350				0.307								0.307																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Software				Recurring		EMBD Software Support																																						0.000				0.075				0.056				0.079								0.079																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						PackageFielding																																												0.000				1.150				1.668				2.735								2.735																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						PackageFielding				Recurring		EMBD Initial Fielding Packages																																						0.000		10		1.150		13		1.668		26		2.735						26		2.735																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Logistics																																												0.000				1.050				1.089				1.109								1.109																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Logistics				Recurring		EMBD Logistics Support																																						0.000				1.050				1.089				1.109								1.109																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Support																																												0.000				6.830				5.199				8.185								8.185																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Support						EMBD Production Contractor Engineering & Management																																						0.000				3.350				2.300				4.419								4.419																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Support						EMBD Government Engineering and System Support																																						0.000				1.492				1.598				1.705								1.705																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)						Support						EMBD Government Management Services																																						0.000				1.988				1.301				2.061								2.061																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)																																																		0.000				1.747				0.503				3.561								3.561																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)						Hardware																																												0.000				1.696				0.430				3.336								3.336																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)						Hardware				Recurring		CSIRP Hardware																																						0.000		212		1.696		54		0.430		93		2.761						93		2.761																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)						Hardware				Recurring		System Eng and System Testing																																						0.000				0.000				0.000				0.575								0.575																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)						Support																																												0.000				0.051				0.073				0.225								0.225																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0005		CBRN SENSOR INTEGRATION ON ROBOTIC PLATFORMS (CSIRP)						Support						Program Management																																						0.000				0.051				0.073				0.225								0.225																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0006		CBRN INFORMATION SYSTEMS (CBRN IS)																																																		1.716				0.276				0.512				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0006		CBRN INFORMATION SYSTEMS (CBRN IS)						Software																																												1.716				0.276				0.340				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0006		CBRN INFORMATION SYSTEMS (CBRN IS)						Software				Recurring		Prior/Future combined efforts																																						1.716				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0006		CBRN INFORMATION SYSTEMS (CBRN IS)						Software				Recurring		Technical and Engineering Support																																						0.000				0.276				0.340				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0006		CBRN INFORMATION SYSTEMS (CBRN IS)						PackageFielding																																												0.000				0.000				0.172				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0006		CBRN INFORMATION SYSTEMS (CBRN IS)						PackageFielding				Recurring		Total Package Fielding																																						0.000				0.000				0.172				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0009		MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)																																																		0.000				1.622				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0009		MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)						Hardware																																												0.000				1.425				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0009		MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)						Hardware				Non-Recurring		MMPRDS - MERLIN Hardware																																						0.000		5		1.425				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0009		MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)						Support																																												0.000				0.197				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0009		MOUNTED MANNED PLATFORM RADIOLOGICAL DETECTION SYSTEM (MMPRDS)						Support						MMPRDS - Program Management																																						0.000				0.197				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0046		MOUNTED ENHANCED RADIAC LONG RANGE IMAGING NETWORKABLE (MERLIN)																																																		0.000				0.000				0.146				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0046		MOUNTED ENHANCED RADIAC LONG RANGE IMAGING NETWORKABLE (MERLIN)						Support																																												0.000				0.000				0.146				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0046		MOUNTED ENHANCED RADIAC LONG RANGE IMAGING NETWORKABLE (MERLIN)						Support						MERLIN Program Management																																						0.000				0.000				0.146				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)																																																		0.000				4.065				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Hardware																																												0.000				0.560				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Hardware				Recurring		USMC logistics equipment																																						0.000				0.179				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Hardware				Recurring		RDS Hardware Army Config 2																																						0.000		18		0.381				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Logistics																																												0.000				0.505				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Logistics				Non-Recurring		Calibration Equipment																																						0.000				0.505				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Support																																												0.000				3.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Support						LRIP Support																																						0.000				2.304				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Support						JPEO/JPM Program Management																																						0.000				0.676				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0011		RADIOLOGICAL DETECTION SYSTEM (RDS)						Support						RDS LOT Acceptance Testing All CBDP Configurations																																						0.000				0.020				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)																																																		5.000				4.957				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						Hardware																																												5.000				3.307				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						Hardware				Recurring		Prior/Future combined efforts																																						1.500				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						Hardware				Recurring		JPD-I End Item																																				14,687		3.500		12,010		3.307				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						PackageFielding																																												0.000				0.630				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						PackageFielding				Recurring		JPD-I - Fielding Support																																						0.000				0.630				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						Support																																												0.000				1.020				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost												SA0012		JOINT PERSONNEL DOSIMETER-INDIVIDUAL (JPD-I)						Support						JPD-I - Program Management and System Engineering																																						0.000				1.020				0.000				0.000								0.000																								

		P-40		Exhibits P-40		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost																																																												The Protection & Hazard Mitigation (Protect) Portfolio will enhance mission performance and provide effective protection against current and emerging threats by rapidly developing and fielding modernized protection capabilities.  Developmental efforts focus on advances in materials and systems engineering to enhance protective properties against a broader array of hazards, while reducing CWMD operational challenges and logistical burdens.  Approaches focus on modular and customizable solutions that are effective against a broad range of challenges in varied environments.

The Protection & Hazard Mitigation (Mitigate) Portfolio will preserve combat power by developing and fielding systems that mitigate exposure to CB hazards and restore combat readiness of critical personnel and platforms.  Developmental efforts address personnel decontamination, to include handling mass casualties and human remains, along with materiel decontamination, which includes sensitive equipment and aircraft.  Novel decontamination approaches focus on broad decontaminant applicability to CB hazards, while minimizing harm to individuals, equipment, and platforms.				3,316.309				178.766				148.752				189.265								189.265																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)																																																		0.000				0.000				0.000				1.385								1.385																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)						Hardware																																												0.000				0.000				0.000				0.881								0.881																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)						Hardware				Recurring		M18A2 First Article Test Filters																																						0.000				0.000				0.000		50		0.881						50		0.881																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)						Support																																												0.000				0.000				0.000				0.504								0.504																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)						Support						Engineering Support																																						0.000				0.000				0.000				0.297								0.297																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM036		MODERNIZATION PROTECTION COLLECTIVE PROTECTION (MODPROT CP)						Support						Program Management																																						0.000				0.000				0.000				0.207								0.207																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM015		RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)																																																		0.000				0.000				0.000				1.549								1.549																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM015		RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)						PackageFielding																																												0.000				0.000				0.000				1.437								1.437																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM015		RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)						PackageFielding				Recurring		ROCS - Production																																						0.000				0.000				0.000		4,121		1.437						4,121		1.437																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM015		RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)						Support																																												0.000				0.000				0.000				0.112								0.112																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM015		RAPID OPIOID COUNTERMEASURE SYSTEM (ROCS)						Support						ROCS - PMO Support																																						0.000				0.000				0.000				0.112								0.112																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)																																																		29.386				14.932				10.804				4.166								4.166																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware																																												29.386				7.257				5.535				2.575								2.575																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		Prior/Future combined efforts																																						29.386				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS CIDAS - LARGE SCALE APPLICATOR TACTICAL - Tactical (Nerve)																																						0.000		400		0.266				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS CIDAS - NERVE INDICATOR KITS SMALL - Small Scale Nerve Kits and Confidence Check Cards																																						0.000		5,724		1.100				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFOS CIDAS NERVE - LSA Tactical Components																																						0.000				0.000		1,036		0.356		1,500		0.375						1,500		0.375																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS CIDAS NERVE - TACTICAL & LARGE SCALE - Reusable																																						0.000				0.000		1,036		0.527		1,500		0.713						1,500		0.713																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS CIDAS NERVE - SMALL SCALE APPLICATOR NERVE - Kits																																						0.000				0.000				0.000		3,205		0.612						3,205		0.612																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS CIDAS NERVE - LARGE SCALE APPLICATOR NERVE & TRAINING - Kits																																						0.000				0.000		760		0.606		1,004		0.775						1,004		0.775																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS GPD - DFoS General Purpose Decontaminants																																						0.000		291,547		3.720		140,050		4.046		7,142		0.100						7,142		0.100																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Recurring		DFoS JSEW - Equipment Decontamination Wipes																																						0.000		169,680		1.673				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Non-Recurring		DFoS CIDAS Auxiliary/Support Equipment																																						0.000				0.148				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Hardware				Non-Recurring		DFoS GPD Production Line (Organic Line)																																						0.000				0.350				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Logistics																																												0.000				0.085				0.185				0.035								0.035																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Logistics				Recurring		DFoS CIDAS Contract Delivery Requirements																																						0.000				0.045				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Logistics				Recurring		DFoS CIDAS Nerve Contract Delivery Requirements																																						0.000				0.000				0.185				0.035								0.035																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Logistics				Recurring		DFoS JSEW Contract Delivery Requirements																																						0.000				0.040				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support																																												0.000				7.590				5.084				1.556								1.556																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Surveillance Testing																																						0.000				0.197				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Engineering Support																																						0.000				0.771				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Program Management Support																																						0.000				0.677				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Nerve Surveillance Testing																																						0.000				0.000				0.134				0.100								0.100																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Nerve Program Management Support																																						0.000				0.000				0.800				0.465								0.465																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Nerve Engineering Support																																						0.000				0.000				2.214				0.620								0.620																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS CIDAS Nerve PVT																																						0.000				0.000				0.515				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS GPD Production Lot/Verification/Shelf-Life Testing																																						0.000				1.348				0.639				0.040								0.040																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS GPD Engineering Support																																						0.000				0.712				0.494				0.261								0.261																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS GPD Program Management Support																																						0.000				0.905				0.288				0.070								0.070																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS JSEW Engineering Support																																						0.000				0.230				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS JSEW Program Management Support																																						0.000				1.065				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0050		DECONTAMINATION FAMILY OF SYSTEMS (DFoS)						Support						DFoS JSEW Product Verification Testing																																						0.000				1.685				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)																																																		0.917				20.361				3.404				26.367								26.367																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Hardware																																												0.917				8.500				0.000				22.500								22.500																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Hardware				Recurring		Prior/Future combined efforts																																						0.917				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Hardware				Recurring		JBADS Hardware																																						0.000		1		7.500				0.000		3		22.500						3		22.500																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Hardware				Non-Recurring		JBADS - Modification/Refurbishment																																						0.000				1.000				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						PackageFielding																																												0.000				0.800				0.000				0.523								0.523																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						PackageFielding				Non-Recurring		JBADS - FRP Preparation and Reviews																																						0.000				0.000				0.000				0.223								0.223																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						PackageFielding				Non-Recurring		JBADS - Total Package Fielding																																						0.000				0.800				0.000				0.300								0.300																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Support																																												0.000				11.061				3.404				3.344								3.344																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Support						JBADS - Engineering Support																																						0.000				1.213				1.229				0.877								0.877																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Support						JBADS - Program Management																																						0.000				1.291				0.435				1.924								1.924																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Support						JBADS - Incentive Fee																																						0.000				1.336				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Support						JBADS - Production Contractor Engineering and Logistics Support																																						0.000				4.785				1.740				0.543								0.543																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)						Support						JBADS - Production Verification Testing																																						0.000				2.436				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)																																																		0.000				2.107				3.379				4.818								4.818																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware																																												0.000				0.814				2.873				4.096								4.096																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT																																						0.000				0.000		300		2.130		300		2.160						300		2.160																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT Surveillance Set Asides																																						0.000				0.281				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT Production Re-Certification First Article Test Assets																																						0.000				0.533				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT - Training Assets																																						0.000				0.000				0.514				1.100								1.100																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT Sealing Systems																																						0.000				0.000		7		0.105		8		0.122						8		0.122																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT PDU KITS																																						0.000				0.000		7		0.051		8		0.059						8		0.059																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT - Surveillance/Shelflife Extension Testing																																						0.000				0.000				0.000				0.200								0.200																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Hardware				Recurring		CHRT - Product Development Support																																						0.000				0.000				0.073				0.455								0.455																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Support																																												0.000				1.293				0.506				0.722								0.722																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Support						CHRT - Program Management																																						0.000				0.787				0.506				0.722								0.722																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JD0404		CONTAMINATED HUMAN REMAINS SYSTEM (CHRS)						Support						CHRT - Re-Certification & First Article Testing																																						0.000				0.506				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)																																																		152.103				53.839				67.950				42.059								42.059																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware																																												152.103				33.580				42.349				27.498								27.498																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Recurring		Prior/Future combined efforts																																						128.698				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP																																				5,110		16.986		1,310		4.747		4,075		14.623		4,320		15.729						4,320		15.729																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Recurring		JSAM RW - Voice Projection Units																																						0.000		779		0.276		510		0.185		411		0.157						411		0.157																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Recurring		JSAM SA - M69 - Hardware - FRP																																						0.000		12,000		19.500		7,450		16.000		1,001		2.837						1,001		2.837																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Recurring		JSAM TA - Mask Systems- FRP																																				840		6.419		840		6.585		840		7.571		840		7.907						840		7.907																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Non-Recurring		JSAM RW - Energy Absorbing Liners																																						0.000				0.000		3,150		0.545				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Non-Recurring		JSAM RW - MPU-6 Hardware																																						0.000		58		0.490		35		0.756				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Non-Recurring		JSAM RW - Initial Spares/Fielding Components																																						0.000				0.000				0.220				0.282								0.282																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Non-Recurring		JSAM RW MPU-6 Apache/Tooling/Testing																																						0.000				0.108				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Non-Recurring		JSAM SA M69 - Initial Spares/Components																																						0.000				1.656				2.210				0.044								0.044																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Hardware				Non-Recurring		JSAM TA - Initial Spares/ Support Equipment																																						0.000				0.218				0.239				0.542								0.542																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics																																												0.000				5.165				6.047				3.045								3.045																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics				Recurring		JSAM RW - Config Mgmt/Tech Manuals																																						0.000				0.323				0.030				0.030								0.030																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics				Recurring		JSAM RW - Logistics Support																																						0.000				0.217				0.222				0.459								0.459																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics				Recurring		JSAM RW - NET Training/Training Equipment																																						0.000				0.008				0.082				0.322								0.322																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics				Recurring		JSAM SA M69- Training and Support Equipment																																						0.000				3.417				3.851				0.219								0.219																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics				Recurring		JSAM SA M69 - New Equipment Training																																						0.000				0.925				1.580				1.403								1.403																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Logistics				Recurring		JSAM TA - New Equipment Training/ Training Equipment																																						0.000				0.275				0.282				0.612								0.612																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support																																												0.000				15.094				19.554				11.516								11.516																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM RW - Program Management																																						0.000				0.000				1.730				3.087								3.087																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM RW - Engineering Support																																						0.000				0.014				0.276				0.515								0.515																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM SA M69- Production Support																																						0.000				2.096				3.400				1.232								1.232																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM SA M69 - Program Management																																						0.000				5.542				5.148				3.922								3.922																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM SA M69 - Engineering Support																																						0.000				0.103				2.133				0.106								0.106																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM TA - Production Support																																						0.000				0.408				2.296				0.105								0.105																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM TA - Engineering Support																																						0.000				0.311				2.328				0.792								0.792																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0002		JS AIRCREW MASK (JSAM)						Support						JSAM TA - Program Management																																						0.000				6.620				2.243				1.757								1.757																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)																																																		763.057				13.209				19.802				15.128								15.128																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Hardware																																												763.057				7.515				12.777				8.171								8.171																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Hardware				Recurring		Prior/Future combined efforts																																						763.057				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Hardware				Recurring		JSGPM - Ground/Ship (M53A1)																																						0.000		1,658		4.238		3,589		8.452		1,886		5.145						1,886		5.145																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Hardware				Non-Recurring		Initial Spares																																						0.000				3.277				4.325				3.026								3.026																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						PackageFielding																																												0.000				1.809				1.858				1.994								1.994																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						PackageFielding				Recurring		System Fielding Support (Total Package Fielding, First Destination Transportation & New Equipment...																																						0.000				1.809				1.858				1.994								1.994																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Support																																												0.000				3.885				5.167				4.963								4.963																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Support						Engineering Support																																						0.000				2.583				2.302				2.344								2.344																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Support						Program Management																																						0.000				1.073				2.445				2.269								2.269																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)						Support						Production Acceptance Test																																						0.000				0.229				0.420				0.350								0.350																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JM6677		ADVANCED ANTICONVULSANT SYSTEM (AAS)																																																		1.566				0.000				0.000				4.243								4.243																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JM6677		ADVANCED ANTICONVULSANT SYSTEM (AAS)						Hardware																																												1.566				0.000				0.000				3.935								3.935																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JM6677		ADVANCED ANTICONVULSANT SYSTEM (AAS)						Hardware				Recurring		Prior/Future combined efforts																																						1.566				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JM6677		ADVANCED ANTICONVULSANT SYSTEM (AAS)						Hardware				Recurring		AAS - Production																																						0.000				0.000				0.000		50,000		3.935						50,000		3.935																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JM6677		ADVANCED ANTICONVULSANT SYSTEM (AAS)						Support																																												0.000				0.000				0.000				0.308								0.308																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JM6677		ADVANCED ANTICONVULSANT SYSTEM (AAS)						Support						AAS - PMO Support																																						0.000				0.000				0.000				0.308								0.308																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)																																																		69.973				17.193				14.496				22.719								22.719																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware																																												69.973				11.343				9.205				16.475								16.475																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		Prior/Future combined efforts																																						54.930				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		TENT KIT 2																																						0.000		5		0.822		16		2.574		16		2.534						16		2.534																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		TENT STANDALONE LARGE - STANDALONE SHELTER LARGE																																				58		15.043		35		10.154				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		TENT KIT 1																																						0.000				0.000				0.000		9		1.032						9		1.032																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		TENT KIT 3																																						0.000				0.000				0.000		3		0.515						3		0.515																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		TENT KIT Single Skin																																						0.000				0.000		25		5.638		37		8.556						37		8.556																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Recurring		Engineer Changes/Modifications																																						0.000				0.214				0.767				3.692								3.692																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Hardware				Non-Recurring		Spares																																						0.000				0.153				0.226				0.146								0.146																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						PackageFielding																																												0.000				2.315				2.212				1.650								1.650																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						PackageFielding				Recurring		Training / Fielding / CLS																																						0.000				2.315				2.212				1.650								1.650																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Logistics																																												0.000				0.201				0.184				0.241								0.241																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Logistics				Recurring		Technical Data																																						0.000				0.201				0.184				0.241								0.241																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Support																																												0.000				3.334				2.895				4.353								4.353																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Support						Program Management and Support																																						0.000				2.027				2.174				3.410								3.410																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)						Support						Systems Engineering																																						0.000				1.307				0.721				0.943								0.943																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)																																																		0.750				6.759				8.243				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Hardware																																												0.750				6.376				6.194				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Hardware				Recurring		Prior/Future combined efforts																																						0.750				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Hardware				Recurring		CASB System																																						0.000		53		6.358		62		6.194				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Hardware				Non-Recurring		System Batteries																																						0.000				0.018				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Logistics																																												0.000				0.050				0.338				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Logistics				Recurring		Shipping																																						0.000				0.050				0.338				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Support																																												0.000				0.333				1.711				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Support						CASB Spare Part Kits																																						0.000				0.000		21		0.395				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Support						CASB - M48A1 Filters																																						0.000				0.000		124		0.145				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Support						Technical Support																																						0.000				0.068				0.739				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JP1112		CHEMICAL BIOLOGICAL AIRCRAFT SURVIVABILITY BARRIER (CASB)						Support						Program Management																																						0.000				0.265				0.432				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)																																																		611.562				0.173				5.500				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						Hardware																																												611.562				0.000				4.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						Hardware				Recurring		Prior/Future combined efforts																																						611.562				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						Hardware				Recurring		TPOXX																																						0.000				0.000		6,000		4.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						PackageFielding																																												0.000				0.173				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						PackageFielding				Recurring		Vaccinia Immune Globulin-Support Costs																																						0.000				0.173				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						Support																																												0.000				0.000				1.500				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												JX0005		DOD BIOLOGICAL VACCINE PROCUREMENT (VACCINES)						Support						PMO Support																																						0.000				0.000				1.500				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)																																																		1,178.944				2.000				2.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)						Hardware																																												1,178.944				1.880				1.990				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)						Hardware				Recurring		Prior/Future combined efforts																																						1,178.944				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)						Hardware				Recurring		PROTECTIVE SUIT - JSLIST Garment																																						0.000		5,886		1.760		6,688		1.990				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)						Hardware				Recurring		IFS																																						0.000		1,446		0.120				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)						Support																																												0.000				0.120				0.010				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0400		PROTECTIVE CLOTHING (JSLIST)						Support						Production Lot Testing (PLT)																																						0.000				0.120				0.010				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)																																																		107.375				9.984				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Hardware																																												107.375				6.460				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Hardware				Recurring		Prior/Future combined efforts																																						99.322				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Hardware				Recurring		UIPE 1 - Ensembles - FRP																																				16,000		8.053		12,400		6.460				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Logistics																																												0.000				0.804				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Logistics				Recurring		Contractor Logistics Support																																						0.000				0.804				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Support																																												0.000				2.720				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Support						Ancillary Equipment																																						0.000				0.100				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Support						Production Lot Testing																																						0.000				0.144				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Support						Program Management																																						0.000				1.574				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												MA0401		CBRN UNIFORM INTEGRATED PROTECTION ENSEMBLE (UIPE)						Support						Engineering Support																																						0.000				0.902				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)																																																		0.000				22.010				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Hardware																																												0.000				18.500				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Hardware				Recurring		UIPE FoS Air: Air suits (CBRL)																																						0.000		11,738		18.500				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Support																																												0.000				3.510				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Support						UIPE FoS Air: New Equipment Training (NET)																																						0.000				0.030				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Support						UIPE FoS Air: Training Assets																																						0.000				2.500				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Support						UIPE FoS Air: Program Management Support																																						0.000				0.860				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM008		CBRN UNIFORM INGRTD PRTCTN ENSEMBLE FAMILY OF SYSTEMS (UIPE FOS)						Support						Air suits (CBRL) - UIPE FoS Air: Production Lot Testing (PLT)																																						0.000				0.120				0.000				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)																																																		0.000				0.000				1.543				23.067								23.067																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Hardware																																												0.000				0.000				1.189				19.134								19.134																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Hardware				Recurring		UIPE FOS GP - GP Suits																																						0.000				0.000				0.000		23,953		15.570						23,953		15.570																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Hardware				Recurring		UIPE FOS GP - TATPE Ensembles																																						0.000				0.000		100		1.189		237		3.564						237		3.564																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Logistics																																												0.000				0.000				0.075				0.195								0.195																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Logistics				Recurring		UIPE FOS GP - Surveillance and Logistics																																						0.000				0.000				0.000				0.195								0.195																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Logistics				Recurring		UIPE FOS GP - Fielding Support																																						0.000				0.000				0.075				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Support																																												0.000				0.000				0.279				3.738								3.738																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Support						UIPE FOS GP - Program Management																																						0.000				0.000				0.000				2.519								2.519																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Support						UIPE FOS GP - Engineering Support																																						0.000				0.000				0.152				0.327								0.327																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Support						UIPE FOS GP - Production Lot Testing																																						0.000				0.000				0.127				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)						Support						UIPE FOS GP - TATPE Engineering Support																																						0.000				0.000				0.000				0.892								0.892																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)																																																		0.000				0.000				4.786				36.818								36.818																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Hardware																																												0.000				0.000				0.000				17.001								17.001																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Hardware				Recurring		UIPE FOS AIR 2PUG - Air Suits																																						0.000				0.000				0.000		17,001		17.001						17,001		17.001																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						PackageFielding																																												0.000				0.000				0.000				3.425								3.425																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						PackageFielding				Recurring		New Equipment Training																																						0.000				0.000				0.000				1.952								1.952																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						PackageFielding				Recurring		Production Lot Testing																																						0.000				0.000				0.000				1.473								1.473																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Logistics																																												0.000				0.000				2.750				7.101								7.101																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Logistics				Recurring		Logistics Support																																						0.000				0.000				0.778				3.768								3.768																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Logistics				Recurring		SME Support																																						0.000				0.000				1.972				3.333								3.333																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Support																																												0.000				0.000				2.036				9.291								9.291																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Support						Engineering Support																																						0.000				0.000				1.319				3.769								3.769																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)						Support						Program Management																																						0.000				0.000				0.717				5.522								5.522																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		B		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)																																																		0.000				7.891				5.965				6.946								6.946																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware																																												0.000				6.752				4.546				6.100								6.100																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Recurring		Prior/Future combined efforts																																										0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Recurring		CBRN Casualty Containment Litter (C3L)																																						0.000				0.000		10		0.130				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Recurring		Joint Chemical Agent Detector Solid Liquid Adaptor (JCAD SLA)																																						0.000		261		2.500				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Recurring		Combined Self-Contained Breathing Apparatus (CSCBA)																																						0.000		43		0.781				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Recurring		Rapid Austere Environment Sample Preparation Apparatus																																						0.000		1,721		0.330		1,000		0.340				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Recurring		Modular PAPR																																						0.000		1,310		2.407		665		0.274				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Chemical Biological Ground Mobility Barrier (GMB)																																						0.000		6		0.734		5		0.599				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Chemical Warfare Agent Device Packaging (CWA DP)																																						0.000				0.000		10		0.150				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Cascade (Air Jam Compressor with CBRN filter)																																						0.000				0.000		4		0.888				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Contaminated Waste Mitigation System																																						0.000				0.000		250		0.500				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Micro PAPR																																						0.000				0.000				0.000		2,500		2.500						2,500		2.500																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		AP-PPE Suits																																						0.000				0.000		987		1.665				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		CBRN Hydration Resupply System																																						0.000				0.000				0.000		200		0.400						200		0.400																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Low Temperature Plasm Mass Spectroscopy																																						0.000				0.000				0.000		4		2.000						4		2.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Hardware				Non-Recurring		Hyper Spectral Imaging System																																						0.000				0.000				0.000		4		1.200						4		1.200																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						PackageFielding																																												0.000				0.000				0.015				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						PackageFielding				Recurring		Transporation Authorization Code (TAC)																																						0.000				0.000				0.015				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Support																																												0.000				1.139				1.404				0.846								0.846																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Support						AP-PPE Support																																						0.000				0.000				0.200				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Support						Modular PAPR (MPAPR)																																						0.000				0.000				0.166				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Support						Technical Support																																						0.000				0.618				0.600				0.542								0.542																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM018		SPU RAPID CAPABILITY DEVELOPMENT AND DEMO (SPU RCDD)						Support						Program Management																																						0.000				0.521				0.438				0.304								0.304																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)																																																		0.000				0.000				0.880				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)						Hardware																																												0.000				0.000				0.300				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)						Hardware				Recurring		Engine Purchase																																						0.000				0.000		30		0.300				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)						Support																																												0.000				0.000				0.580				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)						Support						Modification Work Order (MWO)																																						0.000				0.000				0.275				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)						Support						Logistics Support																																						0.000				0.000				0.193				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												PHM035		MODERNIZATION DECONTAMINATION (MODPROT DE)						Support						Program Management																																						0.000				0.000				0.112				0.000								0.000																								

		P-5		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		A		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)																																																		400.676				8.308				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Logistics																																												400.676				3.303				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Logistics				Recurring		Prior/Future combined efforts																																						400.676				0.000				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Logistics				Recurring		Care of Supplies in Storage																																						0.000				2.780				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Logistics				Recurring		Integrated Logistics Support																																						0.000				0.104				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Logistics				Recurring		New Equipment Training																																						0.000				0.419				0.000				0.000								0.000																								

		Cost Element Category		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Support																																												0.000				5.005				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Support						Engineering Support																																						0.000				1.940				0.000				0.000								0.000																								

		Cost Element		Exhibits P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03				Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost												R12301		CB PROTECTIVE SHELTER (CBPS)						Support						Management Support																																						0.000				3.065				0.000				0.000								0.000																								






		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		7001SA1000 / Chemical Biological Situational Awareness

		Item Number / Title [DODIC]:		SA0017 / MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)

		Contractor / Location:		TBD / N/A

		Cost Elements		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2021		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		MPCAD USAF UNITS - USAF - Hardware

				1		2022		CBDP		17		0				Contract Award Date.												3		3		3		4		4						

				1		2022		CBDP /		17		0				Contract Award Date.												3		3		3		4		4						

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		7001SA1000 / Chemical Biological Situational Awareness

		Item Number / Title [DODIC]:		SA0042 / JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)

		Contractor / Location:		Smiths Detection / Edgewood, MD

		Cost Elements		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2020		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		JCAD SLA - JCAD-SLA Hardware Procurement

				1		2021		CBDP		338		0														Contract Award Date.																338																																																

				1		2021		CBDP /		338		0														Contract Award Date.																338																																																

				1		2022		CBDP		1234		0																																Contract Award Date.																200		200		200		200		200		200		34																		

				1		2022		CBDP /		1234		0																																Contract Award Date.																200		200		200		200		200		200		34																		

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		7001SA1000 / Chemical Biological Situational Awareness

		Item Number / Title [DODIC]:		JS0005 / COMMON ANALYTICAL LABORATORY SYSTEM (CALS)

		Contractor / Location:		TBD / N/A

		Cost Elements		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2019		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		CALS FC ACS - Production Hardware

				1		2021		CBDP		25		0																																												Contract Award Date.				4		4		4		4		4		5																																												

				1		2021		CBDP /		5		0																																												Contract Award Date.														5																																												

				1		2021		CBDP /		18		0																																												Contract Award Date.				4		4		4		4		2																																														

				1		2021		CBDP / Army National Guard		2		0																																												Contract Award Date.												2																																														

				1		2022		CBDP		136		0																																																		Contract Award Date.										10		10		10		10		10		10		10		10		10		10		10		10		10		6																

				1		2022		CBDP /		84		0																																																		Contract Award Date.										10		10		10		10		10		10		10		10		4																										

				1		2022		CBDP /		8		0																																																		Contract Award Date.																										6		2																								

				1		2022		CBDP / Army National Guard		44		0																																																		Contract Award Date.																												8		10		10		10		6																

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		7001SA1000 / Chemical Biological Situational Awareness

		Item Number / Title [DODIC]:		MC0101 / CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)

		Contractor / Location:		Pine Bluff Arsenal / Pine Bluff, AR

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration

				1		2021		CBDP		19		0																																																				Contract Award Date.																				3		4		4		4		4																																														

				1		2021		CBDP /		19		0																																																				Contract Award Date.																				3		4		4		4		4																																														

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		7001SA1000 / Chemical Biological Situational Awareness

		Item Number / Title [DODIC]:		MC0101 / CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)

		Contractor / Location:		Pine Bluff Arsenal / Pine Bluff, AR

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration

				2		2022		CBDP		19		0																																																																												Contract Award Date.																4		4		4		4		3																										

				2		2022		CBDP /		19		0																																																																												Contract Award Date.																4		4		4		4		3																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		7001SA1000 / Chemical Biological Situational Awareness

		Item Number / Title [DODIC]:		SA0003 / ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)

		Contractor / Location:		TBD / N/A

		Cost Elements		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024		Fiscal Year 2025

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2019		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023		Calendar Year 2024

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		EMBD FRP Hardware Production

				1		2021		CBDP		13		0																																						Contract Award Date.																												4		3		3		3																																																						

				1		2021		CBDP /		13		0																																						Contract Award Date.																												4		3		3		3																																																						

				1		2022		CBDP		26		0																																																						Contract Award Date.																												2		2		2		2		2		2		2		2		2		2		2		2		2																				

				1		2022		CBDP /		26		0																																																						Contract Award Date.																												2		2		2		2		2		2		2		2		2		2		2		2		2																				

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		JD0070 / JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)

		Contractor / Location:		AeroClave / Winter Park, FL

		Cost Elements		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2019		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		JBADS Hardware

				1		2020		CBDP		1		0				Contract Award Date.																1																																																																																		

				1		2020		CBDP /		1		0				Contract Award Date.																1																																																																																		

				1		2022		CBDP		3		0																																																																				Contract Award Date.												1						1						1										

				1		2022		CBDP /		3		0																																																																				Contract Award Date.												1						1						1										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		JI0002 / JS AIRCREW MASK (JSAM)

		Contractor / Location:		AVOX Systems Inc. / Lancaster, NY

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024		Fiscal Year 2025

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023		Calendar Year 2024

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		JSAM RW - MPU-5 Hardware - FRP

				1		2019		CBDP		3365		0																		Contract Award Date.																								108		360		360		360		360		360		360		360		360		360		17																																																																																								

				1		2019		CBDP /		1892		0																		Contract Award Date.																								35		242		360		360		360		360		175																																																																																																

				1		2019		CBDP /		1473		0																		Contract Award Date.																								73		118										185		360		360		360		17																																																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		JI0002 / JS AIRCREW MASK (JSAM)

		Contractor / Location:		AVOX Systems Inc / Lancaster, NY

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024		Fiscal Year 2025

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023		Calendar Year 2024

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		JSAM RW - MPU-5 Hardware - FRP

				2		2019		CBDP		1745		0																								Contract Award Date.																																						343		360		360		360		322																																																																																

				2		2019		CBDP /		1745		0																								Contract Award Date.																																						343		360		360		360		322																																																																																

				2		2020		CBDP		1310		0																																				Contract Award Date.																																		38		360		360		360		192																																																																								

				2		2020		CBDP /		538		0																																				Contract Award Date.																																		38		260		43		93		104																																																																								

				2		2020		CBDP /		772		0																																				Contract Award Date.																																				100		317		267		88																																																																								

				2		2021		CBDP		4075		0																																																																Contract Award Date.																360		360		360		360		360		360		360		360		360		360		360		115																																																

				2		2021		CBDP /		3203		0																																																																Contract Award Date.																360		360		360		360		360		360		315		291		3				319		115																																																

				2		2021		CBDP /		450		0																																																																Contract Award Date.																												45		69		336																																																						

				2		2021		CBDP /		422		0																																																																Contract Award Date.																																21		360		41																																																		

				2		2022		CBDP		4320		0																																																																														Contract Award Date.																										360		360		360		360		360		360		360		360		360		360		360		360																								

				2		2022		CBDP /		4320		0																																																																														Contract Award Date.																										360		360		360		360		360		360		360		360		360		360		360		360																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		JI0002 / JS AIRCREW MASK (JSAM)

		Contractor / Location:		Cam Lock Limited / Aldershot Hampshire, UK

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024		Fiscal Year 2025

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023		Calendar Year 2024

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		JSAM TA - Mask Systems- FRP

				3		2019		CBDP		840		0																								Contract Award Date.										75		75		75		75		80		80		80		80		80		80		60																																																																																																

				3		2019		CBDP /		410		0																								Contract Award Date.										35		35		35		35		40		40		40		40		40		40		30																																																																																																

				3		2019		CBDP /		430		0																								Contract Award Date.										40		40		40		40		40		40		40		40		40		40		30																																																																																																

				3		2020		CBDP		840		0																																		Contract Award Date.						50		55		55		55		55		55		55		60		60		115		115		110																																																																																								

				3		2020		CBDP /		431		0																																		Contract Award Date.						25		25		25		25		14										92		115		110																																																																																								

				3		2020		CBDP /		409		0																																		Contract Award Date.						25		30		30		30		41		55		55		60		60		23																																																																																												

				3		2021		CBDP		840		0																																																												Contract Award Date.				70		70		70		70		70		70		70		70		70		70		70		70																																																																

				3		2021		CBDP /		670		0																																																												Contract Award Date.				70		70		70		70		70		70		35		35		35		35		40		70																																																																

				3		2021		CBDP /		170		0																																																												Contract Award Date.																35		35		35		35		30																																																																		

				3		2022		CBDP		840		0																																																																														Contract Award Date.										70		70		70		70		70		70		70		70		70		70		70		70																																								

				3		2022		CBDP /		600		0																																																																														Contract Award Date.																40		70		70		70		70		70		70		70		70																																								

				3		2022		CBDP /		240		0																																																																														Contract Award Date.										70		70		70		30																																																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		JI0003 / JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)

		Contractor / Location:		AVON Protection Systems Inc. / Cadillac, MI

		Cost Elements		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2020		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		JSGPM - Ground/Ship (M53A1)

				1		2021		CBDP		3589		0				Contract Award Date.																				3589																														

				1		2021		CBDP /		3589		0				Contract Award Date.																				3589																														

				1		2022		CBDP		1886		0																																Contract Award Date.												1886										

				1		2022		CBDP /		1886		0																																Contract Award Date.												1886										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		JP1111 / JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)

		Contractor / Location:		Leidos / Abingdon, MD

		Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2018		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		TENT KIT Single Skin

				1		2021		CBDP		25		0																																																														Contract Award Date.																				25																																												

				1		2021		CBDP /		25		0																																																														Contract Award Date.																				25																																												

				1		2022		CBDP		37		0																																																																																Contract Award Date.																				20		17																								

				1		2022		CBDP /		37		0																																																																																Contract Award Date.																				20		17																								

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		PHM033 / UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)

		Contractor / Location:		TBD / N/A

		Cost Elements		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2021		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		UIPE FOS GP - GP Suits

				1		2022		CBDP		23953		0						Contract Award Date.												2200		2075		1853		1853		2109		2176		2075		2200		1853		1853		1853		1853														

				1		2022		CBDP /		1754		0						Contract Award Date.												1754																																				

				1		2022		CBDP /		6249		0						Contract Award Date.																				909		1853		2075		1412																						

				1		2022		CBDP /		8200		0						Contract Award Date.																										788		1853		1853		1853		1853														

				1		2022		CBDP /		7750		0						Contract Award Date.												446		2075		1853		1853		1200		323																										

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		Exhibit P-21, Production Schedule:		PB 2022 Chemical and Biological Defense Program

		Date:		May 2021

		Appropriation / Budget Activity / Budget Sub Activity:		0300D / 03 / 1

		P-1 Line Item Number / Title:		8001PH1000 / CB Protection & Hazard Mitigation

		Item Number / Title [DODIC]:		PHM034 / UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)

		Contractor / Location:		TBD / N/A

		Cost Elements		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024		Fiscal Year 2025

		OCO		MFR#		FY		SERVICE		PROC QTY		ACCEPT PRIOR TO 1 OCT 2021		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023		Calendar Year 2024

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		UIPE FOS AIR 2PUG - Air Suits

				1		2022		CBDP		17001		0						Contract Award Date.																						1415		1415		1416		1416		1416		1416		1417		1418		1418		1418		1418		1418																												

				1		2022		CBDP /		11626		0						Contract Award Date.																						968		968		969		969		969		969		969		969		969		969		969		969																												

				1		2022		CBDP /		2622		0						Contract Award Date.																						218		218		218		218		218		218		219		219		219		219		219		219																												

				1		2022		CBDP /		2753		0						Contract Award Date.																						229		229		229		229		229		229		229		230		230		230		230		230																												

		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		





				Cost Elements		Fiscal Year 2019		Fiscal Year 2020		Fiscal Year 2021		Fiscal Year 2022		Fiscal Year 2023		Fiscal Year 2024		Fiscal Year 2025

				OCO		MFRD#		FY		RECEIVING SERVICE/AGENCY / COMPONENT		PROC QTY		ACCEPT PRIOR TO 1 OCT OF PREV YEAR		Calendar Year 2018		Calendar Year 2019		Calendar Year 2020		Calendar Year 2021		Calendar Year 2022		Calendar Year 2023		Calendar Year 2024

		Type		APP #		APP Title		Service / Agency		BA #		BA Title		Line #		BSA #		BSA Title		Line Item #		Line Item Title		Line Item MDAP		Cost Type		Cost Type Title		Item Group		Modification		Modification Items		Item Number		Item Name		Item Category		Cost Element Category		Cost Element Category Name		Recurrence		Cost Element Name		Item/Element DODIC		Item/Element MDAP		PCO Location		Funding Vehicle		Contract Quantity		Contract Unit Cost		RFP Issue Date		Contract Award Date		First Delivery Date		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC

		P-40		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost																																																		0																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)				Hardware				Recurring		MPCAD USAF UNITS - USAF - Hardware						ACC, APG, MD				17		388.118				2021-11		2022-05				1		2022		CBDP		17		0																																																																												Contract Award Date.												3		3		3		4		4																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0017		MULTIPHASE CHEMICAL AGENT DETECTOR (MPCAD)				Hardware				Recurring		MPCAD USAF UNITS - USAF - Hardware						ACC, APG, MD				17		388.118				2021-11		2022-05				1		2022		CBDP /		17		0																																																																												Contract Award Date.												3		3		3		4		4																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)				Hardware				Recurring		JCAD SLA - JCAD-SLA Hardware Procurement						ACC, APG, MD				338		7.855				2021-04		2021-12				1		2021		CBDP		338		0																																																														Contract Award Date.																338																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)				Hardware				Recurring		JCAD SLA - JCAD-SLA Hardware Procurement						ACC, APG, MD				338		7.855				2021-04		2021-12				1		2021		CBDP /		338		0																																																														Contract Award Date.																338																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)				Hardware				Recurring		JCAD SLA - JCAD-SLA Hardware Procurement						ACC, APG, MD				1234		8.294				2022-01		2022-09				1		2022		CBDP		1234		0																																																																																Contract Award Date.																200		200		200		200		200		200		34																																										

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0042		JOINT CHEM AGENT DETECTOR SOLID LIQUID ADAPTORS (JCAD SLA)				Hardware				Recurring		JCAD SLA - JCAD-SLA Hardware Procurement						ACC, APG, MD				1234		8.294				2022-01		2022-09				1		2022		CBDP /		1234		0																																																																																Contract Award Date.																200		200		200		200		200		200		34																																										

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				25		531.96		2020-12		2021-07		2021-09				1		2021		CBDP		25		0																																																																				Contract Award Date.				4		4		4		4		4		5																																																																				

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				25		531.96		2020-12		2021-07		2021-09				1		2021		CBDP /		5		0																																																																				Contract Award Date.														5																																																																				

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				25		531.96		2020-12		2021-07		2021-09				1		2021		CBDP /		18		0																																																																				Contract Award Date.				4		4		4		4		2																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				25		531.96		2020-12		2021-07		2021-09				1		2021		CBDP / Army National Guard		2		0																																																																				Contract Award Date.												2																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				136		356.599		2021-09		2021-10		2022-03				1		2022		CBDP		136		0																																																																										Contract Award Date.										10		10		10		10		10		10		10		10		10		10		10		10		10		6																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				136		356.599		2021-09		2021-10		2022-03				1		2022		CBDP /		84		0																																																																										Contract Award Date.										10		10		10		10		10		10		10		10		4																																																		

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				136		356.599		2021-09		2021-10		2022-03				1		2022		CBDP /		8		0																																																																										Contract Award Date.																										6		2																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								JS0005		COMMON ANALYTICAL LABORATORY SYSTEM (CALS)				Hardware				Recurring		CALS FC ACS - Production Hardware						TBD				136		356.599		2021-09		2021-10		2022-03				1		2022		CBDP / Army National Guard		44		0																																																																										Contract Award Date.																												8		10		10		10		6																																								

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)				Hardware				Recurring		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration						Pine Bluff Arsenal, Pine Bluff, AR		MIPR		19		654.053				2020-11		2021-09				1		2021		CBDP		19		0																																																				Contract Award Date.																				3		4		4		4		4																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)				Hardware				Recurring		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration						Pine Bluff Arsenal, Pine Bluff, AR		MIPR		19		654.053				2020-11		2021-09				1		2021		CBDP /		19		0																																																				Contract Award Date.																				3		4		4		4		4																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)				Hardware				Recurring		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration						Pine Bluff Arsenal, Pine Bluff, AR		MIPR		19		855.474				2021-11		2022-07				2		2022		CBDP		19		0																																																																												Contract Award Date.																4		4		4		4		3																																																		

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								MC0101		CBRN DISMOUNTED RECONNAISSANCE SYSTEMS (CBRN DRS)				Hardware				Recurring		MARINE CORPS EOD - CBRN DRS USMC EOD Teams (Explosive Ordinance Disposal Teams) Configuration						Pine Bluff Arsenal, Pine Bluff, AR		MIPR		19		855.474				2021-11		2022-07				2		2022		CBDP /		19		0																																																																												Contract Award Date.																4		4		4		4		3																																																		

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)				Hardware				Recurring		EMBD FRP Hardware Production						TBD				13		400				2021-04		2022-06				1		2021		CBDP		13		0																																																														Contract Award Date.																												4		3		3		3																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)				Hardware				Recurring		EMBD FRP Hardware Production						TBD				13		400				2021-04		2022-06				1		2021		CBDP /		13		0																																																														Contract Award Date.																												4		3		3		3																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)				Hardware				Recurring		EMBD FRP Hardware Production						TBD				26		348.385				2021-12(Option)		2023-02				1		2022		CBDP		26		0																																																																														Contract Award Date.																												2		2		2		2		2		2		2		2		2		2		2		2		2																				

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		79		01		CBDP		7001SA1000		Chemical Biological Situational Awareness				A		Weapon System Cost								SA0003		ENHANCED MARITIME BIOLOGICAL DETECTION (EMBD)				Hardware				Recurring		EMBD FRP Hardware Production						TBD				26		348.385				2021-12(Option)		2023-02				1		2022		CBDP /		26		0																																																																														Contract Award Date.																												2		2		2		2		2		2		2		2		2		2		2		2		2																				

		

		P-40		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost																																																		0																																																																																																																																																						

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)				Hardware				Recurring		JBADS Hardware						ACC-APG, Natick, MA				1		7500		2018-04		2019-11		2020-07				1		2020		CBDP		1		0																												Contract Award Date.																1																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)				Hardware				Recurring		JBADS Hardware						ACC-APG, Natick, MA				1		7500		2018-04		2019-11		2020-07				1		2020		CBDP /		1		0																												Contract Award Date.																1																																																																																																										

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)				Hardware				Recurring		JBADS Hardware						ACC-APG, Natick, MA				3		7500				2022-07(Option)		2023-01				1		2022		CBDP		3		0																																																																																												Contract Award Date.												1						1						1																																		

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JD0070		JOINT BIOLOGICAL AGENT DECONTAMINATION SYSTEM (JBADS)				Hardware				Recurring		JBADS Hardware						ACC-APG, Natick, MA				3		7500				2022-07(Option)		2023-01				1		2022		CBDP /		3		0																																																																																												Contract Award Date.												1						1						1																																		

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				3365		3.324		2018-08		2019-06		2020-06				1		2019		CBDP		3365		0																		Contract Award Date.																								108		360		360		360		360		360		360		360		360		360		17																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				3365		3.324		2018-08		2019-06		2020-06				1		2019		CBDP /		1892		0																		Contract Award Date.																								35		242		360		360		360		360		175																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				3365		3.324		2018-08		2019-06		2020-06				1		2019		CBDP /		1473		0																		Contract Award Date.																								73		118										185		360		360		360		17																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				1745		3.324				2019-09Delivery Order		2021-04				2		2019		CBDP		1745		0																								Contract Award Date.																																						343		360		360		360		322																																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				1745		3.324				2019-09Delivery Order		2021-04				2		2019		CBDP /		1745		0																								Contract Award Date.																																						343		360		360		360		322																																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				1310		3.624				2020-03Delivery Order		2021-08				2		2020		CBDP		1310		0																																				Contract Award Date.																																		38		360		360		360		192																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				1310		3.624				2020-03Delivery Order		2021-08				2		2020		CBDP /		538		0																																				Contract Award Date.																																		38		260		43		93		104																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				1310		3.624				2020-03Delivery Order		2021-08				2		2020		CBDP /		772		0																																				Contract Award Date.																																				100		317		267		88																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				4075		3.588				2021-05Delivery Order		2022-01				2		2021		CBDP		4075		0																																																																Contract Award Date.																360		360		360		360		360		360		360		360		360		360		360		115																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				4075		3.588				2021-05Delivery Order		2022-01				2		2021		CBDP /		3203		0																																																																Contract Award Date.																360		360		360		360		360		360		315		291		3				319		115																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				4075		3.588				2021-05Delivery Order		2022-01				2		2021		CBDP /		450		0																																																																Contract Award Date.																												45		69		336																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				4075		3.588				2021-05Delivery Order		2022-01				2		2021		CBDP /		422		0																																																																Contract Award Date.																																21		360		41																																																		

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				4320		3.605				2021-12Delivery Order		2023-01				2		2022		CBDP		4320		0																																																																														Contract Award Date.																										360		360		360		360		360		360		360		360		360		360		360		360																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM RW - MPU-5 Hardware - FRP						ACC, APG, MD				4320		3.605				2021-12Delivery Order		2023-01				2		2022		CBDP /		4320		0																																																																														Contract Award Date.																										360		360		360		360		360		360		360		360		360		360		360		360																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		7.176				2019-09		2020-02				3		2019		CBDP		840		0																								Contract Award Date.										75		75		75		75		80		80		80		80		80		80		60																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		7.176				2019-09		2020-02				3		2019		CBDP /		410		0																								Contract Award Date.										35		35		35		35		40		40		40		40		40		40		30																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		7.176				2019-09		2020-02				3		2019		CBDP /		430		0																								Contract Award Date.										40		40		40		40		40		40		40		40		40		40		30																																																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		7.839				2020-02Delivery Order		2020-05				3		2020		CBDP		840		0																																		Contract Award Date.						50		55		55		55		55		55		55		60		60		115		115		110																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		7.839				2020-02Delivery Order		2020-05				3		2020		CBDP /		431		0																																		Contract Award Date.						25		25		25		25		14										92		115		110																																																																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		7.839				2020-02Delivery Order		2020-05				3		2020		CBDP /		409		0																																		Contract Award Date.						25		30		30		30		41		55		55		60		60		23																																																																																												

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		9.013				2021-03Delivery Order		2021-05				3		2021		CBDP		840		0																																																												Contract Award Date.				70		70		70		70		70		70		70		70		70		70		70		70																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		9.013				2021-03Delivery Order		2021-05				3		2021		CBDP /		670		0																																																												Contract Award Date.				70		70		70		70		70		70		35		35		35		35		40		70																																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		9.013				2021-03Delivery Order		2021-05				3		2021		CBDP /		170		0																																																												Contract Award Date.																35		35		35		35		30																																																																		

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		9.413				2021-12Delivery Order		2022-05				3		2022		CBDP		840		0																																																																														Contract Award Date.										70		70		70		70		70		70		70		70		70		70		70		70																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		9.413				2021-12Delivery Order		2022-05				3		2022		CBDP /		600		0																																																																														Contract Award Date.																40		70		70		70		70		70		70		70		70																																								

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0002		JS AIRCREW MASK (JSAM)				Hardware				Recurring		JSAM TA - Mask Systems- FRP						NAVAIR, Patuxent River, MD				840		9.413				2021-12Delivery Order		2022-05				3		2022		CBDP /		240		0																																																																														Contract Award Date.										70		70		70		30																																																								

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)				Hardware				Recurring		JSGPM - Ground/Ship (M53A1)						RDECOM, APG, MD				3589		2.355				2020-11Delivery Order		2021-09				1		2021		CBDP		3589		0																																																				Contract Award Date.																				3589																																																																														

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)				Hardware				Recurring		JSGPM - Ground/Ship (M53A1)						RDECOM, APG, MD				3589		2.355				2020-11Delivery Order		2021-09				1		2021		CBDP /		3589		0																																																				Contract Award Date.																				3589																																																																														

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)				Hardware				Recurring		JSGPM - Ground/Ship (M53A1)						RDECOM, APG, MD				1886		2.728				2022-01Delivery Order		2022-07				1		2022		CBDP		1886		0																																																																																Contract Award Date.												1886																																																										

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JI0003		JOINT SERVICE GENERAL PURPOSE MASK (JSGPM)				Hardware				Recurring		JSGPM - Ground/Ship (M53A1)						RDECOM, APG, MD				1886		2.728				2022-01Delivery Order		2022-07				1		2022		CBDP /		1886		0																																																																																Contract Award Date.												1886																																																										

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)				Hardware				Recurring		TENT KIT Single Skin						ACC-APG, Natick, MA				25		225.52				2021-04Option 1		2022-02				1		2021		CBDP		25		0																																																														Contract Award Date.																				25																																																																				

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)				Hardware				Recurring		TENT KIT Single Skin						ACC-APG, Natick, MA				25		225.52				2021-04Option 1		2022-02				1		2021		CBDP /		25		0																																																														Contract Award Date.																				25																																																																				

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)				Hardware				Recurring		TENT KIT Single Skin						ACC-APG, Natick, MA				37		231.243				2022-01Option 2		2022-11				1		2022		CBDP		37		0																																																																																Contract Award Date.																				20		17																																																

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								JP1111		JOINT EXPEDITIONARY COLLECTIVE PROTECTION (JECP)				Hardware				Recurring		TENT KIT Single Skin						ACC-APG, Natick, MA				37		231.243				2022-01Option 2		2022-11				1		2022		CBDP /		37		0																																																																																Contract Award Date.																				20		17																																																

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)				Hardware				Recurring		UIPE FOS GP - GP Suits						TBD				23953		0.65		2021-12		2021-12Option		2022-06				1		2022		CBDP		23953		0																																																																														Contract Award Date.												2200		2075		1853		1853		2109		2176		2075		2200		1853		1853		1853		1853																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)				Hardware				Recurring		UIPE FOS GP - GP Suits						TBD				23953		0.65		2021-12		2021-12Option		2022-06				1		2022		CBDP /		1754		0																																																																														Contract Award Date.												1754																																																												

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)				Hardware				Recurring		UIPE FOS GP - GP Suits						TBD				23953		0.65		2021-12		2021-12Option		2022-06				1		2022		CBDP /		6249		0																																																																														Contract Award Date.																				909		1853		2075		1412																																														

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)				Hardware				Recurring		UIPE FOS GP - GP Suits						TBD				23953		0.65		2021-12		2021-12Option		2022-06				1		2022		CBDP /		8200		0																																																																														Contract Award Date.																										788		1853		1853		1853		1853																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM033		UNIFORM INTEGRATED PROTECTIVE ENSEMBLE GENERAL PURPOSE (UIPE FOS GP)				Hardware				Recurring		UIPE FOS GP - GP Suits						TBD				23953		0.65		2021-12		2021-12Option		2022-06				1		2022		CBDP /		7750		0																																																																														Contract Award Date.												446		2075		1853		1853		1200		323																																																		

		

		P-5		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)																																								0																																																																																																																																																						

		P-5 Category		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)				Hardware																																				0																																																																																																																																																						

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)				Hardware				Recurring		UIPE FOS AIR 2PUG - Air Suits						TBD				17001		1				2021-12		2022-11				1		2022		CBDP		17001		0																																																																														Contract Award Date.																						1415		1415		1416		1416		1416		1416		1417		1418		1418		1418		1418		1418																												

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)				Hardware				Recurring		UIPE FOS AIR 2PUG - Air Suits						TBD				17001		1				2021-12		2022-11				1		2022		CBDP /		11626		0																																																																														Contract Award Date.																						968		968		969		969		969		969		969		969		969		969		969		969																												

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)				Hardware				Recurring		UIPE FOS AIR 2PUG - Air Suits						TBD				17001		1				2021-12		2022-11				1		2022		CBDP /		2622		0																																																																														Contract Award Date.																						218		218		218		218		218		218		219		219		219		219		219		219																												

		P-21		0300D		Procurement, Defense-Wide		Chemical and Biological Defense Program		03		Chemical/Biological Defense		80		01		CBDP		8001PH1000		CB Protection & Hazard Mitigation				A		Weapon System Cost								PHM034		UNIFORM INTEGRATED PROTECTION ENSEMBLE FOS AIR (UIPE FOS AIR)				Hardware				Recurring		UIPE FOS AIR 2PUG - Air Suits						TBD				17001		1				2021-12		2022-11				1		2022		CBDP /		2753		0																																																																														Contract Award Date.																						229		229		229		229		229		229		229		230		230		230		230		230																												





